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AGENDA 

 
A. Call to Order 

 
The Public Meeting Act is posted on the wall and available for public inspection. 

 
B. Pledge of Allegiance 

 
C. Roll Call 

 
 

D. Public Comments on agenda items – This is the proper time for public questions and comments on agenda items 
only.  Please make sure a request form is given to the Board President before the meeting begins. 

 
E. Routine Matters 

1.   *Approval of Board of Education Minutes, February 2, 2015  
2.     *Approval of Bills 
3.    *Receive the Treasurer’s Report and Place on File 
4. Summary of Board Committee of the Whole Meeting – February 9, 2015 

 
F. Information Items 

1.    Employees of the Month 
2. Superintendent’s Comments 
3.    Board Comments/Announcements 
4.    Report from Student Representatives 
 

G. Unfinished Business 
  

H. New Business 
1. First Reading of Policy 4160 – Human Resources – Evaluation 
2. Approval of Early College Technology Pilot 
3.  Approval of the 2016- 2017 School Calendar  
4. Approval of Award of Contract for Buell Turf Replacement  
5. Approval of Award of Contract for Russell Middle School Track Replacement 
6. Approval of Award of Contract for Millard West High School Drainage Project 
7. Approval of Award of Contract for Millard West High School Track Project 
8. Approval of Award of Contract for Millard North Middle School Roof Top Unit Replacements Phase 1 
9. Approval of Award of Contract for DSAC Lighting Project 
10. Approval of Award of Contract for Ezra Elementary Project 
11. Approval of Award of Contract for Disney Elementary Project 
12. Approval of Award of Contract for Montclair Elementary Metal Panel Project 
13. Approval of Personnel Actions:  Voluntary Separation, Resignations, Recommendation to Hire  
 

I. Reports 
1. Legislative Update 
2. Transportation ID Badge Project 
3. Construction Report - Sampson 
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J. Future Agenda Items/Board Calendar   
    1. Board of Education Meeting on Monday, March 2, 2015 at 6:00 p.m. at the Don Stroh Administration  

  Center 
    2. Committee of the Whole Meeting on Monday, March 9, 2015 at 6:00 p.m. at the Don Stroh Administration 
    Center 
       3. Board of Education Meeting on Monday, March 16, 2015 at 6:00 p.m. at the Don Stroh Administration  

 Center 
       4. Spring Break – No School March 16 – 20, 2015 
    5. Annual Luncheon for Retired Certified Staff on Tuesday, March 17, 2015 at 12:00 noon at the Millard South  

  High School Cafeteria 
    6. Board of Education Meeting on Monday, April 6, 2015 at 6:00 p.m. at the Don Stroh Administration  

  Center 
    7. Committee of the Whole Meeting on Monday, April 13, 2015 at 6:00 p.m. at the Don Stroh Administration 
    Center 
    8. Board of Education Meeting on Monday, April 20, 2015 at 6:00 p.m. at the Don Stroh Administration  

  Center 
    9. Board of Education Meeting on Monday, May 4, 2015 at 6:00 p.m. at the Don Stroh Administration   

  Center 
    10. Committee of the Whole Meeting on Monday, May 11, 2015 at 6:00 p.m. at the Don Stroh Administration 
    Center 
      11. Foundation Hall of Fame Banquet on Friday, May 15, 2015 at 6:00 p.m. at Embassy Suites, LaVista  
    12. Board of Education Meeting on Monday, May 18, 2015 at 6:00 p.m. at the Don Stroh Administration  

  Center 
    13. High School Graduation on Sunday, May 24, 2015 at the Century Link - MWHS at 1:00 pm  
                         MNHS at 4:00 pm  

            MSHS at 7:00 pm 
 

K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a 
request form is given to the Board President before the meeting begins. 

L.    Adjournment:   

All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may 
be deleted from the Consent Agenda by request of any board member. 
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BOARD OF EDUCATION 

MILLARD PUBLIC SCHOOLS 
OMAHA, NEBRASKA  

 
 

BOARD MEETING                            STROH ADMINISTRATION CENTER 
6:00 P.M.                   5606 SOUTH 147th STREET 
                                                                                  February 16, 2015 
 

ADMINISTRATIVE MEMORANDUM 
 
 

A. Call to Order 
 

The Public Meeting Act is posted on the wall and available for public inspection 
 

B. Pledge of Allegiance 
 
C. Roll Call 
 
D.   Public Comments on agenda items - This is the proper time for public questions and comments on agenda items only.  Please 
       make sure a request form is given to the Board President prior to the meeting. 
 
*E.1. Motion by                     , seconded by ______________, to approve the Board of Education Minutes, February 2, 2015 
           (See enclosure.) 
 
*E.2. Motion by                     , seconded by                     , to approve the bills.  (See enclosure.) 
 
*E.3.  Motion by                     , seconded by                     , to receive the Treasurer’s Report and Place on File.  (See enclosure.) 
 
E.4.  Summary of Board Committee of the Whole Meeting – February 9, 2015 
 
F.1.  Employees of the Month 
    
F.2. Superintendent’s Comments 
  
F.3. Board Comments/Announcements 
 
F.4. Report from Student Representatives 
 
H.1.  First Reading of Policy 4160 – Human Resources – Evaluation  (See enclosure.) 
 
H.2. Motion by___________, seconded by ____________, that the Early college High School Technology 1:1 Pilot Request be  
  approved and the Associate Superintendent for Educational Services and the Associate Superintendent for General   
  Administration be authorized and directed to execute any and all documents and tasks related to this pilot project.   (See  
  enclosure.) 
 
H.3. Motion by___________, seconded by ____________, to approve of the 2016-2017 School Calendar   (See enclosure.) 
 
H.4. Motion by___________, seconded by ____________, that the contract for the Buell Stadium Turf Replacement Project be  
  awarded to Midwest FieldTurf in the amount of $354,414.50 and that the Associate Superintendent for General   
  Administration be authorized to execute any and all documents related to such project. (See enclosure.) 
 
H.5. Motion by___________, seconded by ____________, that the contract for the Russell Middle School Track Project be  
  awarded to M. E. Collins Contracting Company in the amount of $248,903 and that the Associate Superintendent for General 
  Administration be authorized to execute any and all document related to such project.   (See enclosure.) 
 
H.6. Motion by___________, seconded by ____________, that the contract for the Millard West High School Drainage Project be 
 awarded to Midwest Excavating Services in the amount of $91,462.50 and that the Associate Superintendent for General 
 Administration be authorized to execute any and all document related to such project.   (See enclosure.) 
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H.7. Motion by___________, seconded by ____________, that the contract for the Millard West High School Track Project be 
 awarded to Midwest Track & Tennis in the amount of $58,743.20 and that the Associate Superintendent for General 
 Administration be authorized to execute any and all document related to such project.   (See enclosure.) 
 
H.8. Motion by___________, seconded by ____________, that the contract for the North Middle School Roof Top Unit Project 

be awarded to Ray Martin Company in the amount of $507,250 (with such amount including the Base Bid and Alternate #1 
with Season4 as the RTU manufacturer) and that the Associate Superintendent for General Administration be authorized to 
execute any and all document related to such project.    (See enclosure.) 

 
H.9. Motion by___________, seconded by ____________, that the contract for the DSAC Lighting Project be awarded to A-1 

United in the amount of $171,477 and that the Associate Superintendent for General Administration be authorized to execute 
any and all document related to such project.   (See enclosure.) 

 
H.10. Motion by___________, seconded by ____________, that the contract for the Ezra Elementary Project be awarded to 

McGinnis Construction in the amount of $448,770 (with such amount including the Base Bid and Alternate #1) and that the 
Associate Superintendent for General Administration be authorized to execute any and all document related to such project.   
(See enclosure.) 

  
H.11.  Motion by___________, seconded by ____________, that the contract for the Disney Elementary Project be awarded to 

Meco-Henne Contracting in the amount of $629,300 (with such amount including the Base Bid and Alternate #1) and that the 
Associate Superintendent for General Administration be authorized to execute any and all documents related to such project.    
(See enclosure.) 

  
H.12.  Motion by___________, seconded by ____________, that the contract for the Montclair Elementary Metal Panel Project be 
 awarded to Boone Brothers Roofing & Sheet Metal in the amount of $129,000 and that the Associate Superintendent for 
 General Administration be authorized to execute any and all documents related to such project.  (See enclosure.) 
 
H.13.  Motion by___________, seconded by____________, to approve Personnel Actions:  Voluntary Separations, Resignations, 

and Recommendation to Hire   (See enclosure.) 
 
I.  Reports 
 1. Legislative Update 
 2. Transportation ID Badge Project 
 3. Construction Report - Sampson 
 
J.  Future Agenda Items/Board Calendar 
   1.  Board of Education Meeting on Monday, March 2, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
   2.  Committee of the Whole Meeting on Monday, March 9, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
   3. Board of Education Meeting on Monday, March 16, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
   4. Spring Break – No School March 16 – 20, 2015 
   5. Annual Luncheon for Retired Certified Staff on Tuesday, March 17, 2015 at 12:00 noon at the Millard South   

 High School Cafeteria 
   6. Board of Education Meeting on Monday, April 6, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
   7. Committee of the Whole Meeting on Monday, April 13, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
   8. Board of Education Meeting on Monday, April 20, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
   9.  Board of Education Meeting on Monday, May 4, 2015 at 6:00 p.m. at the Don Stroh Administration    

  Center 
   10.  Committee of the Whole Meeting on Monday, May 11, 2015 at 6:00 p.m. at the Don Stroh Administration 
    Center 
   11.   Foundation Hall of Fame Banquet on Friday, May 15, 2015 at 6:00 p.m. at Embassy Suites, LaVista  
   12. Board of Education Meeting on Monday, May 18, 2015 at 6:00 p.m. at the Don Stroh Administration    

  Center 
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   13. High School Graduation on Sunday, May 24, 2015 at the Century Link -   MWHS at 1:00 pm  
                        MNHS at 4:00 pm    

                      MSHS at 7:00 pm 
             
K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a request form is 

given to the Board President before the meeting begins. 
 
L.    Adjournment    
 
 All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may be 

deleted from the Consent Agenda by request of any board member. 
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MILLARD PUBLIC SCHOOLS 

SCHOOL DISTRICT NO. 17 
 
A meeting of the Board of Education of the School District No. 17, in the County of Douglas in the State of Nebraska 
was convened in open and public session at 6:00 p.m., Monday, February 2, 2015, at the Don Stroh Administration 
Center, 5606 South 147th Street.  

Notice of this meeting was given in advance thereof by publication in the Daily Record on Friday, January 30, 2015; a 
copy of the publication is being attached to these minutes.  Notice of this meeting was given to all members of the Board 
of Education and a copy of their Acknowledgment of Receipt of Notice and the agenda are attached to these minutes.  
Availability of the agenda was communicated in advance notice and in the notice of the Board of Education of this 
meeting.  All proceedings hereafter shown were taken while the convened meeting was open to the attendance of the 
public. 

President, Pat Ricketts, announced that the open meetings laws are posted and available for public inspection.  Mr. 
Ricketts asked everyone to join in the Pledge of Allegiance. 

Roll call was taken:  Mr. Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole, Mr. Kennedy and Mr. Meyer were present. 

Pat Ricketts announced the proper time for public questions and comments on agenda items only.  There were no 
questions or comments. 

Motion was made by Mike Kennedy, seconded by Linda Poole, to approve the Board of Education Minutes from 
January 19, 2015, approve the bills and receive the treasurer’s report and place on file.  Voting in favor of said motion 
was:  Mrs. Poole, Mr. Kennedy, Mr. Meyer, Mr. Pate, Mr. Anderson and Mr. Ricketts.  Voting against were:  None.  
Motion carried. 

Superintendent’s Comments: 
1. There was no school today due to the snow.  The Show Case this evening honoring High School All-State 

Musicians was cancelled and moved to the March 2nd Board meeting.  
2. Dr. Sutfin attended the Legislative Conference in Lincoln on Monday where he spoke on behalf of LB343.   

Dr. Sutfin will be in Lincoln tomorrow to testify on LB 343 as it is being introduced to the Legislature.     
 

Board Comments:  
Paul Meyer:  On January 19th Mr. Meyer attended the Core Academy open house.  Mr. Meyer is starting to receive 
several emails regarding program eliminations.  These emails have all been concerning the music program. Mr. Meyer 
said a few words in support of Pat McPherson.  Mr. Meyer and a group of people went to Lincoln last Wednesday and 
will attend again this Friday to support Mr. McPherson and his beliefs.  Mr. Meyer said Pat McPherson is a good man 
and he will be a good board member on the State Board of Education.    
 
Mike Kennedy:  Mr. Kennedy thanked the teachers union for bargaining with us and that the outcome received a 
favorable vote.  Mr. Kennedy also thanked the Administrative team for the work in dealing with possible cut backs.  He 
said if the Legislature doesn’t come through with money for us, it is good to have a plan on the table.  Mr. Kennedy said 
he is very impressed with Dr. Sutfin and his staff for their hard work in getting endorsements from key players on 
legislative bills and with working on the budget. 
 
Linda Poole: Mrs. Poole recently attended the 6-12 grade orchestra concert held at Millard South.  She also attended the 
basketball game between Millard South and Millard West where she witnessed great sportsmanship and a great game.  
Last weekend Mrs. Poole was in Lincoln attending the NASB State Board meeting and the Legislative Conference.  At 
the Legislative meeting the bills were reviewed that NASB will support.  There was discussion on LB343 which 
originally, the association was not going to take a stance on, however, Mrs. Poole spoke on behalf of LB343 and was 
able to get their support.  Mrs. Poole thanked Dr. Sutfin and Nolan Beyer for the work they have contributed to this bill 
and said it will not only be good for Millard but for all students in the state of Nebraska.  Mrs. Poole thanked the union 
for the teacher’s agreement and its completion.  Mrs. Poole sent condolences to the Tyler Hansen family.  Tyler was a 
student at Millard West who lost his life in a traffic accident over the weekend.  Mrs. Poole said she is planning to attend 
the Strategic Planning on Thursday. 
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Dave Anderson:  Mr. Anderson said that most of what Mrs. Poole had reported on was what he wanted to say also.  He 
did not want to repeat it but wanted to add that as we go into the selective abandonment process, he wants to remind 
people that we will be open and transparent with what we are dealing with through the process  and he asked people to 
not jump to conclusions without having the facts.  He said that we will be looking at every program to see how it works 
with our strategic direction.  Mr. Anderson said he appreciates all the work that is being done by administration and staff 
as we go through this process. 
 
Mike Pate:  The Millard Foundation recently met for a Strategic Planning session with Board members, community 
members and staff.  The day resulted in refining the mission to more align themselves with what they are trying to do 
with the Foundation to support programs in Millard Public Schools.  Mr. Pate said that going forward, there will be more 
emphasis placed on the need for the Foundation to provide funding for programs, particularly with problems in state aid 
funding.  Mr. Pate attended a Learning Community Board meeting on January 27th.  The only action of interest was on 
the Legislative positions that were taken.  Mr. Pate did not feel that the Board took enough time to study the bills and 
make these decisions.  Mr. Pate said he abstained from voting on all but three of the positions the Board took.  Mr. Pate 
said he will be out of town on this Thursday and will not be able to attend MPS Strategic Planning. 
 
Linda Poole:  Mrs. Poole added that she will not be able to attend the March 9th Committee meeting and asked Pat 
Ricketts if he would direct the meeting for her. 
 
Pat Ricketts:  Mr. Ricketts will be attending the GNSA meeting on February 18th in Lincoln and also Strategic Planning 
at DSAC this Thursday.  Mr. Ricketts is receiving a lot of communication regarding the selective abandonment issue.  
He stated that as we work through this process, it is our goal to not make broad reductions, but to strategically evaluate 
all programs to make sure they are aligned with our mission.  We want to keep everyone up to date as we continue to 
receive feed-back from our community.  Mr. Ricketts requested to go on record as it relates to the State Board of 
Education meeting in Lincoln where Mr. Meyer was present on behalf of Pat McPherson.  He said that Mr. Meyer was 
not representing the Millard School Board, but that he was attending the meeting on his own behalf.  Mr. Ricketts also 
extended his condolences to the family of Tyler Hansen. 
 
Unfinished Business: 
Linda Poole read Policy 6610.  Motion by Linda Poole and seconded by Dave Anderson to approve Policy 6610 – 
Curriculum, Instruction and Assessment – Multicultural Education.  Voting in favor of said motion was:  Mr. Meyer, Mr. 
Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole and Mr. Kennedy. Voting against was:  None.  Motion carried. 
 
New Business: 
Motion by Linda Poole and seconded by Dave Anderson, that the Negotiated Agreement for Teachers with the Millard 
Education Association for the 2015-2016 school year be approved.   Mr. Pate inquired if this contract reduced the 
number of contract days by one and if that day was a work day.  Dr. Sutfin explained that the day that was cut is the last 
day of school.  This day has been a full teacher’s work day in the past, but will now be a half day for students and a half 
day for teachers to complete the closing of their rooms for the summer.  Mr. Meisgier gave further explanation 
regarding the teacher’s agreement.  Voting in favor of said motion was:  Mr. Pate, Mr. Anderson, Mr. Ricketts, Mrs. 
Poole, Mr. Kennedy and Mr. Meyer. Voting against was:  None.  Motion carried. 
 
Motion by Linda Poole and seconded by Dave Anderson, that the Negotiated Agreement for Nurses with the Millard 
Education Association for the 2015-2016 school year be approved.  Voting in favor of said motion was:  Mr. Anderson, 
Mr. Ricketts Mrs. Poole, Mr. Kennedy, Mr. Meyer and Mr. Pate.  Voting against was:  None.  Motion carried. 
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Motion by Dave Anderson and seconded by Linda Poole, that the District recognize the Educational Paraprofessionals 
Association of Millard as the collective bargaining agent for paraprofessionals in the District; and further that the District 
meet and confer with the EPAM to negotiate the FYE16 employment contract for said employee group at times and 
places mutually agreed to by the parties.  Voting in favor of said motion was:  Mr. Kennedy, Mr. Meyer, Mr. Pate, Mr. 
Anderson, Mr. Ricketts and Mrs. Poole.  Voting against was:  None.  Motion carried.   
 
Motion by Linda Poole and seconded by Mike Pate , that the Board appoint Jeanine Beaudin, Mitch Mollring and Chad 
Meisgeier as the District’s negotiations team for collective bargaining related to the FYE16 employment contract for 
paraprofessionals; and that the Board appoint Chad Meisgeier as the lead negotiator for the team. Voting in favor of said 
motion was:  Mr. Ricketts, Mrs. Poole, Mr. Kennedy, Mr. Meyer, Mr. Pate, and Mr. Anderson  Voting against was:  
None.  Motion carried.  

Motion by Dave Anderson and seconded by Linda Poole to approve the PK-12 Business and Information Technology 
Instructional Materials Proposal.  Text book costs, typing and coding questions asked by the Board members were 
addressed by Andy DeFreece, Dr. Johnston and Dr. Feldhausen.   Voting in favor of said motion was:  Mr. Meyer, Mr. 
Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole, and Mr. Kennedy. Voting against was:  None.  Motion carried. 

Motion by Linda Poole and seconded by Dave Anderson to approve the PK-12 Business and Information Technology 
Framework Part II:  Textbook and Instructional Materials Selection.  Dr. Feldhausen and Dr. Johnston gave the Board 
members an explanation and better understanding of how the Framework selection works.  Voting in favor of said 
motion was:  Mrs. Poole, Mr. Kennedy, Mr. Meyer, Mr. Pate, Mr. Anderson, and Mr. Ricketts.  Voting against was:  
None.  Motion carried. 
 
Motion by Dave Anderson and seconded by Linda Poole to approve the 6-12 World Language Instructional Materials 
Proposal.  Dr. Johnston gave an estimated total cost of the World Language Instructional Materials.  These materials 
would assist in helping students and staff meets and exceed the standards and indicators within the 6-12 World 
Language Framework.   Voting in favor of said motion was:  Mr. Anderson, Mr. Ricketts, Mrs. Poole, Mr. Kennedy, Mr. 
Meyer and Mr. Pate.  Voting against was:  None.  Motion carried. 
 
Motion by Dave Anderson and seconded by Linda Poole to approve the World Language Framework Part II:  Textbook 
and Instructional Materials Selection.  The question was asked why certain languages were being taught and not others.  
The explanation to this question was given by Dr. Johnston and Dr. Feldhausen.  Voting in favor of said motion was:  
Mr. Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole, Mr. Kennedy, and Mr. Meyer.  Voting against was:  None.  Motion 
carried. 
 
Motion by Dave Anderson and seconded by Linda Poole to reaffirm Policy 2320 – Administration – Consultants.  
Voting in favor of said motion was:  Mr. Kennedy, Mr. Meyer, Mr. Pate, Mr. Anderson, Mr. Ricketts and Mrs. Poole.  
Voting against was:  None.  Motion carried. 
 
Motion by Linda Poole and seconded by Dave Anderson to approve Rule 6610.1 – Curriculum, Instruction, and 
Assessment – Multicultural Education.  Voting in favor of said motion was:  Mr. Ricketts, Mrs. Poole, Mr. Kennedy, Mr. 
Meyer, Mr. Pate and Mr. Anderson.  Voting against was:  None.  Motion carried. 
 
Motion by Linda Poole and seconded by Dave Anderson that the contract for the Millard South High School Re-Roofing 
Phase VI Project be awarded to Rawson & Sons Roofing in the base bid amount of $119,698 and that the associate 
superintendent for general administration be authorized to execute any and all documents related to the project.  Kelley 
Rosburg of BVJ Architects was available to address questions and comments from the Board members.  Voting in favor 
of said motion was:  Mr. Meyer, Mr. Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole, and Mr. Kennedy.  Voting against 
was:  None.  Motion carried.  
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Motion by Dave Anderson and seconded by Linda Poole that the contract for the Millard North High School Connecting 
Corridor Project be awarded to Lund-Ross Construction in the amount of $9,754,000 (with such amount including the 
Base Bid only) and that the associate superintendent for general administration be authorized to execute any and all 
documents related to such project.   Kevin Schuckebier of BCDM Architects was available to address questions and 
comments from the Board members.  Voting in favor of said motion was:  Mrs. Poole, Mr. Kennedy, Mr. Meyer, Mr. 
Pate, Mr. Anderson, and Mr. Ricketts.  Voting against was:  None.  Motion carried. 
 
Motion by Dave Anderson and seconded by Linda Poole that the sole bid on the Abbott Elementary Project be rejected 
and that the project be re-bid at a later date.  Mike Purdy of Purdy and Slack Architects was available to address 
questions and comments from the Board members.  Voting in favor of said motion was:  Mr. Anderson, Mr. Ricketts, 
Mrs. Poole, Mr. Kennedy, Mr. Meyer, and Mr. Pate.  Voting against was:  None.  Motion carried. 
 
Motion by Dave Anderson and seconded by Linda Poole that the contract for the Hitchcock Elementary Project be 
awarded to Lund-Ross Construction in the amount of $282,900 (with such amount including the Base Bid and Alternate 
#1 only) and that the associate superintendent for general administration be authorized to execute any and all document 
related to such project.   Dan Reinhardt with Reinhardt & Associates Architects was available to address questions and 
comments from the Board.  Voting in favor of said motion was:  Mr. Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole, and 
Mr. Meyer.  Voting against was:  None.  Motion carried.  (Mr. Kennedy left the room and did not vote.) 
 
Motion by Linda Poole and seconded by Dave Anderson to approve Personnel Actions:  Resignations:  Karen L. 
Wagner, Tim Stednitz, Kelli Crump; Voluntary Separations:  Julie R. Culler, Therese M. Terschuren; Leave of Absence:  
Amy Blanchard.  Voting in favor of said motion was:  Mr. Meyer, Mr. Pate, Mr. Anderson, Mr. Ricketts, and Mrs. 
Poole. Voting against was:  None.  Motion carried.  (Mr. Kennedy left the room and did not vote.) 
 
Mr. Ricketts requested that Executive Session be moved to after the reports.   
 
Reports: 

Enrollment Report:  Dr. Feldhausen gave the enrollment report update. 

Legislative Report – Bill Mueller Presenting:  Bill Mueller, Lobbyist for Millard Schools gave a legislative update via 
telephone conference call.  Mr. Mueller said today was the 18th day of the 90 day session.  Legislation is scheduled to 
adjourn on June 7th.  There were 655 bills introduced of which Mr. Mueller’s  firm found that 90 of these bills would be 
of interest to Millard.  From an overview stand point, Mr. Mueller said the big topics in education bills in the legislature 
are the State Aid Formula and the Learning Community.  He said that on Tuesday, LB343 that Dr. Sutfin and Nolan 
Beyer have both been working on is going to be introduced.  LB343 would provide funding for schools that offer IB 
courses, AP courses and Dual Enrollment courses.  Mr. Mueller said that Dr. Sutfin and Mr. Beyer have talked to many 
groups in the last six months and because of this, there will be a significant number of people testifying for this bill.  Mr. 
Mueller opened the floor to questions from the Board which he addressed.   

 
Quarterly Food Service Report:  Bob Snowden pointed out several high points of this report.  Among these high points 
Mr. Snowden said 414 Sodexo schools across the country participated in the Healthy High School Challenge.  MWHS 
placed 10th, MNHS placed 12th and MSHS placed 15th.  The number of meals served and the amount of wasted food was 
discussed at length by the Board members.     

Quarterly Operation & Maintenance Report:  Bob Snowden reported that this department has been busy removing a wet 
and heavy snow the last couple of days.  Mr. Snowden said the main focus right now is on summer preparations for 
supporting construction, summer schools, and getting buildings ready for the school year. 
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Future Agenda Items/Board Calendar:   
1. Strategic Planning Meeting on Thursday, February 5, 2015 from 8:00 a.m. to 4:00 p.m. at the Don Stroh 
 Administration Center 
2. Committee of the Whole Meeting on Monday, February 9, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
3. No School for Students on February 12 and 13, 2015 – Conferences/Certificated Staff Professional Development 
4. No School for Students on February 16, 2015 – Teacher Work Day/Hourly Staff Professional Development 
5. Board of Education Meeting on Monday, February 16, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
6.  Board of Education Meeting on Monday, March 2, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
7. Committee of the Whole Meeting on Monday, March 9, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
8. Board of Education Meeting on Monday, March 16, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
9. Spring Break – No School March 16-20, 2014 
10. Board of Education Meeting on Monday, April 6, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
11. Committee of the Whole Meeting on Monday, April 13, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
12. Board of Education Meeting on Monday, April 20, 2015 at 6:00 p.m. at the Don Stroh Administration Center 
 

At 8:15 p.m. Pat Ricketts said the Board will go into Executive Session.  Motion was made by Mike Pate and seconded 
by Linda Poole to go into Executive Session.  Voting in favor was:  Mr. Pate, Mr. Anderson, Mr. Ricketts, Mrs. Poole, 
Mr. Kennedy and Mr. Meyer.  Voting against was:  None.  Motion carried. 
 
Pat Ricketts announced the board would go into Executive Session at 8:15. 
 
A motion was made by Mike Pate and seconded by Paul Meyer to come out of Executive Session at 8:42 p.m. 
Voting in favor was:  Mr. Anderson, Mr. Pate, Mrs. Poole, Mr. Kennedy, Mr. Meyer and Mr. Ricketts.  Voting against 
was:  None.  Motion carried.     
 

 

_____________________________________   
Secretary, Dave Anderson 
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Millard Public Schools  Check Register Prepared for the Board Meeting for  
Feb 16, 2015

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 420602  01/29/2015 011651  AMERICAN EXPRESS                   $3,268.79

420603  01/29/2015 099973  DODGE COUNTY SCHOOL DISTRICT 001   $644.00

420604  01/29/2015 099973  DODGE COUNTY SCHOOL DISTRICT 001   $250.00

420605  01/29/2015 100058  LINCOLN EAST HIGH SCHOOL           $340.00

420606  01/29/2015 134281  LINCOLN NORTH STAR HIGH SCHOOL     $470.00

420607  01/29/2015 139028  MARSHALL HIGH SCHOOL               $1,312.00

420608  01/29/2015 081630  SAMS CLUB DIRECT                   $768.47

420609  01/29/2015 107354  STEPHEN W. VENTEICHER              $75.00

420610  01/29/2015 138505  DANIEL P WOOTTON                   $100.00

420634  02/05/2015 069689  AMSAN LLC                          $34,070.15

420635  02/05/2015 099646  BARNES AND NOBLE BOOKSTORE         $191.35

420636  02/05/2015 102708  FLORIDA LEAGUE OF IB SCHOOLS       $1,780.00

420637  02/05/2015 140658  NUVISION HOSPITALITY MANAGEMENT INC $479.92

420639  02/05/2015 138504  TODD L REESON                      $62.50

420640  02/05/2015 138538  DENISE M RIEDER                    $200.00

420641  02/05/2015 081630  SAMS CLUB DIRECT                   $26.22

420642  02/05/2015 098765  SECURITY BENEFIT LIFE INS CO       $6,825.00

420643  02/05/2015 135863  RUDOLPH A VLCEK III                $68.75

420644  02/05/2015 138505  DANIEL P WOOTTON                   $100.00

420645  02/16/2015 140391  ALLY FINANCIAL INC                 $394.00

420646  02/16/2015 139002  OZIOMA ALOZIEM                     $60.00

420647  02/16/2015 139056  AMERICAN SOCIETY OF COMPOSERS      $335.42

420648  02/16/2015 136956  RAYMOND J SAVARD                   $3,000.00

420649  02/16/2015 140545  ELIZABETH M BARRY                  $60.00

420650  02/16/2015 134584  MARY BAYNE                         $239.00

420651  02/16/2015 134945  NOLAN BEYER                        $73.90

420652  02/16/2015 140659  CHAUNCEY R BROWN                   $50.00

420654  02/16/2015 108436  COX COMMUNICATIONS INC             $41.16

420655  02/16/2015 108436  COX COMMUNICATIONS INC             $78.89

420656  02/16/2015 135028  CREATIVE MATHEMATICS PTP           $630.00

420657  02/16/2015 106893  WICHITA WATER CONDITIONING INC     $99.43

420658  02/16/2015 136517  WILLIAM DAUGHTRIDGE                $242.82

420660  02/16/2015 140660  EMILY DOWDLE                       $60.00

420661  02/16/2015 140652  COLE EDICK                         $50.00

420662  02/16/2015 132240  EDUCATION LOGISTICS, INC           $21,483.00

420663  02/16/2015 071372  EDUCATIONAL TESTING SERVICE        $150.00

420664  02/16/2015 138508  DOUGLAS COUNTY SCHOOL DISTRICT 10  $357.00

420665  02/16/2015 138363  JACLYN ELSASSER                    $27.00

Feb 11, 2015 1
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Millard Public Schools  Check Register Prepared for the Board Meeting for  
Feb 16, 2015

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 420666  02/16/2015 040470  MARK FELDHAUSEN                    $111.50

420667  02/16/2015 132001  BETH FINK                          $91.00

420668  02/16/2015 139679  CRAIG A FITZPATRICK                $1,000.00

420669  02/16/2015 140661  BRITTANY FORD                      $50.00

420670  02/16/2015 139041  SHERYL FOREHEAD                    $20.31

420671  02/16/2015 138805  MELISSA FRANS                      $40.00

420672  02/16/2015 140549  KATHLEEN FREDERICK-SCHECTOR        $60.00

420673  02/16/2015 140663  JAMES GATES                        $13.32

420674  02/16/2015 140172  MORGAN GRADOVILLE                  $100.00

420675  02/16/2015 138346  TRAELON GRAHAM                     $60.00

420676  02/16/2015 134436  MICHELLE HALL                      $298.81

420677  02/16/2015 140575  WALTER R HAMILTON                  $60.00

420678  02/16/2015 139044  EDWARD MICHEL HANLON III           $50.00

420679  02/16/2015 109808  CHERYL HEIMES                      $119.35

420680  02/16/2015 108478  DAVID HEMPHILL                     $98.00

420681  02/16/2015 133397  HY-VEE INC                         $702.11

420682  02/16/2015 049850  HY-VEE INC                         $360.97

420683  02/16/2015 137214  DAVID KAHM                         $75.00

420684  02/16/2015 140662  ANDREW WARREN KOEHLER              $50.00

420685  02/16/2015 137953  REESA LAFRENTZ                     $38.67

420686  02/16/2015 134928  LEES SUMMIT R-VII SCHOOL DISTRICT  $125.00

420687  02/16/2015 140664  MORGAN LINDER                      $50.00

420688  02/16/2015 059560  MATHESON TRI-GAS INC               $682.00

420690  02/16/2015 139047  MEGAN MCELFRESH                    $60.00

420691  02/16/2015 133582  MILLARD BUSINESS ASSOCIATION       $236.00

420692  02/16/2015 140541  SRIDEVI NARAYANAN                  $100.00

420693  02/16/2015 067027  NEBRASKA STATE BANDMASTERS ASSN    $73.00

420694  02/16/2015 140657  MATTHEW T MASON                    $300.00

420695  02/16/2015 140155  WARD NEESEN                        $50.00

420696  02/16/2015 070810  OMAHA PUBLIC SCHOOLS               $150.00

420698  02/16/2015 138288  PAPIO TRANSPORT SCHOOL SERVICE INC $19,710.00

420699  02/16/2015 107783  HEIDI PENKE                        $446.32

420700  02/16/2015 138796  CYNTHIA PETERSON                   $42.67

420701  02/16/2015 140542  KELSEY PETERSON                    $18.10

420702  02/16/2015 133390  HEATHER PHIPPS                     $68.00

420703  02/16/2015 139527  QUEENTARA PIMENTEL                 $60.00

420704  02/16/2015 133712  JOHN DEERE FINANCIAL FSB           $1,060.30

420705  02/16/2015 140162  JULIA QUIGLEY                      $50.00

Feb 11, 2015 2
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Millard Public Schools  Check Register Prepared for the Board Meeting for  
Feb 16, 2015

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 420706  02/16/2015 137208  NITHYA RAJAGOPALAN                 $50.00

420707  02/16/2015 137967  JONNA REBENSDORF                   $115.00

420708  02/16/2015 134858  JENNIFER REID                      $139.19

420709  02/16/2015 137470  AMBER RIPA                         $590.26

420710  02/16/2015 136135  GINA RUDLOFF                       $16.00

420711  02/16/2015 133389  RYAN SAUNDERS                      $65.00

420712  02/16/2015 109806  BRENT SCHADE                       $225.00

420713  02/16/2015 134189  JODY SEMPEK                        $11.96

420714  02/16/2015 130239  AMY STENGER                        $26.22

420715  02/16/2015 138061  AMY SUING                          $4.77

420716  02/16/2015 138412  MICHAEL SUTHERLAND                 $50.00

420717  02/16/2015 133300  TALX UC EXPRESS                    $759.11

420718  02/16/2015 136139  SUGAR THIESSEN                     $58.28

420719  02/16/2015 139573  RENEE ULLRICH                      $50.00

420720  02/16/2015 090242  UNITED PARCEL SERVICE              $309.66

420721  02/16/2015 068840  UNIVERSITY OF NEBRASKA AT OMAHA    $300.00

420722  02/16/2015 068840  UNIVERSITY OF NEBRASKA AT OMAHA    $45.00

420723  02/16/2015 096200  YOUNG & WHITE                      $11,555.54

01 - Total $119,515.19

02 24883   02/16/2015 140283  ALEXI BATTAGLIA                    $47.19

24884   02/16/2015 140374  JENNIFER SWAN                      $1,040.00

24885   02/16/2015 106893  WICHITA WATER CONDITIONING INC     $3.67

24886   02/16/2015 140164  SHEA DELANIE                       $71.24

24887   02/16/2015 140665  TISHEONA D ELLIS                   $92.09

24888   02/16/2015 137890  JARED A GARDNER                    $92.09

24889   02/16/2015 140452  JOSHUA HARVIE                      $90.35

24890   02/16/2015 139422  TYLER JOHNSON                      $72.98

24891   02/16/2015 137162  TAYLOR M KIM                       $90.35

24892   02/16/2015 138824  TRAYTAISA S MAYFIELD               $83.40

24893   02/16/2015 139546  JARED A MCCURRY                    $20.85

24894   02/16/2015 139053  ALLYSSA M MERRITT                  $79.93

24895   02/16/2015 136279  MILLARD PUBLIC SCHOOL CLEARING ACCT $362.10

24896   02/16/2015 139861  ALYSSA C MOWERY                    $69.50

24897   02/16/2015 140453  ARNOLDO MUNIZ                      $81.66

24898   02/16/2015 137786  SOPHIA O NICHOLS                   $79.93

24899   02/16/2015 139832  PAMELA OSTERMAN                    $36.22

24900   02/16/2015 102445  EDRIE PEARCE                       $89.70

24901   02/16/2015 138825  ASHLEY M PETERS                    $111.20

Feb 11, 2015 3
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Millard Public Schools  Check Register Prepared for the Board Meeting for  
Feb 16, 2015

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

02 24902   02/16/2015 139863  ELIZABETH E PFISTER                $71.24

24903   02/16/2015 101021  BRENDA SPETHMAN                    $28.18

24904   02/16/2015 138867  BRANDI R WASHINGTON                $71.24

24905   02/16/2015 137785  BRET A WATSON                      $92.09

24906   02/16/2015 139374  CLAYTON DEAN WEDERQUIST            $29.54

24907   02/16/2015 137672  CARLY J WHITE                      $125.10

24908   02/16/2015 131241  MARCIA WILLIAMS                    $17.82

24909   02/16/2015 139865  JASMINE R WRIGHT                   $92.09

02 - Total $3,141.75

06 420659  02/16/2015 136245  DONOVAN PROPERTIES LLC             $1,725.21

06 - Total $1,725.21

11 420601  01/29/2015 140656  AMERICAN ASSN TEACHERS OF JAPANESE $248.00

420608  01/29/2015 081630  SAMS CLUB DIRECT                   $99.76

420641  02/05/2015 081630  SAMS CLUB DIRECT                   $112.00

420653  02/16/2015 133633  CMI EDUCATION INSTITUTE INC        $199.99

420656  02/16/2015 135028  CREATIVE MATHEMATICS PTP           $450.00

420681  02/16/2015 133397  HY-VEE INC                         $189.85

420710  02/16/2015 136135  GINA RUDLOFF                       $114.24

420721  02/16/2015 068840  UNIVERSITY OF NEBRASKA AT OMAHA    $600.00

11 - Total $2,013.84

17 420689  02/16/2015 140309  M E COLLINS CONTRACTING CO INC     $11,000.00

17 - Total $11,000.00

50 420638  02/05/2015 135792  OMAHA PERFORMING ARTS SOCIETY      $292.00

420689  02/16/2015 140309  M E COLLINS CONTRACTING CO INC     $139.95

420696  02/16/2015 070810  OMAHA PUBLIC SCHOOLS               $70.00

50 - Total $501.95

Overall - Total $137,897.94

Feb 11, 2015 4
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2/11/2015 2/16/2015 2/16/2015

Lot Quantity

1 5

2 2

3 1

4 1

5 1

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

macbooks

Millard Public Schools - Planned Disposition of Surplus Property 

BOE Packet Due Date: BOE Meeting Date: Sale or Disposals Scheduled After:

Description

cornets

bass clarinet

tuba

wooden drums
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Committee Meeting Minutes 
February 9, 2015 
 
The members of the Board of Education met as a Committee of the Whole on Monday, February 9, 2015 
at the Don Stroh Administration Center, 5606 South 147th Street. 
 
Vice-President, Linda Poole called the meeting to order at 6:00 p.m. 
 
Present:  Linda Poole, Pat Ricketts, Dave Anderson, Paul Meyer and Mike Kennedy 
Absent:  Mike Pate 
 
Mrs. Poole stated this was the time for public questions and comments.  Mrs. Poole did receive requests 
to speak on agenda items.   
 
Mrs. Poole called Sheila and Alyssa Soppe of 14930 “L” Street to the podium to speak.  Mrs. Soppe 
requested that the Selective Abandonment process not include music in MPS and the foreign languages at 
the middle school level. 
 
Mrs. Poole called Jan DeLay of 19014 Josephine Street to the podium to speak.  Mrs. DeLay requested 
that 4th grade orchestra be kept off the Selective Abandonment list.  Mrs. DeLay said that retaining 4th 
grade orchestra gives MPS a strong start to the quality music education standard for which MPS is 
known. 
 
Mrs. Poole called Rachel Weber of 5932 S. 136 Street and Evan Hoylman of 15405 “Y” Street to the 
podium to speak.  Both of these Millard South students requested that the orchestra program be saved 
from budget cuts. Miss Weber stated that the cello was a way of expressing herself and communicating.  
Mr. Hoylman said that when his family moved to Omaha, they chose Millard because it was a world class 
school and music is a part of that. 
 
Mrs. Poole called Siena Nania of 3828 S. 163 Circle to the podium to speak.  Mrs. Nania made several 
suggestions on ways to make cuts in the budget rather than cutting specific programs 
 
Mrs. Poole thanked the speakers for coming to the meeting.  She told them their suggestions for budget 
cuts would be taken into consideration.   
 
The first item on the Committee meeting agenda was Millard Public Schools Co-Teaching Model. 
Presenting on this topic was Kevin Chick, Jeanine Beaudin and Sharon Comisar-Langdon.  Mrs. Beaudin 
explained that approximately three years ago, after conversations with colleges and Universities, it was 
determined that a change was needed regarding student teachers in MPS. Teachers were reluctant to host 
student teachers.  The traditional model for student teaching in the classroom is to allow the student to 
observe, then move to 10 weeks of sole responsibility of the class and then slowly release the students 
back to the classroom teacher over the last couple of weeks.  
 
After doing research and conversations with colleges, it was determined that a “Co-Teaching” student 
teaching model was the best practice for MPS.  This model would allow for greater student 
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Committee of the Whole Minutes 
February 9, 2015 
Page 2 
 
participation and engagement in the classroom.  “Co-Teaching” is defined as two teachers (cooperating 
teacher and teacher candidate) working together with groups of students – sharing the planning, 
organization, delivery and assessment of instruction as well as the physical space.  Both teachers are 
actively involved and engaged in all aspects of instruction.   
 
In the spring of 2014, Montclair Elementary and Beadle Middle School implemented the Co-Teaching 
model.  Since that time, more schools have taken on this model and as of this fall, 2015, MPS will have 
full implementation of the Co-Teaching model.   
 
Ken Fossen presented the second agenda item for the evening, Selective Abandonment.   Mr. Fossen 
started by giving some background to the Selective Abandonment process.  Mr. Fossen reported that MPS 
has matured and the numbers for residential enrollment have plateaued.  However, the district has 
continued to grow in enrollment due primarily to open enrollment and filling some empty spaces in 
classrooms.  Property valuation growth in the district has slowed, enrollment is up and state lawmakers 
are slowing cutting state aid.  The district will lose a significant amount of expected state aid next year. 
 
The proposed cuts are part of what district officials are calling the selective abandonment process.  In 
January, the district surveyed its staff and the public for suggested potential cuts.  The survey asked, 
“Share with us your thought regarding any school programs or services that you believe should be studied 
for possible modification or reduction.”  The list from the survey was narrowed to 25 possibilities for 
study and then administration suggested a priority list from that 25.   
 
The top areas for the “Selective Abandonment” study at this time will be: 

1. Increase in Open Enrollment Students (not a cut) 
2. General Ed Paras – District Wide 
3. Middle School Alternative Program 
4. Middle School High Ability Learner (HAL) Facilitators 
5. Middle School Montessori Program 
6. Career Academies 

 Distribution & Logistics Management (MHHS) 
 Entrepreneurship (MSHS) 
 Technology MINI-Magnet (MSHS 
 Culinary Arts (MHHS) 
 Education (MWHS) 
 Health Science (MHHS) 

 7. High School Foreign Languages 
 Japanese 
 Latin 

 8. High School Small Class Size Courses 
 9. 4th Grade Strings 
 10. Substitute Utilization 
 11. Travel to Conferences/Conventions 
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Committee of the Whole Minutes 
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Page 3 
 
 
A study will now take place on the top suggestions for budget cuts.  Officials will report back to the board 
periodically during this study.  Dr. Sutfin said that he wants to keep this process transparent so the public 
can follow what is being decided.  
 
The third item on the agenda, Learning Community Update, was presented by Dr. Sutfin.  Dr. Sutfin 
started by explaining what has been taking place since October.  He said in October, eleven 
Superintendents from surrounding districts had conversations regarding where they stood with the 
Learning Community and developed ten recommendations.  These recommendations were then submitted 
to Senator Sullivan and the State Educational Committee.  What resulted from the list were several bills 
with bits and pieces of the recommendations within all of them.  Dr. Sutfin said the team of 
Superintendent’s are continuing to work together.  Some of them have testified in Legislation already and 
Dr. Sutfin and others will be testifying in Lincoln tomorrow.    
 
Dr. Sutfin and Nolan Beyer reviewed each of the bills related to the Learning Community with the Board 
members and gave their stance on each of them.   
 
Vice-President Linda Poole adjourned the meeting at 7:50 p.m.  
 
 
 
 
_________________________________ 
                       Chairman 
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Revise Policy 4160 
 
 
Meeting Date: February 16, 2015 
 
 
Department Leadership & Learning 
 
 
Title and Brief  
Description: Revise Policy 4160 
              
 
Action Desired: Approval  
 
 
Background: This is our first reading of Policy 4160.  We will bring a revised teacher evaluation 

process to the Board in March for approval.   Evaluation policies are contained in 
this revised Staff Evaluation Handbook.  The revised rule 4160.1 has been attached 
for information.  Rule 4160.1 will be brought back for your approval at the March 
2, 2015 Board Meeting. 

 
Options/Alternatives 
Considered: N/A 
 
 
Strategic Plan Reference:  Strategy (Implemented 1990) – We will develop and implement plans to ensure the  

highest quality of staff. 
 
Implications of 
Adoption/Rejection: N/A 
 
 
Timeline: Immediately  
 
 
Responsible 
Persons: Dr. Kim Saum-Mills, Dr. Heather Phipps & Mr. Kevin Chick 
 
 
 
 
 
Superintendent’s Signature:  ______________________________________________ 
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Human Resources 
 
Evaluation   4160 
 
All personnel shall be continuously evaluated by the appropriate supervisors to encourage improvement of the total 
school program.  
 
The purpose of Millard Public Schools evaluation is three-fold:  1) accountability; 2) professional growth; 
and 3) school improvement. 
 
The Millard Public School District shall provide procedures for the evaluation of staff:  said evaluation shall serve as 
a basis for the improvement of performance and continued employment in the Millard School District.  The 
procedures shall provide for a source of information for sound decision-making as well as for instructional 
coaching counseling, for inservice staff development training, and for continual growth of all employees.  The 
procedures shall provide not only for the identification and improvement of staff skills and abilities that enhance the 
learning process, but also for the orderly dismissal of those who do not meet the standards of the District.  
 
Related Policies and Rules: 4160.1, 4160.2 
 
Legal Reference:  Neb. Rev. Stat § 79-318(5)(h) and § 79-828 
   Title 92, Nebraska Administrative Code, Chapter 10 
 
Policy Adopted:  January 2, 1979 Millard Public Schools 
Revised:  August 3, 1992; December 21, 1998; July 21, 2003, March 2, 2015 Omaha, Nebraska 
Reaffirmed: June 1, 2009; May 17, 2010 
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Human Resources  
 
Evaluation - Certificated Staff   4160.1 
 

I. All certificated personnel shall be evaluated in accordance with the District’s written procedures on 
appraisal forms provided by the District Human Resources Office as follows: 

 
A. Probationary certificated employees shall be evaluated at least once each semester in accordance with 

the procedures provided by law. 
 

B. Permanent certificated employees shall be evaluated at least once every school year. 
 

II. The District will obtain approval of its teacher evaluation policies and procedures from the Nebraska 
Department of Education as a requirement to legally operate as an accredited school district in Nebraska in 
accordance with Title 92, Nebraska Administrative Code, Chapter 10.  In the event the District changes its 
policies or procedures for teacher evaluation, it shall re-submit the revised policies and procedures to the 
Nebraska Department of Education for approval.  The policies and procedures submitted for the approval of 
the Nebraska Department of Education shall be in writing, shall be approved by the Millard Board of 
Education, and shall include the following: 

 
A. A policy containing a statement of the purpose of teacher evaluation in the District. 
 
B. A teacher evaluation procedure, which shall: 

 
1. Contain specific criteria upon which teachers are to be evaluated.  Evaluation instruments shall be 

designed primarily for the improvement of instruction and shall include, at a minimum:   (1) 
instructional performance, (2) classroom organization and management, (3) professional conduct, 
and (4) personal conduct.  Specific standards for measurement in each of these four areas shall be 
tied to the instructional goals of the District. 

 
2. Describe the process to be used for evaluation, including the duration and frequency of the 

observations and the formal evaluations for probationary and permanent certificated teachers. 
 

3. Provide for documenting the evaluation. 
 

4. Communicate results of the evaluation annually, in writing, to those being evaluated. 
 

5. Provide for written communication (commonly referred to as a growth plan) to the evaluated 
teacher on all noted deficiencies, specific means for the correction of the noted deficiencies, and an 
adequate timeline for the implementing the concrete suggestions for improvement. 

 
6. Provide for the teacher to offer a written response to the evaluation. 
 
7. Communicate the evaluation procedure annually, in writing, to those being evaluated. 
 
8. Describe the District’s plan for training evaluators. 

 
III. All evaluators shall possess a valid Nebraska Administrative Certificate and shall be trained to use the 

evaluation system employed in the District. 
 
Legal Reference: Neb. Rev. Stat. §§ 79-318(5)(h) and 79-828(2); Title 92, Nebraska Administrative Code,  

Chapter 10 
 
Related Policies & Rules: 4160 
 
Rule Approved:  January 2, 1979 Millard Public Schools 
Revised:  November 21, 1983; August 3, 1992; Sept 7, 1993; Dec. 21, 1998 Omaha, Nebraska 
July 21, 2003 
Reaffirmed: June 1, 2009; May 17, 2010, March 2, 2015 
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM:  Innovation/Pilot Programs and Field Studies – Early College 
Technology 1:1 Pilot Request 

 
MEETING DATE:  February 16, 2015 
 
DEPARTMENT:  Educational Services and Technology 
 
TITLE AND BRIEF 
DESCRIPTION:  Per Millard Board of Education Rule 6510.1, it is requested that a 

comprehensive Early College Technology 1:1  pilot be conducted 
at Millard South High School and the results be used to inform 
digital learning design, staff development, and the possibility of a 
comprehensive high school student 1:1 technology initiative.   

 
ACTION DESIRED:  X Approval 
 
BACKGROUND: Implementation of the Early College High School Program is 

scheduled for the fall of 2015 at Millard South.  Two hundred and 
twenty-nine students have been accepted into the program (out of 
287 applications) in which students will simultaneously acquire the 
necessary credits for their high school diploma and take identified 
dual-enrollment courses approved by Metropolitan Community 
College resulting in the acquisition of an Associates degree.    

 
 In addition, the University of Nebraska at Omaha, with whom the 

Associates degree is articulated, has agreed to fund student 
technology, in the amount of $125,000, so that enrolled students 
might have full access to and use of technology that is needed to 
simulate a true college experience.  

 
 To this end, the Educational Services and Technology Divisions 

are proposing a joint pilot program during the first semester of the 
2015-2016 school year in which all Early College enrolled students 
would be provided laptop computers to be used in the Early 
College program courses and any other course at Millard South in 
which they are enrolled. 

 
 Details of the proposed pilot are contained in the Pilot 

Specifications and Requirements outlined by Rule 6510.1 and 
contained in the following material. 

 
RECOMMENDATIONS:  It is recommended that the Early College High School Technology 

1:1 Pilot Request be approved and the Associate Superintendent 
for Educational Services and the Associate Superintendent for 
General Administration be authorized and directed to execute any 
and all documents and tasks related to this pilot project. 
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STRATEGIC PLAN 
REFERENCE:  Strategy 2, Action Plan 6 
 
RESPONSIBLE 
PERSONS:  Mark Feldhausen, Ken Fossen, Kent Kingston, Curtis Case, Heidi 

Weaver, Nancy Johnston, and Barb Waller 
 
SUPERINTENDENT APPROVAL: _____________________________ 
 
BOARD ACTION: 
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Pilot Request:   Educational Services and Technology Divisions are proposing a 
joint pilot program during the first semester of the 2015-2016 
school year in which all Early College enrolled students would be 
provided laptop computers to be used in the Early College program 
courses and any other course at Millard South in which they are 
enrolled. 

 
Rationale:  The Early College High School Program provides a location, 

articulated set of instructional goals (i.e., courses and learning 
objectives), and a defined set of teachers and students with whom 
to pilot laptop technology in a 1:1 setting.  The parameters of the 
pilot will allow for easy monitoring and proper adjustments to the 
issues that will arise thus providing a proof of concept at the 
secondary level.  

 
Compatibility with the  
District Strategic Plan:   Strategy 2, Action Plan 6, “Expand the use of and access to 

interactive tools and technology to support and improve PK-12 
learning and innovation. 

 
Compatibility with the   
District Curriculum Cycle:  Not applicable.  The Early College High School Program was the  

result of a Board of Education Superintendent Goal and was 
formally approved through the Millard Public Schools and 
Metropolitan Community College Memorandum of Understanding 
of November 17, 2014.   

 
Existing research  
or database:     There exists a growing number of empirical and qualitative  

research on 1:1 computing initiatives.  The summary of these 
studies finds evidence that participation in a 1:1 program is 
associated with increased student engagement and interest levels, 
increased student and teacher technology use, and modest 
increases in student achievement.   
 
Babell, D. & O’Dwyer, L.M. (2010).  Educational Outcomes and 
Research from 1:1 Computing Settings.  Journal of Technology, 
Learning and Assessment, 9(1). 

 
Clientele to be involved:   The Early College High School Program students and teachers. 
 
Desired outcomes to  
be achieved and  
Strategies to be employed: The pilot will yield both quantitative and qualitative results on the 

following: 
 

 Impact on Local Area Network (LAN) within MSHS 
 Internet bandwidth utilization 
 Cloud storage needs 
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 Functionality and appropriateness of piloted device 
 Staff development needs regarding digital learning  
 Impact on pedagogy  
 Student training needs 
 Software and digital resource access and utilization 

  
Evaluation Strategies: Quantitative measures will be provided by the Technology  

Division through network monitoring and systems’ logs.  Teachers  
and students will be surveyed to provide input on qualitative 
issues.  Evidence of learning and instructional practices changes 
within participating classrooms will be reviewed by Educational 
Services 

 
Resources Needed:   

MSHS EARLY COLLEGE PILOT 

COST ESTIMATES FOR BOE PRESENTATION 

(Implementation Only) 

  Description Unit Price # Units Cost   

  Hardware         
  HP Stream Pro 32GB/2GB or comparable $229.00 260 $59,540.00   
  Printer / high capacity $2,850.00 1 $2,850.00   
  Extension Cord Reels $27.75 120 $3,330.00   
  Batteries (extras) $80.00 5 $400.00   
    $15.00 260 $3,900.00   
  HP ethernet adapter $24.00 55 $1,320.00   
  HP HDMI to VGA Adapt $40.00 120 $4,800.00   
  Power Adapters (extras) $49.00 20 $980.00   
            
  Software         
  Sophos (per license cost) $2.65 260 $689.00   
  PaperCut (Release Station) $200.00 1 $200.00   
            
  Infrastructure         
  Access Points $513.50 63 $32,350.50   
  48 Port POE with Cables $1,520.81 2 $3,041.62   
  Cabling $307.83 16 $4,925.28   
            

    
Estimated Project Costs 

= $118,326.40   
    Contingency = $6,673.60   
    Total Project Budget = $125,000.00   
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AGENDA SUMMARY SHEET 
 

AGENDA ITEM: School Calendar for 2016-2017 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: Office of the Superintendent    
 
TITLE AND BRIEF DESCRIPTION: Approve the student school calendar for 2016-2017. 
 
ACTION DESIRED: APPROVAL    X      DISCUSSION          INFORMATION ONLY ____ 
 
BACKGROUND: 
 
            Each year, the Board of Education shall approve a school calendar for the ensuing two years.   
           (Policy 6020)   

 
The 2015-2016 school calendar was approved in January 2014.  The attached 2016-2017 school  
calendar is based on the three recommendations from the Board of Education.  

 
1. Each semester will have a balanced number of days.  First semester will end at the winter 

break.  
 

2. Four placeholder days will be noted at the end of the calendar and will be used for the 
first four snow days that are taken. 
 

3. School should dismiss by Memorial Day. 
 
The calendars from 2010-2011 to 2015-2016 are attached for reference.     
 
      

OPTIONS/ALTERNATIVES  
CONSIDERED:    None 
 
RECOMMENDATION:  Approve the attached School Calendar for 2016-2017. 
 
 
RESPONSIBLE PERSON:  Dr. Kim Saum-Mills 
 
 
SUPERINTENDENT’S APPROVAL:                                                                  
        (Signature) 
 
BOARD ACTION: 
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AUGUST 16 Aug. 10 First Day for Students FEBRUARY 17
M T W Th F M T W Th F
1 2 3 4 5 Sept. 5 No School - Labor Day   1 2 3
8 9 10 11 12 6 7 8 9 10

15 16 17 18 19 Oct. 11 End of First Quarter 13 14 15 16 17
22 23 24 25 26 20 21 22 23 24
29 30 31 Oct. 12-14 No School - Conferences/Work Day/Professional Development 27 28

SEPTEMBER 21 Nov. 24-25 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F

  1 2 Dec. 21 First Semester Ends 1 2 3
5 6 7 8 9 5 6 7 8 9

12 13 14 15 16 Jan. 5 Second Semester Begins 12 13 14 15 16
19 20 21 22 23 19 20 21 22 23
26 27 28 29 30 Jan. 16 No School - Martin Luther King Jr. Day 26 27 28 29 30

OCTOBER  Feb. 16-17 No School - Conferences/Professional Development APRIL 20
M T W Th F 3 4 5 6 7
3 4 5 6 7 Feb. 20 No School - Presidents' Day 10 11 12 13 14

10 11 12 13 14 17 18 19 20 21
17 18 19 20 21 Mar. 16 End of Third Quarter 24 25 26 27 28
24 25 26 27 28        
31 Mar. 19-23 Spring Break

NOVEMBER 20 May 5 Half-Day for Middle Schools (5th Grade Orientation) MAY 17
M T W Th F M T W Th F

1 2 3 4 May 30 Last Day of School 1 2 3 4 5
7 8 9 10 11 8 9 10 11 12

14 15 16 17 18 May 27 Graduation on Saturday of Memorial Day Weekend 15 16 17 18 19
21 22 23 24 25 22 23 24 25 26
28 29 30 29 30 31

DECEMBER 15 JUNE  
M T W Th F This calendar includes four days of school in quarter 4 that M T W Th F

1 2 may be used in case of inclement weather.  If fewer (or more) days  1 2
5 6 7 8 9 are used, the last day of school  will be adjusted accordingly. 5 6 7 8 9

12 13 14 15 16 12 13 14 15 16
19 20 21 22 23 19 20 21 22 23
26 27 28 29 30 Quarter Dates/Student Days 26 27 28 29 30

Oct. 11 44 days
JANUARY 18 Dec. 21 46 days 90 JULY  
M T W Th F Mar. 16 48 days M T W Th F
2 3 4 5 6 May 30 42 days 90 3 4 5 6 7
9 10 11 12 13 Total 180 days 10 11 12 13 14

16 17 18 19 20 17 18 19 20 21
23 24 25 26 27 No School for Students 24 25 26 27 28
30 31 Make-up snow days 31     

   2016-2017 School Calendar
*Middle and high school calendars vary and are available on their websites.

13 / 5

7     11
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AUGUST 16 Aug. 10 First Day for Students FEBRUARY 18
M T W Th F M T W Th F
3 4 5 6 7 Sept. 7 No School - Labor Day 1 2 3 4 5

10 11 12 13 14 8 9 10 11 12
17 18 19 20 21 Oct. 13 End of First Quarter 15 16 17 18 19
24 25 26 27 28 22 23 24 25 26
31 Oct. 14-16 No School - Conferences/Work Day/Professional Development 29

SEPTEMBER 21 Nov. 26-27 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F

1 2 3 4 Dec. 18 First Semester Ends 1 2 3 4
7 8 9 10 11 7 8 9 10 11

14 15 16 17 18 Jan. 4 Second Semester Begins 14 15 16 17 18
21 22 23 24 25 21 22 23 24 25
28 29 30 Jan. 18 No School - Martin Luther King Jr. Day 28 29 30 31

OCTOBER  Feb. 11-12 No School - Conferences/Professional Development APRIL 21
M T W Th F 1

1 2 Feb. 15 No School - Presidents' Day 4 5 6 7 8
5 6 7 8 9 11 12 13 14 15

12 13 14 15 16 Mar. 11 End of Third Quarter 18 19 20 21 22
19 20 21 22 23 25 26 27 28 29
26 27 28 29 30 Mar. 14-18 Spring Break

NOVEMBER 19 May 6 Half-Day for Middle Schools (5th Grade Orientation) MAY 15
M T W Th F M T W Th F
2 3 4 5 6 May 26 Last Day of School 2 3 4 5 6
9 10 11 12 13 9 10 11 12 13

16 17 18 19 20 May 28 Graduation 16 17 18 19 20
23 24 25 26 27 23 24 25 26 27
30 30 31

DECEMBER 14 JUNE 0
M T W Th F This calendar includes four days of school that M T W Th F

1 2 3 4 may be used in case of inclement weather.  If fewer 1 2 3
7 8 9 10 11 (or more) days are used, the last day of school  6 7 8 9 10

14 15 16 17 18 will be adjusted accordingly. 13 14 15 16 17
21 22 23 24 25 20 21 22 23 24
28 29 30 31 Quarter Dates/Student Days 27 28 29 30

Oct. 13 46 days
JANUARY 19 Dec. 18 43 days 89 JULY 0
M T W Th F Mar. 11 46 days M T W Th F

1 May 26 45 days 91 1
4 5 6 7 8 Total 180 days 4 5 6 7 8

11 12 13 14 15 11 12 13 14 15
18 19 20 21 22 No School for Students 18 19 20 21 22
25 26 27 28 29 Make-up snow days 25 26 27 28 29

Approved 1-6-2014

   2015-16 School Calendar
*Middle and high school calendars vary and are available at <www.mpsomaha.org>

    9-9

 9-10
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AUGUST 15 Aug. 11 First Day for Students FEBRUARY 17
M T W Th F M T W Th F

1 Sept. 1 No School - Labor Day 2 3 4 5 6
4 5 6 7 8 9 10 11 12 13

11 12 13 14 15 Oct. 14 End of First Quarter 16 17 18 19 20
18 19 20 21 22 23 24 25 26 27
25 26 27 28 29 Oct. 15-17 No School - Conferences/Work Day/Professional Development

SEPTEMBER 21 Nov. 27-28 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F
1 2 3 4 5 Dec. 19 First Semester Ends 2 3 4 5 6
8 9 10 11 12 9 10 11 12 13

15 16 17 18 19 Dec. 22-Jan.2 Winter Break 16 17 18 19 20
22 23 24 25 26 23 24 25 26 27
29 30 Jan. 5 Second Semester Begins 30 31

OCTOBER Jan. 19 No School - Martin Luther King Jr. Day APRIL 22
M T W Th F 1 2 3

1 2 3 Feb. 12-13 No School - Conferences/Professional Development 6 7 8 9 10
6 7 8 9 10 13 14 15 16 17

13 14 15 16 17 Feb. 16 No School - Presidents' Day 20 21 22 23 24
20 21 22 23 24 27 28 29 30
27 28 29 30 31 Mar. 13 End of Third Quarter

NOVEMBER 18 Mar. 16-20 Spring Break MAY 16
M T W Th F M T W Th F
3 4 5 6 7 May 1 Half-Day for Middle Schools (5th Grade Orientation) 1

10 11 12 13 14 4 5 6 7 8
17 18 19 20 21 May 24 Graduation 11 12 13 14 15
24 25 26 27 28 18 19 20 21 22

May 25 Memorial Day 25 26 27 28 29

DECEMBER 15 May 29 Last Day of School JUNE 0
M T W Th F This calendar includes four days of school that M T W Th F
1 2 3 4 5 may be used in case of inclement weather.  If fewer 1 2 3 4 5
8 9 10 11 12 (or more) days are used, the last day of school  8 9 10 11 12

15 16 17 18 19 will be adjusted accordingly. 15 16 17 18 19
22 23 24 25 26 22 23 24 25 26
29 30 31 Quarter Dates/Student Days 29 30

Oct. 14 46 days
JANUARY 19 Dec. 19 43 days 89 JULY 0
M T W Th F Mar. 13 46 days M T W Th F

1 2 May 29 45 days 91 1 2 3
5 6 7 8 9 Total 180 days 6 7 8 9 10

12 13 14 15 16 13 14 15 16 17
19 20 21 22 23 No School for Students 20 21 22 23 24
26 27 28 29 30 Make-up snow days 27 28 29 30 31

Board Approved:  April 22, 2013

   2014-15 School Calendar
*Middle and high school calendars vary and are available at <www.mpsomaha.org>

    10-7

 10-10
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AUGUST 15 Aug. 12 First Day for Students FEBRUARY 17
M T W Th F M T W Th F

1 2 Sept. 2 No School - Labor Day 3 4 5 6 7
5 6 7 8 9 10 11 12 13 14

12 13 14 15 16 Oct. 15 End of First Quarter 17 18 19 20 21
19 20 21 22 23 24 25 26 27 28
26 27 28 29 30 Oct. 16-18 No School - Conferences/Work Day/Professional Development

SEPTEMBER 20 Nov. 28-29 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F
2 3 4 5 6 Dec. 20 First Semester Ends 3 4 5 6 7
9 10 11 12 13 10 11 12 13 14

16 17 18 19 20 Dec. 23- Jan 3 Winter Break 17 18 19 20 21
23 24 25 26 27 24 25 26 27 28
30 Jan. 6 Second Semester Begins 31

OCTOBER Jan. 20 No School - Martin Luther King, Jr. Day APRIL 22
M T W Th F 1 2 3 4

1 2 3 4 Feb. 13-14 No School - Conferences/Professional Development 7 8 9 10 11
7 8 9 10 11 14 15 16 17 18

14 15 16 17 18 Feb. 17 No School - Presidents' Day 21 22 23 24 25
21 22 23 24 25 28 29 30
28 29 30 31 Mar. 14 End of Third Quarter

NOVEMBER 19 Mar. 17-21 Spring Break MAY 17
M T W Th F M T W Th F

1 May 2 Half-Day for Middle Schools (5th Grade Orientation) 1 2
4 5 6 7 8 5 6 7 8 9

11 12 13 14 15 May 25 Graduation 12 13 14 15 16
18 19 20 21 22 19 20 21 22 23
25 26 27 28 29 May 26 Memorial Day 26 27 28 29 30

DECEMBER 15 May 30 Last Day of School JUNE 0
M T W Th F M T W Th F
2 3 4 5 6 This calendar includes four days of school that 2 3 4 5 6
9 10 11 12 13 may be used in case of inclement weather.  If fewer 9 10 11 12 13

16 17 18 19 20 (or more) days are used, the last day of school  16 17 18 19 20
23 24 25 26 27 will be adjusted accordingly. 23 24 25 26 27
30 31 30

Quarter Dates/Student Days
JANUARY 19 Oct. 15 46 days JULY 0
M T W Th F Dec. 20 43 days 89 M T W Th F

1 2 3 Mar. 14 46 days 1 2 3 4
6 7 8 9 10 May 30 45 days 91 7 8 9 10 11

13 14 15 16 17 Total 180 days 14 15 16 17 18
20 21 22 23 24 21 22 23 24 25
27 28 29 30 31 No School for Students 28 29 30 31

Make-up snow days Board Approved:  April 22, 2013

   2013-14 School Calendar
*Middle and high school calendars vary and are available at <www.mpsomaha.org>

    10-6

 11-9
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AUGUST 13 Aug. 15 First Day for Students FEBRUARY 18
M T W Th F M T W Th F

1 2 3 Sept. 3 No School - Labor Day 1
6 7 8 9 10 4 5 6 7 8

13 14 15 16 17 Oct. 17 End of First Quarter 11 12 13 14 15
20 21 22 23 24 18 19 20 21 22
27 28 29 30 31 Oct. 18-19 No School - Conferences/Work Day/Professional Development 25 26 27 28

SEPTEMBER 19 Nov. 21-23 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F
3 4 5 6 7 Dec. 21 First Semester Ends 1
10 11 12 13 14 4 5 6 7 8
17 18 19 20 21 Jan. 3 Second Semester Begins 11 12 13 14 15
24 25 26 27 28 18 19 20 21 22

Jan. 21 No School - Martin Luther King Jr. Day 25 26 27 28 29

OCTOBER Feb. 15 No School - Conferences/Professional Development APRIL 22
M T W Th F 1 2 3 4 5
1 2 3 4 5 Feb. 18 No School - Presidents' Day 8 9 10 11 12
8 9 10 11 12 15 16 17 18 19

15 16 17 18 19 Mar. 13 End of Third Quarter 22 23 24 25 26
22 23 24 25 26 29 30
29 30 31 Mar. 14-19 Spring Break

NOVEMBER 19 May 29 Last Day of School MAY 16
M T W Th F M T W Th F

1 2 May 25 Graduation 1 2 3
5 6 7 8 9 6 7 8 9 10

12 13 14 15 16 13 14 15 16 17
19 20 21 22 23 20 21 22 23 24
26 27 28 29 30 27 28 29 30 31

DECEMBER 15 This calendar includes four days of school that JUNE 0
M T W Th F may be used in case of inclement weather.  If fewer M T W Th F
3 4 5 6 7 (or more) days are used, the last day of school  3 4 5 6 7

10 11 12 13 14 will be adjusted accordingly. 10 11 12 13 14
17 18 19 20 21 17 18 19 20 21
24 25 26 27 28 Quarter Dates/Student Days 24 25 26 27 28
31 Oct. 17 45 days

Dec. 21 42 days 87
JANUARY 20 Mar. 13 47 days JULY 0
M T W Th F May 22 46 days 93 M T W Th F

1 2 3 4 Total 180 days 1 2 3 4 5
7 8 9 10 11 8 9 10 11 12

14 15 16 17 18 No School for Students 15 16 17 18 19
21 22 23 24 25 Make-up snow days 22 23 24 25 26
28 29 30 31 Approved:  December 5, 2011 29 30 31

   2012-13 School Calendar
*Middle and high school calendars vary and are available at <www.mpsomaha.org>

     9-8

 13-8
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AUGUST 16 Aug. 10 First Day for Students FEBRUARY 18
M T W Th F M T W Th F
1 2 3 4 5 Sep. 5 No School - Labor Day 1 2 3
8 9 10 11 12 6 7 8 9 10

15 16 17 18 19 Oct. 11 End of First Quarter 13 14 15 16 17
22 23 24 25 26 20 21 22 23 24
29 30 31 Oct. 12-14 No School - Conferences/Work Day/Professional Development 27 28 29

SEPTEMBER 21 Nov. 24-25 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F

1 2 Dec. 21 First Semester Ends 1 2
5 6 7 8 9 5 6 7 8 9

12 13 14 15 16 Jan. 5 Second Semester Begins 12 13 14 15 16
19 20 21 22 23 19 20 21 22 23
26 27 28 29 30 Jan. 16 No School - Martin Luther King, Jr. Day 26 27 28 29 30

OCTOBER       7,11 Feb. 9-10 No School - Conferences/Professional Development APRIL 16
M T W Th F M T W Th F
3 4 5 6 7 Feb. 20 No School - Presidents' Day - District Professional Development 2 3 4 5 6

10 11 12 13 14 9 10 11 12 13
17 18 19 20 21 Mar. 15 End of Third Quarter 16 17 18 19 20
24 25 26 27 28 23 24 25 26 27
31 Mar. 16 No School - Teacher Work Day 30

   2011-12 School Calendar
*Middle and high school calendars vary and are available at <www.mpsomaha.org>

    11,10

NOVEMBER 20 Apr. 2-6 Spring Break MAY 17
M T W Th F M T W Th F

1 2 3 4 May 4 Half-Day for Middle Schools (5th Grade Orientation) 1 2 3 4
7 8 9 10 11 7 8 9 10 11

14 15 16 17 18 May 28 Memorial Day 14 15 16 17 18
21 22 23 24 25 21 22 23 24 25
28 29 30 May 30 Last Day of School - Half Day 28 29 30 31

DECEMBER 15 This calendar includes four days of school that JUNE 0
M T W Th F may be used in case of inclement weather.  If fewer M T W Th F

1 2 (or more) days are used, the last day of school  1
5 6 7 8 9 will be adjusted accordingly. 4 5 6 7 8

12 13 14 15 16 11 12 13 14 15
19 20 21 22 23 Quarter Dates/Student Days 18 19 20 21 22
26 27 28 29 30 Oct. 11 44 days 25 26 27 28 29

Dec. 21 46 days 90

JANUARY 18 Mar. 15 47 days JULY 0
M T W Th F May 30 43 days 90 M T W Th F
2 3 4 5 6 Total 180 days 2 3 4 5 6
9 10 11 12 13 9 10 11 12 13

16 17 18 19 20 No School for Students 16 17 18 19 20
23 24 25 26 27 Make-up snow days 23 24 25 26 27
30 31 30 31

Board Approved:  December 21, 2009
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AUGUST 15 Aug. 11 First Day for Students FEBRUARY 17
M T W Th F M T W Th F
2 3 4 5 6 Sep. 6 No School - Labor Day 1 2 3 4
9 10 11 12 13 7 8 9 10 11

16 17 18 19 20 Oct. 12 End of First Quarter 14 15 16 17 18
23 24 25 26 27 21 22 23 24 25
30 31 Oct. 13-15 No School - Conferences/Work Day/Professional Development 28

SEPTEMBER 21 Nov. 25-26 No School - Thanksgiving Break MARCH
M T W Th F M T W Th F

1 2 3 Dec. 21 First Semester Ends 1 2 3 4
6 7 8 9 10 7 8 9 10 11

13 14 15 16 17 Jan. 5 Second Semester Begins 14 15 16 17 18
20 21 22 23 24 21 22 23 24 25
27 28 29 30 Jan. 17 No School - Martin Luther King, Jr. Day 28 29 30 31

OCTOBER  8,10 Feb. 10-11 No School - Conferences/Professional Development APRIL 16
M T W Th F M T W Th F

1 Feb. 21 No School - Presidents' Day - District Professional Development 1
4 5 6 7 8 4 5 6 7 8

11 12 13 14 15 Mar 11 End of Third Quarter 11 12 13 14 15

   2010-11 School Calendar
*Middle and high school calendars vary and are available at <www.mpsomaha.org>

      9,13

11 12 13 14 15 Mar. 11 End of Third Quarter 11 12 13 14 15
18 19 20 21 22 18 19 20 21 22
25 26 27 28 29 Mar. 14 No School - Teacher Work Day 25 26 27 28 29

NOVEMBER 20 Apr. 4-8 Spring Break MAY 18
M T W Th F M T W Th F
1 2 3 4 5 May 6 Half-Day for Middle Schools (5th Grade Orientation) 2 3 4 5 6
8 9 10 11 12 9 10 11 12 13

15 16 17 18 19 May 30 Memorial Day 16 17 18 19 20
22 23 24 25 26 23 24 25 26 27
29 30 June 1 Last Day of School - Half Day 30 31

DECEMBER 15 This calendar includes four days of school that JUNE 1
M T W Th F may be used in case of inclement weather.  If fewer M T W Th F

1 2 3 (or more) days are used, the last day of school  1 2 3
6 7 8 9 10 will be adjusted accordingly. 6 7 8 9 10

13 14 15 16 17 13 14 15 16 17
20 21 22 23 24 Quarter Dates/Student Days 20 21 22 23 24
27 28 29 30 31 Oct. 12 44 days 27 28 29 30

Dec. 21 45 days 89

JANUARY 18 Mar. 11 44 days JULY 0
M T W Th F June 1 47 days 91 M T W Th F
3 4 5 6 7 Total 180 days 1

10 11 12 13 14 4 5 6 7 8
17 18 19 20 21 No School for Students 11 12 13 14 15
24 25 26 27 28 Make-up snow days 18 19 20 21 22
31 25 26 27 28 29

Board Approved: January 19, 2009

104



AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Buell Turf Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is a “summer project” funded through the 2013 bond issue.  For more 

information, see the attached Engineer’s Letter and Bid Tab. 
 
 Joe Zadina (Lamp, Rynearson & Assoc.) will be present at the meeting to address 

the board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Buell Stadium Turf Replacement 

Project be awarded to Midwest FieldTurf in the amount of $354,414.50 and that 
the associate superintendent for general administration be authorized to execute 
any and all documents related to such project. 

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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MPS BUELL STADIUM
SYNTHETIC TURF REPLACEMENT
LRA JOB NO.0104097.01-025/325
ENGINEER: JOE ZADINA / RANDY KUSZAK
BID DATE: FEBRUARY 5, 2015 
PAGE 1 OF 1

LAMP, RYNEARSON ASSOCIATES INC.                   

ITEM 

NO. DESCRIPTION UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

1
REMOVE, STOCKPILE AND 
RESPREAD SALVAGED RUBBER 
INFILL (ESTABLISHED QUANTITY)

40 TON
72.50 $2,900.00 250.00 $10,000.00 0.00 $0.00 250.00 $10,000.00 100.00 $4,000.00

2 REMOVE SYNTHETIC TURF WITH 
INFILL (ESTABLISHED QUANTITY) 80,630 SF

0.33 $26,607.90 0.44 $35,477.20 0.48 $38,702.40 0.25 $20,157.50 0.50 $40,315.00

3 REMOVE AND REPLACE DRAINAGE 
STONE, FULL DEPTH (ASSUMED) 200 SY

21.98 $4,396.00 18.00 $3,600.00 46.50 $9,300.00 40.00 $8,000.00 45.60 $9,120.00

4 REMOVE AND REPLACE FILTER 
FABRIC (ASSUMED) 200 SY 3.47 $694.00 4.00 $800.00 17.61 $3,522.00 5.00 $1,000.00 33.75 $6,750.00

5 REMOVE AND REPLACE 6" STORM 
SEWER (ASSUMED) 100 LF 27.75 $2,775.00 30.00 $3,000.00 82.03 $8,203.00 60.00 $6,000.00 89.00 $8,900.00

6
REMOVE AND REPLACE 
COMPOSITE PVC NAILER BOARD 
(ASSUMED)

200 LF
12.15 $2,430.00 4.00 $800.00 11.55 $2,310.00 12.00 $2,400.00 37.60 $7,520.00

7 FURNISH AND INSTALL FINISHING 
STONE (ASSUMED) 50 TON 120.00 $6,000.00 32.00 $1,600.00 128.36 $6,418.00 60.00 $3,000.00 165.50 $8,275.00

8

FURNISH AND INSTALL SYTHETIC 
TURF FIELD WITH INFILL AND 
MARKINGS (ESTABLISHED 
QUANTITY)

80,630 SF

3.45 $278,173.50 3.71 $299,137.30 3.51 $283,011.30 3.86 $311,231.80 4.05 $326,551.50

TOTAL BID AMOUNT $323,976.40 $354,414.50 $355,566.70 $361,789.30 $411,431.50

HELLAS CONSTRUCTION 

INC
ASTROTURF

SPORTURF/SPORTURF 

MIDWEST

APPROXIMATE 

QUANTITY

SPRINTURF LLC FIELDTURF USA INC

351,466.70 
+    4100.00

Engineers Estimate:$
Bid Bond Amount:$ cg\L:\Engineering\_Projects\TABS\2015\SCHOOLS\MPS BUELL STADIUM SYNTHETIC TURF REPLACEMENT BID TAB.xlsx
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Russell Middle School Track Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is a “summer  project” funded by the 2013 bond issue.  For information on 

this project, see the attached engineer’s letter & bid tab.  
 
 Randy Kuszak (Lamp, Rynearson & Associates) will be present to address the 

board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Russell Middle School Track Project be 

awarded to M. E. Collins Contracting Company in the amount of $248,903 and 
that the associate superintendent for general administration be authorized to 
execute any and all document related to such project.  

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Millard West High School Drainage Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is a “summer  project” funded by the 2013 bond issue.  For information on 

this project, see the attached engineer’s letter & bid tab.  
 
 Randy Kuszak (Lamp, Rynearson & Associates) will be present to address the 

board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Millard West High School Drainage 

Project be awarded to Midwest Excavating Services in the amount of $91,462.50 
and that the associate superintendent for general administration be authorized to 
execute any and all document related to such project.  

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Millard West High School Track Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is a “summer  project” funded by the 2013 bond issue.  For information on 

this project, see the attached engineer’s letter & bid tab.  
 
 Randy Kuszak (Lamp, Rynearson & Associates) will be present to address the 

board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Millard West High School Track 

Project be awarded to Midwest Track & Tennis in the amount of $58,743.20 and 
that the associate superintendent for general administration be authorized to 
execute any and all document related to such project.  

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for North Middle School Roof Top Unit (RTU) Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is a “summer project” funded by the 2013 bond issue.  For information on this 

project, see the attached engineer’s letter & bid tab.  
 
 Nate Sheets (Morrissey Engineering) will be present to address the board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the North Middle School Roof Top Unit 

Project be awarded to Ray Martin Company in the amount of $507,250 (with such 
amount including the Base Bid and Alternate #1 with Season4 as the RTU 
manufacturer) and that the associate superintendent for general administration be 
authorized to execute any and all document related to such project.  

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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4940 North 118th Street 
Omaha, NE 68164 
P: 402.491.4144 

www.morrisseyengineering.com 

 
 
 
 

February 10, 2015 
 
Millard Public Schools 
5606 South 147th Street 
Omaha, NE 68137 
 
Attn: Dr. Ken Fossen 
 
Project #14382: MPS North Middle School - Rooftop Unit Replacement - Phase I 
   
RE: Bid Proposals dated February 5, 2015 
 
Ken: 
 
Bids were received for the North Middle School Rooftop Unit Replacement - Phase I project at the 
Don Stroh Administration Center Conference Room A on February 5, 2015 at 2:00 p.m.  Base Bid 
includes the replacement of three multi-zone RTUs; Alternate #1 Bid includes the replacement of 
one additional multi-zone RTU; Alternate #2 includes the replacement of a second additional single 
zone RTU.       
 
Per the attached bid tab, four bids were received.  The low base bid was submitted by Hooper 
Heating & Cooling.  However, they were unable to provide bids for the alternate work.  The District 
has expressed a desire to complete as much scope as possible within budget.  The next low base 
bid was submitted by Ray Martin Company provided the District accepts the Voluntary Substitution 
of Seasons4 for the RTU manufacturer.  Seasons4 was an approved manufacturer by addendum 
and additional research has not uncovered any information which would preclude Seasons4 from 
delivering a product compliant with the specifications.  Proceeding with Ray Martin Company will 
also allow the District to accept Alternate #1 and remain within budget for the project.   
 
Our estimate for the project construction cost was $516,000 (five hundred sixteen thousand 
dollars).  Therefore, we are recommending accepting Seasons4 as the RTU manufacturer and 
accepting the Base Bid and Alternate #1 from Ray Martin Company in the amount of $507,250 (five 
hundred seven thousand two hundred fifty dollars). 
 
Please advise if you require any additional information. 
 
Sincerely, 
 
Nate Sheets, P.E. 
Project Manager 
 
Enclosure 
 
c:   Ed Rockwell - Millard Public Schools 
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PROJECT:  MPS North Middle School - Rooftop Unit Replacement - Phase I

BID DATE: 2/5/2015
BID TIME: 2:00 p.m.
MEI PROJECT NO.: 14382

BIDDERS Base Bid Alternate #1 Alternate #2 Completion Date
Addendum 

#1
Bid Bond Comments

$350,000 No Bid No Bid August 2, 2015 Yes Yes

$398 000 $134 700 $49 900 Y Y RTU M th S 4

BID TABULATION

Hooper Heating & Cooling RTUs: Seasons4

$398,000 $134,700 $49,900 July 26, 2015 Yes Yes RTUs: Mammoth or Seasons4

$417,250 $140,000 $48,500 July 26, 2015 Yes Yes
($377,250) ($130,000)

Prairie Mechanical $409,750 $139,950 $55,000 July 27, 2015 Yes Yes RTUs:  Seasons4

Base Bid:  To replace three existing multi-zone RTUs as specified, delivered and installed complete as described in construction documents dated 1/15/2015 for

RTU Replacement - Phase I - North Middle School.  Alternate #1 Bid - One additional multi-zone RTU.  Alternate #2 Bid - Additional single zone RTU.

Mechanical Systems

Ray Martin Company
Deduct offered for use of Seasons4 
RTUs.  $40,000 for Base Bid and 

$10,000 for Alternate #1 Bid.
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for DSAC Lighting Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is an “energy efficiency project” funded by the 2013 bond issue.  For 

information on this project, see the attached engineer’s letter & bid tab.  
 
 Andy Lang (Morrissey Engineering) will be present to address the board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the DSAC Lighting Project be awarded to 

A-1 United in the amount of $171,477 and that the associate superintendent for 
general administration be authorized to execute any and all document related to 
such project.  

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 

124

kksullivan
Jim's Signature



 

4940 North 118th Street 
Omaha, NE 68164 
P: 402.491.4144 

www.morrisseyengineering.com 

 

 

 

 
 
February 10, 2015 
 
Millard Public Schools 
5606 South 147th Street 
Omaha, NE 68137 
 
Attn: Dr. Ken Fossen 
 
Project #14401: DSAC Lighting Upgrade 
RE: Bid Proposals dated February 5, 2015 
 
Ken: 
 
Bids were received for the Don Stroh Administration Lighting Upgrade Project in Conference Room A at 
the Don Stroh Administration Center on February 5, 2015 at 2:30 p.m.  Per the attached bid tab, six bids 
were received.  The low base bid was submitted by A-1 United Heating, Air Conditioning, and Electrical in 
the amount of $171,477 (one hundred seventy one thousand four hundred seventy seven dollars).  A-1 
United has furnished the attached list of comparable projects.  Morrissey Engineering has limited 
experience on electrical projects with A-1 United, however they do have experience at higher education 
facilities like UNO and UNMC.  We recommend proceeding with the low bid. 
 
The bid amount of $171,477 is above the project estimate of $135,000.  The project estimate was 
originally put together at the time of the District Energy Masterplan in 2011.  The prices were escalated 
last year to reflect increase in material cost since 2011, but the estimate was done to reflect the more 
aggressive bid market of last year.  In light of recent bids on electrical scope, we are pleased with the 
amount of interest this project received.  The next low bid was $184,000 and four of the bids were within 
12%.  The project also qualifies for an OPPD Lighting Incentive rebate of approximately $11,000 which is 
not included in the project estimate or bid amount. 
 
A-1 United indicated on their Bid Proposal they would finish by January 5, 2016.  We discussed this finish 
date with A-1 United, they indicated that they incorrectly wrote that January 5 on the bid form.  A-1 United 
stated they would be substantially complete by end of business January 4, 2016 per the construction 
documents. 
 
We recommend a contract be awarded to A-1 United in the amount of $171,477 (one hundred seventy 
one thousand four hundred and forty for dollars).    
 
Please advise if you require any additional information. 
 
Sincerely, 
 
 
 
Andrew Lang, PE 
 
Enclosure 
 
c:  Ed Rockwell - Millard Public Schools 
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PROJECT:  MPS Don Stroh Administration Building - Lighting Upgrade

BID DATE: 2/5/2015
BID TIME: 2:30 p.m.
MEI PROJECT NO.: 14401

BIDDERS Base Bid Addendum #1 Addendum #2 Bid Bond Comments

$171,477 Y Y Y

$184,000 Y Y Y

$191,445 Y Y Y

Downs Electric $187,073 Y Y Y

OK Electric $236,090 Y Y Y

Superior Lighting $218,460 Y Y Y

To replace existing T12 lighting system complete as described in construction documents dated 1/15/2015 for

Don Stroh Administration - Lighting Upgrade

BID TABULATION

A-1 United Heating, Air, & Electrical

Atlas Electric

Brase Electrical
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A-1 UNITED 

 Heating, Air & Electric CO., INC. 
4972 F Street Omaha NE 68117  

Telephone (402) 593-7500, Fax (402) 593-7952 
www.a1united.net  scott.taylor@a-1united.com 

 

 
An Independent                              Dealer 

Project References 
 
 Michaels Craft Store (Shadow Lake) - $180,000 w/ fixture package ($85,000).  

7775 Olson Dr 
Papillion, NE 
Tandem Enterprises (GC) – Scott Gratrix (PM) 
9800 Pyramid CT #400 
Englewood, CO 
 

 UNMC Annex 22 - $150,000 +/- 
601 S Saddle Creek Rd 
Omaha, NE 
MCL (GC) – John Mcleay (Super) 
14124 Industrial Rd 
Omaha, NE 
 

 UNO Eppley Administration Building (UNO Campus) - $30,000 +/- 
6101 University Dr North 
Omaha, NE 
Weitz Co. – Ron Marsh (Super) 
8715 S 121st St 
Omaha, NE 
 

 Gordmans Production Facility - $40,000 +/- 
5808 N 90th St 
Omaha, NE 
LNAS Branch 127 – Mike Hogan (PM) 
7150 Boone Ave N STE 180 B 
Brooklyn Park, MN 
 

 Apple Valley Apartments - $75,000 +/-  
8305 Underwood Ave 
Omaha, NE 
RD Barr – Ray Barr (PM) 
11427 Arbor St 
Omaha, NE 

 
 
 

Respectfully, 

Scott Taylor 
Scott Taylor 
Master Electrician 
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Ezra Elementary Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is an “open-to-closed” project funded by the 2013 bond issue.  For 

information on this project, see the attached architect’s letter & bid tab.  
 
 Mike Purdy (Purdy & Slack Architects) will be present to address the board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Ezra Elementary Project be awarded to 

McGinnis Construction in the amount of $448,770 (with such amount including 
the Base Bid and Alternate #1) and that the associate superintendent for general 
administration be authorized to execute any and all document related to such 
project.  

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 

128

kksullivan
Jim's Signature



129



Contractor
McGinnis 

Construction, Inc.
Meco-Henne 

Contracting, Inc.
Prairie Construction 

Company
Rife Construction, 

Inc.

LumpSum Base Bid $437,420 $434,000 $445,000 $461,836

Addenda No.1 Yes Yes Yes Yes

Addenda No.2 Yes Yes Yes Yes

Addenda No.3 Yes Yes Yes Yes

Bid Security Yes Yes Yes Yes

Alternate No. 1 $11,350 $15,100 $15,700 $15,213

LumpSum + Alternate $448,770 $449,100 $460,700 $477,049

Alternates:
1.  Vestibule 196:  Doors, Frames and Windows replacement.

EZRA MILLARD ELEMENTARY SCHOOL RENOVATION

Tabulation of Bids - February 5th, 2015  3:00 PM CST 

Millard Public Schools - February 2015 Purdy & Slack Architects, P.C. - 13053
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Disney Elementary Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is an “open-to-closed” construction project funded by the 2013 bond issue.  

For additional information, see the attached Letter and Bid Tab from the project 
architect. 

 
 Mike Purdy (Purdy & Slack Architects) will be present to address the board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Disney Elementary Project be awarded 

to Meco-Henne Contracting in the amount of $629,300 (with such amount 
including the Base Bid and Alternate #1) and that the associate superintendent for 
general administration be authorized to execute any and all documents related to 
such project. 

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Contractor
Meco-Henne 

Contracting, Inc.
Prairie Construction 

Company
Rife Construction, 

Inc.

LumpSum Base Bid $561,000 $575,000 $572,911

Addenda No.1 YES YES YES

Addenda No.2 YES YES YES

Bid Security YES YES YES

Alternate No. 1 $68,300 $59,000 $65,307

Lump Sum + Alternate $629,300 $634,000 $638,218

Alternates:
1. Flooring Replacement

DISNEY ELEMENTARY SCHOOL RENOVATION

Tabulation of Bids - February 12th, 2015  10:00 AM CST 

Millard Public Schools - February 2015 Purdy & Slack Architects, P.C. - 13055
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AGENDA  SUMMARY  SHEET 
 

AGENDA ITEM: Award of Contract for Montclair Elementary Metal Panel Project 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The progressive steps for construction projects are as follows: 
 

1. Schematic Design (SD) * 
- “30 thousand feet view” – initial design and cost estimates 

  2.   Design Development (DD) 
   - “10 thousand feet view” – refined design and cost estimates 
  3.   Construction Documents (CD) * 

- “Pattern altitude view” – final design and cost estimates plus all of the 
information necessary for contractors to bid the project. 

  4.   Bidding/Awarding of Contract (BA) * 
- The receipt and opening of bids and the presentation to the board for the 

award of the construction contract. 
  5.   Contract Administration (CA) 
   - Supervision and documentation of the construction project. 
 
            * Board Meeting Presentations 
 
 This is a “summer project” funded by the 2013 bond issue.  Kelley Rosburg (BVH 

Architects) will be present to address the board. 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the Montclair Elementary Metal Panel 

Project be awarded to Boone Brothers Roofing & Sheet Metal in the amount of 
$129,000 and that the associate superintendent for general administration be 
authorized to execute any and all documents related to such project. 

STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Immediate. 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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AGENDA SUMMARY SHEET 

Meeting Date: February 16, 2015 

Department Human Resources 

Action Desired: Approval 

Background: Personnel items: (1) VSP (Voluntary Separation); (2) Resignation;       
(3) Recommendation to Hire 

 
Options/Alternatives  
Considered: N/A 
 
Recommendations: Approval 

Strategic Plan 
Reference: N/A 

Implications of  
Adoption/Rejection: N/A 
 
Timeline: N/A 

Responsible 
Persons: Kevin Chick 
 Executive Director of Human Resources 
 
   
 
 
Superintendent’s Signature: __________________________________________ 
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 February 16, 2015 
   
 

Voluntary Separation Program (VSP) 
 

 
Recommend: The following qualified candidates be approved to participate in the District’s 

Voluntary Separation Program. 
 

 
22. Kristin Robison – Grade 3 teacher at Montclair Elementary School.   
 ~ 31 years of service 
23. Julie Elvers – Kindergarten teacher at Aldrich Elementary School.  
 ~ 24 years of service 
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February 16, 2015 
 
 

RESIGNATIONS 
 
 
Recommend:  The following resignation be accepted: 
 

 
1. Scott Dugdale – Vocal Music teacher at Millard North High School.  He is resigning at 

the end of the 2014-2015 school year for a teaching position at Papillion/LaVista 
Schools. 

2. Tiffany L. Frazier – Special Education Resource teacher at Cody Elementary School.  
She is resigning at the end of the 2014-2015 school year because of family relocation. 

3. Heather M. Allen – Grade 3 teacher at Ezra Elementary School.  She is resigning at the 
end of the 2014-2015 school year for personal reasons.  (Currently on a Leave of 
Absence) 

4. Valerie M. Kemp – Vocal Music teacher at Beadle Middle School.  She is resigning at 
the end of the 2014-2015 school year for personal reasons.  (Currently on a Leave of 
Absence) 

5. Anne M. Svehla – Math teacher at Russell Middle School.  She is resigning at the end 
of the 2014-2015 school year for personal reasons.  (Currently on a Leave of Absence) 

6. Lindsey Anderson – Special Education teacher at Hitchcock Elementary School.  She is 
resigning at the end of the 2014-2015 school year for a position at Elkhorn Public 
Schools. 
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February 16, 2015 
 
 

 
TEACHERS RECOMMENDED FOR HIRE 

 
 
Recommend: The following teachers be hired for the 2014/2015 school year: 
 

1. Trenton J. Bickford – BA – Peru State College. Physical Education teacher at Central Middle 
School for the 2015-2016 school year. 
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Legislative Report 
 
Meeting Date: February 16, 2015 
 
Department External Affairs 
 
Title and Brief 
Description: Legislative Report 
 
 
Action Desired: Information Only 
 
Background: Report to update current legislative action on bills of interest to 

Millard Public Schools.   
 
Options/Alternatives 
Considered: None 
 
Recommendations: None 
 
 
Responsible 
Persons: Nolan Beyer, Director of Activities, Athletics & External 

Affairs 
 
 
 
Superintendent’s Signature:  ______________________________________________ 
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LBNumber Senator Commltae Hearing Summary MPS stance GNSA Stlrice NASB stance NCSA Stlrice 

Change provisions relating to immunizations for students 

On and after July 1, 2016 the bill requires the meningitis vaccine for students who will 
LB18 Krist Education 1/20/2015 Sel. File (216) enter the seventh grade and for 16 year old students before entering their next grade. Neutral 

Adopt the Choice for the Advancement of Nebraska Children in Education Act and provide 
for tax credits 

LB26 Krist Revenue 3/18/2015 Gen. File (1/28) 

Provides an income tax credit for donations to organizations which provide private K12 
school scholarships. The tax credit can be carried forward if it exceeds the taxpayer's 
liability. Oppose Oppose Oppose 
Change provisions relating to school health inspections 

Strikes ability of DHHS to prescribe other heath conditions for children to screen for. 
Keeps screening for sight, hearing, dental. Allows parents to object to the screening with 
a written statement. Adds a dentist or an optometrist to list of health professionals who 

LB29 McCoy Education 3/10/2015 may also object to a child 's screening. Eliminates Body Mass Index testing . Support 
Motion to 

LB 49 Scheer Education 1/27/2015 Withdraw(1-26) PFewiee leF allies seAeel S)Siems NA Oppose 

LB50 Scheer Health & Human Change provisions relating to medicaid covered services 
Require disclosures prior to joining a risk management pool under the Intergovernmental 

LB51 Scheer Banking ... 1/24/2015 Risk Management Act 
Change provisions relating to postsecondary education statewide transfer of credit 

LB54 Scheer Education 1/26/2015 policies Support 
Provide for calculation and distribution of funds to certain schools as prescribed 

Appropriates money to 2014-15 non-equalized schools proportionally by the number of 
students in each district. The money must be used for property tax reduction . The total 

LB58 Scheer Education 212/2015 
amount equals the increase in "total amount of state aid appropriated" from 2013-14 to 
2014-15 which is $27.5 million, which would allocate approximately $629 per student. Oppose Oppose Follow 
Reeefifle stale aie wal~e leF ~~f!leses eiiAe l'llx Eq~i~ afl8 Ee~eatieflal O~~~~FI~flilies 
s~~~efl Ael 

lfleo eases IFem 96% le 4 88% IAe ~eFeeflla~e le ~se leF =FEEOSA (1~4 2 stale aie) eiiAe 
ael~!!l w!!l~e el fell I ~Fe~efl) , exee~lleF a~rie~ll~flll !lflB Aefli~II~F!!IIafle , hAieA 

WITHDRAW ~eFeeflla~e remaifls al12% ~fleeF IAe llill. 
LB59 6elleef 8lt!eeli6ft N (1/15) el NA 

Authorize possession of firearms as prescribed 

Prohibits establishment of policies that prohibit storage of guns in cars when the car is 
LB60 Kintner Judiciary 1/2212015 operated or parl<ed in a location open to the public. Oppose 

Require political subdivisions to make disclosures regarding bonds and provide for liability 

Requires certain disclosures to be made on the bond prospectus issued by cities, 
i 

LB66 Schumacher Judiciary 1/21/2015 counties, and school districts. Oppose Oppose I 

Change provisions relating to the public agencies authorized to enter into agreements 
under the Intergovernmental Risk Management Act 

LB78 Gloor Banking ... 2/10/2015 Allows school districts and educational service units to operate a risk management pool Neutral Oppose 
Eliminate certain taxing authority of learning communities 

Eliminates learning community levy of 95 cents. Eliminates learning community two cent 
LB96 Smith Education 2/10/2015 levy for the special building fund. LB 392, LB421 , LB481 , LB528, LB576 Monitor 

Select. File 
LB99 Sullivan Education 1/20/2015 (1129) Eliminate a reporting duty for the Education Committee of the Legislature Neutral 

LB100 Sullivan Education 1/20/2015 Support 
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Change provisions relating to statewide assessment of student learning and reporting 

Provides that the State Board of Education's statewide system for assessment shall also 
measure student progress toward academic preparedness for postsecondary education 
and careers. Requires the State Board to collaborate with public postsecondary 
educational institutions and the Coordinating Commission to identify the assessment 
system. Requires the system to include multiple assessment administrations in order to 

LB101 Sullivan Education 1/20/2015 evaluate progress. Support 
Change provisions relating to participation in extracurricular activities as prescribed 

LB103 Kintner Education 1/20/2015 

School districts must establish policies to allow private school students to participate in the 
public school 's extracurricular activities. Private school students could be required to 
enroll in no more than one course . Oppose 

LB115 Scheer Banking .. 1/20/2015 Prohibit certain actions related to social security numbers Oppose 

Change provisions relating to energy financing contracts 

LB117 Haar Natural Resources 3/4/2015 Creates an exception under levy and spending lids Support Support 
Change joint public agency bonding powers and procedures 

Provides that a JPA must use the bond issuance procedures required by law for the 
participating public agency from which the joint public agency derives the powers of 

LB132 Ebke Gov,Mii,Vet At. 1/29/2015 taxation . Neutral 
Change valuation of agricultural land and horticultural land 

For school district taxation purposes, agricultural and horticultural land shall be valued as 
a percentage of its special value decreasing annually from 75% today to 55% in 2019. 

LB178 Watermeier Revenue 1/29/2015 The state aid value would be 52% in 2019 Oppose 
Create the School Funding and Educational Outcomes Review Committee 

Creates a committee composed of the public, school officials, the Governor. the Property 

LB182 Haar Education 2/3/2015 
Tax Administrator, and the Education Committee Chair to review the goals set by the 
legislature and TEEOSA and to offer recommendations. Support Support Follow Support 
Appropriate funds to implement the Master Teacher Program Act 

LB185 Bolz Approprioations 
Appropriates $1M in each of 2015-16 and 2016-17 for the master Teacher Program Act to 
provide a salary bonus of $5,000 per teacher, per year. Neutral 
Adopt the Political Subdivisions Mandatory Mediation Act 

Ind. Postponed Requires political subdivisions of the State of Nebraska to enter into mandatory mediation 
LB209 Hilkemann Judiciary 1/23/2015 (1-30) prior to litigation in any dispute between two or more political subdivisions. Neutral 

Authorize chiropractors to provide school entrance physical examinations and visual 
evaluations 

Health & Human Allows for kindergarten entrance physical exams and visual exams to be performed by a 
LB211 Kolowski R chiropractor. Neutral 

Change provisions relating to educational bridge programs 

LB227 Hansen Education 3/2/2015 Continues the previous annual appropriation of $200,000 for educational bridge programs. Neutral 
Change and eliminate provisions relating to collection of judgments and public retirement 
plans 

Provides that retirement benefits may be attachable if the debtor is (a) the member of a 
public retirement plan , (b) is convicted of or pleads no contest to a felony or misdemeanor, 
and (c) is found liable for civil damages as a result of such felony or misdemeanor. In such 
a case, the court may order the payment of the membe~s annuities or benefits earned 
under the retirement plan for such civil damages, except that the annuities or benefits to 

LB236 Coash Retirement 1/27/2015 
the extent reasonably necessary for the support of the member or any of his or her 
beneficiaries shall be exempt from such payment. Support Support 

---
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Provide for a Coordinator for Educator Effectiveness and educator evaluation 

The responsibilities of the coordinator shall indude, but not be limited to, working in 
partnership with Nebraska school systems, educational service units, postsecondary 
educational institutions, and other education stakeholders to develop and make available 
on a statewide basis evaluation models for effective educators, provide training to 
implement the models, and facilitate the collection of data to determine the effectiveness 
of the models. Strikes sections related to teacher performance pay from income received 

LB239 Haar Education 1/26/2015 from solar and wind agreements on school lands Support Support 
Prohibit use of interactive wireless devices by school bus drivers as prescribed 

Provides that any school bus driver, whether it is an employee of the school or an 
independent contractor shall not use any type of interactive wireless communication 
device unless it is allowed under section 60-470.02 or is a dispatch communication 

LB248 Sullivan Transportation 2123/2015 device. Support Support 

LB260 Gloor Revenue 1/23/2015 Gen File (1-29) Authorize the Property Tax Administrator to correct certain errors 
Appropriate funds to the State Department of Education for mentor teacher programs 

LB274 Hansen Appropriations 
Appropriates $2.5M in each of 2015-16 and 2016-17 to implement section 79-761 for 
mentor teacher programs in local school systems. Neutral 
Authorize a school-funding surtax and reduce the levy authority of school districts and 
learning communities 

Provide property tax relief by taking the load off with a mandatory local income tax to 
support schools. In addition, the proposal would allow districts with critical needs to 
impose an additional local option income tax. Reduce Ag land value for K-12 funding 75°!. 

LB280 Davis Revenue 2/18/2015 to 65%. Create foundation aid of $500 per student. Monitor Stay Away Follow Monitor 
Change provisions relating to dosed sessions for public bodies 

Provides that a public body may go into session for evaluation of the job performance of a 
nonelected official or employee if such person has not requested a public meeting. 
Current law provides for evaluation of the job performance of a person when necessary to 

LB282 Baker Gov1, Mil, Vet... 2/1112015 
prevent needless injury to the reputation of a person and if such person has not requested 
a public meeting Monior Support Support 
Allow school districts and educational service units to make emergency expenditures 
under the Emergency Management Ad 

LB283 Baker Gov1, Mil , Vet... 2/11/2015 
Allows emergency expenditures in event of a disaster, emergency or civil defense 
emergency. Support Support Support 
Prohibit public employers from making certain deductions from wages 

I 

Prohibits CBAs from allowing deduction of public union dues from a public employee's 
LB288 Ebke Business & labor 3/9/2015 wages. Also prevents the public employer from deducting the dues. Oppose 

Authorize schools to adopt a child sexual abuse policy 

Dedares that schools should consider adopting a child sexual abuse policy and provides 
LB303 Bloomfield Education 1/27/2015 for its provisions. Requires NDOE to enact a model policy. Neutral 

Create the School Financing Review Commission 

Provides for a governor appointed commission to conduct an in-depth review of the 
LB323 Davis Education 2/3/2015 financing of public elementary and secondary schools. A report is due December 1, 2016. Oppose Oppose Follow Monitor 

Provide funding for schools offering certain programs and courses as prescribed 

Provides for funds to schools who have students who complete career academy courses, 
IB courses, AP courses, or dual enrollment course. Provides funds to schools to start up 
programs that offer the above courses. 

LB343 Kolowski Education 2/3/2015 (MPS Legislation) Support Support Support Support 
Change state aid provisions relating to allocated income tax funds 

Beginning in FY2016-17, remove the cap on the amount of funds that are disbursed 
through the formula as allocated income taxes and net option funding and provides for 
20% of the aggregate statewide income tax liability of all resident 
individuals to be induded in the formula as allocated income taxes and net option funding. 
Also eliminates the minimum levy adjustment that reduces allocated income taxes for non 

LB351 Brasch Education 2/212015 
equalized schools which do not levy a minimum required amount. 
(Fiscal Note Summary) Oppose Oppose 
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Change provisions relating to certain education funding as prescribed 

Reduces from 44.5% to 19.75% the percentage of the lottery proceeds that shall be 
transferred to the Nebraska Education Improvement Fund beginning on July 1, 2016. 
Strikes transfer to fund from section 85-1920. Eliminates June 30, 2016 sunset of 

LB355 Merfeld Education 3/2/2015 Opportunity Grant Fund. 
Change eminent domain provisions relating to school sites 

LB362 Krist Judiciary 3/11/2015 
Increases from 50 acres to 1 00 acres the size of a school site that may be taken by 
eminent domain. Neutral 
Allow school districts and educational service units to keep electronic records 

All books, papers, documents, reports, and records kept by a school district or educational 
service unit may be retained as electronic records. Minutes of the meetings of the board o 

LB365 Baker Govt, Mil, Vet... 2/11/2015 a school district or educational service unit may be kept as an electronic record. Support Support Support 
Create and provide duties for the Nebraska Council for Educational Success 

Create council to encourage collaboration between K-1 2, post secondary, private school 
LB371 Sullivan Education 1/27/2015 communications and business community . Support Support Follow Support 

Change provisions regarding school bus safety 

Requires seat belts on buses manufactured or purchased after January 1, 2016. 
LB373 Hilkemann Transportation 1/29/2015 Requires instruction on proper seat belt use. Neutral 

Adopt the Expanded Learning Opportunity Grant Program Act 

Provides grants to community based organizations working in partnerships with schools in 

LB379 Bolz Education 2/24/2015 
high needs districts to provide expanded learning opportunity programs. First priority is 
continue 21st century community learning centers. 
Change provisions of the Diploma of High School Equivalency Assistance Act and state 

LB382 Cook Education 2/24/2015 intent relating to certain transfers Neutral 
Change and eliminate learning community provisions relating to levy authority, distribution 
of core services funds, and state aid calculations 

Eliminates the Learning Community common levy of 95 cents and the special building 
levy. Replaces it with a levy of 2 cents to carry out the goals and objectives of the 
Learning Community. Strikes requirement that school district boundary changes be 
approved by the Learning Community. Provides that when school district negotiations 
stall after 90 days when negotiating the transfer of agricultural land within the EJD of a 1st 
class city within the Learning Community, either party may petition the district court to 
require the other to continue negotiating. Then after another 90 days the court shall order 
the property transferred to the school district within the 1st class city and fair consideration 

LB392 Crawford Education 2/10/2015 to be paid to the other school district. LB96, LB421 , LB 481 , LB 528, LB276 Oppose 
Change and eliminate provisions relating to distance education incentives 

Provides that Department of Education will provide distance education funding ; strikes 
LB402 Baker Education 3/2/2015 sunset on use of lottery money; changes distribution formula. Follow Support 

Change eligibility provisions relating to the Access College Early Scholarship Program Act 

Allows funding under the Act for students at 250% or below of the federal poverty level for 
coursework that is part of a career plan of study. Defines career plan of study as a 
sequence of at least three high school courses that are (1) dual credit or college credit (2) 
part of a career pathway program and (3) have at least one business partner as an 

LB410 Sullivan Education 3/3/2015 advisor to the program. 
Eliminate a learning community and provide for distribution of assets as prescribed 

Dissolves the Learning Community on July 1, 2016. Provides that boundaries of those 
school districts shall remain as they are on July 1, 2016 until changed pursuant to any 
reorganization entered into by one or more of such school districts. LB96, LB421, LB 481 , 

LB421 Kitner Education 2/10/2015 LB 528, LB576 Monitor 
Change provisions relating to public school district construction 

LB431 Baker Education 2/17/2015 

Allows schools to improve school buildings without going out to public bid if the cost is less 
than $100,000. Provides for annual adjustment of that limit by the Board of Education 
based on CPl. Support Follow Support 
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LB432 Bekef 29) ~ NA Support 

Adopt the Time to Teach and Tome to Learn Act 

Creates The Class Size and Instructional Tome Task force to research class sizes and 
instruction time at school districts across the state. Requires NDE to analyze data. 
Creates a grant program for up to $1 00 per impacted student and up to $500 per 

LB435 Cook Education 2124/2015 impacted teacher or principal. 
Change distribution of sales and use tax revenue and create and provide for a fund 

Earmarks 1 0% of state sales tax revenue from online purchases to an Excellence in 

LB438 Merfeld Revenue 3/6/2015 
Education Trust Fund that will provide innovative educational grant pro~ams and to 
stabilize the total amount of state aid paid to public schools under TEE SA. 

Redefine support services for purposes of the Special Education Act 

For purposes of the Special Education Act, provides that support services may also 
include access to mental health services offered either at the school or elsewhere, 
including, but not limited to , assessments, family education services, and programs 
designated by the Division of Behavioral Health of the Department of Health and Human 

LB443 Bolz Education 3/9/2015 Services. Monitor 
Eliminate the minimum levy adjustment for purposes of state aid to schools 

Outright repeals the section that establishes minimum levy adjustment. Changes formula 
to allow certain non-equalized districts to qualify for allocated income tax even if they don't 

LB444 Groene Education 2/212015 levy the minimum levy. Oppose Oppose Follow 

Redefine compensation and change provisions for school employees retirement 

LB446 Nordquist Retirement 1/29/2015 Gen File (1 -30) 
For purposes of the benefit calculation of retirees after July 1, 2016, the bill caps the 
increase in a teacher's compensation in his or her last 5 years of service to 8%. Neutral Support 
Make current and new Class V school employees members of the School Employees 
Retirement System of the State of Nebraska 

Provides that all regular employees of a Class V school district hired on and after July 1, 
XXXX, shall become members of the School Employees Retirement System of the State 
of Nebraska. On July 1, XXXX, all members of the retirement system established pursuan 
to the Class V School Employees Retirement Act shall be transferred to the School 

LB448 Nordquist Retirment 3/5/2015 Employees Retirement System of the State of Nebraska. Monitor Monitor 
Provide duties for county assessors and the Property Tax Administrator relating to tax-exempt real 
property 

Provides that county assessors shall send a list of property exempt from the property tax to the 

LB476 Davis Revenue 3/5/2015 

Property Tax Administrator who shall prepare a report listing each property with its estimated mar1<et 
value and listing a breakdown of the estimated mar1<et value of exempt real property located within 
each county, city, village, and school district in the state. 
Change provisions relating to school districts maintaining the only public high school in a 

LB477 Davis Education 2/17/2015 county 
Provide bonding authority for educational service units 

Allows ESUs to construct buildings or facilities. Provides power to issue a negotiable 
LB47B Baker Education 2117/2015 bonds and levy up to one cent. Oppose Oppose Follow Monitor 

Permit school districts to opt out of a learning community as prescribed 

Provides that a school district may opt out of membership of the learning community by 

LB481 Kintner Education 
majority vote of the board , effective 6 months after such action . LB96, LB421 , LB 481 , LB 

2/10/2015 528,LB576 Oppose 

Change provisions relating to grants for earty childhood education as prescribed 

Permits Earty Childhood Education Endowment Board of Trustees to issue grants to earty 
childhood education programs entering into agreements with child care providers, if the 
child care provider enrolls in the quality rating and improvement system described in the 
Step Up to Quality Child Care Act prior to the beginning of the initial grant period. Child 
care providers must participate in training approved by the Early Childhood Training 
Center which is needed for participation or advancement in the quality rating and 

LB489 Sullivan Education 3/9/2015 improvement system. Follow Follow 
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Require certain examinations for special education teachers 

LB507 Cook Education 3/9/2015 Requires specific content area tests for a special education endorsement. Oppose 
Provide minimum requirements for acceptance to teacher education programs 

LB508 Cook Education 3/9/2015 
Requires a teacher education program to have minimum entry requirements of a 3.0GPA 
and a mastery of general knowledge. Oppose 
Change and eliminate provisions relating to a poverty allowance under the state aid 
formula 

Strikes disqualification from the poverty allowance if the poverty allowance expenditures 
do not equal 50% or more of the allowance for a school fiscal year. Provides that the 
poverty allowance correction shall equal the poverty allowance minus ninety-five percent 
of the poverty allowance expenditures. Current law is eighty-five percent. Provides for a 
poverty allowance correction equal to 5% of the poverty allowance. Provides poverty plan 
shall include information about attendance of students who live more than two miles away; 

LB509 Cook Education 219/2015 current law is one mile. Support Support Follow 
Provide for return to learn protocols for pediatric cancer survivors 

Requires all public and private schools to establish a return to learn protocol for students 
returning to school after being treated for pediatric cancer. The return to learn protocol 
must recognize that students who have been treated for pediatric cancer and return to 
school may need informal or formal accommodations, modifications of curriculum, and 

LB511 Cook Education 3110/2015 monitoring by medical or academic staff. Neutral 
Change provisions relating to use and leasing of school property 

Provides that a school board may permit the use of its property or if it determines it may 
LB513 Craighead Education 2/17/2015 be needed for future use, it may lease its property . Support 

Provide for school and student aid, grants, and assistance as prescribed 

Provides that the OEportunity Grant Program is an important state program and the 
allocation from the tate Lottery should be fully replaced with funding from the General 
Fund. Provides that other programs funded by the Innovation Fund should continue 
through the General Fund. For 2016-2027, the fund shall be allocated: 40% for 
competitive innovation grants; 40% to the Coordinating Commission for Postsecondary 
Education for competitive innovation grants; 1 0% to the State Board of Education to assist 
students with certification costs associated with trade occupations. 1-% to Education 

LB519 Sullivan Education 3/2/2015 Improvement Fund for an emergency fund . Follow Support 
Change provisions relating to transfers to certain education-related funds 

Provides for a gradually diminishing amount of lottery money being transferred to the 
LB520 Sullivan Education 3/2/2015 Opportunity Grant Program over the 2016-17, 2017-18, and 2018-19 fiscal years. 

LB521 Sullivan Revenue 2/26/2015 
Provide, eliminate, and change provisions relating to property tax levies and credits and 
state aid to schools and provide for a transfer from the Cash Reserve Fund Follow 
Provide for apportionment funds and student support aid relating to state aid to education 

Reduce local effort rate by .05. Eliminate the minimum levy adjustment. Eliminate the 
allocated income tax rebate and replace it with foundation aid . Amend the averaging 
adjustment. Calculate and distribute the aid for learning community districts separately for 

LB522 Sullivan Education 2/2/2015 each district in the learning community. Oppose Oppose Follow 

Change income tax rates and state intent relating to funding public education 

Increases both individual and corporate tax rates. Provides that the intent of such 
increases is to provide for additional funding for schools. 

Increase the corporate tax rate as follows for tax years beginning on or after 1/1/16: 
Prior law: 
5.58% on first $100k of taxable income 
7.81% on all taxable income in excess of $100k 
Proposed change 1/1/16: 
5.80% on first $1 OOk of taxable income 
8.12% on all taxable income in excess of $100k 

LB523 Sullivan Revenue 2/26/2015 (FDC Summary) Follow 
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Change provisions documenting eligibility relating to free and reduced-price school meals 

Expands both the Attracting Excellence to Teaching Program and Enhancing Excellence 
in Teaching Program to entice new teachers to teach in school buildings that provides free 
meals to all students under the Community Eligibility Provision with the offer of a higher 
level of loan forgiveness. The bill makes changes to provisions relating to the summer 

LB524 Sullivan Education 2/9/2015 
school allowance poverty plans diversity plans, elementary learning centers, and learning 
community to incorporate the Community Eligibility Provision. Support Support Follow 

LB525 Sullivan Education 3/16/2015 Change provisions relating to education 
Define a term related to teachers' and administrators' certificates 

Provides that for purposes of chapter 79, the term certificate, certificated, or certified, 
when referring to an individual holding a certificate to teach, administer, or provide special 
services, also includes an individual who holds a permit issued by the Commissioner of 

LB526 Sullivan Education 3116/2015 Education pursuant to sections 79-806 through 79-815. Flexible certificates 
Change provisions relating to teachers' loan programs 

Increase loan forgiveness for teachers who teach in sparse districts or in buildings with 
LB527 Sullivan Education 3116/2015 40% poverty students. 

Change and eliminate provisions relating to learning communities 

Incorporates some of the Learning Community superintendent proposal: allocates 
$500,000 annually for the startup of focus schools, provides a way for districts to directly 
negotiate land transfers without going through the Learning Community Council, trims 
growing open-enrollment transportation costs and makes sure Learning Community 

LB528 Sullivan Education 2/10/2015 
districts aren't shortchanged on state equalization aid . Does not increase the poverty 
allowance nor eliminate the common levy. LB96, LB 392, LB421 , LB 481 , LB576 Support 
Change provisions relating to the Tax Equity and Educational Opportunities Support Act 

LBI070(2014) Provides aid to DC West and Plattview Springfield by calculating the 
amount to be distributed to each district in a learning community by treating each district 

LB529 Sullivan Education 2110/2015 and establishing a minimum amount to be distributed. Support 

Provide a duty for the student achievement coordinator 

LB530 Sullivan Education 2/9/2015 Provides a poverty study Support 
Provide for limitations on General Fund expenditures for state aid to education 

Caps aggregate TEEOSA growth year over year to a percentage equaling the student 
LB534 Groene Education 2/312015 growth adjustment. Oppose Oppose Oppose 

Change provisions relating to the office of Legislative Audit and the Auditor of Public 
LB539 Watermeier Gov/Mii.Vet,Affair 2/6/2015 Accounts 

Change provisions relating to the office of Legislative Audit and the Auditor of Public 
Accounts 
Change provisions relating to school fiscal year 

Provides that the school fiscal year runs from August I to July 31 rather than September I 
LB563 McCollister Education 2/3/2015 to August 31 . Support 

Provide duties for the state school security director relating to cyberbullying and digital 
citizenship issues 

Provides that the school security director should recommend curricular and extracurricular 
materials to assist school districts in preventing and responding to cyberbullying and 

LB572 Davis Education 3110/2015 digital citizenship issues. Support 
Change election and membership provisions for learning community coordinating councils 

Beginning with the learning community coordinating council elected in 2016 pursuant to 
this subdivision that takes office in January 2017, each learning community shall be 
governed by a leamin(l community coordinating council consisting of one member elected 
from each school distnct that is a member of the learning community. Voters residing in 
the school district would vote on the representative from each school district. LB96, LB Monitor/Suppo 

LB576 Murante 392, LB421, LB 481 , LB576 rt 
Change provisions relating to a focus school and program allowance 

Increases the focus school allowance from .I 0 to .30 in year three of a focus school and 
LB582 Nordquist Education 2/9/2015 thereafter. Support 
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Provide for allocation of the ~ebraska Education Improvement Fund as prescribed 

For 2016-17: The first $2M to the Excellence in Teaching Cash Fund; $1 .95M to early 
childhood grants; $1M to Early Childhood Education Endowment Cash Fund; $1M to the 
School District Reorganization Fund. For 217-18: The first $3M to the Excellence in 
Teaching Cash Fund; $1 .95M to early childhood grants; $1M to Early Childhood 

LB589 Pansing Brooks Education 3/2/2015 Education Endowment Cash Fund; $1M to the School District Reorganization 
Change provisions relating to a taxable value certified under the Tax Equity and 
Educational Opportunities Support Act 

Provides that county assessors must~rovide to the Property Tax Administrator the value 
of all taxable real property, including IF property which will then be included in calculating 

LB590 Friesen Education 2/2/2015 the resources of the district. Oppose Oppose I 
Create the Task Force on School Construction Assistance 

Creates taskforce and requires NDE to create a facilities database with listed infonmation 
LB595 Davis Education 2/17/2015 about the facility. Follow Support 

Prohibit a school board member and an immediate family member from being employed 
LB601 Bloomfield Education 2/24/2015 with the school district! Oppose Oppose 

Adopt the Independent Public Schools Act 

Allows creation of an independent public school in Omaha that would operate under a 
compact granted by the State Board of Education and would be considered a political 
subdivision. The school would be funded by payments from the school district that an 
independent school's student resides in to the independent districts of an amount equal to 
the school districts per pupil cost for the proceeding fiscal year times the number of 

LB616 Larson Education 2/17/2015 students attending the independent public school. Oppose Oppose 
Adopt the Working to Improve Schools Act 

Requires schools to offer accelerated reading intervention programs for K-3rd graders 
who exhibit a reading deficiency. For school year 2016-17 and after, schools shall hold 

LB617 Larson Education 2/24/2015 back 3rd graders who have a reading deficiency as identified under the Act. Oppose 

LB646 Kintner Govt, Mil , Vet... 2/25/2015 Eliminate provisions for secret ballots for leadership under the Open Meetings Act Oppose 

LB649 Kintner Govt, Mil, Vet... 2/25/2015 Require all votes taken by public officials to be a public record as prescribed Oppose 
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AGENDA  SUMMARY  SHEET 
 
 

AGENDA ITEM: Transportation ID Badge Project Report 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Transportation ID Badge Project Report – A report on the test project at Sandoz 

Elementary School to have bus students use ID badges. 
 
ACTION DESIRED: Approval              Discussion             Information Only     x                                 .       
 
BACKGROUND: See attached memo. 
 
  
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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MEMORANDUM 
 
 
To: J. Sutfin 
Re: Bus ID Badges 
From: K. Fossen 
Date: February 11, 2015 
 
 
This is just a quick note to bring you up to speed on our testing of student ID badges for use on our buses. 
 
Several months ago, we mentioned to the Board that we were investigating the possibility of using ID 
badges for bus students – similar to what Gretna is currently doing. 
 
In the past, we have had calls from parents asking if their “missing” child is on one of our buses.  
Currently, there is no way for us to respond quickly to parents in these situations.  By having students use 
RFID (radio frequency identification) badges, our response time would be increased substantially. 
 
The RFID badges the students would be using will be similar to our employee (and board member) ID 
badges that we are currently using.  The students would “swipe” these badges when they got on the bus 
and again when they got off the bus. 
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Our buses are already equipped with GPS systems that report the location of the buses and send that 
information “in real time” to our transportation department.  This same system would be used to record 
each “swipe” made by the students as they board or disembark the bus.   
 
Sandoz Elementary (Heidi Penke, Principal) volunteered to test the system to see how well it works, to 
determine what administrative challenges it may present, and to ascertain how well it is received by the 
parents and other who are impacted by the change. 
 
The test is scheduled to begin on Monday, February 16th.  The test will be on two bus routes only – one 
route has ELL students, the other has open enrollment students.  In preparation for the test, Heidi and her 
staff have communicated in writing with the families involved and, additionally, personally visiting with 
most (if not all) of them at parent-teacher conferences this week. 
 
We don’t expect a lot of opposition to the program.  On the contrary, we suspect that we may get pressure 
to roll out the project to other schools before we are able to complete our test, to evaluate its 
effectiveness, and to make the changes needed to address the weaknesses which surface during the test. 
 
This is a very small test, but we wanted to communicate this both to you and the Board in case someone 
mentions it to you.   
 
If you have any questions, give me a call. 
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AGENDA  SUMMARY  SHEET 
 
 

AGENDA ITEM: Bond Construction Report 
 
MEETING DATE: February 16, 2015 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Construction Report – A report from the District’s construction management firm 

with regard to the progress on projects related to the 2013 bond issue. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: The District has engaged the services of Sampson Construction to act as the 

construction manager for the District’s construction/renovation projects related to 
the 2013 bond issue. 

 
 Dave Cavlovic (Samson Construction) will be present at the meeting to present the 

construction update (see attached) and to answer questions. 
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Sampson Construction (CMa), Ed Rockwell (Gen. Mgr. Support Services), and 

Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Bond Construction Progress Report 

Contents 

I. Executive Summary 

II. Project Status Report 

a. Bryan Elementary - Active 

b. Black Elk Elementary - Closeout 

c. North High School – Active 

d. South High School – Pending 

e. West High School – Pending 

f. Ron Witt Support Services Center - Active 

g. Abbott Elementary – Active 

h. Ackerman Elementary - Closeout 

i. Aldrich Elementary - Closeout 

j. Cottonwood Elementary - Closeout 

k. Ezra Elementary – Active 

l. Harvey Oaks Elementary - Closeout 

m. Hitchcock Elementary - Active 

n. Disney Elementary – Active 

o. Montclair Elementary - Active 

p. Neihardt Elementary – Pending 

q. Rockwell Elementary – Active 

r. Upchurch Elementary – Pending 

s. Willowdale Elementary – Active 

III. Overall Project Schedule 

IV. Overall Project Budget 
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Executive Summary 

We have seen a change in the market for these construction projects.  They are trending toward 

higher prices and less bidder interest.  Some factors are more projects available in the metro area, high 

demand of electricians, and very short allowable construction periods.  We have, however, reinforced 

efforts to encourage bidding, and have seen positive results.  The bond project’s budgets, although 

recently taking a hit on North High School, are expected to be sufficient overall.  All projects for this year 

will be bid by mid-March. 

 Most projects for this year are just getting started with administrative work and material 

procurements.  A significant amount of work is being done in the planning of school move-outs and 

storage preparation.  Over spring break and the first few weeks of summer, asbestos abatement will be 

done as required for construction.  Limited construction work will be done at select sites as soon as 

weather permits, but it will again be a busy summer.  Sampson Construction has added two additional 

project managers to help with the upcoming work load.  
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Project #1  

Bryan Elementary Interior and Exterior Renovations 

5010 S 144th Street, 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: F&B Constructors  

Project Budget: $4,300,956 

Estimated Construction Budget: $3,258,300 

Construction Start:  Spring 2014     Construction Completion: Summer 2015

    

Scope Description: 

This project consists of the removal and replacement of the existing exterior curtain walls.  This includes 

the glazing, electrical, and mechanical fin tubes.  The building will get re-roofed with the exception of 

the North addition.  Interior renovation will include four new ADA restrooms, finishes and lighting.  The 

building will receive a new secure entry vestibule along with new kindergarten corridor openings.  Other 

updates include upgrading fire alarm system, occupancy sensors, intercom system and mechanical 

systems as budget allows. 

Project Photos: 

 

Current Activity: 

This project will have minimal activity through the winter months.  Construction will resume in the 

spring as early as possible for exterior work. 
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Project #2/14  

Black Elk Elementary Classroom and MP Room Additions 

6708 S. 161st Ave, 68135 

 

Architect/Engineer: Carlson West Povondra/Morrissey       General Contractor: Prairie Construction  

Project Budget: $2,138.730 

Estimated Construction Budget: $1,620,250 

Construction Start:  Spring of 2014    Construction Completion: Fall 2014 

   

Scope Description: 

This project consists of a single story 6 classroom addition of approximately 6,000SF on the Southwest 

corner of the building, a 3,500SF multi-purpose addition on the North side of the building, and lockable 

classroom doors.  Site work will be required to accommodate the additions.  

Project Photos:  

 

 

Current Activity:  

This project is closing out. 
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Project #3 

North High School Connector Addition and Renovation 

1010 S. 144th St., 68154 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: PHI: KE Flex   

Project Budget: $11,574,756       PHII:  Lund-Ross 

Estimated Construction Budget: $8,768,755 

Construction Start: Spring 2015     Construction Completion: Summer 2016

    

Scope Description: 

Scope includes the addition of the main and second level corridors between the North and South 

classroom wings.  A new secure main entrance will be established along with a new administration/ 

guidance program area.  A lecture hall will be incorporated into the new layout.  New paint and flooring 

in areas affected by construction.  Fire sprinkler system will be provided as required by fire marshal. 

 

Current Activity: 

Construction of the Temporary Counselors’ Offices is underway by KE Flex.  The project is currently on 

schedule with no known delays.  The Addition project has been awarded to Lund-Ross and will begin in 

March. 
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Project #4 

South High School Industrial Tech Addition and Renovation 

14905 Q St., 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor:    

Project Budget: $2,697,712 

Estimated Construction Budget: $2,043,721 

Construction Start:  Spring 2016     Construction Completion:  Fall 2017 

    

Scope Description: 

This project consists of a 5,000SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Metal Shop, and Graphics space.  The addition will be on the west and will begin in the 

spring of 2016.  Finishes inside the existing building will be limited to the renovation of the previously 

mentioned spaces. 

 

 

 

Current Activity: 

Pending  
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Project #5 

West High School Industrial Tech Addition and Renovation 

5710 S 176th Ave, 68135 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor:    

Project Budget: $1,560,236 

Estimated Construction Budget: $1,181,997 

Construction Start: Spring of 2016    Construction Completion: Fall 2017 

    

Scope Description: 

This project consists of a 4,800SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Labs and Classroom space.  The addition will be near the Southwest side of the building and 

will begin in the spring of 2016.  This work will be on-going during the school year and will need to be 

completed prior to renovation work in the existing school being done.  The renovation work will be 

scheduled at times when the school is not occupied, or at least the renovation area is not occupied.  

Finishes inside the existing building will be limited to the renovation of the previously mentioned spaces.  

The renovation space in this project is significantly smaller than that at South High School. 

  

Current Activity: 

Pending  
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Project #6 

Ron Witt Support Services Center Phase II Exterior Renovation 

13737 Industrial Road, 68137 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Lueder  

  

Project Budget: $696,767      

Estimated Construction Budget: $527,854 

Construction Start:  Summer 2014    Construction Completion: Winter 2014 

    

Scope Description: 

Project includes the renovation of the existing exterior conditions for the portion of the main building 

that was not remodeled in 2010. Remodel includes new TPO roof (approximately 53,000 SF), skylights, 

exterior hollow metal and overhead doors.  Budget also includes replacing of corroded room and 

sidewall panels and repainting of sidewalls.  Rebuild approximately 2,250 sf of the exterior walls at old 

cafeteria. And install new gutters and downspouts as well. 

 

 

Current Activity 

This project has been awarded to Lueder Construction. Construction on site is scheduled to begin March 

1st.
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Project #7 

Abbott Elementary Open to Close 

1313 N. 156th St, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor:    

Project Budget: $849,734 

Estimated Construction Budget: $643,738 

Construction Start:  Summer 2015     Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

 

 

 

Current Activity: 

Project bid was originally rejected, and is now out for re-bid.  Bids are due 3-10-15. 
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Project #8 

Ackerman Elementary Open to Close 

5110 S. 156th St, 68135 

 

Architect/Engineer: Carlson West Povondra / Morrissey  General Contractor: F&B Constructors  

Project Budget: $235,636 

Estimated Construction Budget: $178,512 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos:  

 

 

Current Activity: 

This project is closing out.   
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Project #9 

Aldrich Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: CLH  / Farris     General Contractor: Holtze   

Project Budget: $647,812 

Estimated Construction Budget: $490,767 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:           

 

 

Current Activity:  

This project is closing out.   
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Project #10 

Cottonwood Elementary Open to Close 

615 Piedmont Dr. 68154 

 

Architect/Engineer: Purdy and Slack                General Contractor: Prairie Construction  

Project Budget: $962,391 

Estimated Construction Budget: $729,084 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:  

      

 

 

Current Activity:   

Project is closing out.     
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Project #11 

Ezra Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor:    

Project Budget: $842,346 

Estimated Construction Budget: $638,141 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

 

 

 

Current Activity: 

Bids have been received for this project and a recommendation to the Board is scheduled for 2-16-15.
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Project #12 

Harvey Oaks Elementary Open to Close 

15228 Shirley St, 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Hargrave   

Project Budget: $767,518 

Estimated Construction Budget: $581,453 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces 

 Project Photos:  

 

 

Current Activity:  

This project is closing out.   
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Project #13 

Hitchcock Elementary Open to Close 

5809 S. 104th St. 68127 

 

Architect/Engineer: Reinhardt / Alvine   General Contractor: Lund-Ross    

Project Budget: $198,238 

Estimated Construction Budget: $150,180 

Construction Start: Summer 2015   Construction Completion: Summer 20015 

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces     

 

 

Current Activity:  

Project has been awarded to Lund-Ross Construction and is in the procurement stage.
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Project #15 

Disney Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:   

   

Project Budget: 2,009,568 

Estimated Construction Budget: $1,522,400 

Construction Start: Summer 2015    Construction Completion: Summer 2016

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces 

 

 

Current Activity:  

Bids are being received 2-12-15, and recommendation to the Board is expected to be 2-16-15. 

170



 2/10/2015  

 

Project #16 

Montclair Elementary Open to Close 

2405 S. 138th St., 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $1,859,352 

Estimated Construction Budget: $1,408,600 

Construction Start: Summer 2014    Construction Completion: Summer 2015

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces.  

This project will most likely see less hard walls than shown in the RFP documents because of the 

Montessori Program.  

Project Photos:  

     

 

Current Activity:  

Phase I of this project was substantially complete, as required on 7-30-14.  This project will be finished 

next summer.  Work is not scheduled during the school year.        
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Project #17 

Neihardt Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $3,491,400 

Estimated Construction Budget: $2,645,000 

Construction Start: Summer 2016     Construction Completion: Summer 2017

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces.   

 

 

 

Current Activity:  

Pending
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Project #18 

Rockwell Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: BCDM / Morrissey   General Contractor: Lund-Ross    

Project Budget: $1,121,604 

Estimated Construction Budget: $849,700 

Construction Start: Summer 2015   Construction Completion: Summer 2015 

   

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical Work will be limited to that 

affected by the newly enclosed spaces.   

 

 

 

Current Activity:  

This project has been awarded to Lund-Ross Construction and is in the procurement stage. 
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Project #19 

Upchurch Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  CLH / Morrissey    General Contractor:    

Project Budget: $67,980 

Estimated Construction Budget: $51,500 

Construction Start: Summer 2016    Construction Completion: Summer 2016

    

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction. Mechanical work will be limited to that 

affected by the newly enclosed spaces.   

 

 

Current Activity:  

Pending
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Project #20 

Willowdale Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $1,013,232 

Estimated Construction Budget: $767,600 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical work will be limited to that 

affected by the newly enclosed spaces.   

 

 

Current Activity:  

Project is currently out for bid.  Bids are due 2-25-15. 
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ID Project

#

Description Task Name A / E Firm Start Finish

1 Millard Public Schools Bond Issue Tue 8/6/13 Thu 9/14/17

2 Pre-Construction Activities Tue 8/6/13 Thu 5/28/15

11 1 Int / Ext Bryan Elementary BCDMBCDMBCDMBCDM Fri 9/6/13 Tue 9/1/15

12 A/E Schematic Design Fri 9/6/13 Thu 10/17/13

13 BOE Schematic Design Approval Mon 11/18/13Mon 11/18/13

14 A/E Design Development Tue 11/19/13 Mon 12/23/13

15 Prepare Construction Docs Tue 12/24/13 Thu 2/20/14

16 BOE Approval of Construction 

Documents

Mon 3/3/14 Mon 3/3/14

17 Bid Period Tue 3/4/14 Wed 3/26/14

18 BOE Approval of Bid Wed 4/2/14 Wed 4/2/14

19 Contracts Thu 4/3/14 Wed 4/16/14

20 Procurement / Owner Prep Thu 4/17/14 Wed 4/30/14

21 Construction - Exterior Thu 5/1/14 Tue 7/21/15

22 Construction - Phase I - Interior Thu 5/1/14 Fri 7/25/14

23 Construction Phase II - Interior Mon 6/1/15 Fri 7/24/15

24 Occupy / Move / Training / 

Closeout

Wed 7/22/15 Tue 9/1/15

25 3 Connector North High School BCDMBCDMBCDMBCDM Tue 12/17/13 Thu 1/5/17

26 A/E Schematic Design Tue 12/17/13 Mon 5/12/14

27 A/E Design Development Tue 6/3/14 Mon 8/25/14

28 Prepare Construction Docs Phase

I

Tue 8/26/14 Mon 9/29/14

29 Prepare Construction Docs Phase

II

Tue 8/26/14 Mon 12/1/14

30 BOE Approval of Construction 

Documents Phase I

Mon 10/6/14 Mon 10/6/14

31 BOE Approval of Construction 

Documents Phase II

Mon 

12/15/14

Mon 

12/15/14

32 Bid Period Phase I Tue 10/7/14 Wed 11/5/14

33 Bid Period Phase II Tue 12/16/14 Tue 1/27/15

34 BOE Approval of Bid Phase I Mon 11/17/14Mon 11/17/14

35 BOE Approval of Bid Phase II Mon 2/2/15 Mon 2/2/15

36 Contracts Tue 2/3/15 Thu 2/12/15

37 Procurement / Owner Prep Fri 2/13/15 Thu 2/26/15

38 Construction Phase I Fri 12/26/14 Thu 3/12/15

39 Construction Phase II Mon 3/16/15 Thu 12/1/16

40 Occupy / Move / Training / 

Closeout

Fri 12/2/16 Thu 1/5/17

41 4 Add / Renov South High School BCDMBCDMBCDMBCDM Fri 5/29/15 Thu 8/24/17

42 A/E Schematic Design Fri 5/29/15 Thu 7/16/15

43 BOE Schematic Design Approval Mon 7/20/15 Mon 7/20/15

44 A/E Design Development Tue 7/21/15 Mon 9/28/15

45 Prepare Construction Docs Tue 9/29/15 Thu 1/14/16

46 BOE Approval of Construction 

Documents

Mon 1/18/16 Mon 1/18/16

47 Bid Period Tue 1/19/16 Mon 2/22/16

48 BOE Approval of Bid Mon 3/7/16 Mon 3/7/16

49 Contracts Tue 3/8/16 Thu 3/17/16

50 Procurement / Owner Prep Fri 3/18/16 Thu 3/31/16

51 Construction Fri 4/1/16 Thu 7/13/17

52 Occupy / Move / Training / 

Closeout

Fri 7/14/17 Thu 8/24/17

53 5 Add / Renov West High School Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Mon 6/9/14 Thu 8/24/17

54 Summer High School 2014 Mon 6/9/14 Fri 7/18/14

55 Summer High School 2015 Mon 6/8/15 Fri 7/17/15

56 Summer High School 2016 Mon 6/6/16 Fri 7/15/16

57 A/E Schematic Design Fri 5/29/15 Thu 7/16/15

58 BOE Schematic Design Approval Mon 7/20/15 Mon 7/20/15

59 A/E Design Development Tue 7/21/15 Mon 9/28/15

60 Prepare Construction Docs Tue 9/29/15 Thu 1/14/16

61 BOE Approval of Construction 

Documents

Mon 1/18/16 Mon 1/18/16

62 Bid Period Tue 1/19/16 Mon 2/22/16

63 BOE Approval of Bid Mon 3/7/16 Mon 3/7/16

64 Contracts Tue 3/8/16 Thu 3/17/16

65 Procurement / Owner Prep Fri 3/18/16 Thu 3/31/16

66 Construction Fri 4/1/16 Thu 7/13/17

67 Occupy / Move / Training / 

Closeout

Fri 7/14/17 Thu 8/24/17

68 6 Exterior Ron Witt Support Services BCDMBCDMBCDMBCDM Fri 9/6/13 Wed 8/26/15

69 A/E Schematic Design Fri 9/6/13 Thu 10/31/13

70 BOE Schematic Design Approval Mon 11/18/13Mon 11/18/13

3/26

11/5

1/27

2/22

2/22

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013 2014 2015 2016 2017

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Millard Public Schools Millard Public Schools Millard Public Schools Millard Public Schools 
CMa Sampson ConstructionCMa Sampson ConstructionCMa Sampson ConstructionCMa Sampson Construction

Page 1

Project: MPS Overall

Date: Tue 2/10/15
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ID Project

#

Description Task Name A / E Firm Start Finish

71 A/E Design Development Tue 11/19/13 Thu 1/30/14

72 Prepare Construction Docs Fri 1/31/14 Thu 4/17/14

73 BOE Approval of Construction 

Documents

Mon 4/21/14 Mon 4/21/14

74 Bid Period Fri 10/17/14 Thu 11/20/14

75 BOE Approval of Bid Mon 12/1/14 Mon 12/1/14

76 Contracts Tue 12/2/14 Mon 12/8/14

77 Procurement / Owner Prep Tue 12/9/14 Mon 3/2/15

78 Construction Tue 3/3/15 Wed 7/15/15

79 Occupy / Move / Training / 

Closeout

Thu 7/16/15 Wed 8/26/15

80 7 Open / Closed Abbott Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Wed 8/6/14 Wed 9/2/15

81 A/E Schematic Design Wed 8/6/14 Tue 9/9/14

82 BOE Schematic Design Approval Mon 10/6/14 Mon 10/6/14

83 A/E Design Development Tue 10/7/14 Mon 11/10/14

84 Prepare Construction Docs Tue 11/11/14 Mon 12/8/14

85 BOE Approval of Construction 

Documents

Mon 

12/15/14

Mon 

12/15/14

86 Bid Period Tue 12/16/14 Tue 1/20/15

87 Re-Bid Period Tue 2/10/15 Tue 3/10/15

88 BOE Approval of Bid Mon 3/16/15 Mon 3/16/15

89 Contracts Tue 3/17/15 Mon 3/30/15

90 Procurement / Owner Prep Tue 3/31/15 Mon 6/1/15

91 Construction Tue 6/2/15 Wed 7/22/15

92 Occupy / Move / Training / 

Closeout

Thu 7/23/15 Wed 9/2/15

93 8 Open / Closed Ackerman Elementary Carlson West PovondraCarlson West PovondraCarlson West PovondraCarlson West Povondra Fri 9/6/13 Thu 9/4/14

105 9 Open / Closed Aldrich Elementary CLHCLHCLHCLH Fri 9/6/13 Wed 9/3/14

117 10 Open / Closed Cottonwood Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Fri 9/6/13 Thu 9/11/14

129 11 Open / Closed Ezra Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Wed 8/6/14 Wed 9/2/15

130 A/E Schematic Design Wed 8/6/14 Tue 9/30/14

131 BOE Schematic Design Approval Mon 10/6/14 Mon 10/6/14

132 A/E Design Development Tue 10/7/14 Mon 11/10/14

133 Prepare Construction Docs Tue 11/11/14 Mon 12/22/14

134 BOE Approval of Construction 

Documents

Mon 1/5/15 Mon 1/5/15

135 Bid Period Tue 1/6/15 Thu 2/5/15

136 BOE Approval of Bid Mon 2/16/15 Mon 2/16/15

137 Contracts Tue 2/17/15 Mon 2/23/15

138 Procurement / Owner Prep Tue 2/24/15 Mon 6/1/15

139 Construction Tue 6/2/15 Wed 7/22/15

140 Occupy / Move / Training Thu 7/23/15 Wed 9/2/15

141 12 Open / Closed Harvey Oaks Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Fri 9/6/13 Wed 8/27/14

153 13 Open / Closed Hitchcock Elementary ReinhardtReinhardtReinhardtReinhardt Fri 9/6/13 Fri 8/28/15

154 A/E Schematic Design Fri 9/6/13 Thu 10/31/13

155 BOE Schematic Design Approval Mon 12/2/13 Mon 12/2/13

156 Pending Tue 12/3/13 Mon 6/16/14

157 A/E Design Development Tue 12/3/13 Mon 7/14/14

158 Prepare Construction Docs Tue 7/15/14 Mon 11/17/14

159 BOE Approval of Construction 

Documents

Mon 

12/15/14

Mon 

12/15/14

160 Bid Period Tue 12/16/14 Thu 1/22/15

161 BOE Approval of Bid Mon 2/2/15 Mon 2/2/15

162 Contracts Tue 2/3/15 Mon 2/9/15

163 Procurement / Owner Prep Tue 2/10/15 Mon 6/1/15

164 Construction Tue 6/2/15 Fri 7/17/15

165 Occupy / Move / Training / 

Closeout

Mon 7/20/15 Fri 8/28/15

166 2 / 14 Add /

Security

Black Elk Elementary Carlson West PovondraCarlson West PovondraCarlson West PovondraCarlson West Povondra Thu 11/21/13 Thu 9/11/14

178 15 Open / Closed Disney Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Wed 8/6/14 Mon 9/7/15

179 A/E Schematic Design Wed 8/6/14 Fri 9/19/14

180 BOE Schematic Design Approval Mon 10/20/14Mon 10/20/14

181 A/E Design Development Tue 10/21/14 Fri 11/14/14

182 Prepare Construction Docs Mon 11/17/14Wed 12/24/14

183 BOE Approval of Construction 

Documents

Mon 1/5/15 Mon 1/5/15

184 Bid Period Tue 1/6/15 Thu 2/12/15

185 BOE Approval of Bid Mon 2/16/15 Mon 2/16/15

186 Contracts Tue 2/17/15 Mon 2/23/15

187 Procurement / Owner Prep Tue 2/24/15 Mon 6/1/15

188 Construction Tue 6/2/15 Mon 7/27/15

11/20

1/20

3/10

2/5

1/22

2/12

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013 2014 2015 2016 2017

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only
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ID Project

#

Description Task Name A / E Firm Start Finish

189 Occupy / Move / Training / 

Closeout

Tue 7/28/15 Mon 9/7/15

190 16 Open / Closed Montclair Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Fri 9/6/13 Fri 7/14/17

191 Summer School 2016 Mon 6/6/16 Fri 7/15/16

192 Summer School 2017 Mon 6/5/17 Fri 7/14/17

193 A/E Schematic Design Fri 9/6/13 Thu 10/24/13

194 BOE Schematic Design Approval Mon 11/18/13Mon 11/18/13

195 A/E Design Development Tue 11/19/13 Mon 1/6/14

196 Prepare Construction Docs Thu 12/26/13 Wed 2/26/14

197 BOE Approval of Construction Documents Mon 3/3/14 Mon 3/3/14

198 Bid Period Tue 3/4/14 Tue 4/1/14

199 BOE Approval of Bid Mon 4/21/14 Mon 4/21/14

200 Contracts Tue 4/22/14 Thu 5/1/14

201 Procurement / Owner Prep Fri 4/11/14 Tue 6/3/14

202 Construction Wed 6/4/14 Fri 7/24/15

203 Occupy / Move / Training Mon 7/27/15 Fri 9/4/15

204 17 Open / Closed Neihardt Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Mon 6/9/14 Thu 8/31/17

205 Summer School 2014 Mon 6/9/14 Fri 7/18/14

206 Summer School 2015 Mon 6/8/15 Fri 7/17/15

207 A/E Schematic Design Fri 5/29/15 Thu 7/16/15

208 BOE Schematic Design Approval Mon 7/20/15 Mon 7/20/15

209 A/E Design Development Tue 7/21/15 Mon 8/24/15

210 Prepare Construction Docs Tue 8/25/15 Mon 10/12/15

211 BOE Approval of Construction Documents Mon 1/4/16 Mon 1/4/16

212 Bid Period Tue 1/5/16 Mon 2/8/16

213 BOE Approval of Bid Mon 2/15/16 Mon 2/15/16

214 Contracts Tue 2/16/16 Mon 2/29/16

215 Procurement / Owner Prep Tue 3/1/16 Mon 5/16/16

216 Construction Tue 5/17/16 Thu 7/20/17

217 Occupy / Move / Training / Closeout Fri 7/21/17 Thu 8/31/17

218 18 Open / Closed Rockwell Elementary BCDMBCDMBCDMBCDM Wed 8/6/14 Mon 9/7/15

219 A/E Schematic Design Wed 8/6/14 Tue 9/9/14

220 BOE Schematic Design Approval Mon 9/15/14 Mon 9/15/14

221 A/E Design Development Tue 9/16/14 Mon 10/20/14

222 Prepare Construction Docs Tue 10/21/14 Thu 11/27/14

223 BOE Approval of Construction 

Documents

Mon 12/1/14 Mon 12/1/14

224 Bid Period Tue 12/2/14 Wed 1/14/15

225 BOE Approval of Bid Mon 1/19/15 Mon 1/19/15

226 Contracts Tue 1/20/15 Mon 2/16/15

227 Procurement / Owner Prep Tue 2/17/15 Mon 6/1/15

228 Construction Tue 6/2/15 Mon 7/27/15

229 Occupy / Move / Training / 

Closeout

Tue 7/28/15 Mon 9/7/15

230 19 Open / Closed Upchurch Elementary CLHCLHCLHCLH Fri 5/29/15 Mon 9/5/16

231 A/E Schematic Design Fri 5/29/15 Thu 7/9/15

232 BOE Schematic Design Approval Mon 7/20/15 Mon 7/20/15

233 A/E Design Development Tue 7/21/15 Mon 9/28/15

234 Prepare Construction Docs Tue 9/29/15 Mon 12/7/15

235 BOE Approval of Construction 

Documents

Mon 

12/21/15

Mon 

12/21/15

236 Bid Period Tue 12/22/15 Thu 2/11/16

237 BOE Approval of Bid Mon 2/15/16 Mon 2/15/16

238 Contracts Tue 2/16/16 Mon 2/29/16

239 Procurement / Owner Prep Tue 3/1/16 Mon 5/16/16

240 Construction Tue 5/17/16 Mon 7/25/16

241 Occupy / Move / Training / 

Closeout

Tue 7/26/16 Mon 9/5/16

242 20 Open / Closed Willowdale Elementary Purdy & SlackPurdy & SlackPurdy & SlackPurdy & Slack Wed 9/3/14 Mon 9/7/15

243 A/E Schematic Design Wed 9/3/14 Tue 9/30/14

244 BOE Schematic Design Approval Mon 10/20/14Mon 10/20/14

245 A/E Design Development Tue 10/21/14 Mon 12/8/14

246 Prepare Construction Docs Tue 12/9/14 Mon 1/12/15

247 BOE Approval of Construction 

Documents

Mon 1/19/15 Mon 1/19/15

248 Bid Period Tue 1/20/15 Thu 2/26/15

249 BOE Approval of Bid Mon 3/16/15 Mon 3/16/15

250 Contracts Tue 3/17/15 Mon 3/23/15

251 Procurement / Owner Prep Tue 3/24/15 Mon 6/1/15

252 Construction Tue 6/2/15 Mon 7/27/15

253 Occupy / Move / Training / 

Closeout

Tue 7/28/15 Mon 9/7/15
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Additions & Renovations (Sampson Cma)
Bryan Elem 4,300,956 3,258,300 3,026,000 75,474 2.49% 3,101,474 716,826 442,175 274,651 325,830 156,826 482,656

Black Elk Elem 2,138,730 1,620,250 1,689,000 28,109 1.66% 1,717,109 356,455 338,914 17,541 162,025 (96,859) 65,166

North High 11,574,757 8,768,755 9,840,150 0 0.00% 9,840,150 1,929,126 852,852 1,076,274 876,876 (1,071,395) (194,520)

South High 2,697,712 2,043,721 0 0 0.00% 2,043,721 449,619 200,397 249,222 204,372 0 204,372

West High 1,560,236 1,181,997 0 0 0.00% 1,181,997 260,039 96,604 163,435 118,200 0 118,200

Ron Witt 696,767 527,854 600,210 0 0.00% 600,210 116,128 88,594 27,534 52,785 (72,356) (19,571)

Open to Closed Renovations (Sampson Cma)
Abbott 849,734 643,738 0 0 0.00% 603,763 141,622 76,392 65,230 64,374 39,975 104,349

Ackerman 235,636 178,512 130,000 0 0.00% 130,000 39,273 29,472 9,800 17,851 48,512 66,363

Aldrich 647,812 490,767 350,750 (5,483) -1.56% 345,267 107,969 71,685 36,283 49,077 145,500 194,577

Cottonwood 962,391 729,084 380,000 11,942 3.14% 391,942 160,398 103,602 56,797 72,908 337,142 410,050

Ezra 842,346 638,141 448,770 0 0.00% 448,770 140,391 74,138 66,253 63,814 189,371 253,185

Harvey Oaks 767,518 581,453 351,012 0 0.00% 351,012 127,920 85,335 42,584 58,145 230,441 288,586

Hitchcock 198,238 150,180 282,900 0 0.00% 282,900 33,040 32,225 814 15,018 (132,720) (117,702)

Black Elk Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above

Disney 2,009,568 1,522,400 0 0 0.00% 673,065 334,928 139,257 195,671 152,240 849,335 1,001,575

Montclair 1,859,352 1,408,600 1,385,533 17,823 1.29% 1,403,356 309,892 163,074 146,818 140,860 5,244 146,104

Neihardt 3,491,400 2,645,000 0 0 0.00% 2,645,000 581,900 191,854 390,046 264,500 0 264,500

Rockwell 1,121,604 849,700 773,900 0 0.00% 773,900 186,934 81,895 105,039 84,970 75,800 160,770

Upchurch 67,980 51,500 0 0 0.00% 51,500 11,330 16,816 (5,486) 5,150 0 5,150

Willowdale 1,013,232 767,600 0 0 0.00% 536,960 168,872 83,770 85,102 76,760 230,640 307,400

Total Sampson CMa $37,035,969 $28,057,552 $19,258,225 $127,865 0.66% $27,122,096 $6,172,661 $3,169,052 $3,003,610 $2,805,755 $935,456 $3,741,211

Additions 
Rohwer 1,980,000 1,500,000 1,687,900 93,760 5.55% 1,781,660 330,000 319,154 10,846 150,000 (281,660) (131,660)

Upchurch 1,830,605 1,386,822 1,469,972 59,968 4.08% 1,529,940 305,101 280,902 24,198 138,682 (143,118) (4,435)

Total MPS Additions $3,810,605 $2,886,822 $3,157,872 $153,728 4.87% $3,311,600 $635,101 $600,057 $35,044 $288,682 ($424,778) ($136,095)

Electronic Security (MPS)
13 Phase I Video Intercoms*    ** 1,136,166 629,696 780,469 (4,825) -0.62% 775,645 443,500 463,802 (20,302) 62,970 (145,949) (82,979)

14 Phase IIA Intrusion Detection  ** 960,500 470,000 284,126 0 0.00% 284,126 443,500 459,113 (15,613) 47,000 185,874 232,874

14 Phase IIB Intrusion Detection  ** 1,246,500 730,000 315,567 34,261 10.86% 349,828 443,500 458,447 (14,947) 73,000 380,172 453,172

15 Phase III Integration  ** 2,056,835 1,466,668 0 0 0.00% 1,466,668 443,500 754,381 (310,881) 146,667 0 146,667

Interior Security (MPS)
13 Phase I HS Classroom Locks 144,896 109,770 17,700 0 0.00% 17,700 24,149 61,563 (37,413) 10,977 92,070 103,047

13 Phase II MS Classroom Locks 138,653 105,040 19,400 4,511 23.25% 23,911 23,109 60,989 (37,880) 10,504 81,129 91,633

13 Phase III Elem Classroom Locks 196,020 148,500 27,023 825 3.05% 27,848 32,670 157,023 (124,353) 14,850 120,652 135,502

14 Phase IV Panic Device Locks 670,164 507,700 15,689 0 0.00% 15,689 111,694 114,074 (2,380) 50,770 492,011 542,781

Total MPS Security $6,549,734 $4,167,374 $1,459,974 $34,773 2.38% $2,961,414 $1,965,622 $2,529,392 ($563,770) $416,737 $1,205,960 $1,622,697

Summer Projects (MPS) 2014
13 Buell Stair Railing Improvements 0 0 15,700 0 0.00% 15,700 0 21,362 (21,362) 0 (15,700) (15,700)

14 Ackerman Roof Coat 184,800 140,000 104,493 0 0.00% 104,493 30,800 24,120 6,681 14,000 35,507 49,507

14 Cody Re-roof Phase I 531,300 402,500 211,778 1,815 0.86% 213,593 88,550 67,801 20,749 40,250 188,907 229,157

14 Neihardt Skylight 161,436 122,300 237,096 0 0.00% 237,096 26,906 14,679 12,227 12,230 (114,796) (102,566)

14 Norris Phase I Roof 349,800 265,000 153,146 12,013 7.84% 165,159 58,300 58,086 214 26,500 99,841 126,341

14 Willowdale Paving 323,400 245,000 298,401 0 0.00% 298,401 53,900 57,693 (3,793) 24,500 (53,401) (28,901)

14 CMS P2 Drain Imp 211,530 160,250 191,672 13,528 7.06% 205,200 35,255 35,621 (366) 16,025 (44,950) (28,925)

14 CMS Fire Detec Rpl 231,000 175,000 186,670 33,113 17.74% 219,783 38,500 15,627 22,873 17,500 (44,783) (27,283)

14 CMS Floor Repl Media 184,800 140,000 140,280 6,553 4.67% 146,833 30,800 88,637 (57,837) 14,000 (6,833) 7,167
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14 KMS Track Repl 382,800 290,000 271,525 133 0.05% 271,658 63,800 62,042 1,758 29,000 18,342 47,342

14 KMS Int Key Conv 44,880 34,000 0 0 0 0 7,480 17,496 (10,016) 3,400 34,000 37,400

14 NMS Kitchen & Fire Repl 135,960 103,000 97,900 308 0.31% 98,208 22,660 12,906 9,754 10,300 4,792 15,092

14 NMS Ext Door & Win Repl 27,720 21,000 16,995 0 0.00% 16,995 4,620 10,859 (6,239) 2,100 4,005 6,105

14 RMS Phase I Paving 204,600 155,000 159,240 3,591 2.26% 162,831 34,100 34,078 22 15,500 (7,831) 7,669

14 NHS Track Repl 145,200 110,000 108,144 0 0.00% 108,144 24,200 23,837 363 11,000 1,856 12,856

14 NHS Roof Coat 554,400 420,000 220,797 0 0.00% 220,797 92,400 44,068 48,332 42,000 199,203 241,203

14 NHS Pool Reno 2,059,200 1,560,000 1,860,000 90,678 4.88% 1,950,678 343,200 248,856 94,344 156,000 (390,678) (234,678)

14 SHS P IV & V Roof 1,042,800 790,000 812,000 63,762 7.85% 875,762 173,800 166,002 7,798 79,000 (85,762) (6,762)

14 SHS Tennis Resurf 70,752 53,600 97,874 0 0.00% 97,874 11,792 13,677 (1,885) 5,360 (44,274) (38,914)

14 WHS Tennis Repl 501,600 380,000 497,940 0 0.00% 497,940 83,600 71,898 11,702 38,000 (117,940) (79,940)

14 SHS P2 Elec Switch Repl 264,000 200,000 138,411 3,828 2.77% 142,239 44,000 17,607 26,393 20,000 57,761 77,761

14 Buell Seating 72,600 55,000 97,700 3,415 3.50% 101,115 12,100 6,652 5,448 5,500 (46,115) (40,615)

14 DSAC P1 Paving 89,760 68,000 70,163 1,929 2.75% 72,092 14,960 25,702 (10,742) 6,800 (4,092) 2,708

Summer Projects (MPS) 2015
15 AMS/KMS Cooling Tower Repl 146,520 111,000 0 0 0 111,000 24,420 22,766 1,654 11,100 0 11,100

15 Buell Repair Study 0 0 0 0 0 0 0 14,833 (14,833) 0 0 0

15 Buell Stadium Turf*** 501,600 380,000 0 0 0 380,000 83,600 12,992 70,608 38,000 0 38,000

15 Stage Curtain Replacements*** 0 0 0 0 0 0 0 20,350 (20,350) 0 0 0

15 CMS Light Improvements 1,056,000 800,000 0 0 0 800,000 176,000 42,500 133,500 80,000 0 80,000

15 Cody Floor Replacement 191,400 145,000 27,830 0 0 145,000 31,900 23,955 7,945 14,500 0 14,500

15 DSAC Light Improvements 178,200 135,000 0 0 0 135,000 29,700 10,917 18,783 13,500 0 13,500

15 Harvey Oaks Light Improvements 264,000 200,000 0 0 0 200,000 44,000 13,118 30,882 20,000 0 20,000

15 Neihardt/Rockwell Cooling Tower 99,000 75,000 0 0 0 75,000 16,500 16,766 (266) 7,500 0 7,500

15 NHS Band Floor Replacement 34,980 26,500 0 0 0 26,500 5,830 3,900 1,930 2,650 0 2,650

15 NHS Tennis Resurfacing 132,000 100,000 0 0 0 100,000 22,000 16,258 5,742 10,000 0 10,000

15 NMS RTU Replacement Phs I 681,120 516,000 0 0 0 516,000 113,520 81,617 31,903 51,600 0 51,600

15 RMS Track Replacement 330,000 250,000 0 0 0 250,000 55,000 48,537 6,463 25,000 0 25,000

15 SHS Roof Phs VI 198,000 150,000 0 0 0 150,000 33,000 38,610 (5,610) 15,000 0 15,000

15 Upchurch Heat Pump 47,520 36,000 0 0 0 36,000 7,920 5,000 2,920 3,600 0 3,600

15 WHS Drainage Improvements 118,800 90,000 0 0 0 90,000 19,800 23,338 (3,538) 9,000 0 9,000

15 WHS Track Spray/Stripe 79,860 60,500 0 0 0 60,500 13,310 7,817 5,493 6,050 0 6,050

15 Abbott Flooring (Sampson Alt) 118,800 90,000 0 0 0 90,000 19,800 0 19,800 9,000 0 9,000

15 Hitchcock Flooring (Sampson Alt) 145,200 110,000 0 0 0 0 24,200 0 24,200 11,000 110,000 121,000

15 Disney Flooring (Sampson Alt) 151,800 115,000 0 0 0 115,000 25,300 0 25,300 11,500 0 11,500

15 Rockwell Flooring (Sampson Alt) 231,000 175,000 0 0 0 0 38,500 0 38,500 17,500 175,000 192,500

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

Total MPS Summer Projects $12,480,138 $9,454,650 $6,015,755 $234,666 3.90% $9,502,591 $2,080,023 $1,542,581 $537,442 $945,465 ($47,941) $897,524

Global Expenses 0 0 0 0 0 0 0 128585 (128585) 0 0 0

Future Years Summer Projects 20,088,555 15,218,602 0 0 0.00% 15,218,602 3,348,092 0 3,348,092 1,521,860 0 1,521,860

Total 2013 Bond Issue $79,965,000 $59,785,000 $29,891,826 $551,032 1.84% $58,116,303 $14,201,500 $7,969,667 $6,231,833 $5,978,500 $1,668,697 $7,647,197

* Project Total Committed reflects Separate Funding from MPS Foundation

** Soft Cost Values do not reflect 22%

*** Emergency Fund Projects
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