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ACKNOWLEDGMENT OF RECEIPT 

OF NOTICE OF MEETING 

The undersigned members of the Board of Education of Millard, District #017, Omaha, 

Nebraska, hereby acknowledge receipt of advance notice of a meeting of said Board of 

Education and the agenda for such meeting held at 6:00 P.M. on September 19, 2016, at the Don 

Stroh Administrative Center, 5606 South 147 Street, Omaha, NE 68137 

Dated this 19th day of September, 2016 

oole - Secretary 

Pat Ricketts 

Brooke Sanchez - MWHS Representative 

2



BOARD OF EDUCATION SIGN IN 

September 19, 2016 
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   BOARD OF EDUCATION 
MILLARD PUBLIC SCHOOLS 

OMAHA, NEBRASKA 
 

 
BOARD MEETING                               STROH ADMINISTRATION CENTER 
6:00 P.M.                                                    5606 SOUTH 147 STREET 
                       September 19, 2016 
 
 

AGENDA 
 

A. Call to Order 
 

The Public Meeting Act is posted on the wall and available for public inspection. 
 

B. Pledge of Allegiance 
. 

C. Roll Call  
 

D. Public Comments on agenda items – This is the proper time for public questions and comments on agenda items 
only.  Please make sure a request form is given to the Board President before the meeting begins. 

 
E. Routine Matters 

1.   *Approval of Board of Education Minutes, September 6, 2016  
2.     *Approval of Bills 
3.    *Receive the Treasurer’s Report and Place on File 
4.  Summary of the Board Committee of the Whole Meeting – September 12, 2016 

 
F. Information Items 

1. Superintendent’s Comments 
2.    Board Comments/Announcements 
3. Report from Student Representatives   

 
G. Unfinished Business 

1. Second Reading and Approval of Policy 4125 – Human Resources - Certification 
2. Second Reading and Approval of Policy 6900 – Curriculum, Instruction, and Assessment – Research – Testing 
 

H. New Business 
1. Approval of Rule 3643.1 – Support Services – Construction – Procedures – Naming Facilities 
2. Approval of Rule 4125.1 – Human Resources – Certification:  Certificate Registration, Renewal, or Change of 
 Name 
3. Approval of Rule 5100.3 – Student Services – Enrollment of Students:  Non-Resident Students Enrollment 
 Option Programs 
4. Approval of Rule 5100.8 – Student Services – Enrollment of Students:  Learning Community Open
 Enrollment 
5. Approval of Rule 6900.1 – Curriculum, Instruction, and Assessment – Research – Testing 
6. Approval of Mini-Magnet Phases III – Proposal for International Baccalaureate Primary Years Program (IB-
 PYP) at Black Elk Elementary 
7. Approval of Limited English Proficiency Plan for 2017-2018 
8. Approval of Poverty Plan for 2017-2018 
9.  Approval of Boys and Girls Club of the Midlands at Central Middle School 
 

I. Reports 
1. Nebraska State Accountability (NeSA) Results 2015-2016 
2. Construction Report - Sampson 
 

J. Future Agenda Items/Board Calendar   
    1.  Board of Education Meeting on Monday, October 3, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
    2.  Committee of the Whole Meeting on Monday, October 10, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
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Board Meeting Agenda   
September 19, 2016 
Page 2 
 
 
 
    3.  Conferences – No School for Students – October 12-14, 2016 
    4.  Millard Public Schools Foundation’s 30th Anniversary Open House on November 3, 2016 from 4:00-7:00 p.m. 

at 5225 S. 159th Ave. 
    5.  Board of Education Meeting on Monday, November 7, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
    6.  Board of Education Meeting on Monday, November 21, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
    7.  Thanksgiving Holiday – No School for Staff and Students November 24 & 25, 2016 
    8.  Board of Education Meeting on Monday, December 5, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
    9.  Board of Education Meeting on Monday, December 19, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
 
 

K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a 
request form is given to the Board President before the meeting begins. 

L.    Adjournment:   

All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may 
be deleted from the Consent Agenda by request of any board member. 
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BOARD OF EDUCATION 
MILLARD PUBLIC SCHOOLS 

OMAHA, NEBRASKA  
 

 
BOARD MEETING                           STROH ADMINISTRATION CENTER 
6:00 P.M.                     5606 SOUTH 147 STREET 
                                                                  September 19, 2016 
   
 

ADMINISTRATIVE MEMORANDUM 
 
 
A. Call to Order 
 

The Public Meeting Act is posted on the wall and available for public inspection 
 

B.  Pledge of Allegiance 
 
C.  Roll Call 
 
D.     Public Comments on agenda items - This is the proper time for public questions and comments on agenda items  
  only.  Please make sure a request form is completed and given to the Board President prior to the meeting. 
 
*E.1. Motion by                     , seconded by ______________, to approve the Board of Education Minutes, September 6, 2016 
 (See enclosure.) 
 
*E.2. Motion by                     , seconded by                     , to approve the bills.  (See enclosure.) 
 
*E.3.  Motion by                     , seconded by                     , to receive the Treasurer’s Report and Place on File (See enclosure.)  
 
E.4.  Summary of the Board Committee of the Whole Meeting – September 12, 2016  
    
F.1. Superintendent’s Comments 
  
F.2. Board Comments/Announcements  
 
F.3. Report from Student Representatives 
 
G.1. Second Reading by ______________.  Motion by___________, seconded by ____________, to approve Policy 4125 – 
  Human Resources – Certification (See enclosure)  
 
G.2.  Second Reading by ______________. Motion by___________, seconded by ____________, to approve Policy 6900 – 
 Curriculum, Instruction, and Assessment – Research – Testing (See enclosure) 
 
H.1. Motion by___________, seconded by ____________, to approve Rule 3643.1 - Support Services – Construction – 
 Procedures – Naming Facilities 
 
H.2. Motion by___________, seconded by ____________, to approve Rule 4125.1 – Human Resources – Certification:  
 Certificate Registration, Renewal, or Change of Name (See enclosure) 
 
H.3. Motion by___________, seconded by ____________, to approve Rule 5100.3 – Student Services – Enrollment of 
 Students:  Non-Resident Students Enrollment Option Programs (See enclosure) 
 
H.4. Motion by___________, seconded by ____________, to approve Rule 5100.8 – Student Services – Enrollment of 
 Students:  Learning Community Open Enrollment (See enclosure) 
 
H.5.  Motion by___________, seconded by ____________, to approve Rule 6900.1 – Curriculum, Instruction, and Assessment 
 – Research – Testing (See enclosure) 
 
 
 

7



rvoLLARD PUBLIC SCHOOLS 
SCHOOL DISTRICT NO. 17 

A meeting of the Board of Education of the School District No. 17, in the County of Douglas in the State ofNebraska 

was convened in open and public session at 6:00 p.m., Tuesday, September 6, 2016, at the Don Stroh Administration 
Center, 5606 South 147th Street. 

Notice of this meeting was given in advance thereof by publication in the Daily Record on Friday, September 2, 2016; 
a copy of the publication is being attached to these minutes. Notice of this meeting was given to all members of the 
Board of Education and a copy of their Acknowledgment of Receipt of Notice and the agenda are attached to these 

minutes. Availability of the agenda was communicated in advance notice and in the notice of the Board of Education 
of this meeting. All proceedings hereafter shown were taken while the convened meeting was open to the attendance 
of the public. 

Roll call was taken. Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mrs . Poole and Mr. Meyer were present. 

President, Mike Kennedy announced that the open meeting laws are posted and available for public inspection. Mr. 
Kennedy asked everyone to join in the Pledge of Allegiance. 

Mr. Kennedy announced the proper time for public questions and comments on agenda items only. Mr. Kennedy 

received no requests to speak on agenda items 

Motion was made by Pat Ricketts, seconded by Paul Meyer, to approve the Board of Education Minutes from August 
1, 2016, approve the bills and receive the treasurer' s report and place on file. Voting in favor of said motion was: 

Mrs. Poole, Mr. Meyer, Mr. Pate, Mr. Ricketts, and Mr. Kennedy. Voting against were: None. Motion carried. 

Superintendent's Comments to the Board: 
• We are at mid-term for the quarter with progress reports taking place. All fall activities and sports are in full 

swing. Parent-teacher conferences will be at the end of the quarter. 

• Tonight we are welcoming three new student representatives. Priya Kukreja from MNHS, Megan Henderson 

from MSHS and Brooke Sanchez from MWHS. 

Dave Anderson arrived to the meeting at 6:04 pm. 

Mr. Anderson gave a summary of the Board Committee of the Whole Meeting held on August 8, 2016. 

Board Comments: 
Mike Pate: 

• Mr. Pate said the Leaming Community Coordinating Council met on August 25th. There was some 

controversy over the approval of the Elementary Leaming Center budget. Mr. Pate offered an amendment 
to lower the tax levy and save the taxpayers nearly one half million dollars. With this change, the budget 

passed. 
• Mr. Pate welcomed the student representatives and thanked them for volunteering to spend their Monday 

nights at Board meetings. 

Mr. Ricketts : 

• Mr. Ricketts thanked the administration for getting the school year off to a smooth start. 

• Mr. Ricketts thanked the student representatives for attending the meeting. 

Dave Anderson : 

• Mr. Anderson also thanked the student representatives for being here and volunteering their time. 
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Board of Education Minutes 

September 6, 2016 

Page 2 

Linda Poole: 

• Mrs. Poole welcomed the student representatives and invited them to not only share the happenings at their 

schools, but also share their perspectives on different topics at the Board meetings. 

Paul Meyer: 

• Mr. Meyer welcomed the student representatives to the Board. 

Mike Kennedy: 

• Mr. Kennedy thanked the district employees for getting the school year off to a smooth start. 

• Mr. Kennedy also thanked the administration for the work that was put in to the budget that will be voted on 

tonight. He said the process that we went through has been very transparent and has been open to the public. 

He said the Board asked for innovative ways to make sure we meet budget and be responsible to tax-payers 

while serving our mission for creating a world class school district and you did that. 

• Mr. Kennedy also welcomed the student representatives to the Board and told them he hoped it will be a 

good experience for them. 

Student Representatives: 
Brooke Sanchez, student representative from Millard West High School, Megan Henderson, student representative 

from Millard South High School, and Priya Kukreja from Millard North High School reported on the academic and 

athletic happenings at their respective schools . 

Unfinished Business: 
There was no unfinished business. 

New Business: 
Paul Meyer provided the First Reading of Policy 4125 - Human Resources - Certification. A question was asked 
regarding state reporting. Mr. Chick responded that each year all certified staff is reported to the state in a report 

called NSSRS. He added that all of our substitutes are required to be certificated and further explained the substitute 
usage process. 

Linda Poole provided the First Reading of Policy 6900 - Curriculum, Instruction, and Assessment - Assessed 

Curriculum - Accountability for Assessments. 

Motion by Patrick Ricketts, seconded by Dave Anderson, to approve Rule 6301.1 - Curriculum, Instruction, and 

Assessment - Assessed Curriculum - Accountability for Assessments. Voting in favor of said motion was: Mr. 

Meyer, Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, and Mrs . Poole. Voting against were: None. Motion 

carried. 

Motion by Patrick Ricketts, seconded by Dave Anderson, that the FYE 17 Budget be adopted as submitted in the 

Revised Budget Summary and that such document be incorporated herein in its entirety by this reference. Mr. Fossen 
stated that since the public hearing, we have received our last property tax draw from the county and we also received 
our certified property values in the district. Mr. Fossen said we had been estimating 4. 4 and it came in at 4. 3. The 
levy will go down 1. 7 cents. One cent is bond issue payments and the . 7 goes to early separation program. Dr. Sutfin 
stated that we do not anticipate any change in the cash reserve and we are bringing a balanced budget forward. He 

said we are tight. We still increase the number of students and expenses continue to go up. We continue to work with 
our Selective Program Review and we will continue to innovate. Voting in favor of said motion was: Mr. Ricketts, 
Mr. Kennedy, Mr. Anderson, Mrs. Poole, Mr. Meyer, and Mr. Pate. Voting against were: None. Motion carried. 
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Board of Education Minutes 
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Motion by Linda Poole, seconded by Paul Meyer, that approval be given to the Resolution regarding FYE 17 Property 
Tax Requests as submitted and that such resolution be incorporated in its entirety into this motion. Voting in favor of 
said motion was: Mrs. Poole, Mr. Meyer, Mr. Pate, Mr. Ricketts, Mr. Kennedy and Mr. Anderson. Voting against 
were: None. Motion carried. 

Motion by Dave Anderson, seconded by Linda Poole, that the contract for the Millard West High School construction 
project be awarded to D.R. Anderson Constructors Company in the amount of$2,525,000 (with such amount including 
the base bid and Alternate #1) and that the Associate Superintendent for General Administration be authorized to 
execute any and all documents related to such project. Mike Purdy from Purdy and Slack was available to address 
questions and concerns from the Board Mr. Purdy said this bid includes the addition, mezzanine, dining area and the 

renovations that will be associated with moving into the addition. Also, since the building will be shut down during 
the renovations, it was decided to take advantage of this time to strip the gym floors and paint areas where needed 

These gym floors and painting were originally listed under summer projects. Voting in favor of said motion was: Mr. 
Pate, Mr. Ricketts, Mr. Kennedy, Mr. Anderson, Mrs. Poole, and Mr. Meyer. Voting against was: None. Motion 
carried. 

Motion by Mike Pate, seconded by Dave Anderson, that the Annual Cooperative Agreement for Dual Enrollment at 
the University of Nebraska at Omaha (UNO) and the Millard Public Schools, 2016-2017 be approved and that the 
Associate Superintendent for Educational Services Voting in favor of said motion was: Mr. Anderson, Mrs. Poole, 
Mr. Meyer, Mr. Pate, Mr. Ricketts, and Mr. Kennedy. Voting against was: None. Motion carried. 

Motion by Linda Poole, seconded by Paul Meyer, to approve Personnel Actions: Recommendation to Hire: Robert 
C. Monaco, Hillery C. Workman, Stephanie A. Van Voorst, Laura A. Warren; Resignations: Desirae M. Smith; Post­
Secondary Teaching Permit: Marni M. Valerio. Voting in favor of said motion was: Mr. Meyer, Mr. Pate, Mr. 
Ricketts, Mr. Kennedy, Mr. Anderson and Mrs. Poole. Voting against was: None. Motion carried. 

Reports: 
August Enrollment Report: 
Dr. Kelberlau stated this is our first glimpse at enrollment for the 2016-17 school year. The K-12 enrollment numbers 
are 23,315. This enrollment number is up approximately 300 students since 2014. Dr. Kelberlau said we will not 
have our official enrollment number until the last Friday in September. Further discussion involved solutions for large 

class sizes and future student growth in the district. 

ACT Results: DCST & Graduating Class of 2016: 
Dr. Kelberlau said this year the District Choice ACT Administration Results and the Graduating Class 2016 report 
have been combined. He said 1,686 juniors were tested and the average ACT composite score was 22.5 . The 
graduating class of2016 had a composite score of22.l. The national average of ACT test scores was 20.8 and for 
Nebraska, the average was 21.4. Dr. Kelberlau also added that it was just voted through, that ACT will be the state 
test this year. From a financial view, the state will be responsible for the test expense. 

Student Services Report : 
Bill Jelkin presented the 2015-2016 end of the year report for Student Services. He reviewed the Executive Summary 
with the Board, pointing out key high-lights. The attendance rate remains strong at 96%. It was asked if the GOALS 
intervention program was working. Mr. Jelkin commented that the feedback he has heard shows that it has been 
beneficial. Loss of students to private schools is down, however, there is a slight increase in home-schooling. Mr. 
Jelkin said this could be attributed to on-line classes and curriculum along with services and support from public 
schools. Mr. Jelkin shared open and option enrollment numbers for this past year and explained the transitioning from 
the Leaming Community's open enrollment to option enrollment for this next school year. 
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Board of Education Minutes 
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Page 4 

Mr. Jelkin stated that total district discipline events dropped from last year. Mrs. Poole commented that she could see 

in this report that discipline events are being reported more consistently from school to school. 

Drug and alcohol events have decreased. The topic of bullying was also discussed. Mr. Jelkin explained how the 
different areas of bullying are addressed and reported, and also answered questions from the Board. He also added 
there were no firearm incidents reported last school year. 

Mr. Jelkin also reported on the Health Care, Counseling and Social Work numbers in the district and the process used 

for reporting each. 

Scholarships given last year were at an all-time high of $18,583,319. 

2016-2017 Open/Option Enrollment Report: 

Bill Jelkin stated that these are the numbers for the beginning of this school year. Open and option enrollment numbers 
are up from past years. Of the 729 students that we approved to come in to Millard, 526 of them elected to come. 

Mr. Kennedy reminded the Board of future agenda items and said it was the proper time for public questions and 
comments. Mr. Kennedy received one request to speak on a non-agenda item. He called Amber Parker to the podium 

to speak. Ms. Parker shared information in regard to Woodmen Life Awards. 

Future Agenda Items/Board Calendar: 
l. Committee of the Whole Meeting on Monday, September 12, 2016 at 6:00 p.m. at the Don Stroh 

Administration Center 

2. Board of Education Meeting on Monday, September 19, 2016 at 6:00 p.m. at the Don Stroh Administration 
Center 

3. Board of Education Meeting on Tuesday, October 3, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
4. Committee of the Whole Meeting on Monday, October 10, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 

5. Conferences - No School for Students - October 12-14, 2016 
6. Board of Education Meeting on Monday, October 17, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
7. Millard Public Schools Foundation ' s 30th Anniversary Open House on November 3, 2016 from 4:00-7:00 p.m. at 

5225 S. 159th Ave. 
8. Board of Education Meeting on Monday, November 7, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
9. Board ofEducation Meeting on Monday, November 21, 2016 at 6 :00 p.m. at the Don Stroh Administration 

Center 
10. Thanksgiving Holiday - No School for Staff and Students November 24 & 25, 2016 

Mr. Kennedy adjourned the meeting at 7:55 p.m. 

~~ 
Secretary, Linda Poole 
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H.6.  Motion by___________, seconded by ____________, to approve the Phase III proposal for the Black Elk Elementary 
 School International Baccalaureate Primary Years Programme and advance the project to Phase IV of Rule 10,001.1 
 subject to the Program Budgeting process. (See enclosure) 
 
H.7.  Motion by___________, seconded by ____________, to approve the 2017-2018 Limited English Proficiency Plan as 
 submitted (See enclosure) 
 
H.8.  Motion by__________, seconded by ___________, to approve the 2017-2018 Poverty Plan as submitted (See enclosure) 
 
H.9. Motion by___________, seconded by ____________, that the letter of intent with the Boys and Girls Club of the 
 Midlands be approved as submitted.  (See enclosure) 
 
I.  Reports 

1. Nebraska State Accountability (NeSA) Results 2015-2016 
2. Construction Report - Sampson 

     
J.  Future Agenda Items/Board Calendar 
   1.  Board of Education Meeting on Tuesday, October 3, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   2.  Committee of the Whole Meeting on Monday, October 10, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   3.  Conferences – No School for Students – October 12-14, 2016 
   4.  Millard Public Schools Foundation’s 30th Anniversary Open House on November 3, 2016 from 4:00-7:00 p.m. at 
     5225 S. 159th Ave. 
   5.  Board of Education Meeting on Monday, November 7, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   6.  Board of Education Meeting on Monday, November 21, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   7.  Thanksgiving Holiday – No School for Staff and Students November 24 & 25, 2016 
   8.  Board of Education Meeting on Monday, December 5, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   9.  Board of Education Meeting on Monday, December 19, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
 
K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a request 
 form is completed and given to the Board President before the meeting begins. 
 
L.    Adjournment    
 
 All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may 

be deleted from the Consent Agenda by request of any board member.  
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Sep 19, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 435562  09/01/2016 011651  AMERICAN EXPRESS                   $2,122.95

435563  09/01/2016 100301  BELLEVUE EAST HIGH SCHOOL          $150.00

435564  09/01/2016 100301  BELLEVUE EAST HIGH SCHOOL          $150.00

435565  09/01/2016 140261  BLUE SPRINGS R-IV SCHOOL DISTRICT  $400.00

435566  09/01/2016 141491  CLARINDA CHAMBER OF COMMERCE       $175.00

435567  09/01/2016 131352  DOUGLAS COUNTY SCHOOL DISTRICT 10  $150.00

435568  09/01/2016 049850  HY-VEE INC                         $190.79

435569  09/01/2016 065443  MILLARD WEST HIGH SCHOOL           $150.00

435570  09/01/2016 099928  NATIONAL SPEECH & DEBATE ASSN/NFL  $400.00

435571  09/01/2016 136955  NEBRASKA INTERNATL LANGUAGES ASSN  $270.00

435572  09/01/2016 067027  NEBRASKA STATE BANDMASTERS ASSN    $175.00

435573  09/01/2016 067027  NEBRASKA STATE BANDMASTERS ASSN    $175.00

435574  09/01/2016 133419  PAPILLION-LAVISTA SOUTH HIGH SCHOOL $150.00

435575  09/01/2016 081630  SAMS CLUB DIRECT                   $50.00

435576  09/01/2016 109041  AMERICAN EAGLE COMPANY INC         $223.00

435577  09/01/2016 135863  RUDOLPH A VLCEK III                $75.00

435578  09/01/2016 138505  DANIEL P WOOTTON                   $120.00

435579  09/08/2016 135740  DEPARTMENT OF HEALTH & HUMAN SVCS  $40.00

435582  09/08/2016 133403  AMERICAN NATIONAL BANK             $6,406.26

435583  09/08/2016 131309  MIDWEST INTL BACCALAUREATE SCHOOLS $200.00

435586  09/08/2016 134022  PLUM CREEK CHILDRENS LITERACY      $75.00

435598  09/19/2016 138548  DANIELLE M ANDERSON                $71.00

435599  09/19/2016 141493  JULIE ANDERSON                     $387.71

435600  09/19/2016 136956  RAYMOND J SAVARD                   $361.60

435601  09/19/2016 133098  CAROL K BENNETT                    $7.50

435602  09/19/2016 135539  SHEILA F BOLMEIER                  $48.15

435604  09/19/2016 130290  LINDA BREWER                       $119.40

435605  09/19/2016 106806  ELIZABETH J CAREY                  $37.28

Sep 14, 2016 1
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Sep 19, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 435606  09/19/2016 131158  CURTIS R CASE                      $46.42

435607  09/19/2016 141494  DENISE M CHRISTENSEN               $323.13

435608  09/19/2016 137629  MEGAN J CHRISTENSEN                $16.65

435609  09/19/2016 141497  BRIAN J CLEARY                     $236.24

435610  09/19/2016 108436  COX COMMUNICATIONS INC             $41.16

435611  09/19/2016 106893  WICHITA WATER CONDITIONING INC     $57.70

435612  09/19/2016 137117  JEANNE J DYMOND                    $17.54

435614  09/19/2016 041461  SHARON A FREEMAN                   $1.80

435615  09/19/2016 131710  PATRICK T GEARY                    $150.00

435616  09/19/2016 141498  ANGELA M HAGAMAN                   $17.14

435617  09/19/2016 045354  CYNTHIA M HAMILTON                 $46.27

435618  09/19/2016 140857  MARK W HEWITT                      $309.94

435619  09/19/2016 141499  SARAH L HVISTENDAHL                $100.72

435620  09/19/2016 133397  HY-VEE INC                         $169.69

435623  09/19/2016 141496  TIMOTHY G LACKOVIC                 $330.28

435624  09/19/2016 141127  KATHY A LENTZ                      $31.69

435625  09/19/2016 100888  LINCOLN NORTHEAST HIGH SCHOOL      $35.00

435626  09/19/2016 137783  COURTNEY N MATULKA                 $46.92

435627  09/19/2016 141495  PAMELA J MCCALLUM                  $239.35

435628  09/19/2016 066116  BEVERLY J MORDAUNT                 $24.59

435630  09/19/2016 134083  DANIEL J MURPHY                    $1,620.08

435631  09/19/2016 132836  NE ST INTERSCHL ATHLETIC ADMIN ASSN $210.00

435632  09/19/2016 141492  NEBRASKA FCCLA ASSOCIATION         $10.00

435635  09/19/2016 138288  PAPIO TRANSPORT SCHOOL SERVICE INC $13,430.00

435636  09/19/2016 071947  PAULA A PEAL                       $85.42

435637  09/19/2016 135934  BROOKE M PHILLIPS                  $13.93

435638  09/19/2016 140862  JONATHAN W RINGENBERG              $441.92

435639  09/19/2016 141500  BLAKE RINGLE                       $75.00

Sep 14, 2016 2
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Sep 19, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 435641  09/19/2016 134567  KAYE M SCHWEIGERT                  $285.92

435642  09/19/2016 139603  SKILLS USA NEBRASKA                $20.00

435643  09/19/2016 139129  DAVID M STOVIE                     $7.50

435645  09/19/2016 107719  KIMBERLY P TRISLER                 $58.65

435647  09/19/2016 090242  UNITED PARCEL SERVICE              $266.88

435648  09/19/2016 137485  WENDY A WIGHT                      $71.00

435649  09/19/2016 139618  AARON J WILLEMS                    $21.99

435650  09/19/2016 135626  CARMEN L WORICK                    $732.48

435651  09/19/2016 096200  YOUNG & WHITE                      $23,336.54

01 - Total $55,810.18

02 25488   09/01/2016 081630  SAMS CLUB DIRECT                   $22.74

25489   09/19/2016 138331  DAMON BARBER                       $166.80

25490   09/19/2016 135057  KATHERINE L BOYLE                  $16.74

25491   09/19/2016 141502  AUSTIN R BROWN                     $10.88

25492   09/19/2016 010061  BULLER FIXTURE COMPANY             $1,425.00

25493   09/19/2016 140374  JENNIFER SWAN                      $5,616.00

25494   09/19/2016 106893  WICHITA WATER CONDITIONING INC     $19.00

25495   09/19/2016 141507  JAMIE MITCHELL CZARNEK             $19.94

25496   09/19/2016 139791  GREGORY M EADES                    $38.34

25497   09/19/2016 141508  HAKEEM K FERGUSON                  $21.75

25498   09/19/2016 130964  MINDY L GARGANO                    $5.40

25499   09/19/2016 130966  CHRISTINE K GOODMAN                $58.84

25500   09/19/2016 010670  GOODWIN TUCKER GROUP               $350.37

25501   09/19/2016 010250  GREATER OMAHA REFRIGERATION        $344.11

25502   09/19/2016 141503  THOMAS M HERNANDEZ                 $137.75

25503   09/19/2016 010280  SAMUEL A PULLEN INC                $1,073.21

25504   09/19/2016 141504  BRENDA HUTCHINGS                   $54.38

25505   09/19/2016 141505  AMBER ASHLIE KINDLE                $76.13

Sep 14, 2016 3
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Sep 19, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

02 25506   09/19/2016 141501  BRENDA K KLUSAW                    $55.00

25507   09/19/2016 138334  ZAKARY R LINES                     $76.13

25508   09/19/2016 136279  MILLARD PUBLIC SCHOOL CLEARING ACCT $3,066.80

25509   09/19/2016 140373  MILLARD REFRIGERATED SERVICES LLC  $308.00

25510   09/19/2016 140917  JENNIFER R PARKER                  $21.75

25511   09/19/2016 102445  EDRIE K PEARCE                     $97.20

25512   09/19/2016 139863  ELIZABETH E PFISTER                $32.63

25513   09/19/2016 141506  CODY J RANDELS                     $79.75

25514   09/19/2016 141198  TONY THOMPSON                      $94.25

25515   09/19/2016 094245  WESTLAKE ACE HARDWARE INC          $987.00

25516   09/19/2016 131241  MARCIA L WILLIAMS                  $26.00

25517   09/19/2016 140871  DAVID C WOOD                       $10,115.00

02 - Total $24,416.89

06 435629  09/19/2016 134532  MORRISSEY ENGINEERING INC          $9,150.00

06 - Total $9,150.00

07 435603  09/19/2016 108047  ARR ROOFING LLC                    $74,610.00

435622  09/19/2016 138181  KIDWELL ELECTRIC COMPANY INC       $1,931.63

435629  09/19/2016 134532  MORRISSEY ENGINEERING INC          $52,700.00

435640  09/19/2016 140085  SAMPSON CONSTRUCTION CO INC        $11,250.00

435644  09/19/2016 140803  SUPERIOR LIGHTING INC              $14,742.61

07 - Total $155,234.24

11 435584  09/08/2016 068440  NEBRASKA DEPARTMENT OF EDUCATION   $880.00

435621  09/19/2016 134801  JULIE B KEMP                       $369.63

435633  09/19/2016 107905  MELINDA C NOLLER                   $23.34

435646  09/19/2016 131819  JEAN R UBBELOHDE                   $861.50

11 - Total $2,134.47

50 435580  09/08/2016 141079  AARON GOSCH                        $30.00

435581  09/08/2016 140913  STEPHANI HYATT                     $480.80

Sep 14, 2016 4
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Sep 19, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

50 435585  09/08/2016 140950  STACY E PAYDO                      $1,500.00

435587  09/08/2016 140432  STEPHEN TODD                       $3,654.80

435613  09/19/2016 108082  ELECTRONIC CONTRACTING COMPANY     $10,368.00

50 - Total $16,033.60

99 435581  09/08/2016 140913  STEPHANI HYATT                     ($30.00)

435585  09/08/2016 140950  STACY E PAYDO                      ($60.00)

435587  09/08/2016 140432  STEPHEN TODD                       ($122.00)

99 - Total ($212.00)

Overall - Total $262,567.38

Sep 14, 2016 5
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9/14/2016 9/19/2016 9/19/2016

Lot Quantity
1 2
2 1
3 2
4 1
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

lot choir robes
freestanding chalk boards
lot Konica Minolta printer supplies

sets choral risers

Millard Public Schools - Planned Disposition of Surplus Property 

BOE Packet Due Date: BOE Meeting Date: Sale or Disposals Scheduled After:

Description
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Committee Meeting Minutes 
September 12, 2016 
 
The members of the Board of Education met as a Committee of the Whole on Monday, September 12, 2016 at the 
Don Stroh Administration Center, 5606 South 147th Street. 
 
Vice President, Dave Anderson called the meeting to order at 6:00 p.m. 
 
Board members present were Dave Anderson, Mike Kennedy, Paul Meyer, Mike Pate, Linda Poole and Patrick 
Ricketts.   
 
Dave Anderson stated this was the time for public questions and comments.  There were none. 
 
Boys and Girls Club: 
The first topic of discussion was a presentation by Ivan Gilreath, President/CEO and Tom Kunkel, Chief Operation 
Officer, both from Boys and Girls Clubs of the Midlands.  Mr. Gilreath said they have had very good conversations 
with Dr. Sutfin about plans of possibly partnering with Millard Public Schools.  Tonight was their chance to present 
a plan to the Board of Education.  Mr. Gilreath gave some background on the Boys and Girls Clubs saying they have 
been around for nearly 55 years. He said the clubs are available for kids who really need it in the community and 
accepts children ages 6-18 years of age.  The club charges $30.00 per year for memberships. Meals are served in the 
summer and after school.  Numerous programs are available to the kids including academic support programs and 
the availability of scholarships.   
 
After speaking with Dr. Sutfin and colleagues, Mr. Gilreath said it was determined that Millard has a need and is a 
good fit for one of these clubs.  A map and construction plan to use Central Middle School as a shared site, was 
presented to the Board.   Principal, Dr. Beth Fink, also spoke at the meeting and said she is very excited for students 
that normally wouldn’t have these opportunities.  Details were discussed with the Board and it was determined to 
move forward by bringing the plan to the next Board of Education meeting for approval.  Mr. Gilreath said after 
approval, they would start fundraising for the building additions.   
 
Construction Projects: 
Ed Rockwell and Ken Fossen presented a report on summer projects.  The bigger jobs are coming to an end and the 
summer jobs are increasing. Mr. Rockwell said this report would normally be presented in November, but it would 
be timelier to bring it now to possibly get an earlier start on bidding jobs. There are so many jobs on the list, it will 
need to be determined what should be worked on first with the budget that we have.   
 
Included in a project planning list for future consideration was (1) Summer Projects 2017, (2) Potential Summer 
Projects 2018-2019, (3) Potential Contingency Projects - 2013 Bond, (4) Potential Future Bond Projects and (5) 
Projects Remaining on Master List.   
 
A long and detailed list of jobs currently needed included paving and concrete, turf irrigation, P.E. and athletics 
projects, roofing projects, doors-frames-hardware, flooring, mechanical and HVAC, special systems (intercom). 
There are 39 facilities in the MPS district and the average age of the facilities is 34 years.  Mr. Rockwell said we 
continue trying to maintain and keep them in good repair.  
   
Facilities: 
The current rule, 3643.1 – Procedures – Naming Facilities, was brought to the Board for discussion and possible 
change.  Mr. Kennedy said he has had several people ask him about renaming current facilities in the MPS district.  
He put together a committee consisting of himself, Linda Poole and Mike Pate to discuss changing the wording in 
the rule to allow for current buildings to be renamed.  They discussed the positives and negatives of naming existing 
structures, classrooms, and facilities in the district.  A question Mr. Kennedy had was, “if the Board had the  
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Committee of the Whole Minutes 
September 12, 2016 
Page 2 
 
 
opportunity to rename a school, library, facility, etc., after someone of significance, how would we do that under the 
current rule”?   
 
The committee turned to Duncan Young for assistance in changing the rule to state that any school or facility that is 
named after an individual will not be rededicated or renamed.  Facilities that have been dedicated and named for 
locations, geography, subdivisions, former owners of the property on which the building is situated, may be renamed 
and rededicated by action of the Board. 
 
The recommendation from the Board was to bring the rule back for approval at the next Board meeting.   
 
The meeting was adjourned at 7:55 p.m. 
 
  
 
_________________________________ 
                       Chairman 
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Board Policy: Human Resources 4125 – Certification 
 
Meeting Date: September 19, 2016 
 
Department Human Resources 
 
Title and Brief  
Description: Approval of Policy 4125 – Human Resources – Certification 
              
 
Action Desired: Approve 
 
 
Background: Following District guidelines to review Policies and Rules every seven years.  

Small language changes made to the Policy.   
 
Options/Alternatives 
Considered: Delete or revise 
 
Recommendations: Approval. 
 
 
Strategic Plan 
Reference: N/A 
 
Implications of 
Adoption/Rejection: N/A 
 
Timeline:  N/A 
 
Responsible 
Persons: Kevin Chick, Executive Director of Human Resources 
   
 
 
 
 
 
Superintendent’s Signature:  ______________________________________________ 
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Human Resources 
 
Certification 4125 
 

I. All persons holding the official title of (1) superintendent of schools, (2) principal or supervisor of an 
accredited school, or (3) supervisor of any special subjects or subjects in which such persons actually 
supervise the work of other teachers in that subject or those subjects shall hold a Nebraska certificate to 
administer. 

 
II. Except as provided in paragraphSection III, each person employed to teach shall hold a valid Nebraska 

certificate or permit issued by the Commissioner of Education legalizing him or her to teach the grade or 
subjects to which elected. 

 
III. The District may employ persons who hold a valid certificate or permit to teach issued by another state as a 

substitute teacher for not more than ten (10) working days if the person begins the application process, on the 
first day of employment, for a Nebraska substitute teaching certificate and the issuance of such certificate is 
pending. 

 
IV. Persons not holding a valid Nebraska teaching certificate or permit issued by the Commissioner of Education 

may be employed to serve as aides to a teacher or teachers. Such teacher aides may not assume any teaching 
responsibilities.  A teacher aide may be assigned duties which are nonteaching in nature if the aide has been 
specifically prepared for such duties, including the handling of emergency situations which might arise in the 
course of his or her work. 

 
Legal Reference:  Nebr. Rev. Stat. §§ 79-801; and 79-802 
 
Related Policies and Rules: 4125.1 
 
Policy Adopted:  October 7, 1974 Millard Public Schools 
Revised:  August 3, 1992; August 16, 1993; December 17, 2001; Omaha, Nebraska 
June 1, 2009; September 6, 2016 
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AGENDA SUMMARY SHEET  
  

   

AGENDA ITEM:    
  
  

Approval of Policy 6900: Research - Testing  

MEETING DATE:   
  
  

September 19, 2016   

DEPARTMENT:    
  
  
TITLE AND   

Department of Assessment, Research, and Evaluation and 
Educational Services   

BRIEF DESCRIPTION:  
  
  

Approval of Policy 6900: Research - Testing 

ACTION DESIRED:  
  
  

__X__ Approval 

BACKGROUND:  This policy is being revised based on the re-organization of 
the Department of Assessment, Research, and Evaluation 
and Educational Services. 

  
  
RECOMMENDATIONS:    Approve Policy 6900: Research - Testing 
  
  
TIMELINE:  Implementation upon approval  
  
  
RESPONSIBLE PERSON(S):      Darin Kelberlau, PhD. and Heather Phipps, Ed.D,  
  
  

 
 
 
 SUPERINTENDENT’S APPROVAL:     ______________________                                                     
               (Signature)  
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Curriculum, Instruction, and Assessment 
 
Research - Testing 6900 
 
 
Any persons conducting research projects involving staff, students, or facilities of the Millard School 
District must submit a request in writing and receive approval from the Department Educational Services 
(Office of Assessment, Research, and Evaluation).  
 
Related Policies & Rules: 6900.1 
 
Policy Adopted: Millard Public Schools 
Revised:  April 20, 1992, September 13, 1999; Omaha, NE 
                December 4, 2006; June 4, 2012; September 19, 2016 
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AGENDA SUMMARY SHEET 
 
 
Agenda Item:   Rule 3643.1 – Procedures – Naming Facilities     
 
 
Meeting Date:    September 19, 2016    
 
 
Department:   Support Services - Construction  
 
 
Title & Brief  Approval of Rule 3643.1 – Procedures – Naming Facilities 
Description:        
 
 
Acton Desired:         _X_ Approval    
 
 
Background:   N/A   
 
 
   
 

Recommendations:   Approve Rule 3643.1:  Procedures – Naming Facilities   
 
   
Timeline:    Immediate     
 
 
Responsible 
Persons:       Dr. Jim Sutfin, Superintendent 
 Ken Fossen, Associate Superintendent   
 
 
 
 
Superintendents Signature:  ____________________________________________ 
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Support Services - Construction 
 
Procedures – Naming Facilities 3643.1 
 
 
A committee of the Board, appointed by the Board President, will consider all suggestions offered and will 
make a recommendation to the Board of Education.  The chairperson of the committee shall be appointed 
by the Board President.  The chairperson shall determine the timelines, schedules and name collection 
procedures for completing the committee’s assignment.  The committee may solicit names from the 
community or from members on the committee.  In considering names for the facility, the committee shall 
consider individuals, living or deceased, who have contributed to education, the community, the District, 
the city, the state, or the country.  Consideration may also be given to geography, location of subdivision, 
former owners of the property on which the building is situated, or major financial contributors to a 
particular project or the dDistrict. 
 
Buildings that may be named include new school buildings, existing school buildings or facilities that have 
not been named after an individual; outdoor facilities, including stadiums and facilities within the building 
such as the a media center, gymnasium, or auditoriums.  Facilities that currently exist and are named after 
an individual will not be rededicated or renamed unless the facility is relocated to a new site or a different 
purpose is designed for an existing facility.  Facilities that have been dedicated and named for locations, 
geography, subdivisions, former owners of the property on which the building is situated, may be renamed 
and rededicated by action of the Board.  Facilities within existing buildings that are not currently named or 
dedicated may be named in accordance with this policy. 
 
Related Policies and Rules:  3643 
 
Rule Adopted:  July 26, 1999 Millard Public Schools 
Revised:  March 15, 2004 Omaha, Nebraska 
(Renumbered from 7551.1:  March 15, 2004) 
Reaffirmed:  May 3, 2010 
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Board Rule: Human Resources 4125.1 – Certificate Registration, Renewal, or 
Change of Name 

 
Meeting Date: September 19, 2016 
 
Department Human Resources 
 
Title and Brief  
Description: Board Rule 4125.1 – Human Resources – Certification 
              
 
Action Desired: Approve 
 
 
Background: Following District guidelines to review Policies and Rules every seven years.  

Small language changes made to the Rule.   
 
Options/Alternatives 
Considered: Delete or revise 
 
Recommendations: Approval. 
 
 
Strategic Plan 
Reference: N/A 
 
Implications of 
Adoption/Rejection: N/A 
 
Timeline:  N/A 
 
Responsible 
Persons: Kevin Chick, Executive Director of Human Resources 
   
 
 
 
 
 
Superintendent’s Signature:  ______________________________________________ 
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Human Resources 
 
Certification: Certificate Registration, Renewal, or Change of Name   4125.1 
 
Registration 
 
Each teacher or administrator shall register his or her certificate or permit with the District.  The sSuperintendent or 
dDistrict administrator shall endorse on the certificate that it has been registered and the date of registration.  No 
employment of a teacher or administrator shall be valid until the certificate is registered.  Failure to register or 
maintain a certificate valid for the position for which employed mayshall result in loss of pay during the time the 
certificate is invalid. 
 
Renewal 
 
Upon the expiration of an administrator’s or teacher’s certificate, it is the administrator’s or teacher's responsibility 
to make application for its renewal.  Renewal forms are available online through the Nebraska Department of 
Education. 
 
Change of Name 
 
If an administrator’s or teacher’s name should change by marriage, divorce, or by any other circumstance, it is the 
administrator’s or teacher’s responsibility to have the name changed on his or her certificate. 
 
State Reporting  
 
The District shall file with the Nebraska Department of Education an annual report which shall specify the names of 
all individuals employed by the District who are required by law to hold a certificate and such other information as 
the Commissioner of Education directs.  The Superintendent or his/her designee shall promptly transmit to the 
Nebraska Department of Education the name of the teacher or administrator to be employed, together with the 
position to which employed, if the teacher or administrator is employed after the submission of the fall personnel 
report.  The teacher or administrator shall not be reimbursed for any services to the District after the date of receipt 
of any notification by the Department of Education to the District that a teacher or administrator has not been issued 
a certificate or given evidence of application to the Nebraska Department of Education and qualification for a 
certificate of permit. 
 
Legal Reference:  Nebr. Rev. Stat. §§ 79-804 and 79-805 
 
Related Policy:  4125 
 
Rule Approved:  October 7, 1974 Millard Public Schools 
Revised:  August 3, 1992; July 26, 1999; December 17, 2001; Omaha, Nebraska 
June 1, 2009; September 6, 2016 
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Rule 5100.3 
 
 
Meeting Date: September 19, 2016 
 
 
Department Student Services 
 
 
Title and Brief  
Description: Enrollment of Students  
 Nonresident Students: Enrollment Option Program 
              
 
Action Desired: Approval  
 
 
Background: The passage of LB 1066 and 1067 in the last legislative session require updates to 

the Millard Public School Option Enrollment Procedures. 
 
 
Options/Alternatives 
Considered: N/A 
 
 
Recommendations: Approval  
 
 
Strategic Plan 
Reference: N/A 
 
 
Implications of 
Adoption/Rejection: Adoption will align Millard Public Schools procedure with State law. 
 
 
Timeline:  Immediate 
 
 
Responsible 
Person: Bill Jelkin, Director of Student Services 
 
 
 
 
 
Superintendent’s Signature:  ______________________________________________ 
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Student Services 
 

Enrollment of Students 
 

Nonresident Students:  Enrollment Option Program     5100.3 
 
I. General Statement.   

A. Starting with the 2017-2018 school year, Nebraska law enables any kindergarten through twelfth grade 
Nebraska student who resides in the Learning Community to attend a school in a Nebraska Learning 
Community public school district in which the student does not reside pursuant to the Nebraska option 
enrollment laws and subject to limitations and standards authorized by law and adopted by the public 
school district.  The option is only available once to each student prior to graduation.  Provided 
however, that an option does not count toward such limitation if such option meets, or met at the time 
of the option, one of the following criteria:   
  

1. tThe student relocates to a different resident school district; or  
2. tThe option school district merges with another district; or  
3. tThe option school district is a Class I district; or  
4. tThe student will have completed either the grades offered in the school building originally 

attended in the option school district or the grades immediately preceding the lowest grade 
offered in the school building for which a new option is sought; or  

5. tThe option would allow the student to continue current enrollment in a school district; or  
6. tThe option would allow the student to enroll in a school district in which the student was 

previously enrolled as a student; or  
6.7. tThe student is an open enrollment option student. 

 
B. Option enrollment shall be administered under the direction of the District’s Superintendent and the 

Superintendent shall serve as the designee of the District’s Board of Education for any matters 
involving option enrollment to be acted upon by the Board, except as otherwise required by law or 
hereinafter provided. 

 
II. Standards for Acceptance, Rejection, and Transportation, and Capacity. 
 
 A. Acceptance, Rejection, Transportation and Capacity.  The Board shall adopt a resolution setting forth 

its specific standards for acceptance and rejection of applications as an option school district, for 
providing transportation for option students, and for acceptance or rejection of a request for release of 
a resident or option student submitting an application to an option school district after March 15 as 
provided in subsection III(A) of this Rule.  The Board's adoption of a resolution does not preclude the 
Board from adopting a subsequent resolution with specific standards partially or wholly different from 
its previous resolution(s).  The standards may include the capacity of a program, class, grade level, or 
school building, or the availability of appropriate special education programs and, in addition shall 
take into consideration any unique circumstances having an impact on enrollment capacity.  Such 
unique circumstances having an impact on enrollment capacity shall include, but shall not be limited 
to, planned expansion and increases of enrollment, projected future enrollments, growth issues 
pertaining to instructional staff, class size and unassigned instructional space, housing construction 
projections, and planned accommodations for future enrollment growth.  To facilitate option 
enrollment in the Learning Community, the District shall annually establish and report a maximum 
capacity for each District school building pursuant to procedures, criteria and deadlines established by 
the Learning Community Coordinating Council, and provide a copy of the standards for acceptance 
and rejection of applications and transportation policies for option students to the Learning 
Community Coordinating Council.  Standards shall not include previous academic achievement, 
athletic or other extracurricular ability, disabilities, proficiency in the English language, or previous 
disciplinary proceedings except as provided in Neb. Rev. Stat. §79-266.01.  Standards for acceptance 
or rejection of a request for release shall not include that a request occurred after the deadline set forth 
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in subsection III(A) of this Rule.  The District may by resolution declare a program, class, grade level, 
or school building unavailable to option students due to a lack of capacity  

 
B. Priorities for Option Enrollment.  Priority for acceptance of Aapplications received shall be as follows:  

 
1. For Aapplications received on or before the March 15th deadline: 

 
i.a. First priority for option enrollment to shall be for siblings of option students 

enrolled in the District.   
ii.b. Second priority shall be for enrollment of students who have previously been 

enrolled in the District as an open enrollment student.   
iii.c. Third priority shall be for enrollment of students who reside in the Learning 

Community and who contribute to the socioeconomic diversity of enrollment at the 
school building to which the student will be assigned.   

d. Fourth priority shall be for enrollment shall be for of other students who reside in the 
Learning Community.   

iv.e. The District shall not be required to accept a student meeting the priority criteria 
if the District program, class, grade level, or school building is at capacity, except as 
provided in Neb. Rev. Stat. § 79-240 and subsection III(D)(7) of this Rule. 
 

2. In the event there are fewer spaces available than the number of Aapplications in a given 
priority category, the selection shall be determined on a random basis.  All wait lists will 
become null and void prior to the first day of school. Aapplication with the earliest date and 
time of submittal to the District shall receive priority. 

 
3. For Aapplications received after the March 15th deadline and for which space is available in 

the District program, class, grade level, or school building, selection shall be based upon the 
date and time of submittal of the Aapplication to the District with the earliest date and time of 
submittal receiving priority. 

 
III. Application and Cancellation Process. 
 
 A. Application.  Commencing with applications for attendance which begins with the 2017-2018 school 

year, to attend an option school district, the student's parents or legal guardian shall submit an 
application to the board of education of the option school district between September 1, 2016 and 
September 1 for all subsequent years and March 15, 2017 and March 15 for all subsequent years for 
enrollment during the following and subsequent school years.  If the District is the option school 
district, the application shall be delivered to the office of the Superintendent or Superintendent's 
designee.  Applications submitted after March 15, 2017 and March 15 for all subsequent years shall 
contain a release approval from the resident school district on the application form prescribed and 
furnished by the Department of Education.  The option school district may not accept or approve any 
applications submitted after such date without such a release approval.  The option school district shall 
provide the resident school district with the name of the applicant on or before April 1, 2017 and April 
1 for all subsequent years or, in the case of an application submitted after March 15 as provided in 
Section III(A)(109) of this Rule, within forty-five days after submission. 

 
1. The student’s parents or legal guardian shall use the application and cancellation forms 

furnished by the Department of Education.   

2. A separate application is required for each student. 

3. Applications shall be accepted for the immediately following school year only.  Applications 
will be time and date stamped upon receipt.  

4. Siblings of option students shall make their own independent application for attendance as an 
option student. 
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5. A particular school within a school district may be requested, but the school assignment of the 
option student shall be determined by the option school district except as provided in subsection 
III(F)(1) of this Rule for open enrollment option students and Neb. Rev. Stat. § 79-2110(3) for 
students attending a focus school, focus program, or magnet school.  

6. A parent or guardian may provide information on the application regarding the applicant’s 
potential qualification for free or reduced-price lunches.  Any such information provided shall 
be subject to verification and shall only be used for the purposes of Neb. Rev. Stat. § 79-238(4).  
Nothing in this subsection requires a parent or guardian to provide such information.  
Determinations about an applicant’s qualification for free or reduced-price lunches for purposes 
of Neb. Rev. Stat. § 79-238(4) shall be based on any verified information provided on the 
application.  If no such information is provided, the student shall be presumed not to qualify for 
free or reduced-price lunches for the purposes of Neb. Rev. Stat. § 79-238(4).  Each year the 
District shall randomly select at least three percent of the option enrollment applications 
accepted, for verification of free or reduced-price lunch status.  The District may, in its 
discretion, audit to verify the free and reduced-price lunch status of all such applications.   

7. On or before February 15 of 2017 and each year thereafter, a parent or guardian of a student 
who is currently attending a school building or program, except a magnet school, focus school, 
or focus program, as an open enrollment option student and who will complete the grades 
offered at such school building prior to the following school year, shall provide notice, on a 
form provided by the District, to the District’s Superintendent, if such student will apply to 
enroll as an option student in a school building within the District and which school building the 
student would prefer to attend.  On or before March 1 of 2017 and each year thereafter, the 
District’s Superintendent shall provide a notice to such parent stating which school building or 
buildings the student could be allowed to attend in the District as an option student for the 
following school year, if an option enrollment application by the parent or guardian is properly 
and timely submitted in accordance with the requirements of District Rule 5100.3 and if the 
application is approved by the District.  If the student resides within the District, the notice shall 
include the school building offering the grade the student will be entering for the following 
school year in the attendance area where the student resides. 

87. Applications for students who do not actually attend the option school district may be 
withdrawn in good standing upon mutual agreement by both the resident and option school 
districts. 

 
98. False or substantially misleading information submitted by a parent or guardian on an 

application to an option school district may be cause for the option school district to reject an 
application or to reject a previously accepted application if the rejection occurs prior to the 
student’s attendance as an option student. 

 
  109. Students who relocate to a different resident school district after February 1, 2017 and February 

1 for all subsequent years or, whose option school district merges with another district effective 
after February 1, 2017 and February 1 of all subsequent years may submit an application to an 
option school district for attendance during the immediately following and subsequent years.  
Such application does not require the release approval of the resident district and the option 
school district shall accept or reject such application within forty-five days.  

 
 B. Cancellation.  No option student shall attend an option school district for less than one (1) school year 

unless the student relocates to a different resident school district, completes requirements for 
graduation prior to the end of the student's senior year, transfers to a private or parochial school, or 
upon mutual agreement of the resident and option school district to cancel the enrollment option and 
return to the resident school district.  Except as provided in the preceding sentence or, for open 
enrollment option students as provided in subsection III(F) of this Rule, the option student shall attend 
the option school district until graduation unless the student relocates in a different resident school 
district, transfers to a private or parochial school, or chooses to return to the resident school district.  In 
case of cancellation, the student's parents or legal guardian shall provide written notification to the 
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school boards of the option and resident school districts on forms prescribed and furnished by the 
Department of Education in advance of such cancellation.       

 
 C. Waiver of Deadlines.  Upon agreement of the school boards of the resident and option school districts, 

the deadlines for application and approval or rejection may be waived. 
 

D. Acceptance by District. 
 
 1. The District shall accept or reject applications based on the capacity of the school building, the 

eligibility of the applicant for the school building program, the number of such applicants that 
will be accepted for a given school building, and in the order of selection priority as 
hereinbefore provided.  

 
 2. The selection process shall be conducted on a “building by grade” basis.  In the event the 

applications to a building exceed the capacity of such building, the selection shall be 
determined on a random basis in the order of selection priority as hereinbefore provided. 

 
 3. If all school buildings identified on an application are at maximum capacity but the District has 

buildings offering the same grades which have remaining capacity, the District shall contact 
may communicate with the student, parent or legal guardian and identify those school 
buildings within the District which have capacity, which the applicant may substitute for one or 
more school buildings identified on the submitted application.  

 
 4. If the applications received for a school building exceed the remaining capacity of a school 

building, the District shall establish a wait list order for all excess applications by random 
selectionin the order of selection priority as hereinbefore provided, and option enrollment slots 
which become available shall be filled from the random drawing wait list in order.  All random 
drawing wait lists will become null and void prior to the first day of school. 

 
 5. The District may, in its discretion, accept option enrollment applications in excess of the 

maximum capacity of a school building, in the order of selection priority as hereinbefore 
provided. 

 
 6. The District shall notify, in writing, the parent or legal guardian of the student and the resident 

school district whether the application is accepted or rejected on or before April 1 or, in the 
case of an application submitted after March 15 as provided in Section III(A)(109) of this Rule, 
within forty-five days after submission. 

 
  7. The following students shall be automatically accepted and the deadlines prescribed in Neb. 

Rev. Stat. § 79-234 shall be waived: 
 
   a. Students who relocate in a different school district but want to continue attending the 

original resident school district and who have been enrolled in the original resident 
school district for the immediately preceding two (2) years.  

 
   b. Option students who relocate in a different school district but want to continue attending 

the option school district. 
 
   c. An option student who subsequently chooses to attend a private or parochial school and 

who is not an open enrollment option student shall be automatically accepted to return to 
either the resident or option school district upon the completion of the grade levels 
offered at the private or parochial school.  If such student chooses to return to the option 
school district, the student’s parents or legal guardian shall submit another application to 
the option school district’s board of education which shall be automatically accepted, and 
the application deadlines shall be waived.  
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 FE. Acceptance by Student, Parent or Legal Guardian and Completion of Enrollment Processes. 
 
  1. The student, parent or legal guardian must notify the District on or before April 25 of their 

acceptance of such option enrollment placement.  Such acceptance must be on a form provided 
by the District and must be postmarked by April 25 or personally delivered to the District’s 
Superintendent’s Office, 5606 South 147th Street, Omaha, NE 68137, (402) 715-8300 by 5:00 
p.m. on April 25.  If such notice of acceptance is not received by April 25, the District shall 
make two documented attempts to contact the student, parent, or legal guardian in order to 
determine the status of the application.  If the District does not receive a notice of acceptance 
of such option enrollment placement or is unable to make contact with the student, parent, or 
legal guardian by May 1, the option enrollment slot shall be determined vacant and forfeited, 
and if applicable, shall be filled from the District’s wait list. 

 
  21. Students, The parents or legal guardians of a student who have has been accepted by the 

District for an option enrollment placement, must complete the District’s defined enrollment 
processes by May 15.  Failure to complete the District’s defined enrollment processes by May 
15 shall result in the forfeiture of the option enrollment slot by the applicant, and, if applicable, 
shall be filled from the District’s wait list.  

    
 EF.  Open Enrollment Option Students.   
 

  A1. Each student attending a school building of the District as an open enrollment student pursuant 
to Neb. Rev. Stat. § 79-2110 for any part of the 2016-2017 school year shall be automatically 
approved as an open enrollment option student beginning with the 2017-2018 school year and 
allowed to continue attending such school building as an open enrollment option student without 
submitting an additional application unless the student has completed the grades offered in such 
school building or has been expelled and is disqualified pursuant to Neb. Rev. Stat. § 79-266.01.   

 
  B2. Except as provided in Neb. Rev. Stat. § 79-2110(3) for students attending a focus school, focus 

program, or magnet school, such approval as an open enrollment option student pursuant to this 
subsection does not permit the student to attend another school building within the District 
either at the same grade level or at the next building level unless an application meeting the 
requirements prescribed in Neb. Rev. Stat. § 79-237 and this Rule is approved by the District.  

 
  3. Upon approval of an application meeting the requirements prescribed in Neb. Rev. Stat. § 79-

237, a student previously enrolled as an open enrollment student in the District shall be treated 
as an option student of the District without regard to his or her former status as an open 
enrollment student.   

 
  4. In December of 2016 and each year thereafter, the District shall mail to the parent or guardian of 

a student who is currently attending a District school building or program, except a magnet 
school, focus school, or focus program, as either an open enrollment option student or an option 
student, and who will complete the grades offered at such school building prior to the following 
school year, a notice stating the District school building that the student has been assigned to 
attend the following school year. If the student resides in the District, the assigned school shall 
be the school in the attendance area where the student resides.   

 
  35. Except as otherwise provided in this subsection and Neb. Rev. Stat. §§ 79-234, 79-235, 79-237, 

79-238 and 79-2110(3), open enrollment option students shall be treated as option students of 
the District. 

  
IV. Notification of Rejection of Application or Request for Release and Right to Appeal.  If an application or 

request for release is rejected by the District in its capacity as an option or resident school district, the District 
shall provide written notification sent by certified mail to the parent or guardian stating the reasons for the 
rejection and the process for appealing such rejection to the State Board of Education.  The parent or legal 
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guardian may appeal the rejection to the State Board of Education within thirty (30) days after the date the 
notification of the rejection was received by the parent or legal guardian.  

 
V. Treatment of Option Students.  For purposes of all duties, entitlements, and rights established by law, 

including special education as provided in Neb. Rev. Stat. § 79-1127, except as provided in Neb. Rev. Stat. § 
79-241  and, for open enrollment option students, except as provided in subsection III(F) of this Rule, option 
students shall be treated as resident students of the option school district.  

 
VI. Accepting Credits.  If the District is the option school district, it will accept credits toward graduation that 

were awarded by the resident school district.  Further, the District shall award diplomas to option students if 
the student meets the District's graduation requirements.   

 
VII. Transportation or Reimbursement.  This Section constitutes the District’s specific standards for providing 

transportation for open enrollment option student and for option students for the 2017-2018 school year and 
the school years thereafter. 

 
 A. Except as otherwise provided by law, Neb. Rev. Stat. § 79-611 and District Rule 3811.1 do not apply 

to the transportation of option students. 
 
 B. The parent or legal guardian of the option student shall be responsible for required transportation 

except as herein provided. 
 
 C.  D. Option students who qualify for free lunches shall be eligible for transportation reimbursement 

as described in Neb. Rev. Stat. § 79-611 from the District, except that they shall be  reimbursed at the 
rate of one hundred forty-two and one-half percent of the mandatorily established mileage rate 
provided in Neb. Rev. Stat. § 81-1176 for each mile actually and necessarily traveled on each day of 
attendance by which the distance traveled one way from the residence of such student to the 
schoolhouse exceeds three miles. 

 
 ED. For open enrollment option students who received free transportation for the 2016-2017 school year 

pursuant to Neb. Rev. Stat. § 79-611(2), the District shall continue to provide free transportation for 
the duration of the student’s status as an open enrollment option student or for the duration of the 
student’s enrollment in a pathway pursuant to Neb. Rev. Stat. § 79-2110(3) unless the student relocates 
to a resident school district that would have prevented the student from qualifying for free 
transportation for the 2016-2017 school year pursuant to Neb. Rev. Stat. § 79-611(2).  A student’s 
duration as an open enrollment option student and such free transportation thus end when a student has 
completed the grades offered in the open enrollment school building attended during the 2016-2017 
school year, or the student is expelled and disqualified pursuant to Neb. Rev. Stat. § 79-266.01, or the 
student discontinues enrollment in the District, or the student’s application for option enrollment is 
accepted by the District, or the student relocates to a resident school district that prevents the student 
from qualifying for free transportation.  

 
 FE. For option students verified as having a disability as defined in Neb. Rev. Stat. § 79-118.01, the 

transportation services set forth in Neb. Rev. Stat. § 79-1129 shall be provided by the resident school 
district. 

  
VIII. Definitions.   
 
 A. "Department of Education" shall mean the Nebraska State Department of Education. 
 
 B. "Enrollment Option Program" shall mean the program established in Neb. Rev. Stat. § 79-234.  
 
 C. “Learning Community” shall mean the Learning Community of Douglas and Sarpy Counties. 
 
 D. “Open enrollment option student” shall mean a student who resides in a school district in the Learning 

Community, who attended a school building in another school district in the Learning Community as 
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an open enrollment student, and who is allowed to continue to attend such school building as an open 
enrollment option student without submitting an additional application for option enrollment until the 
student completes the grades offered in such school building or unless the student has been expelled 
and is disqualified pursuant to Neb. Rev. Stat. § 79-266.01. 

 
 E. "Option school district" shall mean the public school district that a student chooses to attend other than 

the student's resident school district. 
 
 F. "Option student" shall mean a student that has chosen to attend an option school district, including an 

open enrollment option student or a student who resides in the Learning Community and began 
attendance as an option student in an option school district in such Learning Community prior to the 
2009-2010 school year, but for school years prior to the 2017-2018 school year does not include a 
student who resides in the Learning Community and who attends another school district in the 
Learning Community as an open enrollment student. 

 
 G. "Parents" shall mean, in the case of parents who are divorcing or divorced, the custodial parent. 
 
 H. "Resident school district" shall mean the public school district in which a student resides or the school 

district in which the student is admitted as a resident of the school district pursuant to Neb. Rev. Stat. § 
79-215. 

 
 I. "Siblings" shall mean all children residing in the same household on a permanent basis who have the 

same mother or father or who are stepbrother or stepsister to each other. 
 
 J. “Student who contributes to the socioeconomic diversity of enrollment” shall mean a student who does 

not qualify for free or reduced-price lunches when based upon the certification pursuant to Neb. Rev. 
Stat. § 79-2120, the school building the student will be assigned to attend either has more students 
qualifying for free or reduced-price lunches than the average percentage of such students in all school 
buildings in the Learning Community or provides free meals to all students pursuant to the community 
eligibility provision, or a student who qualifies for free or reduced-price lunches based on information 
collected voluntarily from parents and guardians pursuant to Neb. Rev. Stat § 79-237 when, based 
upon the certification pursuant to Neb. Rev. Stat. § 79-2120, the school building the student will be 
assigned to attend has fewer students qualifying for free or reduced-price lunches than the average 
percentage of such students in all school buildings in the Learning Community and does not provide 
free meals to all students pursuant to the community eligibility provision. 

 
Legal Reference:   Neb. Rev. Stat. § 79-232 et seq. 

Title 92, Nebraska Administrative Code, Chapter 19 
LB 1067 (2016) 
LB 1066 (2016) 
  

Rule Approved: January 8, 1996  
Revised: August 5, 1996; August 21, 2000; August 6, 2001; June 1, 2015; September 19, 2016  
Reaffirmed: April 7, 2008 Millard Public Schools 
 Omaha, NE 
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 Student Services  

Enrollment of Students: Learning Community Open Enrollment  5100.8  

I. General Statement  

A. For school years prior to the 2017-2018 school year, Nebraska law provides kindergarten through 
twelfth grade students residing within any member school district of the Learning Community of 
Douglas and Sarpy Counties with the opportunity for open enrollment in school buildings in the 
Learning Community, subject to specific limitations necessary to bring about socioeconomic diverse 
enrollments in school buildings in the Learning Community.  Pursuant to LB 1067 (2016), however, 
and for school years beginning with the 2017-2018 school year and thereafter, such open enrollment 
is discontinued and a transition is made back to option enrollment.  Sections I(B) through XIV and 
XVI of this Rule govern open enrollment and open enrollment students for school years prior to the 
2017-2018 school year.  Section XV of this Rule and District Rule 5100.3 and LB 1067 (2016) 
govern the transition back to and option enrollment for the 2017-2018 school year and subsequent 
school years.  Notwithstanding anything in this Rule seemingly to the contrary, no term or provision 
of this Rule shall be construed, interpreted, or applied in any manner which continues open 
enrollment beyond the 2016-2017 school year. 

B. Open enrollment shall be administered under the direction of the District’s Superintendent, and 
the Superintendent shall serve as the designee of the District’s Board of Education for any matters 
involving open enrollment to be acted upon by the Board, except as otherwise required by law or 
hereinafter provided.   

II. Application Process  

A. For a student to attend the District as a Learning Community open enrollment student for school 
years prior to the 2017-2018 school year, the student, parent or legal guardian shall submit an 
application to the District from the time the application is made available by the Learning 
Community and 5:00 p.m. on March 15 of each year prior to 2017 for open enrollment for the next 
school year. All such applications must either be postmarked by March 15 of each year prior to 2017 
or personally delivered to the District’s Superintendent’s Office, 5606 South 147th Street, Omaha, NE  
68137, by 5:00 p.m. on March 15 of each year prior to 2017. 

B. Application forms shall be those prescribed by the Learning Community Coordinating Council and 
may be obtained from the Learning Community, 1612 North 24th Street, Omaha, NE  68110, (402) 
964-2405, www.learningcommunityds.org, or from the District’s Superintendent’s Office, 5606 
South 147th  Street, Omaha, NE  68137, (402) 715-8300.  A separate open enrollment application is 
required for each student.  Up to three, open enrollment, school buildings in the District may be listed 
on the open enrollment application, and shall be listed in the order of preference.  

C. Applications shall be accepted for the immediately following school year only for school years prior 
to the 2017-2018 school year.  Applications will be dated upon receipt and processed in the order 
received.  
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D. If all school buildings identified on an open enrollment application are at maximum capacity but 
the District has buildings offering the same grades which have remaining capacity, the District 
shall contact the student, parent or legal guardian and identify those school buildings within the 
District which have capacity, which the applicant may substitute for one or more school buildings 
identified on the submitted open enrollment application.  

 
E. The District shall act on or before April 1 of each year prior to 2017 to accept or reject each application 

based on the capacity of the school building, the eligibility of the applicant for the school building or 
program, the number of such applicants that will be accepted for a given school building, and whether 
or not the applicant contributes to the socioeconomic diversity of the school building or program to 
which he or she has applied and for which he or she is eligible.  The District shall notify the student, 
parent or legal guardian in writing of the acceptance or rejection of the application on or before April 5 
of each year prior to 2017. If the application is denied, the reasons for the denial shall be stated. Copies 
of all open enrollment applications shall also be provided to the resident school district and the 
Learning Community on or before April 5 of each year prior to 2017 .  

F. The student, parent or legal guardian must notify the District on or before April 25 of each year prior to 
2017 

 
of their acceptance of such open enrollment placement.  Such acceptance must be on a form 

provided by the District and must be postmarked by April 25 of each year prior to 2017 
 
or personally 

delivered to the District’s Superintendent’s Office, 5606 South 147th Street, Omaha, NE  68137, (402) 
715-8300, by 5:00 p.m. on April 25 of each year prior to 2017.  If such notice of acceptance is not 
received by April 25 of each year prior to 2017, the District shall make two documented attempts to 
contact the student, parent, or legal guardian in order to determine the status of the application.  If the 
District does not receive a notice of acceptance of such open enrollment placement or is unable to 
make contact with the student, parent, or legal guardian by May 1 of each year prior to 2017, the open 
enrollment slot shall be determined vacant and forfeited, and if applicable, shall be filled from the 
District’s wait list. 

 G. Students, parents or legal guardians who have accepted an open enrollment placement must complete 
the District’s defined enrollment processes by May 15 of each year prior to 2017.  Failure to complete 
the District’s defined enrollment processes by May 15 of each year prior to 2017 shall result in the 
forfeiture of the open enrollment slot by the applicant, and, if applicable, shall be filled from the 
District’s wait list. 

 
 
G.  H. Pursuant to LB 1067 (2016) and for school years beginning with the 2017-2018 school year and 

thereafter, open enrollment is discontinued and a transition is made back to option enrollment.  No 
applications for open enrollment for the 2017-2018 school year and for any subsequent school years 
will therefore be accepted or acted upon by the District. 

III. Acceptance or Rejection of Applications  

A. The District shall accept or reject applications for open enrollment for school years prior to the 
2017-2018 school year based on the capacity of the school building, the eligibility of the 
applicant for the school building or program, the number of such applicants that will be accepted 
for a given school building, and whether or not the applicant contributes to the socioeconomic 
diversity of the school building or program to which he or she has applied and for which he or 
she is eligible.  
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B. The selection process for open enrollment applications shall be conducted on a “building by 

grade” basis, and according to the following selection priorities.  

1. The District shall give first priority for open enrollment to siblings of students who will be 
enrolled as continuing students in the requested school building or program for the first school 
year for which enrollment is sought in such school building. In the event the first priority 
applications for open enrollment to a building exceed the capacity of such building, the 
selection shall be determined on a random basis.  

2. Second priority for open enrollment shall be given to students who contribute to the 
socioeconomic diversity of the enrollment of the building they have applied to attend, up to 
the remaining capacity of such school building. In the event the second priority applications 
for open enrollment to a building exceed the capacity of such building, the selection shall be 
determined on a random basis.  

3. Third priority for open enrollment shall be given to students who do not contribute to the 
socioeconomic diversity of enrollment of the building they applied to attend, up to the 
remaining capacity of such school building. In the event that the third priority applications for 
open enrollment to a building exceed the capacity of such building, the selection shall be 
determined on a random basis. 

3.4. In the event there are fewer spaces available than the number of applications in a given 
priority category, the selection shall be determined on a random basis.  

4.5. If the open enrollment applications received for a school building exceed the remaining 
capacity of a school building, the District shall establish a wait list order for all excess 
applications by random selection and  in the order of selection priority as hereinbefore 
provided, and open enrollment slots which become available shall be filled from the random 
drawing wait list in order. All random drawing wait lists will become null and void prior to 
the first day of school.  

5.6. The District may, in its discretion, accept open enrollment applications in excess of the 
maximum capacity of a school building, in the order of selection priority as hereinbefore 
provided.  

 
IV. Continuing Students  

A. Any student who attended a particular school building in the prior school year and who is seeking 
education in the grades offered in such school building shall be allowed to continue attending such 
school building as a continuing open enrollment student through the 2016-2017 school year.  
Pursuant to LB 1067 (2016), however, and for school years beginning with the 2017-2018 school 
year and thereafter, open enrollment is discontinued and a transition is made back to option 
enrollment.  Section XV of this Rule and District Rule 5100.3 and LB 1067 (2016) govern the 
transition back to and option enrollment for the 2017-2018 school year and subsequent school 
years.  Notwithstanding anything in this Rule seemingly to the contrary, no term or provision of 
this Rule shall be construed, interpreted, or applied in any manner which continues open 
enrollment beyond the 2016-2017 school year. 

B. On or before February 15 of each yearIn December of 2016, the District shall mail notice to a 
parent or guardian of a student who is currently attending a District school building or program, 
except a magnet school, focus school, or focus program, outside of the attendance area where the 
student resides and who will complete the grades offered at such school building prior to the 
following school year, a notice stating the District school building that the student has been 
assigned to attend the following year. shall provide notice, on a form provided by the District to 
the District’s Superintendent, if such student will attend another school building within the District 
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as a continuing student and which school building such student would prefer to attend.  On or 
before March 1, the District’s Superintendent shall provide a notice to such parent stating which 
school building or buildings the student shall be allowed to attend in the District as a continuing 
student for the following school year.  If the student resides within the District, the notice shall 
include the school building offering the grade the student will be entering for the following school 
year assigned school shall be the school in the attendance area where the student resides. 

V. Duties to Students  
 

Open enrollment students, once accepted, shall be treated as resident students by the District in all 
matters except transportation and within-District transfer, and except as provided in District Rule 
5100.3 and LB 1067 (2016).  
 

VI. Credits and Graduation  

The District will accept credits toward graduation that were awarded by another accredited school 
district.  The District will award a diploma to an open enrollment student if the student meets the 
graduation requirements of the District.  

VII. Students Ineligible for Open Enrollment  

Students who have been disqualified from the school building pursuant to the District’s Standards for 
Student Conduct, shall not be eligible for open enrollment pursuant to this Rule. Students may also not 
apply to attend a school building in the Learning Community for any grades that are offered by another 
school building for which the student had previously applied and been accepted pursuant to open 
enrollment, absent a hardship exception approved by the District.  

VIII. New Residence  

Prior to the beginning of the 2017-2018 school year, A a parent of a student who moves to a new 
residence in the Learning Community after April 1 may apply directly to the District’s Superintendent 
within ninety days after moving for the student to attend a school building outside of the attendance area 
where the student resides.  The District’s Superintendent shall accept or reject such application within 
fifteen days after receiving the application, based on the number of applications and the qualifications 
required for all other students.  

IX. School Building Change for Emergency or Hardship Reasons  

A. A parent of a student who wishes to change school buildings for emergency or hardship reasons 
may apply directly to the District’s Superintendent at any time for the student to attend a school 
building outside of the attendance area where the student resides. Such application shall state the 
emergency or hardship and shall be kept confidential by the District.  The District’s 
Superintendent shall accept or reject such application within fifteen days after receiving the 
application.  Applications shall only be accepted if an emergency or hardship was presented which 
justified an exemption from the procedures of this Rule based on the judgment of the District’s 
Superintendent, and such acceptance shall not exceed the number of applications that will be 
accepted for the school year for such building.  

B. For purposes of this Rule, hardship exceptions and emergency or hardship reasons shall be 
determined on an individual basis by the Board of Education.  
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X. Information on and Verification of Qualifications for Free or Reduced-Price Lunch  
 

A. A parent may provide information on the application for open enrollment regarding the 
applicant’s potential qualification for free or reduced-price lunches.  Any such information 
provided shall be subject to verification and shall only be used for the purposes of open 
enrollment.  A parent is not required to provide such information. Determinations about an 
applicant’s qualification for free or reduced-price lunches for purposes of open enrollment shall 
be based on any verified information provided on the application.  If no such information is 
provided the student shall be presumed not to qualify for free or reduced-price lunches for the 
purposes of open enrollment.  

B. Each year the District shall randomly select at least three percent of the open enrollment 
applications accepted, for verification of free and reduced-price lunch or non-free and reduced-
price lunch status.  The District may, in its discretion, verify the free and reduced-price lunch 
status of all such applications.  

XI. Transportation or Allowance  

A. The parents or legal guardians of students participating in the open enrollment program shall 
be responsible for required transportation except as herein provided.  

B. For school years prior to the 2017-2018 school year, Tthe District shall provide free transportation 
or pay an allowance for transportation in lieu of free transportation for a student who resides in the 
Learning Community and attends school in the District pursuant to open enrollment, if the student 
qualified for free or reduced-price lunches and lives more than one mile from the school to which 
he or she transfers, or the student is a student who contributes to the socioeconomic diversity of 
enrollment at the school building he or she attends and lives more than one mile from the school to 
which he or she transfers, or the student is attending a focus school or program approved by the 
Learning Community and lives more than one mile from the school to which he or she transfers, 
or the student is attending a focus school or program approved by the Learning Community and 
lives more than one mile from the school building housing such focus school or program approved 
by the Learning Community, or the student is attending a magnet school or program approved by 
the Learning Community and lives more than one mile from the magnet school or the school 
housing the magnet program approved by the Learning Community.  

C. The transportation allowance which may be paid to the parent, custodial parent, or guardian of 
students qualifying for free transportation pursuant to the above Section XI(B), shall be in 
accordance with the requirements of Neb. Rev. Stat.§§ 79-611(3) and (4) as amended. 

 
D. Transportation or reimbursement for open enrollment option students and for option students for 

the 2017-2018 school year and the school years thereafter, shall be governed by subsection XV(F) 
of this Rule and Section VII of District Rule 5100.3  

 
XII. Maximum Capacity of School Buildings  

A. On or before March 1 of each year prior to 2017, the District shall have completed and submitted 
an Enrollment Capacity Data Worksheet for each school building in the District to the Learning 
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Community Coordinating Council, reporting the maximum capacity and total projected 
enrollment, including intradistrict transfers, if any, before open enrollment for each school 
building for the following year.  

B. In establishing a maximum capacity for each school building, the District shall follow the specific 
criteria, procedures, definitions and instructions set forth in the Diversity Plan of the Learning 
Community and the Learning Community’s Enrollment Capacity Data Sheets, and, in addition, 
shall take into consideration any unique circumstances having an impact on enrollment capacity.  
Such unique circumstances having an impact on enrollment capacity shall include, but shall not be 
limited to, planned expansion and increases of enrollment, projected future enrollments, growth 
issues pertaining to instructional staff, class size and unassigned instructional space, housing 
construction projections, and planned accommodations for future enrollment growth.  

XIII. Promotional Efforts and Information  

A. The District will collaborate with the Learning Community and with the other member 
school districts of the Learning Community, in promotional efforts to encourage open 
enrollment participation.  

B. On or before February 15 of each year prior to 2017, the District shall make available to the 
general public certain information, in compliance with the applicable requirements of the 
Learning Community’s Diversity Plan, for each school building operated by the District, by 
sending such required information to the Learning Community for dissemination to the general 
public.  

XIV. Open Enrollment Report  

On or before September 1 of each year prior to 2017, the District shall provide to the Learning Community 
Coordinating Council a complete and accurate report of all open enrollment applications received, 
including the number of students who applied at each grade level at each building, the number of students 
accepted at each grade level at each building, the number of such students that contributed to the 
socioeconomic diversity that applied and were accepted and were accepted, the number of applicants 
denied and the rationales for denial, and other such information as requested by the Learning Community 
Coordinating Council.  
 

XV. Discontinuance of Open Enrollment and Transition Back to Option Enrollment 
 

 A. Pursuant to LB 1067 (2016) and for school years beginning with the 2017-2018 school year and 
thereafter, open enrollment is discontinued and a transition is made back to option enrollment.  
This Section and District Rule 5100.3 and LB 1067 (2016) govern the transition back to and 
option enrollment for the 2017-2018 school year and subsequent school years.  Notwithstanding 
anything in this Rule seemingly to the contrary, no term or provision of this Rule shall be 
construed, interpreted, or applied in any manner which continues open enrollment beyond the 
2016-2017 school year. 

 
 B. Each student attending a District school building as an open enrollment student for any part of the 

2016-2017 school year shall be automatically approved as an open enrollment option student 
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beginning with the 2017-2018 school year and allowed to continue attending such school building 
as an open enrollment option student without submitting an additional application. 

 
  1. Such approval as an open enrollment option student and such continued attendance at such 

District school building does not permit the student to attend another school building in the 
District at the same grade level unless an option enrollment application meeting the 
requirements prescribed in Neb. Rev. Stat. § 79-237 and District Rule 5100.3 is approved by 
the District. 

 
  2. In December of 2016, the District shall mail to the parent or guardian of a student attending a 

District school building as an open enrollment student who will complete in the 2016-2017 
school year the grades offered in such school building, a notice stating the District school 
building that the student has been assigned to attend the following school year.  If the student 
resides in the District, the assigned school shall be the school in the attendance area where the 
student resides. 

 
  3. In December of 2017 and each year thereafter, the District shall mail to the parent or guardian 

of a student attending a District school building as an open enrollment option student who will 
complete in the 2017-2018 school year or the school years thereafter the grades offered in 
such school building, a notice stating the District school building that the student has been 
assigned to attend the following school year.  If the student resides in the District, the 
assigned school shall be the school in the attendance area where the student resides. 

 
 C. Except as provided in Neb. Rev. Stat. § 79-2110(3) for students attending a focus school, focus 

program, or magnet school, open enrollment option students are not permitted to attend another 
school building within the District at the same grade level unless an option enrollment application 
is approved by the District as provided in District Rule 5100.3.   

 
 D. Upon approval of an option enrollment application, a student previously enrolled as an open 

enrollment student in the District shall be treated as an option student of the District without 
regard to his or her former status as an open enrollment student.   

 
 E. Except as otherwise provided in District Rule 5100.3(III)(F) and Neb. Rev. Stat. §§ 79-234, 79-

235, 79-237, 79-238 and  79-2110(3), open enrollment option students shall be treated as option 
students of the District. 

 
 F. For open enrollment option students who received free transportation for the 2016-2017 school 

year pursuant to Neb. Rev. Stat. § 76-611(2), the District shall continue to provide free 
transportation for the duration of the student’s status as an open enrollment option student or for 
the duration of the student’s enrollment in a pathway pursuant to Neb. Rev. Stat. § 79-2110(3) 
unless the student relocates to a resident school district that would have prevented the student from 
qualifying for free transportation for the 2016-2017 school year pursuant to Neb. Rev. Stat. § 79-
611. 

 
  1. A student’s duration as an open enrollment option student and such free transportation thus 

end when the student has completed the grades offered in the school building attended for the 
2016-2017 school year, or the student is expelled and disqualified pursuant to Neb. Rev. Stat. 
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§ 79-266.01, or the student discontinues enrollment in the District, or the student’s application 
for option enrollment is accepted by the District, or the student relocates to a resident district 
that prevents the student from qualifying for free transportation. 

  
XV. XVI.      Definitions 

A. “Open enrollment option student” shall mean a student who resides in another school district 
in the Learning Community, attended a school building in the District as an open enrollment 
student, and who is allowed to continue to attend such District school building as an open 
enrollment  option student without submitting an additional application for option 
enrollment until the student completes the grades offered in such school building or unless 
the student has been expelled and is disqualified pursuant to Neb. Rev. Stat. § 79-266.01. 

A.B. “Parent” shall mean, in the case of parents who are divorcing or divorced, the 
custodial parent.  

B.C. “Resident school district” shall mean the public school district in which a student 
resides and which is a member school district of the Learning Community of Douglas and 
Sarpy Counties.  

C.D. “Sibling” shall mean all children residing in the same household on a permanent 
basis who have the same mother or father or who are stepbrother or stepsister to each other.  

D.E. “Student who contributes to the socioeconomic diversity of enrollment” means a 
student who does not qualify for free or reduced-price lunches when, based upon the 
certification pursuant to Neb. Rev. Stat. §79-2110, the school building the student will 
attend has more students qualifying for free or reduced-price lunches than the average 
percentage of such students in all school buildings in the Learning Community, or a student 
who qualifies for free or reduced-price lunches when, based upon the certification pursuant 
to Neb. Rev. Stat. §79-2110, the school building the student will attend has fewer students 
qualifying for free or reduced-price lunches than the average percentage of such students in 
all school buildings in the Learning Community.  

Related Rules: 5100.1, 5100.2,  5100.3, 5100.5, 5100.6  

Legal Reference: Neb. Rev. Stat. §§ 79-611(2)-(4) and 79-2110; 
  LB 1067 (2016); LB 1066 (2016) 
 
Date of Adoption: December 21, 2009  Millard Public Schools  
Revised: May 3, 2010; December 6, 2010; June 1, 2015; Omaha, Nebraska 
 _______________ ___ (2016)   
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AGENDA SUMMARY SHEET  
  

   

AGENDA ITEM:    
  
  

Approval of Rule 6900.1: Research - Testing  

MEETING DATE:   
  
  

September 19, 2016   

DEPARTMENT:    
  
  
TITLE AND   

Department of Assessment, Research, and Evaluation and 
Educational Services   

BRIEF DESCRIPTION:  
  
  

Approval of Rule 6900.1: Research - Testing 

ACTION DESIRED:  
  
  

__X__ Approval   

BACKGROUND:  This Rule is being revised based on the re-organization of 
the Department of Assessment, Research, and Evaluation 
and Educational Services. 

  
  
RECOMMENDATIONS:  Approve Rule 6900.1: Research - Testing 
  
  
TIMELINE:  Implementation upon approval  
  
  
RESPONSIBLE PERSON(S):      Darin Kelberlau, PhD. and Heather Phipps, Ed.D,  
  
  

 
 
 
 SUPERINTENDENT’S APPROVAL:     ______________________                                                     
               (Signature)  
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Curriculum, Instruction, and Assessment 
 
Research - Testing 6900.1 
 
 
Individuals or organizations seeking approval to conduct research, surveys, or tests involving the staff, students or 
facilities of the Millard School District shall observe the following procedures: 
 

I. The “Research Application to Millard Public Schools” forms must be filled out and submitted to from 
Educational Services (Office the Department of Assessment, Research, and Evaluation). 

 
II. All research instruments and a description of proposed methods to be used in the project must be 

submitted to Educational Services the Department of Assessment, Research, and Evaluation as part of 
the application. 

 
III Upon receipt of application forms and other required materials a decision on approval, rejection, or 

required modifications will be made by Educational Services (Office the Department of Assessment, 
Research, and Evaluation) in consultation with Educational Services.  

 
IV.    Individuals or organizations that are approved to conduct research, surveys or tests shall enter into a 

written agreement with the District. Such written agreement shall: 
1.  Specify the purpose of the research, survey or test, set forth the scope and duration of the research, 

survey or test and shall identify all personally identifiable information from student records that 
will be disclosed for the purpose of conducting the research, survey or test; 

2.  Specifically limit the use of any personally identifiable information from student records only for 
the purposes of the research, survey or test; 

3.  Require the individual or organization to conduct the research, survey or test in a manner that does 
not disclose the personal identification of any student or parent to any persons unless such person or 
persons has a legitimate need to know such information; 

4.  Require the individual or organization conducting the research, survey or test to maintain the 
confidentiality of all personally identifiable information from student records during all stages of 
the research, survey or test, by using appropriate disclosure avoidance techniques; and 

5.  Require the individual or organization conducting the research, survey or test to destroy any and all 
records that contain personally identifiable information within 30 days after the final results of the 
research, survey or test have been submitted to the District. 

 
V.   Results of research studies, surveys or tests that involve students, staff, or facilities must be sent to 

Educational Services (Office the Department of Assessment, Research, and Evaluation) upon 
completion of the research. 

 
VI.   Part of the decision-making process for approval will take into account the sub-population to be 

researched, the required involvement of Millard Public School staff and the degree to which the project 
may impact instructional time. 

 
Related Policies & Rules: 6900 
 
Rule Approved:  April 20, 1992 Millard Public Schools 
Revised:  September 13, 1999; December 4, 2006; June 4, 2012; Omaha, NE 
                September 19, 2016 
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_________________________________ 

 
AGENDA SUMMARY SHEET 

 
 
AGENDA ITEM: Limited English Proficiency (LEP) Plan for 2017-2018 School Year 

for State Aid 
 
MEETING DATE: September 19, 2016 
 
DEPARTMENT: Educational Services 
 
TITLE AND 
BRIEF DESCRIPTION:    LEP Plan for 2016-2017 School Year for State Aid 
 
ACTION DESIRED:  __X__ Approve Plan

 
BACKGROUND: For the certification of 2017-2018 State aid, every school district is 
required to designate a maximum Limited English Proficiency Allowance. The designation 
may be zero dollars or it may be an estimated dollar amount greater than zero dollars. This 
designation must be filed with the Department of Education on or before October 15, 2016. If a 
school district elects to designate a maximum Limited English Proficiency Allowance greater 
than zero dollars, the school district must also file a Limited English Proficiency Plan, on or 
before October 15, 2016, utilizing the NDE Grants Management System. In addition, the LEP 
Plan must be reviewed and approved by Learning Community Subcouncil #4 and the Learning 
Community Coordinating Council (LCCC). 
 
 
RECOMMENDATIONS:  Approve LEP Plan as submitted. 
 
 
STRATEGIC PLAN REFERENCE: None 
 
 
TIMELINE: Immediate implementation 
 
 
RESPONSIBLE PERSON(S):  Heather Phipps, Assoc. Supt. (Educational Services) 

Kara Hutton, Coordinator of Special Programs 
 

 
SUPERINTENDENT’S APPROVAL:  
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LC Limited English Proficiency Plan - 1150 

 
Applicant:  03-028-0017-18 MILLARD PUBLIC SCHOOLS 

 
Application: 2017-2018 LC LEP and Poverty Plans - 00 

Cycle:  Original Application 

Estimated Expenditures 
 

A school district declining to participate in the Limited English Proficiency Allowance should 
enter 0 on 1150-800 Total Estimated Limited English Proficiency Expenditures. 

 
A school district that elects to participate in the Limited English Proficiency Allowance should 
enter a maximum dollar amount on 1150-800 Total Estimated Limited English Proficiency 
Expenditures. 

 
A Worksheet for estimating Limited English Proficiency Expenditures is available by clicking 
here. 

 

Do not include Federal Funds when estimating these expenditures with the exception of SFSF 
monies identified for LEP. 

 
A Limited English Proficiency Plan must be submitted if the Total estimated Limited English 
Proficiency Expenditures are greater than 0. 

 
1150-800 Total Limited English Proficiency Expenditures $1,300,000. 

X .85 
1150-900 Estimated Limited English Proficiency Allowance $1,105,000. 

 
The Limited English Proficiency Allowance will be the lesser of the amount on 1150-900 
Estimated Limited English Proficiency Allowance or a calculated amount based on the 
provisions of Section 79-1007.08(2).
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Limited English Proficiency Plan 

2017-2018 
 
Identification of Students with Limited English Proficiency  

1. Explain the district policies or procedures to identify LEP students. Is the district using 
the three home language survey questions as outlined in Rule 15, section 003? 

The Millard Public School District identifies students who are limited English proficient 
through the following process: 

A. During the general registration process, if a family indicates that a language other 
than English is spoken in the home, the family is asked to complete the Home 
Language Survey. 

B. If a student answers any of the questions on the survey with a language other than 
English, a standardized English language proficiency assessment is administered. 
Bilingual liaisons are assigned to each family and the results of the assessment are 
shared with the parent and student. 

C. If a student has been identified as LEP in his or her previous Nebraska school 
district and has not met the requirements to exit the ELL program, documentation 
is obtained of the previous LEP determination within 30 school days of the 
student’s enrollment. 

E.  Identification and enrollment of LEP/ELL students occurs year-round.   

Although the wording is slightly different, Millard Public Schools uses the three home 
language survey questions as outlined in Rule 15, section 003. 

A. What language did your child learn when he/she first began to talk? 

B. What language does your child most frequently speak at home? 

C. What language do you most frequently speak to your child? 

 
2.    Describe the specific criteria the district uses in determining which students qualify as  

LEP.  
 

The tester will complete the following tasks: 

A.     The LAS Links Language Assessment System is administered for the appropriate 
age/grade level.  The instrument assesses English proficiency in listening, 
speaking, reading, and writing and yields a composite score and level that indicates 
whether a student is proficient in English.  

B.      If the student’s performance on the assessment indicates the student is not 
proficient in English, the student is identified as LEP. 

C.      The parent or guardian is informed of the student’s LEP status. 

D.     Documentation of assessment results will be maintained. 
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    E.    A separate LEP/ELL file will be maintained for each LEP/ELL student. 

3.    Describe the specific criteria the district uses in determining which students qualify as  
LEP.  
 
If the Home Language Survey indicates the student has a home language other than English 
and the student’s performance on the assessment instrument indicates the student is not 
proficient in English, the student is identified LEP. 

Instructional Approaches 

4.    Describe the district instructional approaches for LEP children to acquire English (for 
both social language and academic purposes).  

There are many program models for students who are acquiring English as an additional 
language.  Because we serve a population that represents great diversity in language and 
culture, the ELL program in Millard is a content-based English Language Development 
(ELD) program in which students are grouped by language ability level. Group assignments 
are flexible and temporary, changing according to the learners’ needs.  Students spend the 
majority of the school day mainstreamed in the general education program, receiving 
relevant, meaningful support services from Nebraska certified, highly trained ELL teachers 
in ELL classes. 

The MPS K-12 English Language Development curriculum has been written by Millard 
teachers and is aligned to the Nebraska English Language Proficiency Standards (January, 
2014).  These standards draw on current theory, research, sound classroom practice, and 
educational standards from an array of national organizations and states.  There is an 
emphasis on the critical language, knowledge about language, and skills using language that 
are found in college-and-career-ready standards and that are necessary for English language 
learners to be successful in schools.  

Lessons in the ELL classroom are centered on language functions (what students do with 
language to accomplish content-specific tasks) and language forms (vocabulary, grammar, 
and discourse specific to particular content areas or disciplines) which are needed by English 
learners as they develop competence in the practices associated with English language arts 
and literacy, mathematics, and science.  ELL teachers place an emphasis on building 
background and developing vocabulary to support students in the core content 
program.  Instructional strategies based on research and practical experiences are used to 
maximize student involvement in classroom activities.  

There is an explicit recognition that language acquisition takes place across the content areas 
and therefore collaboration among educators is required to enhance and excel the learning 
experiences of English language learners.  Content area teachers and ELL teachers work 
together to understand and leverage the language and literacy practices used across content 
areas and to cultivate a deeper knowledge of the disciplinary language that English learners 
require to be competitive among their native English speaking peers (Understanding 
Language Initiative, 2012).  

Additionally, general classroom teachers have been trained in the theoretical principles of 
second language acquisition and receive on-going professional development in best practices 
for teaching limited English proficient (LEP) students. 
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5.    How are the instructional models and approaches recognized as best practice by experts 
in the field?  

The program model and instructional approaches are informed by meta-analysis done by 
McREL and written in the publication titled Classroom Instruction that Works for English 
Language Learners (Hill, 2006) and the publication titled Improving Education for English 
Learners: Research-Based Approaches (California Department of Education, 2010) which 
features known experts in the field such as William Saunders, Claude Goldenberg, 
Marguerite Ann Snow, Anne Katz, Diane August, Timothy Shanahan, Jana Echevarria, 
Deborah Short, Kathryn Lindholm-Leary, and Fred Genesee. 

The Sheltered Instruction Observation Protocol (SIOP) Model was developed during a seven-
year research project (1996-2003) for the Center of Research on Education, Diversity & 
Excellence, funded by the Institute for Education Sciences, U.S. Department of 
Education.  Continuing implementation of The SIOP Model through professional 
development for teachers supports ELLs in mainstream content area classrooms.  The SIOP 
Model serves as an instructional framework under which other effective instructional 
approaches reside such as cooperative learning, sheltered instruction strategies, and 
differentiated instruction (Echevarria, Vogt & Short, 2008).  

There is an explicit recognition that language acquisition takes place across the content areas 
and therefore collaboration among educators is required to enhance and excel the learning 
experiences of English language learners.  Content area teachers and ELL teachers work 
together to understand and leverage the language and literacy practices used across content 
areas and to cultivate a deeper knowledge of the disciplinary language that English learners 
require to be competitive among their native English speaking peers (Understanding 
Language Initiative, 2012).  

Like their peers, LEP/ELL students are monitored throughout the school year using NWEA 
MAP assessments as well as AimsWeb progress monitoring when appropriate to determine if 
interventions are assisting them in attaining literacy and math skills. Speaking and listening 
skills are monitored two times a year using Reading A-Z Speaking and Listening Scoring 
Rubrics for grades K-5.  If additional academic interventions are needed, staff members 
identify those needs through data review team meetings.  Staff members will work closely 
with the building data review team and district support staff to provide appropriate research-
based interventions and resources, as needed.  

Selected Millard Public Schools staff members were trained in the MPS RtI+I Problem 
Solving Model, which assists them in better identifying the needs of each student.  We will 
continue to provide professional development for teachers and paraprofessionals of LEP/ELL 
students. 

 
Assessment of Students’ Progress Toward Mastering the English Language 

6.    Describe the specific criteria and plan the district has established to determine when the 
LEP student has mastered English.  

 As per the requirements of NDE Rule 15, a Kindergarten through 2nd grade student is exited 
from the program upon receiving a composite score of proficient on the annual English 
language proficiency assessment (ELPA 21) AND with a teacher’s recommendation.  

144



A 3rd through 12th grade student is exited from the program upon receiving a composite score 
of proficient on the annual English language proficiency assessment, OR receiving a score 
that meets or exceeds the standards on the Nebraska State Accountability Reading 
assessment. 

For students with verified disabilities, a school district team of assessment and educational 
personnel may determine that the educational needs of a student with verified disabilities are 
not affected by his/her proficiency in the English language. The team may recommend that 
the student exit the ELL Program.  The team includes the ELL teacher, a member of the IEP 
team, a language arts and/or reading teacher, and school administrator.  Thorough 
documentation is completed affirming the child’s educational needs are not affected by his or 
her proficiency in English. 

Students who have met the exit requirements will be redesignated as English fluent and will 
be monitored for two academic years.   If a student who has exited has academic difficulty, 
an ELL teacher will work with the teacher. The team will determine if the student needs 
intervention and may begin the MPS RtI Problem Solving process. 

7.    What objective language measures does the district use to assess listening, speaking, 
reading, and writing? 

  English Language Proficiency Assessment for the 21st Century (ELPA21) 
MPS Formative Assessment of English Language Proficiency Standards 
AIMSWeb literacy benchmark testing (K-2) 
NWEA MAP (2-8) 
Reading A-Z Speaking and Listening Scoring Rubrics (K-5) 

8.   What objective measures does the district use to assess student progress toward meeting 
content standards?  

      Curriculum, Instruction, and Assessment 

       Millard Education Program – Use of Assessment Data                                                        6315.1 

The assessment system shall take its overall direction from the District strategic plan and 
from state and federal requirements. The assessment system shall be aligned with the written 
curriculum and shall measure student progress within the primary, intermediate, middle and 
high school grade levels and their level of College and Career Readiness. The system shall 
provide opportunities for support and appropriate interventions to occur if the student does 
not demonstrate proficiency. 

The assessment system will include Essential Learner Outcome assessments of College and 
Career Readiness designed to measure the Millard Education Plan outcomes as well as 
assessments designed to comply with state and federal legislation. 

As curriculum revisions occur, the assessment system shall reflect those changes and 
modifications to assessments and shall be approved by the Millard Board of Education. The 
curriculum content areas, grade levels when administered, and the types of assessments shall 
be as follows:   

Level: Intermediate Grades (3-5) 
Outcome 

When Administered Type of Assessment 

Reading Comprehension and Vocabulary 3rd, 4th, and 5th Grade NE Dept. of Education 
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Writing 3rd and 5th Grade ELO Assessments* 
Writing 4th Grade NE Dept. of Education 
Mathematics 3rd, 4th, and 5th Grade NE Dept. of Education 
Science 5th Grade NE Dept. of Education 

 
 

Level: Middle School Grades (6-8) 
Outcome 

When Administered Type of Assessment 

Reading Comprehension and Vocabulary 6th, 7th, and 8th Grade NE Dept. of Education 
Writing 6th and 7th Grade ELO Assessments 
Mathematics 6th, 7th, and 8th Grade NE Dept. of Education 
Science 8th Grade NE Dept. of Education 
Writing 8th Grade NE Dept. of Education 

 

Level: High School Grades (9-12, 
graduation cohort 2016 & beyond) 
Outcome 

When Administered Type of Assessment 

English 11th Grade ACT® Assessment 
Writing 10th Grade ELO Assessment 
Mathematics 11th Grade ACT® Assessment and NE 

Dept. of Education 
Reading 11th Grade ACT® Assessment and NE 

Dept. of Education 
Science 11th Grade ACT® Assessment and Dept. 

of Education 
Writing 11th Grade ACT® Assessment and Dept. 

of Education 
          *The Essential Learner Outcome Assessments are district-developed.   

 
ELL students also participate in District reading and math formative and summative 
assessments through AIMSweb and NWEA MAP.  These assessments are aligned with the 
Language Arts/Reading curriculum. 

9.    What subjective measures does the district include?  

In order to monitor student growth and adjust instruction, teachers may use subjective 
measures such as the student’s performance in the general education classroom, educational 
background of the student, teacher observation and input from parents. In accordance with 
NDE Rule 15, subjective measures such as these will only be considered for exiting when 
working with students in K-2.  

 
Evaluation to Determine the Effectiveness of the LEP Plan 

10.  Describe the approach that will be used to evaluate the effectiveness of the program.  

In Millard Public Schools, this is accomplished through The Instructional Approaches, 
Curriculum, and Assessment Review Procedures for the ELL Program.  

According to these review procedures, a committee of teacher representatives from K-12 
ELL, a principal from an ELL program site, and the ELL Coordinator meet annually to carry 
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out a program review.  The committee is charged with reviewing ELL practices, procedures 
and documents to ensure compliance to district and state policy and rule and adoption of best 
practices.  Participants synthesize research and data to identify program strengths and 
weaknesses.  A thorough review of ELL identification procedures, instructional approaches, 
staffing, proficiency standards and indicators, and assessment procedures is also conducted.  

Based on the work of this team, the strengths and weaknesses of the program and any 
recommendations are compiled in an annual report.  The LEP Program Evaluation is 
submitted to the Educational Services Division and then sent on to the Superintendent and 
the board of education.  This annual report is saved and is available for public access. The 
report is free of any personally identifiable information, is available to the public, and is 
retained in an electronic format indefinitely.  

11.   List the types of data (both formative and summative) that will be collected as a part of 
the evaluation.   

The committee analyzes student program data and procedures, including: 

● Identification of ELL students 
● Implementation of the ELL Program, including instructional approaches 
● Program staffing 
● Assessment, including accommodations for ELL students on district and state 

assessments 
● Program exit requirements 
● Student performance on the English Language Proficiency Assessment (ELPA), 

state content (NeSA) assessments, and other relevant assessments and data 
● The process for monitoring students who have been re-designated English fluent 

for less than two years, including a comparison of academic performance to non-
ELL students 

 
Data analysis utilizes descriptive statistics, including frequencies and means.  Trends in data 
are observed over time.  

 
12.  Attach your LEP Program Review (as described in Rule 15) and describe how the data 

from annual review will be used as part of an ongoing evaluation and program 
improvement process that aligns to district continuous improvement plan(s). 

The LEP Program Evaluation provides information that will help the district and the ELL 
team in planning, implementing, and evaluating the ELL instructional programs.  An annual 
program goal is developed based on the data analysis and the alignment to and support of 
district goals developed in the district strategic planning process.  

Based on review and analysis of student and program data, goals for improving student 
learning are established.  The goals are stated as clear, concise, measurable goals for student 
achievement.   Some goals may indirectly impact student achievement, such as suggested 
improvements for processes and procedures and recommendations for curriculum review.  

Modifications to the program are recommended based on the results of data analysis and 
review of the program implementation practices.  The modifications are designed to assist 
students in overcoming language barriers that may prevent them from participating 
meaningfully in the core curriculum program.  
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The evaluation process is repeated annually, with data collection occurring in the fall, review 
of data with program recommendations in the winter, and implementation of changes in the 
spring.  Findings and recommendations are reported in the English Language Learner 
Program Year-End Report, which is included with the Educational Services Year-End Report 
and submitted to the Superintendent and Board of Education.  The report is free of any 
personally identifiable information, is available to the public, and is retained in an electronic 
format indefinitely.  The report for the 2014-2015 school year is included as an addendum to 
the LEP Plan (Appendix A). 

 
Other (Optional): 

Include information that may not be included in previous sections 

The district has experienced a moderate growth in LEP student population during the past 
five years. Input from refugee relocation agencies have indicated that Millard Public 
School could experience a significant rise in LEP students who are refugees.   

13b. Are there unexpected events or unforeseen obstacles that have occurred during the 
implementation of any previous plans that have affected this plan? 

No unexpected events or unforeseen obstacles occurred during the past school year.  

13c. Have there been any significant changes in the LEP population since the previous plan?  

There have been no significant changes in the LEP population since the previous plan. 
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AGENDA SUMMARY SHEET 

 
 
AGENDA ITEM: Poverty Plan for 2017-2018 School Year for State Aid 

 
MEETING DATE: September 19, 2016 

 
DEPARTMENT: Educational Services 

 
TITLE AND 
BRIEF DESCRIPTION:  Poverty Plan for 2017-2018 School Year for State Aid 

 
ACTION DESIRED:     X     Approve Plan 

 
BACKGROUND: For the certification of 2017-2018 State aid, every school district is required 
to designate a maximum Poverty Allowance.  The designation may be zero dollars or it may be 
an estimated dollar amount greater than zero dollars.  This designation must be filed with the 
Department of Education on or before October 15, 2016.  If a school district elects to designate a 
maximum Poverty Allowance greater than zero dollars, the school district must also file a 
Poverty Plan, on or before October 15, 2016, utilizing the NDE Grants Management System.  In 
addition, the 2017-2018 Poverty Plan must be reviewed and approved by Learning Community 
Subcouncil #4 and the Learning Community Coordinating Council (LCCC). 

 
 
RECOMMENDATIONS:  Approve 2017-2018 Poverty Plan as submitted. 

 
 
STRATEGIC PLAN REFERENCE:  None 

 
 
TIMELINE:    Immediate implementation 

 
 
RESPONSIBLE PERSON(S):  Heather Phipps, Assoc. Supt. (Educational Services) 

 
 
 
 
SUPERINTENDENT’S APPROVAL:       ___________ 
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LC Poverty Plan - 1160 

 
Applicant:  03-028-0017-18 MILLARD PUBLIC SCHOOLS 

 
Application: 2017-2018 LC LEP and Poverty Plans - 00 

Cycle:  Original Application 

Estimated Expenditures 
 
A school district declining to participate in the Poverty Allowance should enter 0 on 1160-800 
Total Estimated Poverty Expenditures. 

 
A school district that elects to participate in the Poverty Allowance should enter a maximum 
dollar amount on 1160-800 Total Poverty Expenditures. 

 
A Worksheet for estimating Poverty Expenditures is available by clicking here. 

 
Do not include Federal Funds when estimating these expenditures with the exception of SFSF 
monies identified for Poverty. 

 
 
A Poverty Plan must be submitted if the Total estimated Poverty Expenditures are greater than 0. 
 

 
1160-800 Total Poverty Expenditures $1,800,000. 
  X .85 
1160-900 Estimated Poverty Allowance      $1,530,000. 
 
 

 
The Poverty Allowance will be the lesser of the amount on 1160-900 Estimated Poverty 
Allowance or a calculated amount based on the provisions of Section 79-1007.06(2). 
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Poverty Plan 

2017-2018 
 
Poverty Plan – Attendance and Mobility 

 

1. Describe the district attendance policies, procedures, or practices and attach district’s 
collaborative plan or process as addressed in Nebraska Revised Statute 79-209. 

 
Children who are of the mandatory attendance age (currently ages 6-18), or who are younger 
than mandatory attendance age and are enrolled in a Millard school, are required to attend 
school each day the school is open and in session, except when excused by the school 
principal, the student has graduated from high school, or attendance is otherwise excused by 
law.  District Rule determines when a student’s absence is excused or unexcused. 

 
Each day that a student is not in attendance, a phone call is made to the home to ensure the 
student is safe, and a reasonable excuse is given regarding their absence.  This practice is 
done for all students Pre-K through 12. 

 
Elementary attendance is taken two times per day while each middle and high school takes 
attendance each period throughout the day. 

 
When a student does not attend school on a regular basis (even when transportation is being 
provided) and the student has accumulated eight (8) absences in a school year or the hourly 
equivalent, the District may render all services to address barriers to attendance.  Such 
services shall include, but not be limited to the following: 

a. Parent notification letters - Parents are sent a courtesy notification letters when 
their student reaches eight, ten, and fifteen absences. 

b. Meeting with the parent/guardian(s) - One or more meetings are arranged with the 
school principal and/or the school social worker. 

c. Educational counseling - This strategy is used to determine whether curriculum 
changes including, but not limited to, enrolling the student in an alternative 
education program that meets the specific educational and behavioral needs of the 
student, would help solve the truancy problem. 

d. Educational evaluation - This may include a behavioral and/or psychological 
evaluation to assist in determining the specific condition, if any, contributing to 
the truancy problem, and is supplemented by specific interventions by the school 
to help remedy any condition that may be diagnosed. 

e. Further Investigation - If warranted further information is obtained regarding the 
truancy problem by the school social worker.  This helps to identify conditions 
which may be contributing to the truancy problem.  If services for the student and 
the student’s family are determined to be needed, the school social worker 
becomes a liaison to appropriate community agencies for economic services, 
family or individual counseling, or other services. 

 

 Millard Collaborative Plan as addressed in Nebraska Revised Statute 79-209 
 
This collaborative plan has been developed as a result of a meeting/s held on the following dates: 
  

_________________           _________________           _________________ 
  
Meeting Attendees: 
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________________________________                 ________________________________ 
________________________________                 ________________________________ 
________________________________                 ________________________________ 

  
The attendees considered the following actions to reduce barriers to improve regular attendance: 
1.      Illness related to physical or behavioral health of the child: 
___   It was determined that the physical or behavioral health of the child is not a barrier to 
improve regular attendance. 
 
___   The child’s physical or behavioral health poses a barrier to regular attendance.  
The following actions will be taken in response: 
_______________________________________________________________________ 
 
2.      Educational counseling (e.g. curriculum changes): 
___   It was determined that educational counseling is not needed to reduce barriers to improve 
regular attendance. 
 
___   Educational counseling ___ has been ___ will be provided, consisting of the following: 
______________________________________________________________________ 
 
3.      Educational evaluation: 
___   It was determined that an educational evaluation is not needed to reduce barriers to 
improve regular attendance. 
 
___   An educational evaluation ___ has been ___ will be conducted to assist in determining the 
specific condition, if any, contributing to the problem of excessive absenteeism. The evaluation 
will include: 
 _________________________________________________________________ 
  
4.      Referral to community agencies for economic services: 
___   It was determined that economic services are not needed to reduce barriers to improve 
regular attendance. 
 
___   The family ___ has been ___ will be given information about community agencies which 
may have economic services available to the family, which includes: 
________________________________________________________________________ 
 
5.      Family or individual counseling: 
___   It was determined that family or individual counseling is not needed to reduce barriers to 
improve regular attendance. 
 
___   The family ___ has been ___ will be given information about family or individual 
counseling that is available pertaining to: 
_______________________________________________________________________ 
6.      Assisting the family in working with other community services: 
 
___   It was determined that assistance in working with community services is not needed to 
reduce barriers to improve regular attendance. 
 
___   The family ___ has been ___ will be given assistance in working with community services 
pertaining to:       
________________________________________________________________________ 
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Other actions to be taken (include names of who is responsible and anticipated 
completion date) 
  

  
Plan completed by: 
 
__________________________________  
Signature (title) 
__________________________________ 
Signature (title)                      
______________________  
Date 
 

 
 

2. Describe the transportation options for students qualifying for free or reduced lunch 
who live more than one mile from the attendance center. 

 
The district operates 35 schools including 25 elementary, 6 middle and 4 high schools. 
Policy and rule regarding “enrollment” of students allows students the opportunity to attend 
their neighborhood school or to stay in a school where they started if that school is not 
“closed” due to capacity standards. 
 
A.  Resident Students 

 
With regard to transportation services for poverty students who live outside a one-mile radius 
of their assigned school, the following services are available: (1) For elementary students, 
transportation is provided on regular bus routes; (2) For middle school students, transportation 
is provided via a private bus company at a rate subsidized by the district; however, for 
free/reduced price lunch students, the district pays for the full fare for such students; and (3) 
For high school students, transportation services are provided via a private bus company at an 
unsubsidized rate, however, for free/reduced price lunch students, the district pays the full fee 
to the bus company for such students. 
 
B.  Option Enrollment Students (including Open Enrollment Option Students) 

 
Notwithstanding the above, transportation services (i.e., via buses, vans, and even taxi cabs) 
provided prior to the 17-18 school year were provided to open enrollment students pursuant to 
the provisions of Neb. Rev. Stat. §79- 611 as amended by LB 585 as follows: “The school 
board of any school district that is a member of a learning community shall provide free 
transportation for a student who resides in such learning community and attends school in 
such school district if (i) the student is transferring pursuant to the open enrollment provisions 
of section 79-2110, qualifies for free or reduced-price lunches, lives more than one mile from 
the school to which he or she transfers, and is not otherwise disqualified under subdivision (2) 
(c) of this section, (iii) the student is attending a focus school or program and lives more than 
one mile from the school building housing the focus school or program, or (iv) the student is 
attending a magnet school or program and lives more than one mile from the magnet school 
or the school housing the magnet program.” 

 
“(2) (c) For any student who resides within a learning community and transfers to another 

154



school building pursuant to the open enrollment provisions of section 79-2110 and who had 
not been accepted for open enrollment into any school building within such district prior to 
the effective date of this act, the school board is exempt from the requirement of subdivision 
(2) (a) of this section if (i) the student is transferring to another school building within his or 
her home school district or (ii) the student is transferring to a school building in a school 
district that does not share a common border with his or her home school district.” 
 
Commencing with the 17-18 school year, LB 1067 (2016) will bring about a “phase-out” of 
transportation services related to open enrollment students (referred to as “open enrollment 
option students” in LB 1067).  The phase-out will occur as students move from one “building 
level” to the next.  When the phase-out occurs, the responsible for and cost of transportation 
services will revert back to the parents. 
 
Even though LB 1067 (2016) will shift the transportation responsibility back to the parents, 
the parents may qualify for reimbursement if their child qualifies for free (not reduced) price 
meals as provided in Neb. Rev. Stat. Section 79-241(2) as follows: 
 

§79-241. Transportation; fee authorized; reimbursement; when 

(1)  Except as provided in subsection (2) of this section, section 79-611 does not 
apply to the transportation of an option student. The parent or legal guardian of the 
option student shall be responsible for required transportation. A school district 
may, upon mutual agreement with the parent or legal guardian of an option student, 
provide transportation to the option student on the same basis as provided for 
resident students. The school district may charge the parents of each option student 
transported a fee sufficient to recover the additional costs of such transportation. 

(2)  Parents or guardians of option students who qualify for free lunches shall be 
eligible for transportation reimbursement as described in section 79-611, except that 
they shall be reimbursed at the rate of one hundred forty-two and one-half percent 
of the mandatorily established mileage rate provided in section 81-1176 for each 
mile actually and necessarily traveled on each day of attendance by which the 
distance traveled one way from the residence of such student to the schoolhouse 
exceeds three miles.  [Emphasis added.] 

 
 
3. Describe the policies, procedures, or practices that allow students who move within the 

same school district or learning community to continue at original attendance area, 
including transportation options. 

 
Transportation for students who move within the District but elect to remain in their previous 
school is the same as that provided for “in-district transfer students” noted above.  Students 
who move to a different school within the Learning Community receive the transportation 
services noted above for “open enrollment students” unless the student moves into the Millard 
Public Schools in which case the student receives the transportation services noted for his/her 
assigned school. 
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Millard Public School Policy/Rule 
Student Services  
K-12 Transfer of Students within the District 
5110.1 

 
I. K-12 Within-District Transfers 

 
A. A parent of a Kindergarten through twelfth grade student who is currently enrolled in 
the District may submit a request to have his/her student attend a different school or 
special program during the current or next school year.  Such requests shall be made in 
accordance with the following procedures. 

 
II. Student Eligibility for Within-District Transfers 

A. Any K-12 student whose parents reside in the District attendance area. 
B. Any K-12 student who is currently attending the District under Option Enrollment. 
C. Any K-12 student who has been accepted into a specific building under the Open 
Enrollment provision as long as the request is for the subsequent year in which 
enrollment was granted. 

 
III. Limitations and Restrictions on Student Eligibility 

 
A. Students will not be allowed to transfer to another school during suspension or 
expulsion.  A student’s disciplinary record will be considered and students with extensive 
disciplinary records will not be considered for transfer unless it is determined to be in the 
best interests of the student or the school. 

 
B. The within-district transfer policy will not apply to or alter a student’s mandatory 
reassignment. 

 
C. If the student is in a special education program, the approval recommendation of the 
Director of Special Education will be based upon the student’s individualized education 
program and educational needs; class size; related service needs; transportation 
arrangements as may be required by law; the allocation of specially trained staff and 
personnel; facility issues; and the allocation of equipment or materials necessary to 
provide an appropriate education program. 

 
D. If the student receives ELL services, the recommendation of the Superintendent or 
designee will be based upon the student’s educational needs and the allocation of 
specially trained staff and personnel. 

 
IV. . Conditions of Transfers 

 
A. Student Withdrawal from Special Program:  Any student approved for a within-district 
transfer to attend a special program in the District who subsequently withdraws from 
participation in such program shall have his/her within-district transfer approval revoked. 
Such student shall be reassigned to the school he/she would have attended if the within- 
district transfer had not been approved. 

 
B. Students of parents who move from one school's attendance area to that of another 
within the District during the school year may continue attending the original school for 
the remainder of the current school year and start attendance at the assigned school with 
the commencement of the next school year.  If the parents want their student to remain at 
the original open school and complete the grades there, they may apply for a within- 
district transfer.  Parents may not request a within district transfer for their student to 
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remain at the original school if it is identified as a closed school. 
 

C. Once a student is transferred to a particular school, the parents need not re-apply 
unless they want the student to transfer back to the student's home school or to another 
school at the same level (elementary school, middle school, or high school) in the 
District. 

 
D. Within-district transfers are only for the educational level (elementary school, middle 
school, or high school).  As the student moves from elementary into middle school or 
from middle school into high school, another within-district transfer must be filed.  If not, 
the student will attend their assigned school. 

 
E. The Superintendent or designee may reassign a student should it be determined that 
circumstances justify such reassignment. 

 
F. Once a transfer is approved, every effort will be made to make the transfer permanent; 
however, the District reserves the right to reassign transferred students back to their home 
school. 

 
G. Unless special safety, health, or program issues are involved, no student will be 
granted more than one transfer per school year. 

 
V. Transportation 

 
A. Transportation for students who transfer within the District must be provided by the 
student's parents or legal guardian unless as otherwise required by law. 

 
VI. Within-District Transfer Applications 

 
A. A Within-District Transfer Request Form should be completed and returned to the 
Office of Student Services. 

 
B. Students who desire to attend a special program may be required to complete a 
Within-District Transfer Form in the event that a program waitlist is necessary. 

 
C. Only one Within-District Transfer Request Form may be completed at any given time 
for an individual student. 

 
VII. Determination of Schools Open to Within-District Transfers 

 
A. The Superintendent or designee will recommend which schools, programs, grades or 
classes are to be considered open to within-district transfers. 

 
B. The Superintendent or designee will base recommendations on available space, 
curriculum, class size, personnel and staffing requirements, facility issues, the allocation 
of equipment and materials, and anticipated growth for the school, program, grade, or 
class. 

 
C. The Board will approve annually any schools, programs, grades or classes that are to 
be open to within-district transfers. 

 
VIII. K-12 Within-District Transfer Requests for the Subsequent School Year 

 
A. Application Timeline 
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1. Applications Open: Parents may submit applications for within-district 
transfers to the Office of Student Services any time after September 1 of the year 
proceeding the school year in which the transfer would take effect if approved. 

 
2. Applications Deadline:  Applications for within-district transfers must be 
delivered by U.S. mail postmarked on or before February 15 of the preceding 
school year or by personal delivery, received no later than 5:00 p.m. on February 
15 of the preceding school year.  Applications must be completed by the parent, 
legal guardian or emancipated minor student. 

 
3. The application period for within-district transfers will re-open after the open 
enrollment application process is completed.  Within-district transfer applications 
will be accepted on a first come-first serve basis. 

 
B. Approval Process 

 
1. Applications for within-district transfers will be approved for a specific 
building or program based upon the order outlined in Section VIII (C) below. 

 
2. If requests for within-district transfers exceed capacity, a random drawing in the 
order outlined in Section VIII (C) below will determine which applications are 
approved. 

 
C. Order of Approval 

 
1. School Attendance Area Students 

a. Special Programs by Grade 
2. Other District Resident Students 

a. Millard Resident Siblings 
b. Special Programs by Grade 
c. Regular Program by Grade 

3. Non-Resident Open Enrollment Students 
a. Special Programs by Grade 
b. Regular Program by Grade 

4. Non-Resident Option Enrollment Students 
a. Special Programs by Grade 
b. Regular Program by Grade 

5. All other Non-Resident Students 
a. Special Programs by Grade 
b. Regular Program by Grade 

 
D. Notification to Parents:  The District shall notify the parents of the approval or denial 
of their student’s request for within-district transfer on or before March 1 of the 
preceding school year. 

 
E. Acceptance by Parents:  After receiving notification of approval of a within-district 
transfer, the parent shall accept such transfer in writing by completing the District’s 
enrollment process for the student on or before noon on March 10 (or noon the following 
Monday if March 10 is on a weekend) of the preceding school year. 

 
IX. K-12 Within-District Transfers for the Current School Year 

 
A. Parents may submit applications for within-district transfers for the current school 
year to the Office of Student Services after the first day of school and prior to January 15 
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of the current year. 
 

B. The Superintendent or designee will determine whether the transfer request will be 
granted or denied after considering the following factors: 

1. The reasons for the within-district transfer request. 
2. The time of year the transfer request is made. 
3. Personnel and staffing requirements, building or program capacity, curriculum, 
and facility issues affecting the building to which the student wishes to transfer. 
4. The student’s educational program including, but not limited to, course credits 
and graduation requirements. 

 
C. The District shall notify the parents of the approval or denial of their student’s request 
for within-district transfer. 

 
X. Extenuating Circumstances. 

 
A. The Superintendent may in his/her discretion allow students to transfer to closed 
schools when extenuating circumstances warrant. 

 
B. The Superintendent may in his/her discretion determine that transfer order of approval 
for certain schools be prioritized for relieving overcrowding. 

 
XI. Special programs shall mean the District’s Core Program, Montessori Program, and 
International Baccalaureate Programmes. 
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Student Services 
Enrollment of Students: Learning Community Open Enrollment 5100.8 

 
I. General Statement 

A. Nebraska law provides kindergarten through twelfth grade students residing within 
any member school district of the Learning Community of Douglas and Sarpy Counties 
with the opportunity for open enrollment in school buildings in the Learning 
Community, subject to specific limitations necessary to bring about diverse enrollments 
in school buildings in the Learning Community. 

 
B. Open enrollment shall be administered under the direction of the District’s 
Superintendent, and the Superintendent shall serve as the designee of the District’s 
Board of Education for any matters involving open enrollment to be acted upon by 
the Board, except as otherwise required by law or hereinafter provided. 

 
II. Application Process 

 
A. For a student to attend the District as a Learning Community open 
enrollment student, the student, parent or legal guardian shall submit an application to the 
District from the time the application is made available by the Learning Community and 
5:00 p.m. on March for open enrollment for the next school year. All such applications 
must either be postmarked by March 15 or personally delivered to the District’s 
Superintendent’s Office, 5606 South 147 Street, Omaha, NE 68137, by 5:00 p.m. on 
March 15. 

 

B. Application forms shall be those prescribed by the Learning Community 
Coordinating Council and may be obtained from the Learning Community, 1612 North 
24th Street, Omaha, NE 68110, (402) 964-2405, www.learningcommunityds.org, or 
from the District’s Superintendent’s Office, 5606 South 147 Street, Omaha, NE 68137, 
(402) 715-8300. A separate open enrollment application is required for each student. 
Up to three, open enrollment, school buildings in the District may be listed on the open 
enrollment application, and shall be listed in the order of preference. 

 
C. If all school buildings identified on an open enrollment application are at maximum 
capacity but the District has buildings offering the same grades which have remaining 
capacity, the District shall contact the student, parent or legal guardian and identify 
those school buildings within the District which have capacity, which the applicant may 
substitute for one or more school buildings identified on the submitted open enrollment 
application. 

 

D. Applications shall be accepted for the immediately following school year only. 
Applications will be dated upon receipt and processed in the order received. 

 

E. The District shall act on or before April 1 to accept or reject each application based 
on the capacity of the school building, the eligibility of the applicant for the school 
building or program, the number of such applicants that will be accepted for a given 
school building, and whether or not the applicant contributes to the socioeconomic 
diversity of the school building or program to which he or she has applied and for 
which he or she is eligible. The District shall notify the student, parent or legal guardian 
in writing of the acceptance or rejection of the application on or before April 5. If the 
application is denied, the reasons for the denial shall be stated. Copies of all open 
enrollment applications shall also be provided to the resident school district and the 
Learning Community on or before April 5. 
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F. The student, parent or legal guardian must notify the District on or before April 25 
of their acceptance of such open enrollment placement. Such acceptance must be on a 
form provided by the District and must be postmarked by April 25 or personally 
delivered to the District’s Superintendent’s Office, 5606 South 147 Street, Omaha, NE 
68137, (402) 715-8300, by 5:00 p.m. on April 25. If such notice of acceptance is not 
received by April 25, the District shall make two documented attempts to contact the 
student, parent, or legal guardian in order to determine the status of the application. If 
the District does not receive a notice of acceptance of such open enrollment placement 
or is unable to make contact with the student, parent, or legal guardian by May 1, the 
open enrollment slot shall be determined vacant and forfeited, and if applicable, shall 
be filled from the District’s wait list. 

 

G. Students, parents or legal guardians who have accepted an open enrollment 
placement must complete the District’s defined enrollment processes by May 15th. 
Failure to complete the District’s defined enrollment processes by May 15 shall result 
in the forfeiture of the open enrollment slot by the applicant, and, if applicable, shall be 
filled from the District’s wait list. 

 
III. Acceptance or Rejection of Applications 

 
A. The District shall accept or reject applications for open enrollment based on the 
capacity of the school building, the eligibility of the applicant for the school building or 
program, the number of such applicants that will be accepted for a given school building, 
and whether or not the applicant contributes to the socioeconomic diversity of the school 
building or program to which he or she has applied and for which he or she is eligible. 

 
B. The selection process for open enrollment applications shall be conducted on a 
“building by grade” basis, and according to the following selection priorities. 

 
1. The District shall give first priority for open enrollment to siblings of students 
who will be enrolled as continuing students in the requested school building or 
program for the first school year for which enrollment is sought in such school 
building. In the event the first priority applications for open enrollment to a 
building exceed the capacity of such building, the selection shall be determined on 
a random basis. 

2. Second priority for open enrollment shall be given to students who contribute 
to the socioeconomic diversity of the enrollment of the building they have applied 
to attend, up to the remaining capacity of such school building. In the event the 
second priority applications for open enrollment to a building exceed the capacity 
of such building, the selection shall be determined on a random basis. 

3. Third priority for open enrollment shall be given to students who do not 
contribute to the socioeconomic diversity of enrollment of the building they 
applied to attend, up to the remaining capacity of such school building. In the 
event that the third priority applications for open enrollment to a building exceed 
the capacity of such building, the selection shall be determined on a random basis. 

4. If the open enrollment applications received for a school building exceed the 
remaining capacity of a school building, the District shall establish a wait list 
order for all excess applications by random selection, and open enrollment slots 
which become available shall be filled from the random drawing list in order. All 
random drawing lists will become null and void prior to the first day of school. 
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5. The District may, in its discretion, accept open enrollment applications in 
excess of the maximum capacity of a school building, in the order of selection 
priority as hereinbefore provided. 

 
IV. Continuing Students 

 
A. Any student who attended a particular school building in the prior school year and 
who is seeking education in the grades offered in such school building shall be allowed to 
continue attending such school building as a continuing student. 

 
B. On or before February 15 of each year, a parent of a student who is currently attending 
a school building or program, except a magnet school, focus school, or focus program, 
outside of the attendance area where the student resides and who will complete the grades 
offered at such school building prior to the following school year shall provide notice, on 
a form provided by the District, to the District’s Superintendent, if such student will attend 
another school building within the District as a continuing student and which school 
building such student would prefer to attend. On or before March 1, the District’s 
Superintendent shall provide a notice to such parent stating which school building or 
buildings the student shall be allowed to attend in the District as a continuing student for 
the following school year. If the student resides within the District, the notice shall include 
the school building offering the grade the student will be entering for the following school 
year in the attendance area where the student resides. 

V. Duties to Students 
Open enrollment students, once accepted, shall be treated as resident students by the  
District in all matters except transportation and within-District transfer. 

 
VI. Credits and Graduation 

The District will accept credits toward graduation that were awarded by another  
accredited school district. The District will award a diploma to an open enrollment  
student if the student meets the graduation requirements of the District. 

 
VII. Students Ineligible for Open Enrollment 

Students who have been disqualified from the school building pursuant to the District’s 
Standards for Student Conduct, shall not be eligible for open enrollment pursuant to this 
Rule. Students may also not apply to attend a school building in the Learning Community 
for any grades that are offered by another school building for which the student had 
previously applied and been accepted pursuant to open enrollment, absent a hardship 
exception approved by the District. 

 
VIII. New Residence 

A parent of a student who moves to a new residence in the Learning Community after 
April 1 may apply directly to the District’s Superintendent within ninety days after 
moving for the student to attend a school building outside of the attendance area where 
the student resides. The District’s Superintendent shall accept or reject such application 
within fifteen days after receiving the application, based on the number of applications 
and the qualifications required for all other students. 

 
IX. School Building Change for Emergency or Hardship Reasons 

A. A parent of a student who wishes to change school buildings for emergency or 
hardship reasons may apply directly to the District’s Superintendent at any time for the 
student to attend a school building outside of the attendance area where the student 
resides. Such application shall state the emergency or hardship and shall be kept 
confidential by the District. The District’s Superintendent shall accept or reject such 
application within fifteen days after receiving the application. Applications shall only be 
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accepted if an emergency or hardship was presented which justified an exemption from 
the procedures of this Rule based on the judgment of the District’s Superintendent, and 
such acceptance shall not exceed the number of applications that will be accepted for the 
school year for such building. 

B. For purposes of this Rule, hardship exceptions and emergency or hardship reasons 
shall be determined on an individual basis by the Board of Education. 

X. Information on and Verification of Qualifications for Free or Reduced-Price Lunch 
 

A. A parent may provide information on the application for open enrollment regarding 
the applicant’s potential qualification for free or reduced-price lunches. Any such 
information provided shall be subject to verification and shall only be used for the 
purposes of open enrollment. A parent is not required to provide such information. 
Determinations about an applicant’s qualification for free or reduced-price lunches for 
purposes of open enrollment shall be based on any verified information provided on the 
application. If no such information is provided the student shall be presumed not to 
qualify for free or reduced-price lunches for the purposes of open enrollment. 

 
B. Each year the District shall randomly select at least three percent of the open 
enrollment applications accepted, for verification of free and reduced-price lunch or 
non-free and reduced-price lunch status. The District may, in its discretion, verify the 
free and reduced-price lunch status of all such applications. 

 
XI. Transportation or Allowance 

 
A. The parents or legal guardians of students participating in the open enrollment 
program shall be responsible for required transportation except as herein provided. 

 
B. The District shall provide free transportation or pay an allowance for transportation in 
lieu of free transportation for a student who resides in the Learning Community and 
attends school in the District pursuant to open enrollment, if the student qualified for free 
or reduced-price lunches and lives more than one mile from the school to which he or she 
transfers, or the student is a student who contributes to the socioeconomic diversity of 
enrollment at the school building he or she attends and lives more than one mile from the 
school to which he or she transfers, or the student is attending a focus school or program 
approved by the Learning Community and lives more than one mile from the school to 
which he or she transfers, or the student is attending a focus school or program approved 
by the Learning Community and lives more than one mile from the school building 
housing such focus school or program approved by the Learning Community, or the 
student is attending a magnet school or program approved by the Learning Community 
and lives more than one mile from the magnet school or the school housing the magnet 
program approved by the Learning Community. 

 
C. The transportation allowance which may be paid to the parent, custodial parent, or 
guardian of students qualifying for free transportation pursuant to the above Section 
XI(B), shall be in accordance with the requirements of Neb. Rev. Stat.§§ 79-611(3) 
and (4) as amended. 

 
XII. Maximum Capacity of School Buildings 

 
A. On or before March 1, the District shall have completed and submitted an 
Enrollment Capacity Data Worksheet for each school building in the District to the 
Learning Community Coordinating Council, reporting the maximum capacity and total 
projected enrollment, including intradistrict transfers, if any, before open enrollment for 
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each school building for the following year. 
 

B. In establishing a maximum capacity for each school building, the District shall follow 
the specific criteria, procedures, definitions and instructions set forth in the Diversity Plan 
of the Learning Community and the Learning Community’s Enrollment Capacity Data 
Sheets, and, in addition, shall take into consideration any unique circumstances having an 
impact on enrollment capacity. Such unique circumstances having an impact on 
enrollment capacity shall include, but shall not be limited to, planned expansion and 
increases of enrollment, projected future enrollments, growth issues pertaining to 
instructional staff, class size and unassigned instructional space, housing construction 
projections, and planned accommodations for future enrollment growth. 

 
XIII. Promotional Efforts and Information 

 
A. The District will collaborate with the Learning Community and with the other 
member school districts of the Learning Community, in promotional efforts to 
encourage open enrollment participation. 

 
B. On or before February 15, the District shall make available to the general public 
certain information, in compliance with the applicable requirements of the Learning 
Community’s Diversity Plan, for each school building operated by the District, by 
sending such required information to the Learning Community for dissemination to the 
general public. 

 
XIV. Open Enrollment Report 

On or before September of each year, the District shall provide to the Learning 
Community Coordinating Council a complete and accurate report of all open enrollment 
applications received, including the number of students who applied at each grade level at 
each building, the number of students accepted at each grade level at each building, the 
number of such students that contributed to the socioeconomic diversity that applied and 
were accepted and were accepted, the number of applicants denied and the rationales for 
denial, and other such information as requested by the Learning Community Coordinating 
Council. 

 
XV. Definitions 

 
A. “Parent” shall mean, in the case of parents who are divorcing or divorced, the 
custodial parent. 

 
B. “Resident school district” shall mean the public school district in which a student 
resides and which is a member school district of the Learning Community of 
Douglas and Sarpy Counties. 

 
C. “Sibling” shall mean all children residing in the same household on a permanent 
basis who have the same mother or father or who are stepbrother or stepsister to 
each other. 

 
D. “Student who contributes to the socioeconomic diversity of enrollment” means a 
student who does not qualify for free or reduced-price lunches when, based upon the 
certification pursuant to Neb. Rev. Stat. §79-2110, the school building the student 
will attend has more students qualifying for free or reduced-price lunches than the 
average percentage of such students in all school buildings in the Learning 
Community, or a student who qualifies for free or reduced-price lunches when, based 
upon the certification pursuant to Neb. Rev. Stat. §79-2110, the school building the 
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student will attend has fewer students qualifying for free or reduced- price lunches 
than the average percentage of such students in all school buildings in the Learning 
Community. 

 
Millard School District Policy/Rule 
Student Services 

 
Enrollment of Students 
Nonresident Students:  Enrollment Option Program 5100.3 
I. General Statement. Nebraska law enables any kindergarten through twelfth grade Nebraska 

student to attend a school in a Nebraska public school district in which the student does not 
reside subject to limitation standards authorized by law and adopted by the public school 
district. The option is only available once to each student prior to graduation unless the 
student relocates in a different resident school district; or the option school district merges 
with another district; or the option school district is a Class I district. 

 
II. Standards for Acceptance and Rejection. 

A. Capacity.  The Board shall annually adopt a resolution on or before April 1 setting 
forth its specific standards for acceptance and rejection of applications as an option school. 
The Board's adoption of a resolution before April 1 does not preclude the Board from 
adopting a subsequent resolution on or before April 1 with specific standards partially or 
wholly different from its previous resolution(s). The standards may include the capacity of 
a program, class, grade level, or school building, or the availability of appropriate special 
education programs. Capacity shall be determined by setting a maximum number of 
option students that the District will accept in any program, class, grade level, or school 
building, based upon available staff, facilities, projected enrollment of resident students, 
projected number of students with which the District will contract based on existing 
contractual agreements, and availability of appropriate special education programs. 
Standards shall not include previous academic achievement, athletic or other 
extracurricular ability, disabilities, proficiency in the English language, or previous 
disciplinary proceedings except as provided in Neb. Rev. Stat. §79-266.01.  The District 
may by resolution declare a program, class, or school unavailable to option students due to 
a lack of capacity. If the District declares that  a  program, class, or school is unavailable 
to option students due to a lack of capacity, the District will set forth in the resolution the 
maximum number of students it has determined constitutes capacity of its programs, 
classes, grade levels, and school buildings based upon available staff, facilities, projected 
enrollment of resident students, projected number of students with which the District will 
contract based on existing contractual arrangements, and availability of appropriate special 
education programs. 

 
B. First Priority. The District shall give first priority for enrollment to option students 

whose request for enrollment would aid the racial integration of the District and the 
resident school district and to siblings of option students, except that the District shall not 
be required to accept the sibling of an option student if the District is at capacity except as 
provided for in Neb. Rev. Stat. §§ 79-240 (2) and (4). 

 
III. Application, Cancellation, and Student Records. 

 
A. Application. To attend an option school district, the student's parents or legal 

guardian shall submit an application to the board of education of the option school district 
between September 1 and March 15 for enrollment during the following and subsequent 
school years. If the District is the option school district, the application shall be delivered 
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to the office of the Superintendent or Superintendent's designee. Applications submitted 
after March 15 must be accompanied by a written release from the resident school district. 
The option school district shall provide the resident school district with the name of the 
applicant on or before April 1. 

 
The application shall set forth in detail the substantial educational opportunity available to 
the option student in the option school district that is unavailable in the resident school 
district. A particular school within a school district may be requested, but the school 
assignment of the option student shall be determined by the option school district. 

 
B. Cancellation. No option student shall attend an option school district for less than 

one (1) school year unless the student relocates to a different resident school district, 
completes requirements for graduation prior to the end of the student's senior year, 
transfers to a private or parochial school, or upon mutual agreement of the resident and 
option school district to cancel the enrollment option and return to the resident school 
district. Except as provided in the preceding sentence, the option student shall attend the 
option school district until graduation unless the student relocates in a different resident 
school district, transfers to a private or parochial school, or chooses to return to the 
resident school district. In case of cancellation, the student's parents or legal guardian 
shall notify the school boards of the option and resident school districts and the 
Department of Education by March 15 for automatic approval for the following school 
year. 

 
C. Application and Cancellation Forms. The student's parents or legal guardian shall 

use the application and cancellation forms furnished by the Department of Education. 
 

D. Waiver of Deadlines. Upon agreement of the school boards of the resident and 
option school districts, the deadlines for application and approval or rejection may be 
waived. 

 
 

E. Acceptance. 
 

1. Notification of Acceptance. The option school district shall  
notify, in writing, the parent or legal guardian of the student, the 
resident school district, and the Department of Education whether or not 
the application is accepted on or before April 1. 

 
2. Automatic Acceptance. The following option students shall 

be  
automatically accepted and the deadlines prescribed in Neb. Rev. Stat. 
§ 79-234 shall be waived: 

 
a. Students who relocate in a different school district but want  
to continue attending the original resident school district and 
who have been enrolled in the original resident school district 
for the immediately preceding two (2) years. 
 
b. Students who relocate in a different school district but want 
to continue attending the option school district. 

 
3. School Assignment. Option students may request a particular  

school building within the option school district, but the building 
assignment of the option student shall be determined by the option 
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school district. 
 

 
F. Siblings. Siblings of option students shall make their own independent 
application for attendance as an option student. 

 
IV. Notification to Applicant of Rejection and Right to Appeal. If an application is rejected by 

the District in its capacity as an option or resident school district, the District shall state in the 
notification the reason for the rejection. The parent or legal guardian may appeal the rejection to 
the State Board of Education within thirty (30) days after the date the notification of the 
rejection was received by the parent or legal guardian. 

 
V. Treatment of Option Students. For purposes of all duties, entitlements, and rights 

established by law, including special education, option students shall be treated as resident 
students of the option school district unless otherwise provided for by law. 

 
VI. Accepting Credits. If the District is the option school district, it will accept credits toward 

graduation that were awarded by the resident school district. Further, the District shall award 
diplomas to option students if the student meets the District's graduation requirements. 

 
VII. Attendance at Private/Parochial School. An option student who subsequently chooses to 

attend a private or parochial school shall be automatically accepted to return to either the 
resident or option school district upon the completion of the grade levels offered at the private 
or parochial school. If such student chooses to return to the option school district, the student's 
parents or legal guardian shall submit another application to the option school district's board of 
education which shall be automatically accepted, and the application deadlines shall be waived. 

 
VIII. Definitions. 
 

A. "Department of Education" shall mean the Nebraska State Department of 
Education. 

 
B. "Enrollment Option Program" shall mean the program established in Neb. Rev. 

Stat. § 79-232 et seq. 
 

C. "Option school district" shall mean the public school district that a student 
chooses to attend other than the student's resident school district. 

 
D. "Option student" shall mean a student that has chosen to attend a public school 

district other than the student's resident school district. 
 

E. "Parents" shall mean, in the case of parents who are divorcing or divorced, the 
custodial parent. 

 
F. "Racial integration is aided" if a student transfers to an option school district in 

which his or her race is a smaller percentage of the total student enrollment of the option 
school district than it is at the student's resident school district. 

 
G. "Resident school district" shall mean the public school district in which a 

student resides. 
 

H. "Siblings" shall mean all children residing in the same household on a 
permanent basis who have the same mother or father or who are stepbrother or stepsister 
to each other. 
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Transportation Option Summary 
When students move outside the attendance area of their current school, they may continue to 
attend their current school via an open enrollment application as provided for in state statutes.  
Under such circumstances transportation services are provided (or continued) under the 
provisions of Neb. Rev. Stat. §79-611 noted hereinabove. 

 
4. Describe any additional services, supports, or resources available for students who 

miss instruction due to absence or mobility. 
 

A. Teacher provides work missed due to absence per policies 5200.1 (E) and 6235.1 (3) 
Make-up Work for Excused and Unexcused Absences 

a. Schoolwork missed due to an excused or unexcused absence, must be 
completed to the satisfaction of each teacher whose class was missed. 
 

b. Students will have a minimum of one (1) school day for each day of absence, 
to make up missed schoolwork. Students who do not make up their work 
within the prescribed time limits will not receive credit for the work missed. 

 
 

c. Make-up work may be provided prior to a planned absence if the lessons and 
assignments have already been planned for and prepared by the teacher in the 
context of having created the weekly lesson plans. Make-up work provided to 
a student in advance of their absence does not guarantee that no additional 
work may need to be completed upon their return to school. Students who do 
not request missed work in advance will be provided all assigned work when 
the student returns from an absence. 
 

d. Providing early or late semester exams is at the discretion of the building 
principal or the principal’s designee. 

 
During prolonged absence due to illness, the parent may call the school office 
to make arrangements for picking up the missed work. 

 
When the school administration has given approval for a student to participate 
in school sponsored programs, such as High Ability Learners (HAL) 
Seminars, music programs, dramatics, or athletics, the student should not be 
penalized for not being present to take tests and participate in the daily work. 
The student shall be given an opportunity to make up any work missed. 

 
B. The Millard Public Schools Response to Instruction + Intervention (RtI+I) Model is a 

systematic, data-driven approach to instruction that utilizes all resources within a 
school and the district in a collaborative manner to create a single, well-integrated 
system of instruction and interventions informed by student data. The model focuses 
on the individual student and provides a vehicle to strengthen performance for 
struggling students before educational problems increase in intensity and special 
education seems the only viable option. Analyzing how students respond to instruction 
and implementing the model, promotes collaboration and shared responsibility for the 
learning of all students across all personnel and programs located in any given school. 
Throughout the process decisions are based on a child’s response to scientific, 
research-based instruction and intervention. The Millard Public Schools RtI+I is a 3-
Tier Model that provides a process for delivering comprehensive, quality instruction 
to all students, from preschool through high school. The model is designed to provide 
research-based instruction and targeted intervention that leads to successful academic 
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achievement. The model consists of three tiers of instruction: Tier I, Tier II, and Tier 
III. 

 
C. Summer School and Night School are available for students who need additional 

access. 
 
 
Poverty Plan – Parental Involvement 

 

5. Describe parent/family engagement opportunities at the school-building level that are 
tailored for parents in poverty and from diverse backgrounds. 

 
All parents are encouraged to serve on school improvement teams. The opportunity includes 
developing school improvement plans and evaluating the success of the plans. Parents are 
also given input on major school decisions such as scheduling, activities and school 
calendars. 

 
Administrators of Title I Schoolwide and Targeted Assistance buildings conduct annual 
parent involvement meetings to update the building Title I Parent Involvement Policy and 
Parent-Teacher-Student Compacts. 

 
 
6. Describe parent/family engagement opportunities at the school-district level that are 

tailored for parents in poverty and from diverse backgrounds. 
 

The Millard District seeks parental involvement through District policy 10,000. This policy 
and rule calls teams of teachers, parents, administrators and staff to lead each school 
improvement team and deal with many issues including those that impact students in poverty. 

 
Through the District Strategic Plan - Action plan 2.5, the District is also actively working on 
examining demographic trends and developing strategies to address the unique needs of each 
student including students of poverty. Parental input and involvement in parent/teacher 
conferences and other school programs is annually examined to determine how to best 
involve parents. 

 
 
7. Describe methods used to secure input and participation by parents of poverty and 

other diverse backgrounds. 
 

The Millard Board of Education recognizes that strategic planning, site-based planning, and 
school improvement decision-making provide the opportunity for school personnel, parents, 
community members, and students to collaborate in the development and success of the 
school district. This involvement will promote increased school achievement for all students 
and specifically for students in poverty and will also improve the educational process. 

 
The District will use a Strategic Planning Team consisting of administrators, parents, 
teachers, staff members and students to write and update the District Strategic Plan on an 
ongoing basis. 

 
The strategic planning team will: 

 
●Review the existing plan and initiate changes. 

 
●Rewrite the plan to address critical issues. 
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●Recommend an implementation schedule for action plans. 

 
●Determine which plans are operational. 

 
This team will address issues for students in poverty. 

 
8. Describe any additional services, supports, or resources to promote 

parent/family engagement of parents in poverty and other diverse 
backgrounds. 

 
There is a concerted effort to recruit parent volunteers on all site planning committees. The 
Millard Public Schools has an exceptional record of parental involvement in setting the 
direction for our school system and at each school site. Thousands of parents have been 
involved over the 25 years that the Millard has used our current strategic planning model. 

 
Additionally the superintendent meets with building PTOs/PTAs and facilitates a Parent 
Advisory Committee. In 2015-2016, the superintendent hosted the first Advisory Committee 
of Service Organizations. The goal of the advisory committee is 1) to build relationships and 
learn about the local service organizations serving MPS and 2) to communicate the services 
that MPS students/families need.  The committee will continue in 2016-2017 and include 
more service organizations in the Omaha community that support MPS families. 

 
Poverty Plan – Instructional Services 

 

9. Describe the policies, procedures, or practices to reduce or maintain small class sizes 
in the elementary grades and to implement special supports at the secondary level to 
ensure academic success. 

 
The District makes every attempt to keep K-1 classrooms in our higher poverty schools at 20 
or fewer.  Intermediate classrooms (3-5) are capped at 28.  Policy 4005.1 states that 
paraprofessionals may be assigned to assist a K-2 classroom that is at or above 25 per 
classroom and/or an intermediate classroom that is at or above 28 per classroom. 
 
The District offers several programs to support academic success at the secondary level.  
Some of these programs include: food pantry pick up available at secondary sites, clothing 
exchange coordinated by social workers at secondary level, Avenue Scholars, College 
Possible, Math and Literacy intervention programs, Access College Early scholarships for 
students receiving free or reduced lunch, and many dual enrollment and AP course 
opportunities.   
 
In addition to the programs listed above, we have implemented additional supports for all 
students to access ACT Test Prep.  We have contracted with the John Baylor Test Prep 
company to provide face-to-face and online test preparation. 

 
 
10. Describe the policies, procedures or practices for designating uninterrupted teaching 

time on a weekly basis. 
 

The MPS ensures that teaching time is free of interruption. MPS goes above and beyond the 
minimal requirements of Rule 10 for 1032 hours for Grades 1-8 and 1080 hours for Grades 
9-12.  MPS has 180 student days in its calendar and makes up a maximum of 4 snow days as 
needed.  
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Principals at all levels are provided assistance in scheduling and have, over time developed 
schedules that minimize disruptions to the educational environment for activities such as 
band and strings lessons, world language instruction, local and state assessments and similar 
activities. 

 
11. Describe the policies, procedures, or practices the district implements to limit school 

day interruptions. 
 

The calendar is developed considering input from our Board of Education parameters and a 
large committee of parents and staff who meet periodically with the idea of providing the 
best academic calendar possible. 
 
Each building works diligently to ensure that the daily schedule is maintained and free of 
interruptions. 

 
 
12. If the school district is a member of a learning community, describe the services 

provided by the achievement subcouncil as part of the elementary learning center and 
district coordination with the center. 

 
Elementary Learning Centers do not currently exist for Subdistrict #4 of which the Millard 
Public Schools is a part. We will coordinate with the Elementary Centers when they become 
available. The District participates in the Elementary Learning Center Summer Program 
through Learning Community allocations and subcouncil.  Should this program be revised or 
amended due to the passing of LB 1067 (2016), this may change in the 2017-2018 school 
year. 

 
 

13. If the school district is a member of a learning community, describe the 
coordination activities between the school district, individual attendance centers 
and the elementary learning centers. 

 
In addition, the District will apply for funding for “pilot programs” to address the 
achievement needs of students of poverty as funding becomes available through the Learning 
Community’s Elementary Learning Center Task Force, the Learning Community 
Coordinating Council, and via the Superintendents’ Early Childhood Education Plan. Two of 
the District’s schools, Cody and Sandoz, are “Full Implementation” schools and are working 
with the Buffett Early Childhood Institute on early childhood issues Birth to Grade 3. 

 
Poverty Plan – Specialized Services 
14. Describe the early childhood programs available in the district. 

 
We offer a continuum of services and resources for families and young children in Millard 
Public Schools: 

 
Drop In and Play: Parents and caregivers of young children (birth to age 5) are invited to bring 
their youngsters and join together to play, sing, read and create.  Participation is free. 

 
Circle of Friends/Storytime: This is a monthly storytime for preschoolers and their parents or 
caregivers. Story time lasts approximately 30 minutes. Simple stories, songs and rhymes are 
provided along with activities to use at home.  Preschool age-appropriate books are also 
available for checkout. Sessions are held at over a dozen MPS elementary schools. 

 
Partners With Providers:  This home visitation program is offered by Millard Public Schools to 
providers in the neighborhoods of Bryan, Cody, Holling, Norris, Sandoz, Neihardt, Disney, 
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Rockwell, Morton and Hitchcock. A certified teacher visits the homes of providers on a monthly 
basis and shares preschool reading activities. This program is free, and licensed providers can 
receive in-service hours by participating. 

 
MPS Family Resource Center: The Family Resource Center provides a lending library of 
educational toys, puzzles, children’s books and parenting resources for families who live in the 
Millard Public School District. Activities and learning opportunities are also available for 
families and young children. 
 
Home-Visitation Program - Select schools have home visitors who provide regular 
individualized home visits using a structured home visiting model and curriculum.  Home 
visitors also participate in parent-child group meetings, transition to school events, and other 
school based activities. Home visitors collaborate and communicate with a variety of community 
partners to promote the mutual access of children and families to community services that are 
responsive to their needs. Our home visitors are grant funded through the Superintendent’s Early 
Childhood Plan and their work is facilitated in collaboration with the Buffett Early Childhood 
Institute.  
 
Family Facilitator - Select schools have family facilitators who provide outreach to families of 
enrolled PK through Grade 3 children. Family Facilitators collaborate with home visitors and 
school staff to facilitate parent-child groups, book bag exchange and family partnership activities 
that increase families’ confidence, skills, and opportunities to advocate for their children’s 
education. They support transitions for children and families across all levels and collaborate 
with community partners that will assist in linking families to support services and resources. 
Our family facilitators are grant funded through the Superintendent’s Early Childhood Plan and 
their work is facilitated in collaboration with the Buffett Early Childhood Institute.  
   
Preschool Programs: The Millard Public Schools provide half-day and full-day preschool 
options for young children. 

 
3 Year Olds: (3 years old on or before July 31)  
-Early Childhood Special Education Half-Day and Itinerant Services for children with verified 
disabilities 

 
-Title I and ELL eligible Half-Day program with limited availability at Cody and Sandoz 
Elementary Schools 
 
-Montessori Preschool Program at Norris and Montclair Elementary Schools. The Montessori 
program is an option that provides an environment consistent with Dr. Maria Montessori’s 
philosophy in which children learn through spontaneous and prescribed activities based on 
developmental needs as they become self-directed.  (parent pay) 

 
4 Year Olds: (4 years old on or before July 31) 
-Half-Day and Full Day options for children that combine Title I/ELL, Early Childhood Special 
Education, and Parent Pay programs 
 
-Early Childhood Special Education Itinerant Services for children with verified disabilities 
 
-Montessori Preschool Program Half-Day and Full Day options at Norris and Montclair 
Elementary Schools (parent pay) 

 
 
15. Describe how children in poverty are provided access to early childhood programs.  

 

172



The parents of children who are not already receiving special education services complete an 
application and screening process to enroll in our preschool programs. A standardized 
developmental screening test is administered to each child. Results are shared with families 
at the conclusion of the assessment. The results are also used to prioritize the need for Title I-
funded preschool openings. 

 
 
16. Describe how children in poverty are provided access to social workers. 

 
The Millard Public School District employs eleven social workers. Due to the large student 
population in our three “traditional” high schools, each has a social worker allocated to their 
buildings. The District also employs a full-time social worker at its alternative school. Even 
though this particular high school has fewer students, they have greater needs and those 
needs are met by having a full-time social worker in the building. Three social workers 
address the needs of students and families at our six middle schools and three social workers 
are assigned at the elementary level. When an issue arises where any social worker may 
provide expertise, they do so in an expeditious manner. 

 
Teachers, administrators and parents request assistance from these valued staff members. 
They are critical liaisons for a variety of services which include medical, mental health, 
counseling, community charities, legal assistance and other relevant government agencies. 

 
 
17. Describe summer school programs for students in poverty. 

 
The plan is to provide summer school opportunities for students to take remedial classes in 
reading, writing and mathematics as well as enrichment and for-credit electives. Qualified 
students will have fees and tuition waived. Transportation for qualified students will be 
provided. 

 
 
18. Describe extended-school-day programs for students in poverty. 

 
Extended school day programs exist at specific schools and are funded by grants from the 
MPS Foundation and other sources. These programs focus on homework assistance, 
academic improvement in reading and math, and increasing the 40 Developmental Assets in 
students. 

 
19. Describe extended-school-year programs for students in poverty. 

Summer school attendance is provided at no cost for students of poverty. The District also 
uses resources from the Elementary Learning Center of the Learning Community to provide 
academic and social programs for students of poverty, grades K-2. 

 
 
20. Describe other specialized services, supports, or resources for children in poverty. 

 
As set forth in the District Strategic Plan, we will develop and implement plans utilizing 
instructional best practices, formative and summative assessments, and student data designed 
to ensure that all students are college and career ready.  This includes examining 
demographic trends and developing strategies to address the unique needs of each student. 
Activities which support this objective include the following: 

 
The Food Bank of the Heartland weekend BackPack Program will be available through nine 
elementary schools and one middle school with the highest percentages of students in 
poverty.   In addition, we have added a monthly community food pantry distribution 
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program. 
 

The Ronald McDonald Care Mobile provides free dental exams and other services in a 
mobile unit and is available to schools whose Free and Reduced Price Lunch rate is at or 
above 50%. The Care Mobile has visited our summer Elementary Learning Center programs 
as well as three elementary sites during the school year.  Going forward, we intend to 
continue coordinating with One World Community Health Center to provide this service to 
children in need of dental care. 

 
We have researched and redesigned a model to develop a comprehensive system of learning 
supports to ensure all students have an equal opportunity to succeed at school (Center for 
Mental Health in Schools at UCLA, 2007). Collaborative conversations have occurred at the 
building level to begin a resource-mapping process, which will culminate in a district-wide 
comprehensive plan. 

 
As a result of the Superintendents’ Early Childhood Plan, we are partnering with the Buffett 
Early Childhood Institute to provide intensive, continuous, evidence-based services for 
young children with a focus on home visiting for birth to 3-year-olds, intensive preschool for 
3- and 4-year-olds, and aligned preschool and early elementary curricula from Kindergarten 
through Grade 3. 

 
In addition, Millard Public Schools has been awarded a Sixpence grant to start a home-based 
Family Engagement program designed to provide high quality early childhood experiences to 
children from birth to age three. 

 
 
Poverty Plan – Professional Development 

 

21. Describe the district policies, procedures, or practices for mentoring new or newly 
assigned teachers. 

 
The purpose of the MPS Induction Program is to maximize staff potential and impact student achievement 
by cultivating relationships that foster personal growth and effectiveness in the District. 
 
I. All first-year and newly employed certificated or licensed staff members (in their first three years of 
employment) will participate in the MPS Induction Program. 
 
II.          Definitions: 
 
A. Staff members participating in the MPS Induction Program are newly employed certificated or licensed 
staff members. 
 
B. A mentor will be defined as a certificated or licensed staff member who has been employed by the 
District for a minimum of three (3) years, who is not the first-year or newly employed staff 
member’s supervisor, or an administrator in the District, who is regularly employed by the District 
for the instruction of students, who has received mentor training, who has demonstrated the 
competencies necessary for successful teaching, and who assists a first-year or newly employed 
staff member toward mastery of teaching competencies. A mentor is assigned a mentee by his/her 
building principal, supervisor, or Leadership & Learning Department designee and is paid a stipend 
for providing mentoring services to a first-year or newly employed staff member. Participation is 
voluntary for the mentor. 
 
C. A buddy will be defined as a certificated or licensed staff member who has not completed the mentor 
training, but has been identified by his/her building principal or supervisor as demonstrating the 
competencies necessary for successful teaching and is deemed appropriate to assist a first- year or 
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newly employed staff member toward successful assimilation into the District and building culture. 
A buddy is assigned a newly employed staff member by his/her building principal, supervisor, or 
Leadership & Learning Department designee. A buddy is not eligible for a stipend. 
 
D. A mentee will be defined as a first-year or newly employed certificated staff member who has been 
assigned a mentor. 
 
E. A curriculum contact will be defined as a certificated or licensed staff member who has been identified as 
demonstrating the competencies necessary for successful teaching and is deemed appropriate to 
assist a first-year or newly employed staff member toward master of teaching competencies. A 
curriculum contact is assigned a PreK-12, first-year or newly employed staff member specialist only 
when that first-year or newly employed staff member specialist is the only specialist in his/her 
position in the building. A curriculum contact is assigned by the Leadership & Learning Department 
designee. A curriculum contact is paid a stipend when they are a trained district mentor. 
 
F. A Peer Coaching partner will be defined as a certificated or licensed staff member who has been 
identified by his/her building principal or supervisor as demonstrating the competencies necessary 
for successful teaching and is deemed appropriate to participate in Peer Coaching as a partner to a 
certificated or licensed staff member who is in his/her second year of employment with the District. 
 
III.         The MPS Induction Program will include but not be limited to the following. 
 
A. Year One: Assignment of a mentor, buddy, or curriculum contact as appropriate for each  
first-year or newly employed staff member. This assignment, along with supervision from the building 
principal, is intended to ensure support for each first-year or newly employed staff member, 
assistance toward the mastery of teaching competencies, and successful assimilation into the District 
and building culture. A mentor handbook outlining procedures, roles and responsibilities is provided 
to all mentors, mentees and administrators. 
 
B. Year Two: Assignment of a Peer Coaching partner will be made for each certificated or licensed staff 
member in his/her second year of employment with the District. This assignment, along with 
supervision from the building principal, is intended to ensure that this certificated or licensed staff 
member gains increased understanding of the Indicators of Effective Teaching and Learning. 
 
C. Year Three: Staff members in their third year of employment will participate in Extended  
Professional Experiences for certificated or licensed staff. 
 
D. Information about the MPS Induction Program will be communicated on the Leadership & Learning 
website. 
 
22. Describe staff development that provides teachers and administrators with the 
knowledge and skills required to address the educational needs of students in poverty and 
students from diverse backgrounds. 

 
2008-2017 Culturally Responsive Teaching Training in Millard Public Schools 

 
In 2007, Millard Public Schools (MPS) formed a professional relationship with University of 
Nebraska at Omaha professors, Dr. Nancy Edick, Dr. Sarah Edwards and Dr. Laura Schulte. The 
goal of this relationship was to provide culturally responsive teaching training to all certificated 
staff in MPS. Drs. Edick & Edwards are well known in the education field for their research and 
expertise on culturally responsive teaching. Recently retired, Dr. Laura Schulte was one of 
UNO’s experts in the areas of research and statistical analysis. The cultural responsive teaching 
training was scheduled for a multi-year implementation that would take MPS staff from an 
awareness phase to an internalization phase. By investing in this professional development, MPS 
fulfilled many goals including but not limited to the state requirements for the poverty plan and 
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supporting the District strategic plan and mission. 
 
All 1800 certificated staff participated in the multi-year training. The training had two phases. 
Due to the size of MPS staff included, the staff development was planned to be implemented by 
grade levels of elementary, middle and high school. Phase one included a four hour awareness 
workshop and one hour focus group. Phase two included a year of on-line learning that can be 
repeated each year with updated materials/activities. The charts below reflect the staff involved in 
each phase by year. 
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Phase 1 

 
Summer 2008 2008-2009 2009-2010 2010-2011 

 
Building & District 

Administrators 

Elementary Staff 
PK-12 Psychologists 

PK-12 SpEd Itinerant Staff 

Middle School Staff 
New Elementary Staff 

New PK-12 Psychologists 
New PK-12 SpEd Itinerant Staff 

New Administrators 

High School Staff 
New Middle School Staff 

New Elementary Staff 
New PK-12 Psychologists 

New PK-12 SpEd Itinerant Staff 
New Administrators 

 

Phase 2 
 

2009-2010 2010-2011 2011-2013 – Reaching Each Student 
Elementary Staff 

PK-12 Psychologists 
PK-12 SpEd Itinerant Staff 
Elementary Administrators 

Middle School Staff 
Elementary Staff 

PK-12 Psychologists 
PK-12 SpEd Itinerant 

Staff 
Elementary & Middle 
School Administrators 

In 2011-2013 veteran staff participated in culturally responsive staff 
development also called Reaching Each Student. This staff 

development was differentiated to each building needs and directed 
by their building leadership. An ANGEL Community Group called 

Reaching Each Student was populated with a wealth of resources for 
buildings to utilize. 

 
 

In 2011-2012- new staff participated in an introductory class called 
Reaching Each Student. The new staff met face to face and via 

ANGEL during the second semester of their first year. The primary 
goals of this class were to 1) consider cultural lenses of teachers 

and students (age, gender, race, poverty); 2) identify current 
Culturally Responsive Teaching practices in alignment with the 
Millard Instructional Model; and 3) consider possible changes to 

Culturally Responsive Teaching practices. 
 

In 2012-2013 new staff did not participate in this same class. We 
moved this required training to 2nd year staff responsibilities so these 

new hires will participate in 2013-2014. 
 

2013-2014 
 

In 2013-2014 Culturally Responsive Teaching became a 2nd year staff member 
commitment. All 2nd year staff members were invited to a class during Fall 
Workshop taught by UNO Professor, Dr. Sarah Edwards. The primary goals of this 
class are to 1) consider cultural lenses of teachers and students (e.g. age, gender, 
race, poverty); 2) identify current Culturally Responsive Teaching practices in 
alignment with the Millard Instructional Model; and 3) consider possible changes 
to Culturally Responsive Teaching practices. Any 2nd year staff members who did 
not attend this session were asked to complete an Introduction to Culturally 
Responsive Teaching via ANGEL, our on-line learning management system. 

 
All 1800 salaried staff members continued their differentiated experiences based on 
their Building Staff Development Plans.  Principals were asked to create a plan that 
meets the needs of  

33 
 

their staff and students.  These staff development plans were entitled Reaching Each Student. 
Parameters for these staff development plans are listed below. 

 
1. Differentiate your plan by building. 

177



2. Collaboratively create & communicate plan with stakeholders by pre-assessing 
building needs (e.g. review school data, survey staff, survey community) 
3. Establish S.M.A.R.T. goal/plan to improve culture of building and close the gap in 
student achievement. The S.M.A.R.T. goal will help buildings measure their success. 
4. Office of Staff Development will provide several resources in the ANGEL community 
group Reaching Each Student. Administrators or designee may enroll by PIN using 
section ID: RES_2011 
5. These resources can be copied and/or developed in your building ANGEL community 
groups and/or used in face-to face sessions 

 
2014-2015; 2015-2016; 2016-2017, 2017-18 
As the result of a new Strategic Plan, Millard Public Schools reviewed our Culturally Responsive 
Teaching staff development during the 2014-2015 school year. The strategic plan states that we 
will develop and implement plans utilizing instructional best practices, formative and summative 
assessments, and student data designed to ensure that all students are college and career ready. 
Specifically we will examine demographic trends and develop strategies to address the unique 
needs of each student.  There are several action steps involved in this strategy: 

● Identify, evaluate, and provide access to existing and potential social services, including 
those in the community, to meet the changing needs of our students. e.g. Backpack meal 
program, health needs, transportation, adult education 

● Implement strategic academic and social interventions based on data analysis. e.g. 
summer programming, extended school day 

● Develop and implement a system to allocate resources that includes measures of student 
performance and demographic data. 

● Provide on-going staff development on strategies that positively impact student 
achievement in all demographic subgroups. 

 
Culturally Responsive Teaching is a 3rd year staff member commitment. All 3rd year staff 
members are invited to a session during Year 3 Induction Programming: Extended Professional 
Experiences taught by UNO Professor, Dr. Sarah Edwards. The primary goals of this session is 
the same as those outlined above for the 2013-2014 school year. Any 3rd year staff member who 
does not attend this session is asked to complete an Introduction to Culturally Responsive 
Teaching using our online resources. 

 
Salaried staff members also continue their differentiated experiences based on their Building 
Staff Development Plans.  Administrators and Building Staff Development Facilitators meet 
each summer to review the Strategic Plan and to learn about District demographics. Principals 
are asked to create a plan that meets the needs of their staff and students. These staff 
development plans are entitled Culturally Responsive Teaching. Parameters for these staff 
development plans are the same as those outlined above for the 2013-2014 school year. Moving 
forward, we will maintain a similar plan.  Additionally as a review of current practices, we 
reviewed a brief from Hanover Research titled Strategies for Building Cultural Competency and 
incorporated such strategies into the comprehensive plan. 

 
23. Describe other specialized services, supports, or resources for teachers and 

administrators to address the educational needs of students in poverty and students 
from diverse backgrounds. 

 
Millard Public Schools uses a point allocation system that takes into account students of 
poverty at the elementary and middle school level. Using a 'weighting' factor based upon the 
number of poverty students enrolled provides additional staffing points to the building.  
Decisions on staffing are made to best support student needs. 

 
Grade level and subject/content materials are reviewed for multicultural, ethnic, and socio- 
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economic balance. Building staff development and grant-based programs provide additional 
support. 

 
Supporting classroom teachers and specialists in delivering language and vocabulary 
instruction continues to be a focus. Classroom teachers and specialists have participated in 
ongoing professional development in language and vocabulary and the topic will be 
addressed regularly in curriculum meetings with principals. 

 
In addition, the first phase in the implementation of a systematic approach to language 
intervention was introduced in 2013-14. The first phase focused on Tier I language support 
in the general education classroom. The plan for 2015-16, 2016-17, and 2017-2018 is to 
continue to support building data teams in choosing and implementing language 
interventions at all tiers of the RtI+I Model. 

 
 
Poverty Plan – Evaluation 
24. Describe how the district determines the effectiveness of the elements of the poverty 

plan and aligns the plan to district continuous improvement plan(s). 
 

Purpose: 
In accordance with Millard School Board policy, the Millard Strategic Plan, and pursuant to 
state statute, the Poverty Plan submitted by the Millard Public Schools shall undergo a 
program evaluation. The purpose of the evaluation will be to provide a detailed description of 
the systems and attributes of the plan and to provide critical data that is intended to be used 
to determine program effectiveness and to modify, improve or discontinue ineffective 
practices. 

 
Methodology: 
The researcher will gather data which will be inclusive of, but not limited to, state testing 
data and district curriculum benchmark results. Data collected will provide a comparison of 
achievement between all Millard Public School students and Millard Public School students 
of poverty. Information that addresses areas of concern for students of poverty will be 
highlighted. 

 
Data Analysis and Reporting: 
The analysis will utilize descriptive statistics that indicate frequencies and means. Over time 
a trend line will be developed for each of the variables. A brief narrative description will 
accompany each of the variables. Within the timelines required, a written report of progress 
will be made to the Superintendent, the Board of Education and those parties designated by 
statute. 
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Poverty Plan – Other 
25. Provide any other information or plans the school district wants to address or explain 

that are not previously included. 
 

Millard Public Schools is experiencing a change in demographics and socioeconomic 
status, which is reflected in the following tables. 

 
  

Millard Public Schools Ethnic and Socioeconomic Diversity 
Percentage of Total Enrollment 

 01-02 03-04 05-06 07-08 09-10 11-12 12-13 13-14 14-15 15-16 
           

White 94.00 92.45 90.54 88.13 87.56 82.72 81.82 81.53 80.72 79.85 
Black or 
African 
American 

1.70 2.25 2.55 3.12 3.19 2.99 2.94 2.95 3.09 3.23 

Hispanic 1.82 2.26 3.14 4.23 4.32 6.52 6.95 7.05 7.25 7.51 
Asian 2.21 2.78 3.46 4.17 4.51 4.55 4.83 4.95 5.13 5.34 
Am. 
Indian/Alaskan 
Native 

0.28 0.27 0.31 0.35 0.42 0.35 0.31 .30 .32 0.28 

Native Hawaiian 
or Other Pacific 
Islander 

N/A N/A N/A N/A N/A 0.28 0.23 .20 .27 0.28 

Two or More Races N/A N/A N/A N/A N/A 2.59 2.92 3.03 3.22 3.51 
           
Free/Reduced 
Price Lunch 
Participants 

6.3 8.8 9.9 11.7 15.9 20.1 19.7 18.61 18.11 18.31 

 
 

 
  

School-Wide Title I Buildings (Elem.) or Title I Qualified (Sec.) 

 % Free/Reduced Priced Lunch Participants 

 01-02 03-04 05-06 07-08 09-10 11-12 12-13 13-14 14-15 15-16 
           
Cody 39.9 46.7 58.5 57.2 59.1 46.3 47.6 61.7 65.7 58.04 
Sandoz 13.7 19.6 27.9 34.0 41.9 51.3 47.6 51.0 50.0 48.76 
Holling Heights 16.5 22.8 29.7 27.2 37.6 49.3 48.5 51.4 56.0 51.23 
Rockwell 23.4 24.9 18.4 23.7 39.9 45.4 45.6 42.0 43.8 40.55 
Bryan 17.4 23.0 23.2 24.9 35.9 42.5 46.1 42.5 45.9 40.44 
Norris 16.8 19.2 16.8 26.1 31.4 37.8 34.6 37.4 35.28 36.67 
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Central M.S. 12.1 13.3 23.7 21.7 28.4 38.5 38.9 38.0 41.7 40.7 
Andersen M.S. 11.6 15.9 18.2 19.1 26.3 28.6 28.5 30.0 29.5 26.55 

           
M. South H.S. 7.1 9.9 11.7 16.6 21.7 27.0 28.4 27.9 29.6 22.92 

           
District 6.3 8.8 9.9 11.7 15.9 20.1 19.7 18.61 18.11 18.31 
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Appendix A 

 
Evaluation to Determine the Effectiveness of the Poverty Plan Elements 

 
Submitted as the Poverty Plan Evaluation Report to the Board of Education on  

December 7, 2015. 
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AGENDA SUMMARY SHEET 
 
 
Agenda Item:   Approval of Boys and Girls Club of the Midlands at Central Middle School  

   
 
 
Meeting Date:    September 19, 2016    
 
 
Department:   Superintendent’s Office   
 
 
Title & Brief  Boys and Girls Club of the Midlands  
Description:        
 
 
Acton Desired:         _X_ Approval    
 
 
Background:   N/A   
 
 
Recommendations:   It is recommended that the letter of intent with the Boys and Girls Club of the 
Midlands be approved as submitted.  
 
   
Timeline:    Immediate     
 
 
Responsible 
Persons:       Dr. Jim Sutfin, Superintendent 
  
 
 
 
 
Superintendents Signature:  ____________________________________________ 
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AGENDA SUMMARY SHEET 
 
 
AGENDA ITEM: Nebraska State Accountability (NeSA) Results  
  
Meeting Date:  September 19, 2016       
  
Department:   Assessment, Research, and Evaluation  
   
Title and Brief    
Description: Aggregate results of the 2016 State Reading Assessment, State 

Math Assessment, and State Science Assessment. Disaggregated 
data is embargoed until the release of the State of the Schools 
Report.    

 
Action Desired:  Approval ___   Discussion    _    Information Only __X_            
 
Background: As a requirement for the Nebraska Department of Education each 

spring students in grades 3, 4, 5, 6, 7, 8, and 11 are required to 
participate in state reading and math testing, and students in grades 
5, 8, and 11 participate in state science testing. 

 
 Summary tables of NeSA-RMS 2015-16 Results are listed on the 

next page of this report. 
  
Options/Alternatives 
Considered:   N/A 
   
Recommendations: Use data immediately to help determine effectiveness of the 

district reading, math, and science programs.  
Strategic Plan 
Reference:   Supports the mission of the district. 
 
Implications of  
Adoption/Rejection:  N/A 
  
Timeline:   N/A   
 
Responsible  
Persons:   Dr. Darin Kelberlau 
 
Superintendent’s Signature: ______________________________ 
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NeSA-Reading 2015-16 Results 
 Percent of Students 

Meeting / Exceeding 
Standard 

 Average Scale Score 
(0 – 200) 

 MPS NE  MPS NE 
3rd 92% 84%  128 120 
4th 93% 85%  123 113 
5th 94% 85%  145 129 
6th 89% 83%  136 125 
7th 93% 85%  142 130 
8th 93% 81%  134 119 
11th 87% 72%  129 111 
 
NeSA-Mathematics 2015-16 Results 
 Percent of Students 

Meeting / Exceeding 
Standard 

 Average Scale Score 
(0 – 200) 

 MPS NE  MPS NE 
3rd 87% 78%  125 115 
4th 88% 78%  123 113 
5th 86% 77%  124 112 
6th 78% 73%  116 112 
7th 80% 71%  115 108 
8th 80% 77%  113 105 
11th 76% 62%  118 104 
 
NeSA-Science 2015-16 Results 
 Percent of Students 

Meeting / Exceeding 
Standard 

 Average Scale Score 
(0 – 200) 

 MPS NE  MPS NE 
5th 85% 74%  117 105 
8th 84% 68%  119 104 
11th 90% 74%  115 103 
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 3

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.3.1.6.h Describe Narrative and Informational
Genre

LA.3.1.5.d Identify Semantic Relationships

LA.3.1.5.c Apply Context Clues

Indicator

LA.3.1.6.a Identify Author's Purpose

LA.3.1.6.d Identify Literary Devices

LA.3.1.6.f Recognize Organizational Patterns

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,662

128

129

141

030

168

200

032

107

150

3

4

5

2.4

3.1

3.8

2.3

2.9

3.4

2

3

3

1.1

1.8

1.9

1.1

1.6

1.7

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

0

6

35

43

17

0

11

39
37

12

District

State

0-40 41-80 81-120 121-160 161-200

8

49

42

16

51

33

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 4

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.4.1.5.a Apply Knowledge of Word Structure
Elements

LA.4.1.5.d Identify Semantic Relationships

LA.4.1.6.f Recognize Organizational Patterns

Indicator

LA.4.1.6.g Apply Knowledge of Text Features

LA.4.1.6.d Identify Literary Devices

LA.4.1.6.e Retell and Summarize Main Idea

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,728

136

135

155

035

199

200

001

111

161

4

4

4

3.2

3.1

3.1

2.9

2.9

2.8

4

3

4

2.4

1.8

2.7

2.2

1.7

2.5

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

0

5

28

38

29

1

12

36
34

19

District

State

0-40 41-80 81-120 121-160 161-200

7

39

54

15

46

40

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 5

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.5.1.6.k Generate/Answer Questions

LA.5.1.6.e Summarize and Analyze Main Idea

LA.5.1.5.a Apply Knowledge of Word Structure
Elements

Indicator

LA.5.1.5.d Identify Semantic Relationships

LA.5.1.6.f Apply Knowledge of Organizational
Patterns

LA.5.1.6.a Identify and Explain Author's Purpose

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,730

145

146

200

037

176

200

024

120

170

7

4

4

5.7

3.2

3.1

5.2

3.0

2.8

4

4

3

2.5

2.7

2.1

2.2

2.5

1.9

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

0

6

20

37 36

1

12

29

34

24

District

State

0-40 41-80 81-120 121-160 161-200

6

30

64

15

39

47

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 6

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.6.1.5.a Apply Knowledge of Word Structure
Elements

LA.6.1.6.a Identify and Explain Author's Purpose

LA.6.1.6.h Describe Narrative and Informational
Genre

Indicator

LA.6.1.5.d Identify Semantic Relationships

LA.6.1.6.k Generate/Answer Questions

LA.6.1.6.d Identify and Explain Use of Literary
Devices

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,837

136

137

200

038

200

200

000

112

164

4

3

3

3.2

2.4

2.4

3.0

2.2

2.2

4

8

3

2.4

5.0

2.0

2.2

4.6

1.7

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

1

8

26

38

27

1

14

32 33

20

District

State

0-40 41-80 81-120 121-160 161-200

11

38

51

17

42 41

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 7

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.7.1.5.d Analyze Semantic Relationships

LA.7.1.6.a Apply Knowledge of Author's Purpose

LA.7.1.5.c Select and Apply Appropriate Context
Clues

Indicator

LA.7.1.6.d Summarize and Analyze Text Using
Main Idea

LA.7.1.6.f Apply Knowledge of Text Features

LA.7.1.6.e Apply Knowledge of Organizational
Patterns

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,772

142

146

200

036

200

200

000

120

168

4

3

6

3.2

2.3

4.5

2.9

2.1

4.2

5

4

4

3.2

2.6

2.6

3.0

2.3

2.4

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

1

6

22

38
34

1

12

29

34

25

District

State

0-40 41-80 81-120 121-160 161-200

7

33

60

15

38

47

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 8

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.8.1.6.c Analyze Author's Use of Literary
Devices

LA.8.1.6.f Apply Knowledge of Text Features

LA.8.1.6.a Apply Knowledge of Author's Purpose

Indicator

LA.8.1.6.g Make Inferences based on Narrative
and Informational Genre

LA.8.1.6.d Summarize and Analyze Text Using
Main Idea

LA.8.1.6.e Apply Knowledge of Organizational
Patterns

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,779

134

133

154

034

200

200

000

113

160

3

3

3

2.4

2.4

2.4

2.2

2.1

2.0

4

7

5

2.7

4.8

3.5

2.5

4.3

3.1

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

0

6

26

48

20

2

15

32

39

12

District

State

0-40 41-80 81-120 121-160 161-200

7

44

49

19

48

34

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT READING INDICATOR SUMMARY

SPRING 2016

GRADE 11

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Reading Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Reading Indicators with Highest Performance Reading Indicators with Lowest Performance

Indicator

LA.12.1.5.c Select and Apply Appropriate Context
Clues

LA.12.1.6.e Apply Knowledge of Organizational
Patterns

LA.12.1.6.d Summarize and Analyze Text Using
Main Idea

Indicator

LA.12.1.6.f Apply Knowledge of Text Features

LA.12.1.6.a Apply Knowledge of Author's Purpose

LA.12.1.6.g Make Inferences based on Narrative
and Informational Genre

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,737

129

128

159

038

200

200

000

106

152

4

4

7

3.3

3.2

5.5

3.0

2.8

5.0

4

4

4

2.7

2.8

2.8

2.4

2.5

2.6

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Reading Scale Score Distribution Reading Performance Level Distribution

2

9

29

42

18

6

19

33
30

11

District

State

0-40 41-80 81-120 121-160 161-200

13

43 44

28

44

28

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 3

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.3.1.1.g Compare and order

MA.3.1.1.e Equivalent representations

MA.3.1.1.h Parts of whole and set

Indicator

MA.3.1.2.d Meaning of multiplication

MA.3.2.2.b Distance between points on a number
line

MA.3.3.3.b One-step whole number equations

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,666

125

123

133

035

179

200

021

100

147

5

4

3

3.9

3.1

2.3

3.6

2.8

2.2

3

3

4

1.7

1.8

2.5

1.6

1.8

2.4

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

0

9

40
36

15

1

17

41

31

10

District

State

0-40 41-80 81-120 121-160 161-200

13

51

36

22

51

28

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 4

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.4.2.2.a Ordered pair of a plotted point

MA.4.2.1.b Classify an angle

MA.4.1.3.c Multiply whole numbers

Indicator

MA.4.2.5.c Elapsed time

MA.4.2.1.a Identify two- and three-dimensional
shapes

MA.4.3.3.d One-step whole number equations

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,726

123

121

146

033

200

200

000

101

146

1

3

2

0.9

2.4

1.6

0.8

2.3

1.5

2

3

2

1.1

1.8

1.2

1.0

1.7

1.0

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

0

10

37
40

13

0

17

42

31

9

District

State

0-40 41-80 81-120 121-160 161-200

12

54

34

22

54

24

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 5

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.5.2.2.a Location of an ordered pair

MA.5.1.1.c Fractions in simplest form

MA.5.2.1.a Edges, faces, and vertices of prisms

Indicator

MA.5.4.1.c Draw conclusions based on data

MA.5.3.3.d Algebraic expressions

MA.5.3.2.a Model situations using words, graphs,
and tables

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,733

124

121

169

037

165

200

035

096

150

2

2

2

1.8

1.6

1.6

1.6

1.4

1.4

1

2

3

0.5

1.1

1.8

0.5

1.1

1.7

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

0

12

35
33

20

1

20

40

28

11

District

State

0-40 41-80 81-120 121-160 161-200

14

49

37

23

52

25

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 6

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.6.1.1.b Compare and order integers

MA.6.3.3.c Evaluate algebraic expressions

MA.6.3.3.e Properties of equality

Indicator

MA.6.2.5.d Perimeter of polygons

MA.6.2.5.e Area of parallelograms and triangles

MA.6.2.5.f Volume of rectangular prisms

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,838

116

113

142

037

200

200

000

087

142

1

1

3

0.9

0.9

2.4

0.8

0.8

2.0

3

3

4

1.7

1.7

2.4

1.6

1.7

2.5

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

1

19

36
32

13

1

23

35

27

13

District

State

0-40 41-80 81-120 121-160 161-200

22

49

30
27

46

27

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 7

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.7.2.2.c Distance between points along lines

MA.7.1.4.a Estimation methods

MA.7.2.3.b Positions and orientation of shapes

Indicator

MA.7.2.5.b Area and circumference

MA.7.4.1.a Analyze data sets

MA.7.4.3.a Probability of independent compound
events

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,771

115

113

142

036

200

200

000

089

142

2

2

2

1.6

1.6

1.5

1.6

1.5

1.5

4

3

1

2.4

1.8

0.6

2.3

1.7

0.5

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

1

17

39

32

11

1

24

38

27

10

District

State

0-40 41-80 81-120 121-160 161-200

20

51

2829

47

24

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 8

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.8.1.1.c Scientific notation

MA.8.2.5.d Missing lengths in similar shapes

MA.8.3.2.a Contextualized problems

Indicator

MA.8.2.1.d Pairs of angles

MA.8.1.3.d Method of computation

MA.8.3.3.d Two-step inequalities

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,780

113

111

150

034

200

200

000

090

136

1

3

3

0.9

2.3

2.3

0.8

2.1

2.1

2

2

2

1.1

1.2

1.2

1.0

1.0

1.0

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

0

16

47

27

9

1

26

41

22

9

District

State

0-40 41-80 81-120 121-160 161-200

20

55

25

32

47

21

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT MATHEMATICS INDICATOR SUMMARY

SPRING 2016

GRADE 11

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

An indicator is the measurable student demonstration of the state content standards.

District
Mathematics Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Mathematics Indicators with Highest Performance Mathematics Indicators with Lowest Performance

Indicator

MA.12.3.3.f Equivalent forms of linear equations

MA.12.3.3.c Add and subtract polynomials

MA.12.4.1.d Spread and outliers of a data set

Indicator

MA.12.1.4.a Estimation methods

MA.12.1.3.b Exponential expressions

MA.12.2.1.e Right triangle relationships

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,734

118

117

200

045

200

200

000

087

148

1

3

3

0.9

2.4

2.4

0.7

2.2

2.1

1

2

3

0.5

1.1

1.8

0.4

0.9

1.7

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Mathematics Scale Score Distribution Mathematics Performance Level Distribution

2

18

32 31

17

8

26
30

23

13

District

State

0-40 41-80 81-120 121-160 161-200

24

41

35
38 37

26

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT SCIENCE GRADE LEVEL STANDARD SUMMARY

SPRING 2016

GRADE 5

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

A grade level standard is the measurable student demonstration of the state content standards.

District
Science Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Science Grade Level Standards
with Highest Performance

Science Grade Level Standards
with Lowest Performance

Grade Level Standard

SC.5.3.4 Changes in Organisms

SC.5.1.1 Scientific Inquiry

SC.5.4.3 Energy Changes on Earth

Grade Level Standard

SC.5.3.1 Characteristics of Living Things

SC.5.4.2 Earth's Materials, Structure, and
Processes

SC.5.4.1 Characteristics, Patterns, and Changes
in the Sky

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,732

117

114

141

032

177

200

023

094

141

1

11

4

0.8

8.6

3.1

0.7

7.7

2.8

3

4

2

1.8

2.6

1.3

1.7

2.5

1.0

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Science Scale Score Distribution Science Performance Level Distribution

1

12

43

35

10

2

22

44

26

6

District

State

0-40 41-80 81-120 121-160 161-200

15

55

30
26

54

19

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT SCIENCE GRADE LEVEL STANDARD SUMMARY

SPRING 2016

GRADE 8

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

A grade level standard is the measurable student demonstration of the state content standards.

District
Science Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Science Grade Level Standards
with Highest Performance

Science Grade Level Standards
with Lowest Performance

Grade Level Standard

SC.8.3.2 Reproduction and Heredity

SC.8.4.1 Earth and the Solar System

SC.8.1.1 Scientific Inquiry

Grade Level Standard

SC.8.2.2 Forces and Motion

SC.8.3.4 Characteristics of Organisms

SC.8.4.4 Changes in Earth

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,779

119

120

139

033

200

200

000

097

139

2

3

10

1.8

2.4

7.9

1.7

2.0

7.0

5

3

2

3.0

1.9

1.3

2.6

1.7

1.1

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Science Scale Score Distribution Science Performance Level Distribution

1

13

40
36

11

2

24

44

24

6

District

State

0-40 41-80 81-120 121-160 161-200

16

50

34
32

49

20

District

State

Below the Standards Meets the Standards Exceeds the Standards
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NEBRASKA DEPARTMENT OF EDUCATION

NEBRASKA STATE ACCOUNTABILITY (NeSA)

DISTRICT SCIENCE GRADE LEVEL STANDARD SUMMARY

SPRING 2016

GRADE 11

DISTRICT: MILLARD PUBLIC SCHOOLS   (28-0017-000)

28-0017-000   08/23/2016

A grade level standard is the measurable student demonstration of the state content standards.

District
Science Statistics

Number of Students

Scale Scores

Mean

Median

Mode

Standard Deviation

Range

High Score

Low Score

25th Percentile

75th Percentile

Science Grade Level Standards
with Highest Performance

Science Grade Level Standards
with Lowest Performance

Grade Level Standard

SC.12.4.4 History and Evolution of Earth

SC.12.2.2 Field Forces and Matter

SC.12.3.3 Organisms and Their Environment

Grade Level Standard

SC.12.4.1 The Known Universe

SC.12.2.1 Structure, Composition, and
Conservation of Matter

SC.12.4.3 Sources of Energy

Possible
Raw Score

Average Raw Score

School District State

Possible
Raw Score

Average Raw Score

School District State
1,737

115

117

129

026

200

200

000

100

132

3

7

3

2.6

5.6

2.4

2.4

5.0

2.1

3

6

4

1.8

3.9

2.7

1.6

3.6

2.5

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

P
e
rc

e
n
t 
o
f 
S

tu
d
e
n
ts

Scale Score Range

Science Scale Score Distribution Science Performance Level Distribution

1

7

51

38

32

20

51

25

2

District

State

0-40 41-80 81-120 121-160 161-200

10

69

21

26

61

13

District

State

Below the Standards Meets the Standards Exceeds the Standards
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2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 121 121 120 121 126 127 128 

State Avg Scale Score 101 104 109 111 114 118 120 
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3rd Grade Reading 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 123 127 129 130 133 136 136 

State Avg Scale Score 104 109 112 115 119 121 123 
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4th Grade Reading 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 121 127 134 136 139 142 145 

State Avg Scale Score 101 108 114 118 121 129 129 
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5th Grade Reading 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 88% 88% 90% 86% 88% 89% 92% 

State % Meet/Exceed 67% 71% 77% 77% 79% 82% 84% 
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3rd Grade Reading 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 88% 91% 90% 91% 88% 91% 93% 

State % Meet/Exceed 69% 75% 77% 79% 78% 81% 85% 
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4th Grade Reading 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 85% 88% 91% 92% 89% 91% 94% 

State % Meet/Exceed 67% 70% 76% 78% 77% 83% 85% 
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5th Grade Reading 
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2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 116 125 125 128 131 132 136 

State Avg Scale Score 101 109 113 115 119 121 125 
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6th Grade Reading 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 123 132 135 142 144 144 142 

State Avg Scale Score 104 110 116 122 126 128 129 
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7th Grade Reading 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 120 124 125 135 130 132 134 

State Avg Scale Score 102 106 109 115 114 117 119 
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8th Grade Reading 

 
 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 83% 88% 86% 88% 88% 88% 89% 

State % Meet/Exceed 68% 74% 75% 77% 79% 81% 82% 
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6th Grade Reading 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 87% 91% 91% 93% 92% 92% 93% 

State % Meet/Exceed 69% 74% 78% 80% 81% 82% 85% 
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7th Grade Reading 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 88% 89% 89% 92% 91% 90% 93% 

State % Meet/Exceed 70% 71% 73% 78% 78% 79% 81% 
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8th Grade Reading 

 
  

206



 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 112 117 113 111 128 127 129 

State Avg Scale Score 100 102 102 106 110 109 110 
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11th Grade Reading 

 
 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 80% 79% 75% 71% 85% 85% 87% 

State % Meet/Exceed 68% 67% 64% 67% 70% 69% 72% 
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11th Grade Reading 
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2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 127 126 123 123 122 125 

State Avg Scale Score 103 108 110 112 113 115 
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3rd Grade Math 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 123 125 123 125 124 123 

State Avg Scale Score 103 106 109 113 112 113 
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4th Grade Math 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 120 125 124 123 125 124 

State Avg Scale Score 103 108 109 111 113 112 
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5th Grade Math 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 89% 89% 87% 86% 86% 87% 

State % Meet/Exceed 67% 72% 74% 76% 78% 78% 
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3rd Grade Math 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 88% 88% 86% 88% 86% 88% 

State % Meet/Exceed 68% 72% 73% 78% 77% 78% 
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4th Grade Math 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 84% 90% 88% 86% 86% 86% 

State % Meet/Exceed 66% 75% 75% 76% 76% 77% 
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5th Grade Math 
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2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 114 114 113 113 114 116 

State Avg Scale Score 100 106 106 109 110 111 
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6th Grade Math 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 112 119 119 118 123 115 

State Avg Scale Score 99 104 105 109 110 108 
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7th Grade Math 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 118 111 113 112 115 113 

State Avg Scale Score 98 99 102 104 105 105 
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8th Grade Math 

 

 
 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 77% 77% 74% 78% 77% 78% 

State % Meet/Exceed 63% 68% 67% 72% 72% 73% 
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6th Grade Math 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 77% 82% 83% 81% 84% 80% 

State % Meet/Exceed 61% 68% 70% 72% 73% 71% 
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7th Grade Math 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 80% 76% 79% 77% 79% 80% 

State % Meet/Exceed 61% 62% 66% 66% 68% 68% 
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8th Grade Math 
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2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 111 101 112 117 117 118 

State Avg Scale Score 95 95 100 102 102 104 
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11th Grade Math 

 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 68% 61% 69% 75% 76% 76% 

State % Meet/Exceed 54% 55% 58% 61% 61% 62% 
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11th Grade Math 
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2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 119 122 121 119 117 

State Avg Scale Score 101 104 106 107 105 
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5th Grade Science 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 117 121 124 124 119 

State Avg Scale Score 100 102 105 106 104 
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8th Grade Science 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS Avg Scale Score 107 109 114 115 115 

State Avg Scale Score 99 103 103 104 103 

60 

80 

100 

120 

140 

160 

Av
er

ag
e 

Sc
al

e 
Sc

or
e 

(o
ut

 o
f 2

00
 p

oi
nt

s)
 

11th Grade Science 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 86% 85% 86% 85% 85% 

State % Meet/Exceed 66% 68% 72% 73% 74% 

0% 

20% 

40% 

60% 

80% 

100% 

Pe
rc

en
t M

ee
tin

g 
or

 
 E

xc
ee

in
g 

St
an

da
rd

s 

5th Grade Science 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 87% 88% 87% 86% 84% 

State % Meet/Exceed 67% 69% 70% 70% 68% 
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8th Grade Science 

 

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 
MPS % Meet/Exceed 78% 81% 89% 89% 90% 

State % Meet/Exceed 67% 73% 75% 73% 74% 
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11th Grade Science 
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AGENDA COVER SHEET 
 
AGENDA ITEM: Construction Projects Report - Sampson 
 
MEETING DATE: September 19, 2016 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Bond Construction Report – A report from the District’s construction 

management firm with regard to the progress on projects funded by the 2013 
bond issue. 

 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: The District has engaged the services of Sampson Construction Company (SCC) 

to serve as the construction manager for a portion of the District’s construction 
projects funded by the 2013 bond issue. 

 
 Dave Cavlovic (SCC) will be present at the meeting to present the construction 

update (see attached) and to answer questions.  
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Dave Cavlovic (Sampson), Ed Rockwell (Gen. Mgr. for Support Services) and 

Ken Fossen (Assoc. Supt. Gen. Admin.) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Bond Construction Progress Report 
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I. Executive Summary 
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Executive Summary 

The 2016 – 2017 school year will have only thee active projects being managed by Sampson 

Construction.  Millard North High School is in its last phase of construction and will be completed this 

fall.  Millard West High School is beginning construction of the addition project this fall, and will be 

complete at the end of summer in 2017.  Finally, design has begun on the addition to Millard South High 

School.  This project is currently planning to bid early in 2017. 

The short summary below is a snapshot of the budget status, in round numbers, as it relates to 

contingency as a whole.  This snapshot includes Sampson managed projects of $37,035,969, but is 

representative of the complete 2013 Bond Budget of $79,965,000. 

First, it is important to understand that, in terms of dollars, the Bond is 53% complete, 24% in 

construction, and 23% still in the planning stage.  The contingency increase shown below for completed 

projects consists of the balance of unused soft costs and contingency increase combined.  The other 

values are based on current estimates and assuming that projects track historically similar. 

Starting Contingency Amount   $5.98 million 

Completed    add  $5.34 million 

In Construction   add  ($2.86) million 

Lighting (awarded/out for bid) less  ($2.34) million 

Funds from Hail Insurance add  $0.64 million 

 Current Contingency    $6.76 million 
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Project #1  

Bryan Elementary Interior and Exterior Renovations 

5010 S 144th Street, 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: F&B Constructors  

Project Budget: $4,300,956 

Estimated Construction Budget: $3,258,300 

Construction Start:  Spring 2014     Construction Completion: Summer 2015

    

Scope Description: 

This project consists of the removal and replacement of the existing exterior curtain walls.  This includes 

the glazing, electrical, and mechanical fin tubes.  The building will get re-roofed with the exception of 

the North addition.  Interior renovation will include four new ADA restrooms, finishes and lighting.  The 

building will receive a new secure entry vestibule along with new kindergarten corridor openings.  Other 

updates include upgrading fire alarm system, occupancy sensors, intercom system and mechanical 

systems as budget allows. 

Project Photos: 

  

Current Activity: 

Complete   
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Project #2/14  

Black Elk Elementary Classroom and MP Room Additions 

6708 S. 161st Ave, 68135 

 

Architect/Engineer: Carlson West Povondra/Morrissey       General Contractor: Prairie Construction  

Project Budget: $2,138.730 

Estimated Construction Budget: $1,620,250 

Construction Start:  Spring of 2014    Construction Completion: Fall 2014 

   

Scope Description: 

This project consists of a single story 6 classroom addition of approximately 6,000SF on the Southwest 

corner of the building, a 3,500SF multi-purpose addition on the North side of the building, and lockable 

classroom doors.  Site work will be required to accommodate the additions.  

Project Photos:  

 

 

Current Activity:  

Complete 
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Project #3 

North High School Connector Addition and Renovation 

1010 S. 144th St., 68154 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Pkg I: KE Flex  

Project Budget: $11,574,756       Pkg II:  Lund-Ross 

Estimated Construction Budget: $8,768,755 

Construction Start: Spring 2015     Construction Completion: Fall 2016  

Description: 

Scope includes the addition of the main and second level corridors between the North and South 

classroom wings.  A new secure main entrance will be established along with a new administration/ 

guidance program area.  A lecture hall will be incorporated into the new layout.  New paint and flooring 

in areas affected by construction.  Fire sprinkler system will be provided as required by fire marshal. 

Project Photos:      
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Current Activity:  The final phase of this project is now underway and is expected to be completed on or 

before the contract date of December 1, 2016.  The final phase involves turning the temporary 

administration area into classrooms.   
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Project #4 

South High School Industrial Tech Addition and Renovation 

14905 Q St., 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor:    

Project Budget: $2,697,712 

Estimated Construction Budget: $2,043,721 

Construction Start:  Spring 2016     Construction Completion:  Fall 2017 

    

Scope Description: 

This project consists of a 5,000SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Metal Shop, and Graphics space.  The addition will be on the west and is planned to begin in 

the spring of 2017.  Finishes inside the existing building will be limited to the renovation of the 

previously mentioned spaces. 

 

 

 

Current Activity: 

Design has just begun.  This project is expected to bid in early 2017.  
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Project #5 

West High School Industrial Tech Addition and Renovation 

5710 S 176th Ave, 68135 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor:    

Project Budget: $1,560,236 

Estimated Construction Budget: $1,181,997 

Construction Start: Spring of 2016    Construction Completion: Winter 2016 

    

Scope Description: 

This project consists of a 4,800SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Labs and Classroom space.  A new mezzanine space above the commons cafeteria space is 

planned to provide additional seating for lunch periods. The addition will be near the Southwest side of 

the building and will begin in the spring of 2016.  This work will be on-going during the school year and 

will need to be completed prior to renovation work in the existing school being done.  The renovation 

work will be scheduled at times when the school is not occupied, or at least the renovation area is not 

occupied.  Finishes inside the existing building will be limited to the renovation of the previously 

mentioned spaces.  The renovation space in this project is significantly smaller than that at South High 

School.  This project will coordinate closely with a separate project for additional parking in the adjacent 

area to the addition. 

Project Photos: 

                                                             

                             

  

Current Activity: 

The Interior Renovation Project has been completed.  The addition and mezzanine scope of work is 

scheduled to begin yet this fall.  Project is currently in the contract stage. Completion of the project will 

be July of 2017.  
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Project #6 

Ron Witt Support Services Center Phase II Exterior Renovation 

13737 Industrial Road, 68137 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Lueder  

  

Project Budget: $696,767      

Estimated Construction Budget: $527,854 

Construction Start:  Summer 2014    Construction Completion: July 15th 

    

Scope Description: 

Project includes the renovation of the existing exterior conditions for the portion of the main building 

that was not remodeled in 2010. Remodel includes new TPO roof (approximately 53,000 SF), skylights, 

exterior hollow metal and overhead doors.  Budget also includes replacing of corroded room and 

sidewall panels and repainting of sidewalls.  Rebuild approximately 2,250 sf of the exterior walls at old 

cafeteria. And install new gutters and downspouts as well. 

Project Photos: 

   

Current Activity:   

Complete   
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Project #7 

Abbott Elementary Open to Close 

1313 N. 156th St, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: Prairie Construction 

   

Project Budget: $849,734 

Estimated Construction Budget: $643,738 

Construction Start:  Summer 2015     Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity: 

Complete   
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Project #8 

Ackerman Elementary Open to Close 

5110 S. 156th St, 68135 

 

Architect/Engineer: Carlson West Povondra / Morrissey  General Contractor: F&B Constructors  

Project Budget: $235,636 

Estimated Construction Budget: $178,512 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos:  

 

 

Current Activity: 

Complete 
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Project #9 

Aldrich Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: CLH  / Farris     General Contractor: Holtze   

Project Budget: $647,812 

Estimated Construction Budget: $490,767 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:           

 

 

Current Activity:  

Complete   
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Project #10 

Cottonwood Elementary Open to Close 

615 Piedmont Dr. 68154 

 

Architect/Engineer: Purdy and Slack                General Contractor: Prairie Construction  

Project Budget: $962,391 

Estimated Construction Budget: $729,084 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:  

      

 

 

Current Activity:   

Complete   
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Project #11 

Ezra Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: McGinnis Construction 

  

Project Budget: $842,346 

Estimated Construction Budget: $638,141 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

 

Current Activity: 

Complete 
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Project #12 

Harvey Oaks Elementary Open to Close 

15228 Shirley St, 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Hargrave   

Project Budget: $767,518 

Estimated Construction Budget: $581,453 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces 

 Project Photos:  

 

 

Current Activity:  

Complete   
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Project #13 

Hitchcock Elementary Open to Close 

5809 S. 104th St. 68127 

 

Architect/Engineer: Reinhardt / Alvine   General Contractor: Lund-Ross    

Project Budget: $198,238 

Estimated Construction Budget: $150,180 

Construction Start: Summer 2015   Construction Completion: Summer 20015 

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity:  

Complete 
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Project #15 

Disney Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne  

     

Project Budget: 2,009,568 

Estimated Construction Budget: $1,522,400 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project was originally scheduled for two summers.  After a review of the existing conditions, the 

scope was able to be significantly reduced and still comply with the Bond objectives.  Therefore, the 

timeframe required for construction was reduced and work will now be limited to the summer of 2015. 

Project Photos: 

 

Current Activity:  

Complete  
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Project #16 

Montclair Elementary Open to Close 

2405 S. 138th St., 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Rife Construction  

Project Budget: $1,859,352 

Estimated Construction Budget: $1,408,600 

Construction Start: Summer 2014    Construction Completion: Summer 2015

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces.  

This project will most likely see less hard walls than shown in the RFP documents because of the 

Montessori Program.  

Project Photos:  

     

 

Current Activity:  

Complete         
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Project #17 

Neihardt Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $3,491,400 

Estimated Construction Budget: $2,645,000 

Construction Start: Summer 2016     Construction Completion: Fall 2016 

    

Scope Description: 

This project is currently scheduled for one summer.  The current design reduces the amount of new wall 

construction required, therefore reducing the required length of the project.  Renovations of finishes are 

still limited to the areas directly impacted.  Mechanical work will be limited to that affected by the newly 

enclosed spaces.   

Project Photos: 

 

 

 

Current Activity:  

Complete
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 9/12/2016  

 

Project #18 

Rockwell Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: BCDM / Morrissey   General Contractor: Lund-Ross    

Project Budget: $1,121,604 

Estimated Construction Budget: $849,700 

Construction Start: Summer 2015   Construction Completion: Summer 2015 

   

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical Work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

           

Current Activity:  

Complete  
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 9/12/2016  

 

Project #19 

Upchurch Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  CLH / Morrissey    General Contractor:    

Project Budget: $67,980 

Estimated Construction Budget: $51,500 

Construction Start: Summer 2016    Construction Completion: Summer 2016

    

Scope Description: 

This project will provide security enhancements to the existing doors so that existing classroom areas 

can be locked down.  Renovation of finishes will be limited to those directly affected by construction.    

 

 

Current Activity:  

Complete
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 9/12/2016  

 

Project #20 

Willowdale Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne 

   

Project Budget: $1,013,232 

Estimated Construction Budget: $767,600 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

 

Current Activity:  

Complete  
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ID Project

#

Description Task Name A / E Firm Duration Start Finish

1 Millard Public Schools Bond Issue 1323 days Tue 8/6/13 Thu 8/30/18

2 Pre-Construction Activities 535 days Tue 8/6/13 Mon 8/24/15

11 1 Int / Ext Bryan Elementary BCDM 518 days Fri 9/6/13 Tue 9/1/15

25 3 Connector North High School BCDM 798 days Tue 12/17/13 Thu 1/5/17

26 A/E Schematic Design 105 days Tue 12/17/13 Mon 5/12/14

27 A/E Design Development 60 days Tue 6/3/14 Mon 8/25/14

28 Prepare Construction Docs Phase

I

25 days Tue 8/26/14 Mon 9/29/14

29 Prepare Construction Docs Phase

II

70 days Tue 8/26/14 Mon 12/1/14

30 BOE Approval of Construction 

Documents Phase I

1 day Mon 10/6/14 Mon 10/6/14

31 BOE Approval of Construction 

Documents Phase II

1 day Mon 

12/15/14

Mon 12/15/14

32 Bid Period Phase I 22 days Tue 10/7/14 Wed 11/5/14

33 Bid Period Phase II 31 days Tue 12/16/14 Tue 1/27/15

34 BOE Approval of Bid Phase I 1 day Mon 11/17/14Mon 11/17/14

35 BOE Approval of Bid Phase II 1 day Mon 2/2/15 Mon 2/2/15

36 Contracts 8 days Tue 2/3/15 Thu 2/12/15

37 Procurement / Owner Prep 10 days Fri 2/13/15 Thu 2/26/15

38 Construction Phase I 55 days Fri 12/26/14 Thu 3/12/15

39 Construction Phase II 449 days Mon 3/16/15 Thu 12/1/16

40 Occupy / Move / Training / 

Closeout

25 days Fri 12/2/16 Thu 1/5/17

41 4 Add / Renov South High School BCDM 521 days Thu 9/1/16 Thu 8/30/18

42 A/E Schematic Design 35 days Thu 9/1/16 Wed 10/19/16

43 BOE Schematic Design Approval 1 day Mon 11/7/16 Mon 11/7/16

44 A/E Design Development 30 days Tue 11/8/16 Mon 12/19/16

45 Prepare Construction Docs 30 days Tue 12/20/16 Mon 1/30/17

46 BOE Approval of Construction 

Documents

1 day Mon 2/6/17 Mon 2/6/17

47 Bid Period 22 days Tue 2/7/17 Wed 3/8/17

48 BOE Approval of Bid 1 day Mon 3/20/17 Mon 3/20/17

49 Contracts 8 days Tue 3/21/17 Thu 3/30/17

50 Procurement / Owner Prep 5 days Fri 3/31/17 Thu 4/6/17

51 Construction 335 days Fri 4/7/17 Thu 7/19/18

52 Occupy / Move / Training / 

Closeout

30 days Fri 7/20/18 Thu 8/30/18

53 5 Add / Renov West High School Purdy & Slack 846 days Mon 6/9/14 Mon 9/4/17

54 Summer High School 2014 30 days Mon 6/9/14 Fri 7/18/14

55 Summer High School 2015 30 days Mon 6/8/15 Fri 7/17/15

56 A/E Schematic Design 35 days Tue 8/25/15 Mon 10/12/15

57 BOE Schematic Design Approval 1 day Mon 10/19/15Mon 10/19/15

58 A/E Design Development 30 days Tue 10/20/15 Mon 11/30/15

59 Prepare Construction Docs 45 days Tue 12/1/15 Mon 2/1/16

60 BOE Approval of Construction 

Documents

1 day Mon 2/15/16 Mon 2/15/16

61 Bid Period - Interior 37 days Tue 2/16/16 Wed 4/6/16

62 BOE Approval of Bid 1 day Thu 4/7/16 Thu 4/7/16

63 Contracts 8 days Fri 4/8/16 Tue 4/19/16

64 Procurement / Owner Prep 30 days Wed 4/20/16 Tue 5/31/16

65 Construction 39 days Wed 6/1/16 Mon 7/25/16

66 Bid Mezzanine and Addition 20 days Wed 7/27/16 Tue 8/23/16

67 BOE Approval of Bid 1 day Mon 9/5/16 Mon 9/5/16

68 Mezzanine and Addition 

Construction

211 days Mon 10/3/16 Mon 7/24/17

69 Occupy / Move / Training / 

Closeout

30 days Tue 7/25/17 Mon 9/4/17

70 6 Exterior Ron Witt Support Services BCDM 514 days Fri 9/6/13 Wed 8/26/15

82 7 Open / Closed Abbott Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

95 8 Open / Closed Ackerman Elementary Carlson West Povondra 260 days Fri 9/6/13 Thu 9/4/14

107 9 Open / Closed Aldrich Elementary CLH 259 days Fri 9/6/13 Wed 9/3/14

119 10 Open / Closed Cottonwood Elementary Purdy & Slack 265 days Fri 9/6/13 Thu 9/11/14

131 11 Open / Closed Ezra Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

143 12 Open / Closed Harvey Oaks Elementary Purdy & Slack 254 days Fri 9/6/13 Wed 8/27/14

155 13 Open / Closed Hitchcock Elementary Reinhardt 516 days Fri 9/6/13 Fri 8/28/15

168 2 / 14 Add /

Security

Black Elk Elementary Carlson West Povondra 211 days Thu 11/21/13 Thu 9/11/14

180 15 Open / Closed Disney Elementary Purdy & Slack 284 days Wed 8/6/14 Mon 9/7/15

192 16 Open / Closed Montclair Elementary Purdy & Slack 746 days Fri 9/6/13 Fri 7/15/16

205 17 Open / Closed Neihardt Elementary Purdy & Slack 590 days Mon 6/9/14 Fri 9/9/16

219 18 Open / Closed Rockwell Elementary BCDM 284 days Wed 8/6/14 Mon 9/7/15

231 19 Open / Closed Upchurch Elementary CLH 275 days Tue 8/25/15 Mon 9/12/16

238 20 Open / Closed Willowdale Elementary Purdy & Slack 264 days Wed 9/3/14 Mon 9/7/15

11/5

1/27

3/8

4/6

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

2013 2014 2015 2016 2017 2018

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Millard Public Schools 
CMa Sampson Construction

Page 1

Project: MPS Overall

Date: Tue 9/13/16
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MILLARD PUBLIC SCHOOLS  2013 BOND ISSUE

COST REPORT

9/12/2016

Additions & Renovations (Sampson Cma)
Bryan Elem 4,300,956 3,258,300 3,026,000 213,316 7.05% 3,239,316 716,826 509,940 206,886 325,830 225,870 551,700

Black Elk Elem 2,138,730 1,620,250 1,718,775 28,109 1.64% 1,746,884 356,455 341,482 14,973 162,025 (111,661) 50,364

North High 11,574,757 8,768,755 9,840,150 128,121 1.30% 9,968,271 1,929,126 1,718,577 210,549 876,876 (1,199,516) (322,641)

South High 2,697,712 2,043,721 0 0 0.00% 2,043,721 449,619 200,397 249,222 204,372 0 204,372

West High (Phnx int reno & DRA add) 1,560,236 1,181,997 2,738,000 11,252 0.41% 2,749,252 260,039 196,778 63,262 118,200 (1,567,255) (1,449,056)

Ron Witt 696,767 527,854 600,210 12,277 2.05% 612,487 116,128 105,366 10,762 52,785 (73,871) (21,086)

Open to Closed Renovations (Sampson Cma)
Abbott 849,734 643,738 702,400 12,070 1.72% 714,470 141,622 101,119 40,503 64,374 (30,229) 34,145

Ackerman 235,636 178,512 130,000 0 0.00% 130,000 39,273 29,514 9,758 17,851 58,270 76,121

Aldrich 647,812 490,767 350,750 (5,483) -1.56% 345,267 107,969 72,335 35,634 49,077 181,134 230,211

Cottonwood 962,391 729,084 380,000 11,942 3.14% 391,942 160,398 104,706 55,692 72,908 392,834 465,743

Ezra 842,346 638,141 448,770 8,478 1.89% 457,248 140,391 89,383 51,008 63,814 231,902 295,716

Harvey Oaks 767,518 581,453 351,012 17,020 4.85% 368,032 127,920 85,557 42,362 58,145 255,783 313,929

Hitchcock 198,238 150,180 282,900 1,649 0.58% 284,549 33,040 63,358 (30,318) 15,018 (164,687) (149,669)

Black Elk Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above

Disney 2,009,568 1,522,400 629,300 8,212 1.30% 637,512 334,928 173,671 161,257 152,240 1,046,146 1,198,386

Montclair 1,859,352 1,408,600 1,385,533 55,283 3.99% 1,440,816 309,892 179,055 130,837 140,860 98,621 239,481

Neihardt 3,491,400 2,645,000 1,590,000 8,353 0.53% 1,598,353 581,900 227,345 354,555 264,500 1,401,201 1,665,701

Rockwell 1,121,604 849,700 773,900 (3,827) -0.49% 770,073 186,934 114,726 72,208 84,970 151,835 236,805

Upchurch 67,980 51,500 0 0 0.00% 0 11,330 34,807 (23,477) 5,150 28,023 33,173

Willowdale 1,013,232 767,600 606,500 20,788 3.43% 627,288 168,872 92,569 76,303 76,760 216,614 293,374

Total Sampson CMa $37,035,969 $28,057,552 $25,554,200 $527,561 2.06% $28,125,482 $6,172,661 $4,440,685 $1,731,976 $2,805,755 $1,141,014 $3,946,769

Additions 
Rohwer 1,980,000 1,500,000 1,687,900 93,760 5.55% 1,781,660 330,000 321,554 8,446 150,000 (273,214) (123,214)

Upchurch 1,830,605 1,386,822 1,469,972 59,954 4.08% 1,529,926 305,101 280,902 24,198 138,682 (118,905) 19,777

Total MPS Additions $3,810,605 $2,886,822 $3,157,872 $153,714 4.87% $3,311,586 $635,101 $602,457 $32,644 $288,682 ($392,119) ($103,437)

Electronic Security (MPS)
13 Phase I Video Intercoms*    ** 1,136,166 629,696 780,469 (4,825) -0.62% 775,645 443,500 462,835 (19,335) 62,970 (165,283) (102,314)

14 Phase IIA Intrusion Detection  ** 960,500 470,000 284,126 22,326 7.86% 306,452 443,500 458,492 (14,992) 47,000 148,556 195,556

14 Phase IIB Intrusion Detection  ** 1,246,500 730,000 315,567 50,259 15.93% 365,826 443,500 460,499 (16,999) 73,000 347,175 420,175

15 Phase III Integration  ** 2,056,835 1,466,668 341,500 0 0.00% 341,500 443,500 860,634 (417,134) 146,667 708,034 854,701

16 Phase IV Maglock Conversions 264,000 200,000 190,810 0 0 190,810 44,000 0 44,000 20,000 9,190 29,190

Interior Security (MPS)
13 Phase I HS Classroom Locks 144,896 109,770 17,700 0 0.00% 17,700 24,149 61,563 (37,413) 10,977 54,657 65,634

13 Phase II MS Classroom Locks 138,653 105,040 19,400 4,511 23.25% 23,911 23,109 60,989 (37,880) 10,504 43,249 53,753

13 Phase III Elem Classroom Locks 196,020 148,500 27,023 825 3.05% 27,848 32,670 157,023 (124,353) 14,850 (3,701) 11,149

14 Phase IV Panic Device Locks 670,164 507,700 15,689 0 0.00% 15,689 111,694 114,074 (2,380) 50,770 489,631 540,401

Total MPS Security $6,813,734 $4,367,374 $1,992,284 $73,097 3.67% $2,065,380 $2,009,622 $2,636,108 ($626,485) $436,737 $1,631,508 $2,068,246

Summer Projects (MPS) 2014
13 Buell Stair Railing Improvements 0 0 15,700 0 0.00% 15,700 0 21,362 (21,362) 0 (37,062) (37,062)

14 Ackerman Roof Coat 184,800 140,000 104,493 0 0.00% 104,493 30,800 24,120 6,681 14,000 42,188 56,188

14 Cody Re-roof Phase I 531,300 402,500 211,778 1,815 0.86% 213,593 88,550 67,801 20,749 40,250 209,656 249,906

14 Neihardt Skylight 161,436 122,300 237,096 0 0.00% 237,096 26,906 14,679 12,227 12,230 (102,569) (90,339)

14 Norris Phase I Roof 349,800 265,000 153,146 12,013 7.84% 165,159 58,300 58,086 214 26,500 100,055 126,555

14 Willowdale Paving 323,400 245,000 298,401 0 0.00% 298,401 53,900 57,693 (3,793) 24,500 (57,194) (32,694)

14 CMS P2 Drain Imp 211,530 160,250 191,672 13,528 7.06% 205,200 35,255 35,621 (366) 16,025 (45,316) (29,291)

14 CMS Fire Detec Rpl 231,000 175,000 186,670 40,279 21.58% 226,949 38,500 15,627 22,873 17,500 (29,076) (11,576)

Contingency (10%)

 Contingency 

Balance 

 Contingency 

Change 

 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 

Budget 

Construction Soft Costs (22%)

 Latest        

Estimate Project Name  Contract    Award 

 Soft Cost 

Committed 

 Soft Cost 

Balance 

 Change Orders 

% 

 Change Orders   

$ 

 Construction 

Budget 
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 Construction 
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14 CMS Floor Repl Media 184,800 140,000 140,280 6,553 4.67% 146,833 30,800 88,637 (57,837) 14,000 (64,669) (50,669)

14 KMS Track Repl 382,800 290,000 271,525 133 0.05% 271,658 63,800 63,842 (42) 29,000 18,300 47,300

14 KMS Int Key Conv 44,880 34,000 0 0 0 0 7,480 17,496 (10,016) 3,400 23,984 27,384

14 NMS Kitchen & Fire Repl 135,960 103,000 97,900 308 0.31% 98,208 22,660 12,906 9,754 10,300 14,546 24,846

14 NMS Ext Door & Win Repl 27,720 21,000 16,995 0 0.00% 16,995 4,620 10,859 (6,239) 2,100 (2,234) (134)

14 RMS Phase I Paving 204,600 155,000 159,240 3,591 2.26% 162,831 34,100 34,078 22 15,500 (7,810) 7,690

14 NHS Track Repl 145,200 110,000 108,144 0 0.00% 108,144 24,200 23,889 311 11,000 2,167 13,167

14 NHS Roof Coat 554,400 420,000 220,797 0 0.00% 220,797 92,400 44,068 48,332 42,000 247,535 289,535

14 NHS Pool Reno 2,059,200 1,560,000 1,860,000 225,612 12.13% 2,085,612 343,200 182,040 161,160 156,000 (364,452) (208,452)

14 SHS P IV & V Roof 1,042,800 790,000 812,000 48,182 5.93% 860,182 173,800 166,002 7,798 79,000 (62,384) 16,616

14 SHS Tennis Resurf 70,752 53,600 97,874 0 0.00% 97,874 11,792 13,677 (1,885) 5,360 (46,159) (40,799)

14 WHS Tennis Repl 501,600 380,000 497,940 0 0.00% 497,940 83,600 71,898 11,702 38,000 (106,238) (68,238)

14 SHS P2 Elec Switch Board Repl 264,000 200,000 138,411 3,828 2.77% 142,239 44,000 17,607 26,393 20,000 84,154 104,154

14 Buell Seating 72,600 55,000 97,700 3,415 3.50% 101,115 12,100 6,652 5,448 5,500 (40,667) (35,167)

14 DSAC P1 Paving 89,760 68,000 70,163 1,929 2.75% 72,092 14,960 25,702 (10,742) 6,800 (14,834) (8,034)

Total MPS Summer Projects 2014 7,774,338 5,889,650 5,987,925 361,187 6.03% 6,349,112 1,295,723 1,074,341 221,382 588,965 (238,080) 350,885

Summer Projects (MPS) 2015
15 AMS/KMS Cooling Tower Repl 146,520 111,000 188,513 0 0.00% 188,513 24,420 24,020 400 11,100 (77,113) (66,013)

15 Buell Repair Study 0 0 0 0 0.00% 0 0 14,833 (14,833) 0 (14,833) (14,833)

15 Buell Stadium Turf*** 501,600 380,000 354,415 (800) -0.23% 353,615 83,600 37,027 46,573 38,000 72,959 110,959

15 Stage Curtain Replacements*** 0 0 0 0 0.00% 0 0 20,350 (20,350) 0 (20,350) (20,350)

15 Cody Floor Replacement 191,400 145,000 94,000 0 0.00% 94,000 31,900 56,190 (24,290) 14,500 26,710 41,210

15 Neihardt/Rockwell Cooling Tower 99,000 75,000 107,950 878 0.81% 108,828 16,500 18,021 (1,521) 7,500 (35,349) (27,849)

15 NHS Band Floor Replacement 34,980 26,500 40,600 1,383 3.41% 41,983 5,830 3,900 1,930 2,650 (13,553) (10,903)

15 NHS Tennis Resurfacing 132,000 100,000 95,351 (500) -0.52% 94,851 22,000 17,145 4,855 10,000 10,004 20,004

15 NMS RTU Replacement Phs I 681,120 516,000 507,250 0 0.00% 507,250 113,520 86,544 26,976 51,600 35,726 87,326

15 RMS Track Replacement 330,000 250,000 248,903 (9,074) -3.65% 239,829 55,000 54,689 311 25,000 10,482 35,482

15 SHS Roof Phs VI 198,000 150,000 119,698 142 0.12% 119,840 33,000 38,610 (5,610) 15,000 24,550 39,550

15 Upchurch Heat Pump 47,520 36,000 35,100 0 0.00% 35,100 7,920 5,101 2,819 3,600 3,719 7,319

15 WHS Drainage Improvements 118,800 90,000 91,463 18,513 20.24% 109,975 19,800 26,338 (6,538) 9,000 (26,513) (17,513)

15 WHS Track Spray/Stripe 79,860 60,500 58,743 1,000 1.70% 59,743 13,310 15,794 (2,484) 6,050 (1,727) 4,323

15 Abbott Flooring (Sampson Alt) 118,800 90,000 0 0 0.00% 0 19,800 0 19,800 9,000 109,800 118,800

15 Hitchcock Flooring (Sampson Alt) 145,200 110,000 0 0 0.00% 0 24,200 0 24,200 11,000 134,200 145,200

15 Disney Flooring (Sampson Alt) 151,800 115,000 0 0 0.00% 0 25,300 0 25,300 11,500 140,300 151,800

15 Rockwell Flooring (Sampson Alt) 231,000 175,000 0 0 0.00% 0 38,500 0 38,500 17,500 213,500 231,000

15 Montclair Drainage Improvements 48,642 36,850 53,635 3,901 7.84% 57,536 8,107 24,266 (16,159) 3,685 (36,845) (33,160)

0 0 0 0 0 0 0

Total MPS Summer Projects 2015 $3,256,242 $2,466,850 $1,995,620 $15,443 0.77% $2,011,064 $542,707 $442,826 $99,881 $246,685 $555,667 $802,352

Summer Projects (MPS) 2016
16 Cody Drainage Improvements 56,100 42,500 58,222 6,236 0 64,458 9,350 18,539 (9,189) 4,250 (21,958) (17,708)

16 Holling Paving - Lights 270,600 205,000 160,777 (3,681) (0) 157,096 45,100 36,711 8,389 20,500 47,904 68,404

16 Willowdale Intercom Replacement 64,020 48,500 41,905 1,020 0 42,925 10,670 8,102 2,568 4,850 5,575 10,425

16 BMS Roof Repair and Re-Coat 101,640 77,000 40,160 2,768 0 42,928 16,940 29,063 (12,123) 7,700 34,072 41,772

16 NMS RTU Replacements PH II 693,000 525,000 487,500 2,738 0 490,238 115,500 65,320 50,180 52,500 34,762 87,262

16 NHS Floor Slab Repair 66,000 50,000 48,000 0 0 48,000 11,000 15,210 (4,210) 5,000 (2,210) 2,790

16 SHS Bleacher - Electrical 33,000 25,000 0 0 0 6,418 5,500 6,418 (918) 2,500 17,663 20,163

16 WHS Re-Roofing Phase I Pool 356,400 270,000 261,000 0 0 261,000 59,400 90,818 (31,418) 27,000 9,000 36,000

16 WHS Parking Lot Addition 913,994 692,420 948,256 0 0 948,256 152,332 152,728 (396) 69,242 (255,836) (186,594)

16 NHS Exterior Lighting Imp 660,000 500,000 457,302 2,690 0 459,992 110,000 36,090 73,910 50,000 40,008 90,008

0 0 0 0 0 0 0
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Total MPS Summer Projects 2016 $3,214,754 $2,435,420 $2,503,123 $11,770 0.47% $2,521,311 $535,792 $459,000 $76,793 $243,542 ($91,019) $152,523

Summer Projects (MPS) 2017
17 Cody Re-Roof PH II 382,800 290,000 0 0 0 290,000 63,800 31,547 32,253 29,000 0 29,000

17 Norris Re-Roof PH II 336,600 255,000 0 0 0 255,000 56,100 42,790 13,310 25,500 0 25,500

17 SHS Baseball Field Lighting 363,000 275,000 0 0 0 275,000 60,500 0 60,500 27,500 0 27,500

17 Door & Frame Replacements 132,000 100,000 0 0 0 100,000 22,000 6,666 15,334 10,000 0 10,000

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

Total MPS Summer Projects 2017 $1,214,400 $920,000 $0 $0 #DIV/0! $920,000 $202,400 $81,003 $121,397 $92,000 $0 $92,000

Lighting Energy Projects (MPS) 2015
15 CMS Light Improvements 0 0 429,975 23,839 5.54% 453,814 0 22,689 (22,689) 0 (476,503) (476,503)

15 DSAC Light Improvements 0 0 171,477 4,603 2.68% 176,080 0 308 (308) 0 (176,388) (176,388)

15 Harvey Oaks Light Improvements 0 0 259,370 3,563 1.37% 262,933 0 (3,850) 3,850 0 (259,083) (259,083)

15 Rockwell Lighting (Sampson Alt) 0 0 0 0 0.00% 0 0 0 0 0 0 0

16 Abbott Lighting Improvements 0 0 298,400 0 0.00% 298,400 0 14,847 (14,847) 0 (313,247) (313,247)

16 Ezra Lighting Improvements 0 0 323,000 0 0.00% 323,000 0 76 (76) 0 (323,076) (323,076)

16 Willowdale Lighting Improvements 0 0 332,775 13,035 3.92% 345,810 0 (7,986) 7,986 0 (337,824) (337,824)

16 Occupancy Sensors Pkg I (canceled) 0 0 0 0 0 0 0

16 Occupancy Sensors Pkg 2 (canceled) 0 0 0 0 0 0 0

15 Electrical Metering 0 0 120,787 1,521 1.26% 122,308 0 36,527 (36,527) 0 (158,835) (158,835)

15 Gym Lighting Upgrades 0 0 149,000 12,131 8.14% 161,131 0 128,290 (128,290) 0 (289,421) (289,421)

0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

Total MPS Lighting / Energy Projects $0 $0 $2,084,784 $58,692 2.82% $2,143,476 $0 $190,901 ($190,901) $0 ($2,334,377) ($2,334,377)

Global Expenses 0 0 0 0 0 0 0 129,820 (129,820) 0 (129,820) (129,820)

Funding from Insurance Claims 0 0 0 0 0 0 0 0 0 0 642,651 642,651

Future Years Summer Projects 16,844,958 12,761,332 0 0 0.00% 12,761,332 2,807,493 0 2,807,493 1,276,133 0 1,276,133

Total 2013 Bond Issue $79,965,000 $59,785,000 $43,275,808 $1,201,463 2.78% $60,208,742 $14,201,500 $10,057,141 $4,144,359 $5,978,500 $785,425 $6,763,925

* Project Total Committed reflects Separate Funding from MPS Foundation

** Soft Cost Values do not reflect 22% Grey Cells Represent construction complete and Soft Cost Balance applied to Contingency

*** Emergency Fund Projects
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Bryan Elementary Renovations
Code 07-7860-1400-132-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted 3/6/2014

Date / Time Bids Due: 3-26-14  @ 10am

Bid Location: DSAC

Bid to BOE Packet: 3/26/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 94,837$          Sampson 87,803$                93% 7,034$               

3120 A & E fee -$                           195,000$        BCDM 195,004$              100% (4)$                      

3119 A & E additional services -$                           8,970$             Alt Faç/Wtrprfng -$                       0% 8,970$               

3920 Outsourced printing & distribution -$                           1,662$             A&D 1,662$                   100% -$                   

3126 Site survey -$                           2,700$             Lamp Rynearson 2,700$                   100% -$                   

3127 Geotechnical services -$                           12,020$          Terracon 6,073$                   51% 5,947$               

3709 Environmental insp & mgmt -$                           -$                 -$                       0% -$                   

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           25,325$          AMI 24,050$                95% 1,275$               

3715 Asbestos abatement -$                           30,461$          Bockmann 30,461$                100% -$                   

3715 Asbestos abatement -$                           40,390$          McGill 40,390$                100% -$                   

5301 MPS equipment -$                           697$                MPS 697$                      100% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,419$             MPS 1,419$                   100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

3000 Roofing Consultant -$                           36,500$          RSI 36,500$                100% -$                   

5223 Commissioning -$                           21,000$          Morrissey 21,000$                100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5225 Balancing -$                           11,700$          Specialized 11,700$                100% -$                   

3425 Temp Service and Data/WAN (Cox) -$                           24,606$          Cox 712$                      3% 23,894$             

3270 Storage Trailers -$                           5,163$             AT&S 5,163$                   100% -$                   

3000 Security Cameras -$                           879$                Miller Elec/Dakota 879$                      100% -$                   

3120 A/E Payment for Error -$                           (9,225)$           (9,225)$                 100% -$                   

5300 MPS Relocations -$                           1,875$             CCS Presentations 1,875$                   100% -$                   

3000 Shelving -$                           634$                SBI 634$                      100% -$                   

3190 Access Control -$                           2,362$             Prime 2,362$                   100% -$                   

3190 Key Pads -$                           898$                Dakota 898$                      100% -$                   

5300 -$                           -$                 -$                       0% -$                   

3190 signs -$                           47$                  Metal Logos 47$                        100% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 716,826$                   509,940$        462,824$               47,116$             

  

General Contractor   

5210 Construction Contract 3,258,300$               3,239,316$     F&B 3,239,316$           100% (0)$                      

Subtotal 3,258,300$               3,239,316$     3,239,316$            (0)$                      

  

Project total 3,975,126$               3,749,256$     3,702,140$           99% 47,116$             

Liquidated Damages $/day:

F&B Constructors

5/1/2014

7-25-14 and 7-25-15

8/25/2015

7/26/2014 and 7-26-15

2,500$                                       

Bid Information

Final Completion:

Liquidated Damages Start:

Construction Information

General Contractor:

Construction Start:

Construction Substantial Completion:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Black Elk Elementary Classroom & MP Room Additions
Code 07-7860-1401-158-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 10am

Bid Location: DSAC-A

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 3/3/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 52,016$          Sampson 49,418$                95% 2,598$               

3120 A & E fee -$                           104,363$        CWP 104,363$              100% -$                   

3119 A & E additional services -$                           4,850$             Blakeman 3,998$                  82% 852$                  

3920 Outsourced printing & distribution -$                           1,936$             A&D 1,936$                  100% -$                   

3126 Site survey -$                           5,862$             E&A 5,862$                  100% -$                   

3127 Geotechnical services -$                           20,590$          Terracon 13,115$                64% 7,475$               

3709 Environmental insp & mgmt -$                           4,550$             AMI -$                      0% 4,550$               

3190 Contractor Direct -$                           (3,385)$           Lueder (3,385)$                 100% -$                   

3190 Contractor Direct -$                           1,540$             Prairie 1,540$                  100% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,002$             1,002$                  100% -$                   

5210 Storage trailer rental -$                           1,800$             Turf Builders 1,800$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

3190 Locate existing utilities - interior -$                           1,018$             Waldinger 1,018$                  100% -$                   

3000 Roof Consultant -$                           23,000$          RSI 23,000$                100% -$                   

5223 Commissioning -$                           7,200$             Morrissey 7,200$                  100% -$                   

3195 Security  -$                           3,133$             Prime Comm -$                      0% 3,133$               

3190 Locate existing Utilities - Exterior -$                           4,575$             ESI 4,575$                  100% -$                   

3190 Locate existing Utilities - Exterior -$                           10,156$          Tritz 10,156$                100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3000 Cox Relocation -$                           13,555$          Cox 4,031$                  30% 9,524$               

3000 OPPD Relocation -$                           5,789$             OPPD -$                      0% 5,789$               

5225 Test and Balance -$                           2,850$             Specialized 2,850$                  100% -$                   

5300 FF&E -$                           28,211$          Virco 28,211$                100% -$                   

5300 FF&E -$                           9,260$             School Specialty 9,260$                  100% -$                   

5300 FF&E -$                           8,731$             All Makes 8,731$                  100% -$                   

5300 FF&E -$                           990$                ATD American 990$                      100% -$                   

5300 FF&E -$                           4,710$             University Pub 4,710$                  100% -$                   

5300 FF&E -$                           205$                MPS Warehouse 205$                      100% -$                   

5300 FF&E -$                           5,595$             Indoff Inc 5,595$                  100% -$                   

5300 FF&E -$                           2,479$             MW Storage Solu 2,479$                  100% -$                   

5300 FF&E -$                           903$                Rockbrook Camera 903$                      100% -$                   

5300 FF&E -$                           609$                H&B 609$                      100% -$                   

3000 Access Relocations -$                           3,133$             Prime 3,133$                  100% -$                   

3190 Cameras -$                           491$                Miller 491$                      100% -$                   

5300 Furniture -$                           6,000$             Office Install Spec. 6,000$                  100% -$                   

5300 FF&E -$                           1,350$             Hempel 1,350$                  100% -$                   

Subtotal 356,455$                  341,482$        307,561$               33,921$             

  

General Contractor   

5210 Construction Contract 29,775$          29,775$                100% -$                   

5210 Construction Contract 1,620,250$               1,717,109$     1,717,109$           100% 0$                       

Subtotal 1,620,250$               1,746,884$     1,746,884$            0$                       

  

Project total 1,976,705$               2,088,366$     2,054,445$           98% 33,922$             

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 3/17/2014

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start: 7-17-14 & 7-31-14
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: North High School Connector Addition & Renovation
Code 07-7860-1402-342-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: Multiple

Date Public Notice Posted: Multiple

Date / Time Bids Due: Multiple

Bid Location: Multiple

Bid to BOE Packet: Multiple

BOE Approval Date: Multiple

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 238,967$        Sampson 185,515$              78% 53,452$             

3120 A & E fee -$                            540,000$        BCDM 525,864$              97% 14,136$             

3119 A & E additional services -$                            -$                 BCDM 4,200$                   0% (4,200)$              

3920 Outsourced printing & distribution -$                            5,940$             A&D 5,940$                   100% -$                    

3126 Site survey -$                            2,500$             Lamp Rynearson 1,976$                   79% 524$                   

3127 Geotechnical services -$                            18,668$           Terracon 17,657$                 95% 1,011$                

3709 Environmental insp & mgmt -$                            3,700$             Lamp Rynearson -$                       0% 3,700$                

6350 Permits & fees -$                            -$                 -$                       0% -$                    

3135 Materials testing & special insp -$                            -$                 -$                       0% -$                    

3715 Asbestos abatement -$                            1,055$             AMI 1,055$                   100% -$                    

5301 MPS equipment -$                            -$                 -$                       0% -$                    

9350 Security or fire watch services -$                            4,479$             Miller Elec -$                       0% 4,479$                

5335 Technology equipment -$                            -$                 -$                       0% -$                    

4150 Moving supplies (MPS Dist) -$                            -$                 -$                       0% -$                    

3270 Storage trailer rental -$                            4,838$             AT&S 5,068$                   105% (230)$                  

3280 Stormwater -$                            2,200$             Lamp Rynearson 2,200$                   100% -$                    

3126 Traffic Study -$                            4,600$             Lamp Rynearson 4,600$                   100% -$                    

3520 Public Notice -$                            35$                   Daily Record 35$                         100% -$                    

3000 Move TV's -$                            230$                CCS 230$                      100% -$                    

3000 Roofing Consultant -$                            26,000$           RSI 21,500$                 83% 4,500$                

9350 Guard Services -$                            500$                American Security 500$                      100% -$                    

3120 A&E Fee FF&E -$                            26,200$           BCDM 19,914$                 76% 6,286$                

5225 Test and Balance -$                            11,360$           Specialized 2,000$                   18% 9,360$                

5223 Commissioning -$                            26,400$           Morrissey 7,920$                   30% 18,480$             

5300 Technology equipment -$                            104$                Apple -$                       0% 104$                   

5300 -$                            1,840$             CCS 1,743$                   95% 97$                     

5300 -$                            23$                   HP -$                       0% 23$                     

5300 -$                            27$                   Midland Computer -$                       0% 27$                     

5300 -$                            31$                   Office Depot -$                       0% 31$                     

5300 -$                            13,660$           All Makes 13,659$                 100% 0$                        

5300 -$                            4,479$             Miller Elec 4,479$                   100% 0$                        

3190 -$                            1,932$             Comm Services 1,932$                   100% -$                    

3190 -$                            5,092$             Cox 5,092$                   100% -$                    

5300 TV's -$                            1,131$             NFM 1,131$                   100% -$                    

3190 Irrigation -$                            420$                Quality Irrigation 420$                      100% -$                    

3190 Camera Relocates -$                            2,225$             Miller Elec 2,225$                   100% -$                    

3190 -$                            1,770$             Prime 1,770$                   100% -$                    

3190 Extreme Switch -$                            1,521$             Prime 1,521$                   100% -$                    

5300 -$                            570$                Cambium Data 570$                      100% -$                    

5300 Chairs -$                            81,157$           All Makes 81,157$                 100% 0$                        

5300 Office Furniture -$                            114,895$        All Makes -$                       0% 114,895$           

5300 Loose Furnishings -$                            129,447$        All Makes -$                       0% 129,447$           

3190 Access Control -$                            7,919$             Prime -$                       0% 7,919$                

5300 Shelving -$                            407,320$        Patton -$                       0% 407,320$           

5300 Furniture -$                            2,604$             NFM -$                       0% 2,604$                

5300 Furniture -$                            7,357$             Virco -$                       0% 7,357$                

5300 Furniture -$                            2,971$             University Pub -$                       0% 2,971$                

5300 Furniture -$                            3,736$             All Makes -$                       0% 3,736$                

5300 Card Reader -$                            1,286$             Prime -$                       0% 1,286$                

5300 Signs -$                            7,388$             Signworks -$                       0% 7,388$                

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

Subtotal 1,929,126$                1,718,577$     921,873$               796,704$           

  

General Contractor   

5210 Construction Contract 87,278$           KE Flex 87,278$                 100% -$                    

5210 Construction Contract 8,768,755$                9,882,121$     Lund-Ross 8,855,228$           90% 1,026,893$        

Subtotal 8,768,755$                9,969,399$     8,942,506$            1,026,893$        

  

Project total 10,697,881$              11,687,976$   9,864,379$           84% 1,823,597$        

Bid Information Construction Information

General Contractor:

Construction Start:

Liquidated Damages $/day: 7,500$                          

Construction Substantial Completion: 12/1/2016

Final Completion:

Liquidated Damages Start: Multipl
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: South High School Industrial Tech Addition & Renovation
Code 07-7860-1403-340-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 63,083$          Sampson 4,471$                   7% 58,612$             

3120 A & E fee -$                           137,000$        BCDM -$                       0% 137,000$           

3119 A & E additional services -$                           230$                BCDM 230$                      100% -$                   

3920 Outsourced printing & distribution -$                           -$                 -$                       0% -$                   

3126 Site survey -$                           -$                 -$                       0% -$                   

3127 Geotechnical services -$                           -$                 -$                       0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                       0% -$                   

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                       0% -$                   

3715 Asbestos abatement -$                           -$                 -$                       0% -$                   

5301 MPS equipment -$                           -$                 -$                       0% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           84$                  84$                        100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 449,619$                   200,397$        4,785$                    195,612$           

  

General Contractor   

5210 Construction Contract 2,043,721$               -$                 -$                       0% -$                   

Subtotal 2,043,721$               -$                 -$                        -$                   

  

Project total 2,493,340$               200,397$        4,785$                   2% 195,612$           

Bid Information Construction Information

General Contractor:

Construction Start:

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: West High School Industrial Tech & Renovation
Code 07-7860-1404-344-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 40,554$          Sampson 34,233$                84% 6,321$               

3120 A & E fee -$                           65,550$          Purdy & Slack 60,790$                93% 4,760$               

3119 A & E additional services -$                           18,300$          Purdy & Slack 18,300$                100% -$                   

3920 Outsourced printing & distribution -$                           1,519$             1,519$                  100% 0$                       

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           12,000$          Terracon 162$                      1% 11,838$             

3709 Environmental insp & mgmt -$                           6,760$             Terracon 3,110$                  46% 3,650$               

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           14,318$          Virco Inc -$                      0% 14,318$             

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Roof Consultant -$                           24,500$          RSI 3,500$                  14% 21,000$             

3520 Public notice -$                           35$                  Daily Record 35$                        100% 0$                       

5300 Furniture -$                           5,425$             Mid-States -$                      0% 5,425$               

5300 Clocks -$                           635$                Primex -$                      0% 635$                  

5300 Furniture -$                           2,378$             All Makes -$                      0% 2,378$               

5300 Furniture Install -$                           3,600$             Office Install Spec -$                      0% 3,600$               

5300 Projector -$                           1,033$             CCS -$                      0% 1,033$               

5300 Screen -$                           173$                B&H Photo -$                      0% 173$                  

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 260,039$                  196,778$        121,647$               75,130$             

  

General Contractor   

224,252$        Phoenix 0% 224,252$           

5210 Construction Contract 1,181,997$               2,525,000$     -$                      0% 2,525,000$        

Subtotal 1,181,997$               2,749,252$     -$                       2,749,252$        

  

Project total 1,442,036$               2,946,030$     121,647$              4% 2,824,383$        

Bid Information Construction Information

General Contractor:

Construction Start:

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Ron Witt Support Sevices Center Phase II Exterior Renovation
Code 07-7860-1405-020-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 4/22/2014

Date Public Notice Posted: 4/24/2014

Date / Time Bids Due: 11-20-14 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 11/25/2014

BOE Approval Date: 12/1/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 23,456$          Sampson 19,991$                85% 3,465$               

3120 A & E fee -$                           37,500$          BCDM 37,500$                100% -$                   

3119 A & E additional services -$                           1,869$             BCDM 1,869$                  100% -$                   

3920 Outsourced printing & distribution -$                           1,078$             A&D 1,078$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           80$                  American Security 80$                        100% -$                   

5335 Technology equipment -$                           960$                CCS -$                      0% 960$                  

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Roofing Consultant -$                           37,000$          RSI 33,300$                90% 3,700$               

3190 Utility locate -$                           696$                Waldinger 696$                      100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Owner Direct -$                           131$                Prime Comm. 131$                      100% -$                   

5300 Security Moves -$                           2,306$             Prime Comm. 2,306$                  100% -$                   

3190 Fire Alarm Inquiry -$                           270$                Protex 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 116,128$                  105,366$        97,242$                 8,125$               

  

General Contractor   

5210 Construction Contract 527,854$                  612,487$        612,487$              100% -$                   

Subtotal 527,854$                  612,487$        612,487$               -$                   

  

Project total 643,982$                  717,853$        709,729$              99% 8,125$               

Construction Substantial Completion: 7/15/2015

Liquidated Damages $/day: 2,500$                                            

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015

Bid Information Construction Information

General Contractor: Leuder

Construction Start: 3/15/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Abbott Elementary Open to Close
Code 07-7860-1406-149-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 12/16/2014

Date Public Notice Posted: 12/17/2014

Date / Time Bids Due: 1-20-15 @2pm

Bid Location: DSAC

Bid to BOE Packet: 1/27/2015

BOE Approval Date: 2/2/2015

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,484$          Sampson 25,160$                95% 1,324$               

3120 A & E fee -$                           33,250$          Purdy & Slack 33,250$                100% -$                   

3119 A & E additional services -$                           13,000$          Morrissey 11,700$                90% 1,300$               

3920 Outsourced printing & distribution -$                           1,337$             A&D 1,337$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           861$                Terracon 313$                      36% 548$                  

3715 Asbestos abatement -$                           11,282$          AMI / McGill 11,282$                100% -$                   

5300 MPS equipment -$                           6,843$             Midwest Storage 6,843$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           678$                678$                      100% -$                   

3270 Storage trailer rental -$                           2,430$             AT&S 3,708$                  153% (1,278)$              

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public notice -$                           35$                  Daily Record 34$                        97% 1$                       

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

5300 Balancing -$                           800$                Specialized 800$                      100% -$                   

5300 Window Blinds -$                           619$                -$                      0% 619$                  

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 141,622$                  101,119$        98,605$                 2,515$               

  

General Contractor   

5210 Construction Contract 643,738$                  714,470$        714,470$              100% -$                   

Subtotal 643,738$                  714,470$        714,470$               -$                   

  

Project total 785,360$                  815,589$        813,075$              100% 2,515$               

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

246



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Ackerman Elementary Open to Close
Code 07-7860-1407-150-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 2/3/2014

Date of Public Notice: 2/6/2014

Date / Time Bids Due: 3-19-14 @ 2pm

Bid Location: DSAC-A

Bid to BOE Packet: 4/1/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 14,321$          Sampson 13,604$                95% 717$                  

3120 A & E fee -$                           13,588$          CWP 13,588$                100% (0)$                     

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           421$                A&D 421$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           444$                444$                      100% -$                   

3270 Storage trailer rental -$                           450$                AT&S 450$                      100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           270$                CCS 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 39,273$                     29,514$          28,798$                 717$                  

  

General Contractor   

5210 Construction Contract 178,512$                  130,000$        130,000$              100% -$                   

Subtotal 178,512$                  130,000$        130,000$               -$                   

  

Project total 217,785$                  159,514$        158,798$              100% 717$                  

Bid Information Construction Information

General Contractor: F&B Constructors

Construction Start: 6/4/2014

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Aldrich Elementary Open to Close
Code 07-7860-1408-156-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Farris

Date out to Bid: 2/18/2014

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 22,484$          Sampson 21,361$                95% 1,123$               

3120 A & E fee -$                           45,000$          CLH 45,000$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           779$                A&D 779$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           408$                Terracon 408$                      100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           308$                308$                      100% -$                   

4150 Storage trailer rental -$                           1,024$             AT&S 1,024$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5300 MPS FFE Carpentry -$                           1,728$             1,728$                  100% -$                   

5300 Owner Direct -$                           583$                Grainger 583$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 107,969$                  72,335$          71,211$                 1,123$               

  

General Contractor   

5210 Construction Contract 490,767$                  345,267$        345,267$              100% -$                   

Subtotal 490,767$                  345,267$        345,267$               -$                   

  

Project total 598,736$                  417,602$        416,478$              100% 1,123$               

Bid Information Construction Information

General Contractor: Holtze Construction

Construction Start: 6/4/2014

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Cottonwood Elementary Open to Close
Code 07-7860-1409-146-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 3pm

Bid Location: DSAC-C

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 2/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 28,712$          Sampson 27,276$                95% 1,436$               

3120 A & E fee -$                           38,950$          Purdy & Slack 38,951$                100% (1)$                     

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           537$                A&D 537$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           5,000$             Terracon 775$                      15% 4,225$               

3709 Environmental insp & mgmt -$                           1,359$             AMI 1,359$                  100% -$                   

6350 Permits & fees -$                           2,428$             MUD 2,428$                  100% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           1,800$             McGill 1,800$                  100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           690$                690$                      100% -$                   

4150 Storage trailer rental -$                           2,923$             AT&S 2,923$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,200$             Morrissey 3,200$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5225 Balancing -$                           5,590$             Balcon 5,590$                  100% -$                   

3270 Storage Trailers -$                           2,435$             2,435$                  100% -$                   

5300 FF&E -$                           8,665$             MW Stor Sol 8,665$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 160,398$                  104,706$        99,046$                 5,661$               

  

General Contractor   

5210 Construction Contract 729,084$                  391,942$        391,942$              100% 0$                       

Subtotal 729,084$                  391,942$        391,942$               0$                       

  

Project total 889,482$                  496,648$        490,987$              99% 5,661$               

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 6/4/2014

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion: 7/30/2014

Final Completion: 8/30/2014

Liquidated Damages Start: 7/31/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Ezra Elementary Open to Close
Code 07-7860-1410-151-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/5/2015

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,336$          Sampson 25,020$                95% 1,317$               

3120 A & E fee -$                           34,200$          Purdy & Slack 34,200$                100% -$                   

3119 A & E additional services -$                           13,500$          Morrissey 12,150$                90% 1,350$               

3920 Outsourced printing & distribution -$                           571$                A&D 571$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           791$                AMI 791$                      100% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           860$                Terracon 959$                      112% (99)$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5300 MPS equipment -$                           9,522$             Midwest Storage 9,522$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           144$                144$                      100% -$                   

3270 Storage trailer rental -$                           2,105$             AT&S 2,105$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Owner Direct -$                           549$                Ahern 549$                      100% -$                   

3190 Owner Direct -$                           788$                Prime 788$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 140,391$                  89,383$          86,815$                 2,567$               

  

General Contractor   

5210 Construction Contract 638,141$                  457,248$        McGinnis 457,248$              100% -$                   

Subtotal 638,141$                  457,248$        457,248$               -$                   

  

Project total 778,532$                  546,630$        544,063$              100% 2,567$               

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/15/2015

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Harvey Oaks Elementary Open to Close
Code 07-7860-1411-147-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 2/4/2014

Date Public Notice Posted: 2/6/2014

Date / Time Bids Due: 3-12-14 @ 11am

Bid Location: DSAC-C

Bid to BOE Packet: 3/11/2014

BOE Approval Date: 3/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 24,853$          Sampson 23,610$                95% 1,243$               

3120 A & E fee -$                           32,300$          Purdy & Slack 32,300$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           251$                A&D 251$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           2,795$             AMI 2,795$                  100% -$                   

3715 Asbestos abatement -$                           5,738$             McGill 5,737$                  100% 1$                       

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,074$             1,074$                  100% -$                   

3270 Storage trailer rental -$                           1,050$             American Trailer 1,050$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           450$                CCS 450$                      100% -$                   

3000 Abatement -$                           5,650$             McGill -$                      0% 5,650$               

4150 Storage trailer rental -$                           3,184$             AT&S 3,184$                  100% -$                   

5300 -$                           8,192$             MW Stor Solu 8,192$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 127,920$                  85,557$          78,664$                 6,894$               

  

General Contractor   

5210 Construction Contract 581,453$                  368,032$        366,431$              100% 1,601$               

Subtotal 581,453$                  368,032$        366,431$               1,601$               

  

Project total 709,373$                  453,589$        445,095$              98% 8,494$               

Bid Information Construction Information

General Contractor: Hargrave Construction

Construction Start: 6/4/2014

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/16/2014

Final Completion:

Liquidated Damages Start: 7/17/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Hitchcock Elementary Open to Close
Code 07-7860-1412-136-320-xxxxx

Construction Manager Sampson

Architect Reinhardt

Engineer Alvine

Date out to Bid: 12/16/2014

Date Public Notice Posted:

Date / Time Bids Due: 1/22/2015 @ TBD

Bid Location: DSAC

Bid to BOE Packet: 12/9/2014

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 13,577$          Sampson 12,899$                95% 678$                  

3120 A & E fee -$                           16,000$          Reinhardt 16,000$                100% -$                   

3119 A & E additional services -$                           5,800$             Morrissey 5,220$                  90% 580$                  

3920 Outsourced printing & distribution -$                           475$                A&D 475$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           7,855$             AMI 8,536$                  109% (681)$                 

3715 Asbestos abatement -$                           13,190$          McGill 13,190$                100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           796$                796$                      100% -$                   

3270 Storage trailer rental -$                           3,296$             AT&S 3,296$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5300 Equipment Relocate -$                           2,352$             Sheppards 2,352$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 33,040$                     63,358$          62,780$                 578$                  

  

General Contractor   

5210 Construction Contract 150,180$                  284,549$        Lund Ross 284,549$              100% -$                   

Subtotal 150,180$                  284,549$        284,549$               -$                   

  

Project total 183,220$                  347,907$        347,329$              100% 578$                  

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/10/2015

Final Completion: 8/10/2015

Liquidated Damages Start: 7/11/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Black Elk Elementary(open-close)

All Information for the Open to Close project is included in the Addition project.
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Disney Elementary Open to Close
Code 07-7860-1414-141-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2-10-15  TBD

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 49,455$          Sampson 46,983$                95% 2,473$               

3120 A & E fee -$                           75,050$          Purdy & Slack 75,050$                100% 0$                       

3119 A & E additional services -$                           6,800$             Morrissey 6,120$                  90% 680$                  

3920 Outsourced printing & distribution -$                           744$                A&D 744$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           2,390$             Terracon 1,530$                  64% 861$                  

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           5,914$             AMI 5,914$                  100% (0)$                     

3715 Asbestos abatement -$                           8,600$             Bockman 8,600$                  100% -$                   

5300 MPS equipment -$                           4,371$             Midwest Storage 4,371$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           2,568$             Choice Solutions -$                      0% 2,568$               

4150 Moving supplies (MPS Dist) -$                           285$                285$                      100% -$                   

3270 Storage trailer rental -$                           2,484$             AT&S 2,484$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Technology equipment -$                           922$                Prime 465$                      50% 457$                  

3190 Technology equipment -$                           2,567$             Choice Solutions -$                      0% 2,567$               

3000 Shelving -$                           509$                Patton 509$                      100% -$                   

5225 Balancing -$                           7,379$             Waldinger 7,379$                  100% -$                   

5301 MPS Warhouse -$                           116$                MPS 116$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 334,928$                  173,671$        164,066$               9,605$               

  

General Contractor   

5210 Construction Contract 1,522,400$               637,512$        Meco Henne 637,512$              100% (0)$                     

Subtotal 1,522,400$               637,512$        637,512$               (0)$                     

  

Project total 1,857,328$               811,182$        801,578$              99% 9,604$               

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/31/2015

Final Completion: 8/31/2015

Liquidated Damages Start: 8/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Montclair Elementary Open to Close
Code 07-7860-1415-138-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted: 3/6/2014

Date / Time Bids Due: 4-1-14 @ 2pm

Bid Location: DSAC

Bid to BOE Packet: 4/15/2014

BOE Approval Date: 4/21/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 46,480$          Sampson 44,157$                95% 2,323$               

3120 A & E fee -$                           74,100$          Purdy & Slack 74,100$                100% 0$                       

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           658$                A&D 658$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           5,000$             Terracon 1,771$                  35% 3,229$               

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           744$                AMI 744$                      100% -$                   

5300 MPS equipment -$                           2,158$             Midwest Storage -$                      0% 2,158$               

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,490$             1,490$                  100% (0)$                     

4150 Storage trailer rental -$                           9,487$             AT&S 9,487$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record -$                      0% 20$                     

5223 Commissioning -$                           25,900$          Morrissey 25,900$                100% -$                   

5301 MPS equipment -$                           977$                EPCO 977$                      100% -$                   

3190 Partition -$                           190$                Cormaci 190$                      100% -$                   

3000 Test and Balance -$                           7,130$             Specialized 7,130$                  100% -$                   

5300 FF&E -$                           4,521$             ME Storage Sol. 4,521$                  100% -$                   

3190 Ductmork Modification -$                           200$                JW Smith 200$                      100% -$                   

-$                           -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 309,892$                  179,055$        171,325$               7,730$               

  

General Contractor   

5210 Construction Contract 1,408,600$               1,440,816$     Rife 1,438,002$           100% 2,814$               

Subtotal 1,408,600$               1,440,816$     1,438,002$            2,814$               

  

Project total 1,718,492$               1,619,871$     1,609,327$           99% 10,544$             

Bid Information Construction Information

General Contractor: Rife Construction

Construction Start: 6/4/2014

Liquidated Damages $/day: 5,000$                                            

Construction Substantial Completion: 7-25-14 & 7-26-15

Final Completion: 8/26/2015

Liquidated Damages Start: 7/26/2014 & 7-27-15
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Neihardt Elementary Open to Close
Code 07-7860-1416-144-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 78,804$          Sampson 30,562$                39% 48,242$             

3120 A & E fee -$                           113,050$        Purdy & Slack 106,270$              94% 6,780$               

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           944$                A&D 944$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           6,231$             CCS Presentation -$                      0% 6,231$               

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           3,780$             ATS 3,780$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Notification -$                           17$                  Daily Record 17$                        100% -$                   

5223 Commissioning -$                           6,500$             Morrissey -$                      0% 6,500$               

5225 Test and Balance -$                           10,238$          Waldinger -$                      0% 10,238$             

5300 Shelving -$                           5,341$             MW Storage -$                      0% 5,341$               

5300 Shelving -$                           2,440$             Patton -$                      0% 2,440$               

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 581,900$                  227,345$        141,573$               85,772$             

  

General Contractor   

5210 Construction Contract 2,645,000$               1,598,353$     997,022$              62% 601,332$           

Subtotal 2,645,000$               1,598,353$     997,022$               601,332$           

  

Project total 3,226,900$               1,825,699$     1,138,595$           62% 687,104$           

Bid Information Construction Information

General Contractor:

Construction Start:

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Rockwell Elementary Open to Close
Code 07-7860-1417-148-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 12/2/2014

Date Public Notice Posted: 12/2/2014

Date / Time Bids Due: 1-14-15 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 1/13/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 31,865$          Sampson 30,272$                95% 1,593$               

3120 A & E fee -$                           43,000$          BCDM 43,000$                100% -$                   

3119 A & E additional services -$                           6,300$             Morrissey 6,300$                  100% -$                   

3920 Outsourced printing & distribution -$                           860$                A&D 860$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           862$                Terracon 862$                      100% -$                   

3709 Environmental insp & mgmt -$                           2,758$             Terracon 2,886$                  105% (128)$                 

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           3,955$             AMI 4,533$                  115% (578)$                 

3715 Asbestos abatement -$                           10,458$          10,458$                100% -$                   

5300 MPS equipment -$                           6,508$             Midwest Storage 6,508$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,081$             1,081$                  100% -$                   

3270 Storage trailer rental -$                           6,074$             AT&S 6,074$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Electric Latch -$                           987$                Prime 987$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 186,934$                  114,726$        113,840$               886$                  

  

General Contractor   

5210 Construction Contract 849,700$                  770,073$        Lund Ross 770,073$              100% -$                   

Subtotal 849,700$                  770,073$        770,073$               -$                   

  

Project total 1,036,634$               884,799$        883,913$              100% 886$                  

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Upchurch Elementary Open to Close
Code 07-7860-1418-163-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 10,997$          Sampson 7,436$                  68% 3,561$               

3120 A & E fee -$                           5,819$             CLH Architects 5,240$                  90% 579$                  

3119 A & E additional services -$                           3,088$             Morrissey 3,088$                  100% -$                   

3920 Outsourced printing & distribution -$                           21$                  A&D 21$                        100% (0)$                     

3126 Site survey -$                           200$                Tritz 200$                      100% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Securty -$                           10,407$          Prime Comm -$                      0% 10,407$             

3000 Material -$                           2,658$             Grainger 2,658$                  100% -$                   

5308 Wall Mags -$                           1,618$             Metal Door 1,618$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 11,330$                     34,807$          20,260$                 14,547$             

  

General Contractor   

5210 Construction Contract 51,500$                     -$                 -$                      0% -$                   

Subtotal 51,500$                     -$                 -$                       -$                   

  

Project total 62,830$                     34,807$          20,260$                58% 14,547$             

Bid Information Construction Information

General Contractor:

Construction Start:

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

9/12/2016

Project name: Willowdale Elementary Open to Close
Code 07-7860-1419-155-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/20/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/26/2015  TBD

Bid Location: DSAC

Bid to BOE Packet: 3/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 29,719$          Sampson 28,233$                95% 1,486$               

3120 A & E fee -$                           39,900$          Purdy & Slack 39,900$                100% -$                   

3119 A & E additional services -$                           14,100$          Morrissey 12,690$                90% 1,410$               

3920 Outsourced printing & distribution -$                           625$                A&D 625$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           861$                Terracon 679$                      79% 182$                  

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           861$                Terracon -$                      0% 861$                  

3715 Asbestos abatement -$                           684$                AMI 684$                      100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           413$                CCS 413$                      100% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           715$                715$                      100% -$                   

3270 Storage trailer rental -$                           1,683$             AT&S 1,683$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Intrusion Device Repair -$                           404$                Prime 404$                      100% -$                   

5300 Window Blinds -$                           2,586$             Ehly's 2,586$                  100% -$                   

5300 -$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 168,872$                  92,569$          88,631$                 3,938$               

  

General Contractor   

5210 Construction Contract 767,600$                  627,288$        Meco Henne 627,288$              100% 0$                       

Subtotal 767,600$                  627,288$        627,288$               0$                       

  

Project total 936,472$                  719,858$        715,919$              99% 3,939$               

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015
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