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   BOARD OF EDUCATION 
MILLARD PUBLIC SCHOOLS 

OMAHA, NEBRASKA 
 

 
BOARD MEETING                               STROH ADMINISTRATION CENTER 
6:00 P.M.                                                    5606 SOUTH 147 STREET 
                                April 18, 2016 

 
 
 

AGENDA 
 

A. Call to Order 
 

The Public Meeting Act is posted on the wall and available for public inspection. 
 

B. Pledge of Allegiance 
 

C. Roll Call  
 

D. Public Comments on agenda items – This is the proper time for public questions and comments on agenda items 
only.  Please make sure a request form is given to the Board President before the meeting begins. 

 
E. Routine Matters 

1.   *Approval of Board of Education Minutes, April 4, 2016  
2.     *Approval of Bills 
3.    *Receive the Treasurer’s Report and Place on File 

 
F. Information Items 

1.  Showcase: Wrestling, Cheer, Dance, and Midwest Spelling Bee 
2. Superintendent’s Comments 
3.    Board Comments/Announcements  
4. Report from Student Representatives    
 

G. Unfinished Business 
 

H. New Business 
1. Approval of Rule 5400.1 – Student Services – Student Discipline  
2. Approval of Rule 5400.6 – Student Services – Standard for Student Conduct 
3. First Reading of Policy 7600 – Technology – Access Control and Video Management Systems 
4. Approval of 2016-2017 High School Small Class Size Report 
5. Enter into Collective Bargaining Negotiations with the Service Employees International Union for the 2016-17 
 Custodian/Maintenance/Grounds Employee Contract 
6. Appointment of Negotiations Team for Custodian/Maintenance/Grounds Employee Contract 
7. Enter into Collective Bargaining Negotiations with the Millard Education Association for the 2017-2018 
 Teachers Contract 
8. Enter into Collective Bargaining Negotiations with the Millard Education Association for the 2017-2018 
 Nurses Contract 
9.  Award of Contract for the MWHS Renovations Project 
10. Award of Contract for the MNHS Site Lighting Improvements Project 
11. Approval of Administrator for Hire – Assistant Principal at Russell Middle School 
12.  Approval of Personnel Actions: Recommendation to Hire, Resignations, Leave of Absence, Contract 

Amendment  
13. Executive Session:  Superintendent Evaluation  
  

I. Reports 
1.  Legislative Report  
2.  Construction Report – Rockwell  
3.  Construction Report – Sampson 
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J. Future Agenda Items/Board Calendar   
   1.  Board of Education Meeting on Monday, May 2, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   2.  Employee Recognition Dinner on Wednesday, May 11, 2016.  Social at 5:30 p.m. & Dinner at 6:30 p.m. at 

Embassy Suites La Vista. 
   3.  Foundation Hall of Fame Dinner on Friday, May 13, 2016 at 6:30 p.m. at Embassy Suites La Vista 
   4.  Board of Education Meeting on Monday, May 16, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   5.  High School Graduation on Saturday, May 28, 2016 at UNO Baxter Arena. 
     MSHS at 10:00 a.m., MWHS at 1:00 p.m., MNHS at 4:00 p.m. 
   6.  Board of Education Meeting on Monday, June 6, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
    7.  Committee of the Whole Meeting on Monday, June 13, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
    8.  Board of Education Meeting on Monday, July 11, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
    9.  Board of Education Meeting on Monday, August 1, 2016 at 6:00 p.m. at the Don Stroh Administration Center  
    10. Committee of the Whole Meeting on Monday, August 8, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
    11. First Day of School for Students on Wednesday, August 10, 2016 
    12. Board of Education Meeting on Monday, August 15, 2016 at 6:00 p.m. at the Don Stroh Administration 

Center 
 

K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a 
request form is given to the Board President before the meeting begins. 

L.    Adjournment:   

All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may 
be deleted from the Consent Agenda by request of any board member. 
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BOARD OF EDUCATION 
MILLARD PUBLIC SCHOOLS 

OMAHA, NEBRASKA  
 

 
BOARD MEETING                            STROH ADMINISTRATION CENTER 
6:00 P.M.                      5606 SOUTH 147 STREET 
                                                                                        April 18, 2016 
   
 
 

ADMINISTRATIVE MEMORANDUM 
 
A. Call to Order 
 

The Public Meeting Act is posted on the wall and available for public inspection 
 

B. Pledge of Allegiance 
 
C. Roll Call 
 
D.   Public Comments on agenda items - This is the proper time for public questions and comments on agenda items only.  Please  
       make sure a request form is completed and given to the Board President prior to the meeting. 
 
*E.1. Motion by                     , seconded by ______________, to approve the Board of Education Minutes, April 4, 2016 
 (See enclosure.) 
 
*E.2. Motion by                     , seconded by                     , to approve the bills.  (See enclosure.) 
 
*E.3.  Motion by                     , seconded by                     , to receive the Treasurer’s Report and Place on File (See enclosure.) 
 
F.1.  Showcase:  Winter Sports – Wrestling, Cheer, Dance, and Midwest Spelling Bee 
 
F.2. Superintendent’s Comments 
  
F.3. Board Comments/Announcements  
 
F.4.  Report from Board of Education Student Representatives  
 
H.1. Motion by___________, seconded by ____________, to approve Rule 5400.1 – Student Services – Student Discipline (See 
 enclosure) 
 
H.2. Motion by___________, seconded by ____________, to approve Rule 5400.6 – Student Services – Standard for Student 
 Conduct (See enclosure) 
 
H.3. First Reading of Policy 7600 – Technology – Access Control and Video Management (See enclosure) 
 
H.4. Motion by___________, seconded by ____________, to approve the 2016-2017 High School Small Class Size Report (See 
 enclosure) 
 
H.5. Motion by___________, seconded by ____________, that the District recognize Service Employees International Union 
 Local 226 as the collective bargaining agent for custodial, grounds, and maintenance employees in the District; and further 
 that the District meet and confer with the SEIU to negotiate the FYE17 employment contract for said employee group at 
 times and places mutually agreed to by the parties. (See enclosure) 
 
H.6.  Motion by___________, seconded by ____________, that the Board appoint Ken Fossen, Bob Snowden, Duncan Young, 
 and Chad Meisgeier for the District’s negotiations team for collective bargaining related to the FYE17 employment contract 
 for the custodial, maintenance, and grounds employees; and that the Board appoint Chad Meisgeier as the lead negotiator for 
 the team. (See enclosure) 
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H.7.  Motion by___________, seconded by ____________, that the District recognize the MEA as the collective bargaining agent 
 for teachers in the District for the 2017-18 contract. (See enclosure) 
 
H.8.  Motion by___________, seconded by ____________, that the District recognize the MEA as the collective bargaining agent 
 for nurses in the District for the 2017-18 contract. (See enclosure) 
 
H.9. Motion by___________, seconded by ____________, that the contract for the MWHS Renovation Project be awarded to 

Phoenix Construction Group, LLC in the amount of $213,000 and that the Associate Superintendent for General 
Administration be authorized to execute any and all documents related to such project. (See enclosure.) 

 
H.10. Motion by___________, seconded by ____________, that the contract for the MNHS Parking Lot Lighting Project be 

awarded to Down Electric in the amount of $457,302 and that the Associate Superintendent for General Administration be 
authorized to execute any and all documents related to such project. (See enclosure) 

 
H.11. Motion by___________, seconded by ____________, to approve Administrator for Hire – Assistant Principal at Russell 

Middle School – Nathan Seggerman (See enclosure.) 
 
H.12. Motion by___________, seconded by ____________, to approve Personnel Actions: Recommendation to Hire, Resignations, 

Leave of Absence, Contract Amendment (See enclosure.) 
 
H.13. Executive Session:  Superintendent Evaluation 
 
I.  Reports 
   1. Legislative Report 
   2. Construction Report – Rockwell  
   3. Construction Report - Sampson 
     
J.  Future Agenda Items/Board Calendar 
   1.  Board of Education Meeting on Monday, May 2, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   2.  Employee Recognition Dinner on Wednesday, May 11, 2016.  Social at 5:30 p.m. & dinner at 6:30 p.m. at Embassy 
     Suites La Vista. 
   3.  Foundation Hall of Fame Dinner on Friday, May 13, 2016 at 6:30 p.m. at Embassy Suites La Vista 
   4.  Board of Education Meeting on Monday, May 16, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   5.  High School Graduation on Saturday, May 28, 2016 at UNO Baxter Arena. 
    MSHS at 10:00 am, MWHS at 1:00 pm, MNHS at 4:00 pm 
   6.  Board of Education Meeting on Monday, June 6, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   7.  Committee of the Whole Meeting on Monday, June 13, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   8.  Board of Education Meeting on Monday, July 11, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   9.  Board of Education Meeting on Monday, August 1, 2016 at 6:00 p.m. at the Don Stroh Administration Center  
   10. Committee of the Whole Meeting on Monday, August 8, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   11. First Day of School for Students on Wednesday, August 10, 2016 
   12. Board of Education Meeting on Monday, August 15, 2016 at 6:00 p.m. at the Don Stroh Administration Center 
   
K. Public Comments - This is the proper time for public questions and comments on any topic.  Please make sure a request form is 
 given to the Board President before the meeting begins. 
 
L.    Adjournment    
 
 All items indicated by an asterisk (*) will comprise the Consent Agenda and may be acted on in a single motion.  Items may be 

deleted from the Consent Agenda by request of any board member.  
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MILLARD PUBLIC SCHOOLS 
SCHOOL DISTRICT NO. 17 

A meeting of the Board of Education of the School District No. 17, in the County of Douglas in the State of Nebraska was 
convened in open and public session at 6:00 p.m., Monday, April 4, 2016, at the Don Stroh Administration Center, 5606 
South 14 7th Street. 

Notice of this meeting was given in advance thereof by publication in the Daily Record on Friday, April 1, 2016; a copy of 
the publication is being attached to these minutes. Notice of this meeting was given to all members of the Board of 
Education and a copy of their Acknowledgment of Receipt of Notice and the agenda are attached to these minutes. 
Availability of the agenda was communicated in advance notice and in the notice of the Board of Education of this meeting. 
All proceedings hereafter shown were taken while the convened meeting was open to the attendance of the public. 

Vice-President, Dave Anderson announced that the open meeting laws are posted and available for public inspection. Mr. 
Anderson asked everyone to join in the Pledge of Allegiance. 

Roll call was taken. Mr. Pate, Mr. Ricketts, Mr. Anderson, Mrs. Poole and Mr. Meyer were present. 

Mr. Anderson said Mike Kennedy would be late to the meeting. 

Mr. Anderson announced the proper time for public questions and comments on agenda items only. There were no requests 
to speak on agenda items. 

Motion was made by Linda Poole, seconded by Patrick Ricketts, to approve the Board of Education Minutes from March 
21 , 2016, approve the bills and receive the treasurer' s report and place on file. Voting in favor of said motion was: Mr. 
Anderson, Mrs. Poole, Mr. Meyer, Mr. Pate, and Mr. Ricketts . Voting against were: None. Motion carried. 

Awards were presented to Employees of the Month, Amy Kavan, fourth grade teacher at Cather Elementary and Jessica 

Carson, Activities Specialist at the Don Stroh Administration Center. 

A special plaque was presented to the Montclair Community Center for their assistance in opening up their facility when 
Montclair Elementary had to evacuate their building due to a power outage. 

Scouts in the audience were asked to stand and introduce themselves. 

Mr. Kennedy arrived at 6:15 pm and resumed his duties as Board President in leading the meeting. 

Superintendent's Comments to the Board: 
• Dr. Sutfin spent Saturday morning at the Salvation Army Kroc Center for an awards breakfast. Millard North and 

Millard West high schools were honored as volunteer schools. The MPS District was also honored by the 
Salvation Army for the many community service hours the students have donated. 

• There will be no Committee meeting on April 11 . The second week in May is very busy with two banquets 
scheduled, therefore the Committee meeting on May 9th is being canceled also. 

• Tomorrow is "Device Selection Tuesday" and in light of that, Dr. Sutfin shared a video of a Chemistry class at 
MNHS and the use of one to one technology. 

Board Comments: 
Paul Meyer: 

• Mr. Meyer apologized to the Board and Administration for the comments he made at the March 21 '1 Board 
meeting regarding the 2017-2018 school calendar and the title of the two week break in December and January. 

Linda Poole: 
• Mrs. Poole attended the Human Trafficking event that Bill Jelkin had brought to Millard South High School on 

March 29. She said it was a very informative meeting with about 50 people in attendance. Thank you to Mr. 

Jelkin for bringing the presentation to our community. 
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• The Learning Community bill , 1067, passed the first round last week. Mrs. Poole said that hopefully this bill will 
go through as is, with transition money for Millard. 

• Mrs. Poole will be attending the National School Boards conference in Boston from Friday morning through 
Monday night and will bring back a report to share. 

• Mrs. Poole will be a judge at the Sodexo Culinary contest on Tuesday, April 12th. 

• ln regard to comments made by Mr. Meyer at the last Board meeting, Mrs. Poole said she was not in attendance at 
that meeting and had several people ask how she would h~ve voted if she had been there . For the record, she 
wanted everyone to know her vote would have been to support the recommendation of the administration and 
leave the calendar as it is. Mrs. Poole thanked Mr. Meyer for his apology to the community and hoped we can now 
put this behind us and move forward . 

Dave Anderson: 

• Mr. Anderson had no comments. 

Patrick Ricketts: 

• Mr. Ricketts said he will not be in attendance at the April 18th Board of Education meeting. 

Mike Pate: 

• Mr. Pate said he appreciates the efforts of Nolan Beyer, Dr. Sutfin and Bill Mueller on LB1067. He said that 
politically, there are two divides that exist in Nebraska. One is the rural and urban areas in Nebraska and the other 
divide is between OPS, Ralston and the rest of the school districts. Mr. Pate commented that he was disappointed 
with the amount of money that OPS gets from the Learning Community for poverty in comparison to the other 
school districts in Nebraska. He felt that before more money was going to be allocated, OPS should show how it 
is being spent. 

• Mr. Pate addressed Mr. Meyer thanking him for his apology regarding his comments made during the approval of 
the 2017-2018 school calendar. Mr. Pate said he took the comments offensively, but said he does appreciate Mr. 
Meyer' s willingness to step up and apologize. Mr. Pate said he will never criticize a fellow Board member for 
offering an opinion. Opinions should be offered, but in a professional way. Mr. Pate hopes we can put this matter 
to rest and that throughout the rest of Mr. Meyer' s term, we do not experience any more of this. 

Mike Kennedy: 

• Mr. Kennedy thanked Mrs. Poole for talking to Mr. Meyer after his comments were made at the Board meeting 
and also said a thank you to Mr. Meyer for making a public apology for those comments. 

• Mr. Kennedy said he has a strong concern for what is going on in Legislation and feels there is an attack on public 

education. He said he has a problem with throwing more money out for poverty without accountability. Millard 
has always supported adequate funding for poverty. We are the third lowest spender in the state and there is no 
money for programs of excellence for our kids, plus, we are having to make huge cuts. 

Student Representatives: 
Alicia Laufenberg, student representative from Millard South High School, Laura Ecklund, student representative from 
Millard West High School, and Olivia Obeng, student representative from Millard North High School, reported on the 
academic and athletic happenings at their respective schools. Also speaking was German Foreign Exchange Student, Laura 
Steinrilcke, guest of Alicia Laufenberg from Millard South High School. 

Unfinished Business: 
Mike Pate gave the second reading of Policy 4105 . A motion was made by Mike Pate, seconded by Patrick Ricketts, to 
approve Policy 4105 - Human Resources - Mentor and New Staff Induction Program: First-Year and Newly Employed 
Certificated or Licensed Staff. Voting in favor of said motion was: Mr. Meyer, Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. 
Anderson and Mrs. Poole. Voting against was: None. Motion carried. 
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New Business: 

Motion by Patrick Ricketts, seconded by Dave Anderson, to approve Rule 4105 .1 - Human Resources - MPS Induction 

Program: Newly Employed Certificated or Licensed Staff Voting in favor of said motion was: Mr. Ricketts, Mr. Kennedy, 
Mr. Anderson, Mrs. Poole, Mr. Pate, and Mr. Meyer. Voting against was: None. Motion carried. 

Motion by Dave Anderson, seconded by Patrick Ricketts, to approve Rule 4105.2 - Human Resources - New 
Administrator Induction Program Voting in favor of said motion was: Mrs. Poole, Mr. Meyer, Mr. Pate, Mr. Ricketts, Mr. 
Kennedy, and Mr. Anderson. Voting against was: None. Motion carried. 

Motion by Linda Poole, seconded by Paul Meyer, to reaffum Policies and Rules, 6230 - Curriculum, Instruction, and 
Assessment - Taught Curriculum: Homework; 6230.1 - Curriculum, Instruction, and Assessment - Taught Curriculum: 

Homework; 6330.2 - Curriculum, Instruction, and Assessment - Grading Guidelines for Kindergarten and First Grade; 

6335 - Curriculum, Instruction, and Assessment - Awards for Achievement; 6335.1 - Curriculum, Instruction, and 

Assessment - Awards for Achievement. Voting in favor of said motion was: Mr. Pate, Mr. Ricketts, Mr. Kennedy, Mr. 
Anderson, Mrs. Poole, and Mr. Meyer. Voting against was: None. Motion carried. 

Motion by Patrick Ricketts, seconded by Dave Anderson, to approve Administrative Reassignment - Dr. Jennifer Reid -

Assistant Principal at Beadle Middle School. Dr. Sutfin added that Dr. Reid's current job will not be filled. This will be a 
Central Office reduction due to the Selective Abandonment process. Voting in favor of said motion was: Mr. Anderson, 
Mrs. Poole, Mr. Meyer, Mr. Pate, Mr. Ricketts and Mr. Kennedy. Voting against was: None. Motion carried. 

Motion by Linda Poole, seconded by Dave Anderson, that the contract for the Horizon High School Classroom Renovation 

Project be awarded to Rife Construction in the amount of $143,854 and that the Associate Superintendent for General 
Administration be authorized to execute any and all documents related to such project. Pat Carson with BCDM Architects 

was present to address questions from the Board. Voting in favor of said motion was: Mr. Meyer, Mr. Pate, Mr. Ricketts, 
Mr. Kennedy, Mr. Anderson, and Mrs. Poole. Voting against was: None. Motion carried. 

Motion by Mike Pate, and seconded by Pat Ricketts, to approve Personnel Actions: Recommended for Hire: Meghan E. 

Lenzi, Ally M. Weaver, Jeffrey R. Brady, Melissa M. Hennings, Ryan T. Wiegert; Leave of Absence: Emily N. Krebs; 
Resignations: Ashley M. Severa, Lori E. Umstead, Courtnay C. Wheat, Amy M. Timmerman, Kristin N. VanWyngarden, 

Heather J. Alston, Jennifer L. Smith, Megan M. Pryor, Denise A. Rohwer, Bridgette B. Stevens, Shawn J. Hoppes, Erin E. 

Ehly, Heather M. Lyons, Oscar J. Gonzalez, Robert C. Wingender. Voting in favor of said motion was: Mr. Ricketts, Mr. 

Kennedy, Mr. Anderson, Mrs. Poole, Mr. Meyer, and Mr. Pate. Voting against was: None. Motion carried. 

Reports: 
Enrollment Report: 
Darin Kelberlau said the enrollment report was pulled on March 22nd. The K-12 enrollment is the same as last month and 

only 10 students off from last year at this time. 

Early College Report: 
Dr. Feldhausen reported that this program is very strong and continues to move forward. He said the number of freshmen 
students enrolling for this next year is comparable to last year and we feel that the program is in good shape. Mr. Anderson 

commented that the cost savings per credit in this program is phenomenal. Dr. Feldhausen added that the transfer of credits 
is not only from Metro Community College to UNO, but there are many colleges in Nebraska and out-state that will take 

these credits. 

Legislative Report: 
Dr. Sutfin reported that LB930, the ACT test for all students in the junior class, moved from general to select file today. 
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Hopefully it will come back again later this week and be approved. Dr. Sutfin said that the time we would be able to save 

by using the ACT versus NeSA would be great and we could get back to teaching and learning. According to the 

amendment today, all NeSA assessments at the high school would be gone and the writing portion of ACT would be 

adopted. 

Nolan Beyer reported the speaker stated earlier today that LB 1067 would be placed on the agenda for tomorrow, but has 

now stated it will be on the Wednesday agenda. Mr. Beyer said any of the bills that are currently out there need to be voted 

through select file on final reading before the end of the day on Wednesday or they won' t have enough time to become a 

bill in this session. 

Mr. Kennedy reminded the Board of future agenda items and said this is the proper time for public questions and 

comments. 

Mr. Kennedy received one request to speak on a non-agenda item. Mr. Kennedy called Chris Cobb of 4231 Monroe St. to 

the podium to speak. Mr. Cobb addressed the Board with concerns regarding comments made by Paul Meyer at the March 

21 st Board meeting. Mr. Cobb was assured that someone would be responding to his concerns via a letter. 

Future Agenda Items/Board Calendar: 
1. Board of Education Meeting on Monday, April 18, 2016 at 6:00 p.m. at the Don Stroh Administration Center 

2. Board of Education Meeting on Monday, May 2, 2016 at 6:00 p.m. at the Don Stroh Administration Center 

3. Employee Recognition Dinner on Wednesday, May 11, 2016. Social at 5:30 p.m. & dinner at 6:30 p.m. at Embassy 

Suites La Vista 

4. Foundation Hall of Fame Dinner on Friday, May 13, 2016 at 6:30 p.m. at Embassy Suites La Vista 

5. Board of Education Meeting on Monday, May 16, 2016 at 6:00 p.m. at the Don Stroh Administration Center 

6. High School Graduation on Saturday, May 28, 2016 at UNO Baxter Arena. 

MSHS at 10:00 a.m., MWHS at 1 :00 p.m., MNHS at 4:00 p.m. 

7. Board of Education Meeting on Monday, June 6, 2016 at 6:00 p.m. at the Don Stroh Administration Center 

8. Committee of the Whole Meeting on Monday, June 13, 2016 at 6:00 p.m. at the Don Stroh Administration Center 

9. Board of Education Meeting on Monday, July 1 I , 2016 at 6:00 p.m. at the Don Stroh Administration Center 

The meeting was adjourned at 7: 12 p.m. 
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Apr 18, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 431547  03/31/2016 011651  AMERICAN EXPRESS                   $1,947.07

431548  03/31/2016 132607  BLAIR COMMUNITY SCHOOLS            $80.00

431549  03/31/2016 137174  HYATT CORPORATION                  $544.05

431550  03/31/2016 107406  NEBRASKA SPEECH COMMUNICATION      $390.00

431551  03/31/2016 107732  BRIAN L NELSON                     $127.50

431553  03/31/2016 138504  TODD L REESON                      $75.00

431555  04/07/2016 138030  NATIONAL INDIVIDUAL EVENTS         $1,225.00

431556  04/07/2016 132542  AMERICAN STRING TEACHERS ASSN      $50.00

431557  04/07/2016 134051  OMAHA SYMPHONY                     $760.00

431559  04/07/2016 079450  ROTARY CLUB OF MILLARD-OMAHA       $25.00

431560  04/07/2016 068834  UNIVERSITY OF NEBRASKA-LINCOLN     $120.00

431561  04/07/2016 138505  DANIEL P WOOTTON                   $195.00

431579  04/18/2016 136956  RAYMOND J SAVARD                   $3,307.00

431580  04/18/2016 141303  B2K SOLUTIONS LTD                  $2,300.00

431584  04/18/2016 139432  BENTLEY J BENSON                   $37.17

431585  04/18/2016 019111  BISHOP BUSINESS EQUIPMENT          $135.30

431589  04/18/2016 141305  ELIZABETH N BRAZIER                $52.58

431592  04/18/2016 020800  JANET S BUTLER                     $76.57

431593  04/18/2016 108436  COX COMMUNICATIONS INC             $94.08

431595  04/18/2016 106893  WICHITA WATER CONDITIONING INC     $146.35

431597  04/18/2016 136988  CHERYL A CURTIS                    $47.75

431600  04/18/2016 136179  DIGITAL EXPRESS INC                $2,344.19

431601  04/18/2016 037525  EDUCATIONAL SERVICE UNIT #3        $38,706.26

431605  04/18/2016 131710  PATRICK T GEARY                    $25.00

431610  04/18/2016 107600  MARTI L HARRIS                     $359.11

431613  04/18/2016 132489  CHARLES E HAYES III                $303.56

431618  04/18/2016 137872  GAIL M HUBBARD                     $83.46

431619  04/18/2016 133397  HY-VEE INC                         $1,601.58

Apr 13, 2016 1
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Apr 18, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

01 431620  04/18/2016 132878  HY-VEE INC                         $137.83

431621  04/18/2016 049850  HY-VEE INC                         $1,168.79

431622  04/18/2016 131391  RICHARD J JACOBI                   $24.81

431623  04/18/2016 139822  JENNIFER L KALINOWSKI HOBBS        $98.00

431624  04/18/2016 132265  CATHERINE A KEISER                 $72.43

431627  04/18/2016 134864  BRIDGET K KOWAL                    $25.33

431644  04/18/2016 138136  KIMBERLY S NISSEN                  $101.11

431648  04/18/2016 138288  PAPIO TRANSPORT SCHOOL SERVICE INC $16,520.00

431655  04/18/2016 135690  DEIDRE M REEH                      $35.44

431658  04/18/2016 131615  RUSSELL MIDDLE SCHOOL              $176.00

431660  04/18/2016 134189  JODY L SEMPEK                      $17.96

431663  04/18/2016 136137  JULIA C SINIARD                    $22.82

431669  04/18/2016 140351  MEREDITH H SONNENFELT              $48.00

431670  04/18/2016 140513  ANNA M THOMA                       $224.45

431671  04/18/2016 140776  ELLEN K THOMAS                     $326.24

431674  04/18/2016 090242  UNITED PARCEL SERVICE              $169.13

431675  04/18/2016 109122  CONNIE L VLCEK                     $8.77

431677  04/18/2016 138496  WRIGHT EXPRESS FINANCIAL SVCS CORP $4,580.90

431678  04/18/2016 139703  CHERI J WILSON                     $100.00

431681  04/18/2016 130371  ROBERT J YAKUS                     $71.83

431682  04/18/2016 096200  YOUNG & WHITE                      $11,681.69

01 - Total $90,770.11

02 25342   04/18/2016 138332  MCKENNA SHAYE BLACK                $123.25

25343   04/18/2016 141111  STEPHANIE K BONAR                  $14.04

25344   04/18/2016 135057  KATHERINE L BOYLE                  $19.17

25345   04/18/2016 141195  BRYAN A CISNEROS                   $83.38

25346   04/18/2016 106893  WICHITA WATER CONDITIONING INC     $17.00

25347   04/18/2016 130964  MINDY L GARGANO                    $12.96

Apr 13, 2016 2

12



Millard Public Schools  Check Register Prepared for the Board Meeting for  Apr 18, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

02 25348   04/18/2016 135983  ENCORE ONE LLC                     $2,888.15

25349   04/18/2016 141196  BRIAN CALEB HORBACH                $97.88

25350   04/18/2016 141197  DANA LUCIA JOHNSON                 $123.25

25351   04/18/2016 141274  DAKODA LORIMER                     $59.81

25352   04/18/2016 140450  TYLER LYONS                        $92.44

25353   04/18/2016 136279  MILLARD PUBLIC SCHOOL CLEARING ACCT $321.60

25354   04/18/2016 139861  ALYSSA C MOWERY                    $27.19

25355   04/18/2016 137786  SOPHIA O NICHOLS                   $88.81

25356   04/18/2016 140917  JENNIFER R PARKER                  $32.63

25357   04/18/2016 102445  EDRIE K PEARCE                     $251.64

25358   04/18/2016 139863  ELIZABETH E PFISTER                $36.25

25359   04/18/2016 140907  PATRICIA PHILLIPS                  $61.63

25360   04/18/2016 141198  TONY THOMPSON                      $123.25

25361   04/18/2016 140165  ANDREW WALDRON                     $61.63

25362   04/18/2016 137672  CARLY J WHITE                      $123.25

25363   04/18/2016 131241  MARCIA L WILLIAMS                  $14.69

25364   04/18/2016 140871  DAVID C WOOD                       $10,710.00

25365   04/18/2016 139865  JASMINE R WRIGHT                   $87.00

02 - Total $15,470.90

06 431577  04/18/2016 140879  ARDENT LIGHTING GROUP LLC          $7,629.02

431640  04/18/2016 102870  MIDLAND COMPUTER INC               $1,116.25

431646  04/18/2016 136898  OLSSON ASSOCIATES INC              $1,153.57

431656  04/18/2016 139973  REINHARDT & ASSOCIATES ARCHITECTS P $1,335.00

06 - Total $11,233.84

07 431578  04/18/2016 141257  ATLAS ELECTRIC LLC                 $284,256.00

431582  04/18/2016 133480  BERINGER CIACCIO DENNELL MABREY    $1,200.00

431587  04/18/2016 015805  CORVUS INDUSTRIES LTD              $3,919.48

431630  04/18/2016 058775  LAMP RYNEARSON ASSOCIATES INC      $6,950.00

Apr 13, 2016 3
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Apr 18, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

07 431631  04/18/2016 060136  LUEDER CONSTRUCTION COMPANY        $10,000.00

431651  04/18/2016 134598  PRIME COMMUNICATIONS INC           $87,206.89

431652  04/18/2016 139972  PURDY & SLACK ARCHITECTS PC        $28,960.00

431656  04/18/2016 139973  REINHARDT & ASSOCIATES ARCHITECTS P $990.00

431657  04/18/2016 134824  ROOFING SOLUTIONS INC              $2,500.00

07 - Total $425,982.37

11 431552  03/31/2016 135792  OMAHA PERFORMING ARTS SOCIETY      $140.00

431558  04/07/2016 137478  REALLY GREAT READING LLC           $1,304.80

431575  04/18/2016 139802  JENNIFER L ALLEN                   $84.94

431580  04/18/2016 141303  B2K SOLUTIONS LTD                  $1,450.00

431581  04/18/2016 139636  JODI J BARNES                      $80.31

431594  04/18/2016 135907  MELISSA A CROOM                    $277.14

431598  04/18/2016 141307  MELISSA M DAHARSH                  $56.23

431602  04/18/2016 130769  EDWARD DON & COMPANY               $2,218.98

431603  04/18/2016 134225  KELLY A EKUE                       $338.07

431607  04/18/2016 140770  ANTONIO A GONZALEZ                 $121.29

431614  04/18/2016 139314  KELLI J HELLER                     $152.85

431616  04/18/2016 141308  ASHLEY R HOLMES                    $304.17

431620  04/18/2016 132878  HY-VEE INC                         $72.22

431625  04/18/2016 134801  JULIE B KEMP                       $369.38

431626  04/18/2016 139364  AMY S KOPANIC                      $33.72

431634  04/18/2016 135854  YOLANDA A MARTIN                   $52.69

431636  04/18/2016 133361  ALISON F MCFARLAND                 $15.76

431639  04/18/2016 064618  METROPOLITAN COMMUNITY COLLEGE     $920.00

431645  04/18/2016 107905  MELINDA C NOLLER                   $126.00

431661  04/18/2016 130512  DEBRA A SHELDON                    $69.37

431665  04/18/2016 140343  STEPHANIE Y SMITH                  $77.22

431668  04/18/2016 140822  JUSTIN C SONNENFELT                $184.16

Apr 13, 2016 4
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Apr 18, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

11 431672  04/18/2016 141309  ANDREW J TOMEI                     $143.39

431676  04/18/2016 133259  MICHELLE L WATERS                  $22.35

431679  04/18/2016 141056  JOHNATHAN WOODSIDE                 $300.00

431680  04/18/2016 132857  ROXANN K WORLEY                    $79.05

11 - Total $8,994.09

17 431683  04/18/2016 139278  ZONAR SYSTEMS INC                  $3,340.42

17 - Total $3,340.42

50 431576  04/18/2016 141310  MITCH ANDERSON                     $20.00

431583  04/18/2016 141083  MADISON BENKE                      $152.50

431586  04/18/2016 141082  ZACH BOYD                          $140.00

431588  04/18/2016 140217  TRISTAN BRANDEN                    $145.00

431590  04/18/2016 140742  AMELIA N BRUNER                    $37.50

431591  04/18/2016 140268  JACOB THOMAS BURROUGHS             $105.00

431596  04/18/2016 141306  MARGARET CUNLIFFE                  $200.00

431599  04/18/2016 140743  JASMINE DEMONTE                    $37.50

431604  04/18/2016 140800  ELLEN ELLIS                        $37.50

431606  04/18/2016 141123  MORGAN RAE GEISS                   $50.00

431608  04/18/2016 139948  NICOLAS MERLIN GREVE               $100.00

431609  04/18/2016 140749  OLIVIA RAY GREVE                   $100.00

431611  04/18/2016 139964  EMILY ANN HART                     $71.87

431612  04/18/2016 140065  JAYLYNN HAWKINS                    $47.50

431615  04/18/2016 141311  GABRIELLA CHRISTINE HOGAN          $22.50

431617  04/18/2016 141300  ETHAN HUBB                         $35.00

431628  04/18/2016 140829  MARGARET KRAMER                    $147.50

431629  04/18/2016 140215  SARAH KRAMER                       $100.00

431632  04/18/2016 139655  AMANDA MALASHOCK                   $97.50

431633  04/18/2016 139656  JESSICA MALASHOCK                  $52.50

431635  04/18/2016 139657  RACHEL MC CLANNAN                  $122.50

Apr 13, 2016 5
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Millard Public Schools  Check Register Prepared for the Board Meeting for  Apr 18, 2016

Fund Check Number Check Date Vendor Number Vendor Name Transaction Amount

50 431637  04/18/2016 140754  HANNEMAN N MCGRAW                  $147.50

431638  04/18/2016 141301  MOLLY MCGRAW                       $37.50

431641  04/18/2016 140745  TRENT MISCHO                       $35.00

431642  04/18/2016 140755  EMILY MONETTE-WATERS               $105.00

431643  04/18/2016 141080  KAYLA NEY                          $35.00

431649  04/18/2016 140757  MADILYN PHELPS                     $50.00

431650  04/18/2016 140830  JOCELYN H POLACEK                  $147.50

431653  04/18/2016 141302  NICHOLAS M PUSATERI                $87.50

431654  04/18/2016 141081  CECILIA C RANKIN                   $35.00

431659  04/18/2016 139140  DONALD W SCHMIDT                   $47.00

431662  04/18/2016 140224  KATHLEEN RYAN SHRIVER              $147.50

431664  04/18/2016 141009  JOHNNA SISNEROS                    $147.50

431666  04/18/2016 141312  TARYN ANN SMITH                    $22.50

431667  04/18/2016 139266  GILLIAN MARIE SMITHSON             $70.00

431673  04/18/2016 140271  RIVER-SAGE TUCKER                  $147.50

50 - Total $3,083.87

Overall - Total $558,875.60

Apr 13, 2016 6
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Lot Quantity
1 1
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30

Trencher

Millard Public Schools - Planned Disposition of Surplus Property 

BOE Packet Due Date: BOE Meeting Date: Sale or Disposals Scheduled After:

Description

Snack Vending Machines
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AGENDA SUMMARY SHEET 
 
 

Agenda Item: Rule 5400.1 
 
 
Meeting Date: April 18, 2016 
 
 
Department Student Services 
 
 
Title and Brief  
Description: Student Discipline 
              
 
Action Desired: Approval  
 
 
Background: Annual Review of 5400.1  
 
 
Options/Alternatives 
Considered: N/A 
 
 
Recommendations: Approval  
 
 
Strategic Plan 
Reference: N/A 
 
 
Implications of 
Adoption/Rejection: N/A 
 
 
Timeline:  Immediate 
 
 
Responsible 
Person: Bill Jelkin, Director of Student Services 
 
 
 
 
 
Superintendent’s Signature:  ______________________________________________ 
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Student Services  
 
Student Discipline 5400.1 
 
 
I. General Statement  The District's disciplinary rules and procedures are designed to protect students' 

constitutional and statutory rights within the context of an orderly and effective educational process.  Students 
will be excluded from school and/or school activities when their conduct interferes with an orderly and effective 
educational process. 

 
II. Types of Exclusion and Disciplinary Action. 
 

A. Short-term Suspension.  Exclusion from all schools in the District not to exceed five (5) school days.  
If there are insufficient school days in the first semester to complete the suspension period, the 
suspension period will be carried over to the second semester. 

 
B. Emergency Exclusion.  Immediate exclusion if: 

 
1. The student has a dangerous communicable disease transmissible through normal school 

contacts and poses an imminent threat to the health and safety of the school community; or 
 

2. The student's conduct presents a clear threat to the physical safety of himself, herself, or 
others; or  

 
3. The student’s conduct is so extremely disruptive as to make temporary removal necessary to 

preserve the rights of other students to pursue an education.   
 
4. An emergency exclusion shall be based upon a clear factual situation warranting it and shall 

last no longer than is necessary to avoid the dangers necessitating the exclusion.  
 
5. Emergency Exclusion for Five (5) Days or Less.  The same procedures for short-term      

suspension shall be used for an emergency exclusion for five (5) days or less. 
 

6. Emergency Exclusion for Over Five (5) Days.  If the Superintendent or Superintendent’s 
designee determines that the exclusion will extend beyond five (5) days, the following      
procedural provisions must be followed: 

 
a. Hearing/Final Determination.  A hearing will be held and a final determination 

made within ten (10) school days after the initial date of exclusion.  
 

b. Hearing Procedures.  The hearing will be conducted in compliance with the 
disciplinary hearing procedures which are used for long-term suspension, expulsion 
and reassignment.  

 
C. Long-term Suspension.  Exclusion from all schools  in the District (except the location designated for 

alternative education for students suspended for ten (10) school days or more) for more than five (5) 
school days but less than twenty (20) school days  If there are insufficient school days in the first 
semester to complete the suspension period, the suspension period will be carried over to the second 
semester. 
 

D. Expulsion.  Exclusion from all schools in the District (except the location designated for alternative 
education) for a period not to exceed the remainder of the semester in which it took effect with the 
following exceptions: 
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1. If the misconduct occurred within ten (10) school days prior to the end of the first semester, 
the expulsion shall remain in effect through the second semester; or 

 
2. If the misconduct occurred within ten (10) school days prior to the end of the second 

semester, the expulsion shall remain in effect for summer school and the first semester of the 
following school year subject to the annual review provision of  Section II(D)(3)(d) below.   

 
3. The time periods above do not apply to the following infractions which have the following 

periods of exclusion: 
 

a.        Firearms and/or Guns.  Exclusion from all schools in the District for not less than 
one (1) year of any student who is determined to have knowingly possessed, used, 
or transmitted a firearm or other gun Expulsion for (1) year of any student who 
knowingly possesses, handles, transmits, uses, intimidates with, or threatens with 
any firearm, explosive, or destructive device as provided in Rule 5400.6 (II)(D)(1), 
on school grounds, in a vehicle owned, leased, or contracted by a school being used 
for a school purpose or in a vehicle being driven for a school purpose by a school 
employee or his or her designee, or at a school-sponsored activity or athletic event. 
This subsection shall not apply to: 

 
i. The issuance of firearms or the possession of firearms by members of the 

Reserve Officers Training Corps when training; or 
 
ii. Firearms which lawfully are possessed by the person receiving instruction 

under the immediate supervision of an adult instructor who may lawfully 
possess firearms. 

 
b. Dangerous Weapons.  Students who use, intimidate with, threaten with, handle, 

transmit, possess on one’s person or in one’s vehicle any dangerous weapon, 
including but not limited to any stun gun, paintball gun, air soft gun, B.B. gun, or 
pellet gun, as provided in Rule 5400.6 (II)(D)(2), shall be excluded for twenty (20) 
days and may be excluded for one year. 
 

c. Other Dangerous Weapons.  Students who use or threaten with a knife, throwing 
star, brass knuckle, chemical substances, (including, but not limited to, mace, 
pepper guns, and bleach), and any other object that could be used to injure a person 
as provided in Rule 5400.6 (II)(D)(3), may be excluded for the remainder of the 
school year if the misconduct occurs during the first semester.  If the expulsion 
takes place during the second semester, the exclusion shall remain in effect for 
summer school and may remain in effect for the first semester of the following 
school year. 

 
d. Personal Injury.  Students who knowingly and intentionally use force in causing or 

attempting to cause personal injury to a school employee, school volunteer, or 
student (unless caused by accident, self-defense, or other action undertaken on the 
reasonable belief that it was necessary to protect some other person as hereafter 
provided) or the knowing and intentional possession, use, or transmission of a 
dangerous weapon, other than a firearm, shall be excluded for a period not to 
exceed the remainder of the school year in which it took effect if the misconduct 
occurs during the first semester.  If the expulsion takes place during the second 
semester, the exclusion shall remain in effect for summer school and may remain in 
effect for the first semester of the following school year. unless modified or 
terminated by the District at any time during the expulsion period.   Personal injury 
caused by accident, self-defense, or other action undertaken on the reasonable belief 
that it was necessary to protect some other person shall not constitute a violation of 
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this provision.  
 
e. Sexual Assault. Students who sexually assault or attempt to sexually assault any 

person on school grounds shall be excluded for one (1) year.  Students who sexually 
assault or attempt to sexually assault any person off school grounds may be 
excluded for one (1) year, provided that a complaint must have been filed by a 
prosecutor in a court of competent jurisdiction alleging that the student has sexually 
assaulted or attempted to sexually assault any person off school grounds not at a 
school function, activity, or event, and the student’s presence at school has a direct 
and immediate effect on maintaining discipline, order, or safety in the school.  
Sexual assault shall mean sexual assault in the first degree as defined in Neb. Rev. 
Stat. § 28-319, sexual assault in the second degree as defined in Neb. Rev. Stat. §  
28-320, sexual assault of a child in the second or third degree as defined in Neb. 
Rev. Stat. § 28-320.1, or sexual assault of a child in the first degree as defined in 
Neb. Rev. Stat. § 28-319.01 and second degree as defined in Neb. Rev. Stat. §§ 28-
319 and 320 or sexual assault of a child in the first, second or third degree as 
defined in Neb. Rev. Stat. §§ 28-319.01 and 320.01 , as such statutes now provide 
or may hereafter be amended. Neb. Rev. Stat. § 79-267(9). 

 
f. Annual Review.  Any expulsion that will remain in effect during the first semester 

of the following school year shall be automatically scheduled for review before the 
beginning of the school year.  The review shall be conducted by a hearing          
examiner after the hearing examiner has given notice of the review to the student 
and to the student's parents or guardian.  The review shall be limited to newly     
discovered evidence or evidence of changes in the student's circumstances occurring 
since the original hearing.  This review may lead to the hearing examiner 
recommendation that the student be re-admitted for the upcoming school  year.  If 
the Board  (or Board Committee) took the final action to expel the student, the 
student may be re-admitted only by Board action.  Otherwise, the student may be re-
admitted by the Superintendent. 

 
E. Mandatory Reassignment.  Involuntary transfer to another school in the District in connection with any 

disciplinary action. 
 
F. Exclusion from School Grounds and Activities.  During any time period that a student is excluded 

from school due to short-term suspension, long-term suspension, expulsion, or emergency exclusion, 
the student will be prohibited from being on school grounds (except the location designated for 
alternative education) and from participating in any District-sponsored extracurricular activities and 
from attending any extracurricular activities which take place on District property. 

 
G. Other Disciplinary Action.  Administrative and teaching personnel may take actions regarding student 

behavior which are reasonably necessary to aid the student, further school purposes, or prevent 
interference with the educational process.  Such actions may include, but need not be limited to, 
counseling of students, parent conferences, rearrangement of schedules, requirements that a student 
remain in school after regular hours to do additional work, restriction of extracurricular activity, or 
requirements that a student receive counseling, psychological evaluation, or psychiatric evaluation 
upon the written consent of a parent or guardian to such counseling or evaluation.  

 
III. Standards for Student Conduct (Rule 5400.6).  In conjunction with the Student Discipline Act, the District shall 

adopt Standards for Student Conduct contained in Rule 5400.6 that will set forth student misconduct and the 
maximum sanction that the District shall impose.  Rule 5400.6 shall be reviewed annually by the Board, and 
shall be distributed to students at the beginning of the school year or, in the case of student transfers, upon 
enrollment in the District. 

 
IV. Effective Date of Exclusion.  When a notice of intent to discipline a student by long-term suspension, expulsion, 
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or mandatory reassignment is filed with the Superintendent, the student may be suspended by the principal until: 
 

A. If no hearing is requested, the date the disciplinary action takes effect; or 
 

B. If a hearing is requested, the date the hearing examiner makes the report of his/her findings and a 
recommendation of the action to be taken to the Superintendent, if  the principal determines that the 
student must be suspended immediately to prevent or substantially reduce the risk of interference with 
an educational function or school purpose, or a personal injury to the student himself or herself, other 
students, school employees, or school volunteers.  

 
V. Procedures for Exclusion.  The District will adhere to the procedural requirements of federal and state law for 

the exclusion of students from school and school activities.   
 
VI. Hearings.  In cases involving emergency exclusion for more than five (5) school days, long-term suspension, 

expulsion, and mandatory reassignment, the student will have the right to a hearing to contest the exclusion. A 
Request for Hearing form will be provided to the student and the student's parents or guardian along with a 
description of the hearing procedures provided by the Student Discipline Act along with the procedures for 
appealing any decision rendered at the hearing.  

 
VII. Formal Hearings and Appeal.  If a principal makes a decision to discipline a student by long-term suspension, 

expulsion, or mandatory reassignment, the following procedures shall be followed: 
 

A. Written Charge and Summary of Evidence. 
 

1. On the date of the decision, a written charge and a summary of the evidence supporting such 
charge shall be filed with the Superintendent or designee. 

 
2. The principal shall, within two (2) school days of the decision, send written notice by 

registered or certified mail to the student and his or her parent or guardian informing them of 
the rights established under the Student Discipline Act. 

 
B. Written Notice.  Written notice must include the violation and summary of evidence; the recommended 

penalty; the right to a hearing; the hearing procedure; and a statement that the principal, legal counsel 
for the school, the student, the student’s parent or the student’s representative or guardian shall have a 
right to examine the student’s academic and disciplinary records and any affidavits to be used at the 
hearing, plus the right to know the identity of the witnesses to appear at the hearing and the substance 
of their testimony.  A form on which the student, the student’s parent, or the student’s guardian may 
request a hearing must accompany the written notice. 

 
C. Suspension until Hearing.  When a notice of intent to discipline a student by long-term suspension, 

expulsion, or mandatory reassignment is filed with the Superintendent or designee, the student may be 
suspended by the principal until: 

 
1. The date the disciplinary action takes effect if no hearing is requested; 
 
2. If a hearing is requested, the date the hearing examiner makes the report of his/her findings 

and a recommendation of the action to be taken to the Superintendent or designee,  if the 
principal determines that the student must be suspended immediately to prevent or 
substantially reduce the risk of interference with an education function or school purpose or a 
personal injury to the student himself or herself, other students, school employees, or school 
volunteers. 

 
D. Procedures if a Hearing is not Requested.  If a hearing is not requested by the student or the student’s 

parent or guardian within five (5) school days following receipt of written notice, the punishment 
recommended in the charge by the principal or his/her designee will automatically go into effect upon 
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the fifth (5th) school day following receipt of the written notice by the student or his/her parent or 
guardian. 

 
E. Procedures if a Hearing is Requested. 

 
1. Request for Hearing.  A hearing must be requested within five (5) school days after receipt of 

the written notice. 
 

a. Request of Hearing Beyond Five Days.  If a hearing is requested more than five (5) 
school days but not more than thirty (30) calendar days following the actual receipt 
of the written notice, the hearing shall be held but the imposed punishment shall 
continue in effect pending final determination. 

 
2. Appointment of Hearing Examiner.  If a hearing is requested the Superintendent shall appoint 

a hearing examiner.  The hearing examiner can be any person designated by the 
Superintendent or designee if such person has not brought the charges against the student, is 
not a witness at the hearing, and has no involvement in the charge. 

 
3. Notice of Time and Place for Hearing.  Within two (2) school days after being appointed, the 

hearing examiner shall give written notice to the principal, the student, and the student’s 
parent or guardian of the time and place for the hearing. 

 
a. The hearing shall be scheduled within a period of five (5) school days after it is 

requested, but such time may be changed by the hearing examiner for good cause. 
 

b. No hearing shall be held upon less than two (2) school days actual notice to the 
principal, the student, and the student’s parent or guardian, except with the consent 
of all the parties. 

 
4. Right to Examine Records and Statements.  The principal or legal counsel for the District,  

the student, and student’s parent or guardian, or representative, shall have the right to 
examine the records, affidavits and written statements referred to Section VII (B) of this 
Rule, and the statement of any witness in the possession of the principal at a reasonable time 
prior to the hearing. 

 
F. Hearing Procedures. 

 
1. Required Attendance at Hearing.  The hearing examiner, student, student’s parent or 

guardian, the student’s representative, if any, and legal counsel for the principal or District, if 
any, shall attend the hearing. 

 
2. Witnesses.  Witnesses shall be present only when they are giving information at the hearing.  

The student, the student’s parent, guardian, or representative, the principal, or the hearing 
examiner may ask witnesses to testify at the hearing.  Such testimony shall be under oath, and 
the hearing examiner shall be authorized to administer the oath.  The hearing examiner, upon 
proper advance request, shall make reasonable effort to assist the student or the student’s 
parent, guardian, or representative in obtaining the attendance of the witnesses. The principal, 
District, and legal counsel for the District shall not be required to obtain or to assist in 
obtaining the attendance of any witness desired by the student, or the student’s parent, 
guardian, or representative. 

 
a. Cross-Examination.  The student, the student’s parent, guardian, or representative, 

the principal, the principal’s or the District’s legal counsel, and the hearing 
examiner shall have the right to question any witness giving information at the 
hearing. 
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b. Immunity.  Any person giving evidence by written statement or in person at a 

hearing shall be given the same immunity from liability as a person testifying in a 
court case. 

 
3. Student Testimony.  The student may speak in his or her own defense and may be questioned 

on his or her testimony, but he or she may choose not to testify and, in such case, shall not be 
threatened with punishment nor be later punished for refusal to testify. 

 
4. Individuals may be Excluded from the Hearing.  The student may be excluded from the 

hearing in the discretion of the hearing examiner at times when the student’s psychological 
evaluation or emotional problems are being discussed.  The hearing examiner may exclude 
anyone from the hearing when his or her actions substantially disrupt an orderly hearing. 

 
5. Evidence on the Student’s Conduct and Records.  The principal may present to the hearing 

examiner statements, in affidavit form, of any person having information about the student’s 
conduct and the student’s records, provided that such statements and records have been made 
available to the student or the student’s parent, guardian, or representative prior to the 
hearing.  The information contained in such records shall be explained and interpreted, prior 
to or at the hearing, to the student, parent or guardian, or representative, upon request, by 
appropriate District personnel. 

 
6. Rules of Evidence.  In conducting the hearing, the hearing examiner shall not be bound by 

the rules of evidence or any other rule of courtroom procedure. 
 

7. Proceedings Recorded.  The proceedings of the hearing shall be recorded at the expense of 
the District. 

 
8. Joint Hearings.  A joint hearing may be conducted when more than one (1) student is charged 

with violating the same rule and acted in concert, and the facts are substantially the same for 
all such students. 

 
a. Discretion of Hearing Examiner.  A joint hearing may be conducted if the hearing 

examiner believes that a joint hearing is not likely to result in confusion and no 
student shall have his or her interests substantially prejudiced by a single hearing. 

 
b. Order for Separate Hearing.  If during the conduct of the hearing the hearing 

examiner finds that a student’s interests will be substantially prejudiced by a joint 
hearing or that the hearing is resulting in confusion, the hearing examiner may order 
a separate hearing for any student. 

 
G. Post-Hearing Report.  After the hearing, a report shall be made by the hearing examiner to the 

Superintendent or designee.  The report shall contain the hearing examiner’s findings and 
recommendation of the action to be taken, and the report shall explain in terms of the needs of both the 
student and the District, the reasons for the particular action recommended. 

 
1. Range of Recommendations.  The recommendation by the hearing examiner may range from 

no action, through the entire field of counseling, to long-term suspension, expulsion, 
mandatory reassignment, or an alternative education placement. 

 
2. Review by Superintendent or Designee.  A review of the hearing examiner’s report shall be 

made by the Superintendent or designee.  The Superintendent or designee may change, 
revoke, or impose the sanction recommended by the hearing examiner but shall not impose a 
sanction more severe than that recommended by the hearing examiner. 
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3. Decisions Based on Evidence.  The findings and recommendations of the hearing examiner, 
the determination by the Superintendent, and any determination on appeal to the Board, shall 
be made solely on the basis of the evidence presented at the hearing or, in addition, on any 
evidence presented on appeal. 

 
H. Final Disposition.  Written notice of the findings and recommendations of the hearing examiner and 

the determination of the Superintendent or designee shall be made by certified or registered mail or by 
personal delivery to the student or the student’s parent or guardian.  Upon receipt of such written 
notice by the student, parent, or guardian, the determination of the Superintendent or designee shall 
take immediate effect. 

 
VIII. Request for Appeal to the Board.  The student or the student’s parent or guardian may, within seven (7) school 

days following receipt of the Superintendent’s written notice of the determination, appeal the determination to 
the Board by a written request which shall be filed with the secretary of the Board or with the Superintendent.  

 
A. Appeal Hearing. 
 

1. When.  A hearing shall be held before the Board within a period of ten (10) school days after 
it is requested, and such time for a hearing may be changed by mutual agreement of the 
student and Superintendent. 

 
2.   Deliberating Body.  The hearing may be held before a committee of the  Board of not less 

than three (3) members.  
 

 
3. Admissible Evidence Appeal Proceedings.  Such appeal shall be made on the record, except 

that new evidence may be admitted to avoid a substantial threat of unfairness. and Any such 
new evidence shall be recorded at the expense of the District. The Board or designated 
committee shall allow oral arguments, and the length of such oral arguments may be limited. 

 
4. Deliberation.  After examining the record, and taking new evidence, if any, and hearing oral 

arguments, the Board or designated committee may withdraw to deliberate privately upon 
such record and new evidence. 

 
a. Limitations.  Any such deliberation shall be held in the presence only of Board 

members in attendance at the appeal proceeding but may be held in the presence of 
legal counsel who has not previously acted as the designee of the principal in 
presenting the school’s case before the hearing examiner.  

 
b. Questions during Deliberation.  If any questions arise during such deliberations 

which require additional evidence, or information, the deliberating body may 
reopen the hearing to receive such evidence, or information subject to the right of 
all parties to be present.  

 
5. Action on Appeal.  The deliberating body may alter the Superintendent’s disposition of the 

case if it finds the decision to be too severe but may not impose a more severe sanction. 
 

6. Dispatch of Final Action.  The final action of the deliberating body shall be evidenced by 
personally delivering or mailing by certified mail a copy of the deliberating body’s decision 
to the student and his or her parent or guardian. 

 
B. Judicial Review.  Any person aggrieved by a final decision in a contested case under this Rule, 

whether such decision is affirmative or negative in form, shall be entitled to judicial review.  Nothing 
in the Rule shall be deemed to prevent resort to other means of review, redress, or relief provided by 
law. 
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IX. Settlement.  Nothing in this Rule shall preclude the student, the student's parents, guardian, or                      

representative from discussing and settling disciplinary proceedings with appropriate school personnel prior to 
the hearing stage. 

 
X. Reporting of Criminal Acts to Law Enforcement Agencies.  The school principal or principal's designee shall 

notify as soon as possible the appropriate law enforcement authorities of any student act which the principal or 
principal's designee knows or suspects is in violation of the Nebraska Criminal Code.  

 
XI. Annual Report to State Department of Education.  The Superintendent or Superintendent's designee shall   

annually provide to the State Department of Education: 
 

A. An assurance that the District has in effect the expulsion policy for bringing a firearm to school 
required by state; and 
 

B. A report, in a manner prescribed by the State Department of Education, which describes the 
circumstances surrounding any expulsion for possessing, using or transmitting a firearm on school 
grounds or in a vehicle owned, leased, or contracted by a school being used for a school purpose or in 
a vehicle being driven for a school purpose by a school employee or designee, or at a school-
sponsored activity or athletic event, including the name of the school concerned, the number of 
students expelled from the school, the types of weapons concerned, and the types of programs to which 
students have been assigned. 

Legal Reference: 20 U.S.C. § 5812 (7); 20 U.S.C. § 5961 et seq.; Neb. Rev. Stat. § 28-1204.04; Neb. Rev. Stat. § 79-254 
et seq.; Title 92, Nebraska Administrative Code, Chapter 17-004. 

 
Related  Policies & Rules:  5300.1, 5300.2, 5400, 5400.2, 5400.3, 5400.4, 5400.5, 5400.6, 5410.1 
 
Rule Approved: June  3, 1996         
Revised:  June 1, 1998; September 25, 2000; March 15, 2004; May 18, 2009;  
December 7, 2009; May 17, 2010; April 16, 2012; May 18, 2015; April 18, 2016 Millard Public Schools 
 Omaha, Nebraska 
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Student Services 
 
Standards for Student Conduct  
 5400.6 
I. Introduction. 

A. Policy Statement.  Every District student has the right to an education.  The following Standards 
have been instituted to ensure that right within the context of an orderly and effective educational 
process.  Each student and their parents are required, on their own, to become familiar with these 
Standards, and to help provide an atmosphere conducive to learning. 

B. Grounds for Exclusion.  A student may be excluded from school if there is reasonable  information 
that the student has committed a prohibited act listed below while on District property, in a vehicle 
owned, leased, or contracted by a school being used for a school purpose or in a vehicle being 
driven for a school purpose by a school employee or by his or her designee, or at a school-
sponsored activity or athletic event, or any other place where the governing law permits the 
District to discipline students for prohibited conduct. 

C. Exclusion from School Grounds and Activities.  A student who is excluded from school for a 
suspension, expulsion, or emergency exclusion shall not enter upon District property, or ride in a 
vehicle owned, leased, or contracted by the District being used for a school purpose or in a vehicle 
being driven for a school purpose by a school employee or his or her designee, or participate in or 
attend a school-sponsored activity or athletic event.  Expelled students and students suspended for 
ten (10) school days or more may enter upon District property for the sole purpose of attending 
alternative education at a location and time designated by the Director of Student Services. 

D. Length of Expulsions.  Unless specified otherwise within these Standards, the expulsion of a 
student shall be for the remainder of the semester in which it took effect unless the misconduct 
occurred within ten (10) school days prior to the end of the first semester, in which case the 
expulsion shall remain in effect through the second semester, or within ten (10) school days prior 
to the end of the second semester, in which case the expulsion shall remain in effect for summer 
school and the first semester of the following school year.  Neb. Rev. Stat. §79-283(2). 

E. Length of Suspension.  If there are insufficient school days in the first semester to complete the 
suspension period, the suspension period will be carried over to the second semester. 

F. Contact of Legal Authorities.  The principal of a school or the principal’s designee shall notify as 
soon as possible the appropriate law enforcement authorities, of the county or city in which the 
school is located, of any act of a student described in Neb. Rev. Stat. §79-267 which the principal 
or designee knows or suspects is a violation of the Nebraska Criminal Code. Neb. Rev. Stat. §79-
293(1).  

G. Sanction to be Followed.  If minimum and maximum sanctions are not specified for a specific 
prohibited act, the recommended sanction shall be imposed.   

H. Expulsion as Sanction. Expulsion is specified as a sanction for particular conduct because the 
District’s Board of Education finds that the type of conduct for which expulsion is specified has 
the potential to seriously affect the health, safety, or welfare of the student, other students, staff 
members, or other persons, or to otherwise seriously interfere with the educational process. Neb. 
Rev. Stat. §79-262(1). 

I. Students with Disabilities.  Disciplinary procedures for students who have disabilities as defined 
by the Individuals with Disabilities Education Act and Section 504 of the Rehabilitation Act of 
1973 shall be subject to the disciplinary procedures set forth in District Rules 5400.2 and 5400.3 
and applicable federal and state law.   

J. Mandatory Compliance.  Students and their parent(s) or guardian(s) are hereby notified that 
compliance with the District’s Standards for Student Conduct is mandatory.  It is the responsibility 
of all students and their parent(s) or guardian(s) to become familiar with these Standards. 
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II. Violations Against Persons. 

A. Use of Violence.  Use of violence, force, coercion, threat, intimidation or similar conduct in a 
manner that constitutes a substantial interference with school purposes. 

1. Pushing, Shoving or Related Non-injurious Behaviors.   

a. Maximum Sanction.  Short-term suspension.   

b. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension.   

2. Fighting.  Mutual attempt to physically harm another person through mutual combative 
physical contact.  

a. First Offense. 

(1) Minimum Sanction.  Short-term suspension.  There is no mandated 
minimum sanction below grade six (6). 

(2) Maximum Sanction.  Long-term suspension.   

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension. 

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§79-267(1) and 293.   

b. Additional Offenses. 

(1) Minimum Sanction.  Long-term suspension.   

(2) Maximum Sanction.  Expulsion.   

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension or expulsion. 

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§79-267(1) and 293. 

3. Physical Assault.  Initiation of a violent act against another person through aggressive 
physical contact.  

a. Minimum Sanction.  Long-term suspension.  There is no mandated minimum 
sanction below grade six (6). 

b. Maximum Sanction.  Expulsion.   

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension or expulsion. 

d. Mandatory Action.  Legal authorities shall be contacted. Neb. Rev. Stat. §§79-
267(1) and 293.  

B. Personal Injury to District Employees, Volunteers, and Students.  Causing or attempting to cause 
personal injury to an employee, a school volunteer, or to any student.  Personal injury caused by 
accident, self-defense, or other action undertaken on the reasonable belief that it was necessary to 
protect some other person shall not constitute a violation of this provision. Neb. Rev. Stat. §79-
267(3) and 283(3).   

1. Sanctions on School Grounds. 

a. Minimum Sanction.  Long-term suspension. There is no mandated minimum 
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sanction below grade four (4). 

b. Maximum Sanction.  Expulsion for the remainder of the school year if the 
misconduct occurs during the first semester.  If the misconduct occurs during the 
second semester the expulsion shall remain in effect for summer school and may 
remain in effect for first semester of the following school year.  Neb. Rev. Stat. 
§79-283 (3).  

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension or expulsion. 

d. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §§79-
267(3) and 293.  

2. Sanctions off School Grounds.  

a. First Offense. Citation during academic school year or the student admits that he 
or she has violated subsection II(B).  

(1) Extracurricular Sanction.  Curtailment of extracurricular activities for 
the remainder of the semester or nineteen (19) school days, whichever 
is more. 

b. Additional Offenses. Prior violations of subsection II(B) on or off school 
grounds will be included as previous offenses. 

(1) Extracurricular Sanction.  Curtailment of extracurricular activities for 
one (1) year. 

C. Use of Threats or Intimidation. 

1. Use of Threats (Verbal and Written).  All threats, including those alleged to be jokes, will 
always be taken seriously and are subject to the following disciplinary action. 

a. Level One Threat (Transient).  Using a threat as part of a common expression or 
in a context that the recipient does not feel threatened, frightened, or coerced 
(e.g., “Oh, I could just kill you for that” or “I will punch you in the nose”). 

(1) Maximum Sanction.  Short-term suspension.   

(2) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension. 

b. Level Two Threat (Serious Substantive).  Using an expression or an implied or 
veiled threat with the intent of threatening, frightening, or coercing another and 
the recipient feels threatened, frightened, or coerced (e.g., “I will kill you”). 

(1) Minimum Sanction.  Short-term suspension.  There is no mandated 
minimum sanction below grade four (4). 

(2) Maximum Sanction.  Long-term suspension.   

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension. 

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§79-267(1) and 293.  

c. Level Three Threat (Very Serious Substantive).  Threatening to kill or injure 
another person or threatening to damage property with potential for personal 
injury, without possessing a weapon or other object that could kill or injure the 
threatened or intimidated person, and the student describes how it will be done, 
including any threats that concern dangerous chemical substances, biochemical 
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attacks, or bioterrorism. 

(1) Minimum Sanction.  Long-term suspension.  There is no mandated 
minimum sanction below grade four (4). 

(2) Maximum Sanction.  Expulsion.   

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension or expulsion. 

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§79-267(1) and 293. 

d. Threatening with an Object.  Threatening with an object which looks like a 
weapon or an object that could be used to injure someone.  To qualify as a look-
a-like weapon, the object must closely resemble a real weapon in size, shape, 
and color even when examined up close. 

(1) Minimum Sanction.  Long-term suspension.   

(2) Maximum Sanction.  Expulsion.   

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension or expulsion. 

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§79-267(1) and 293.  

2. Bomb or Terroristic Threat (Verbal or Written).  Threatening to use any type of explosive 
or incendiary device generally referred to as a bomb to injure a person(s) or destroy 
property.   

a. Minimum Sanction.  Mandatory expulsion.   

b. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of expulsion. 

c. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §28-
1221; Neb. Rev. Stat. §§79-267(1) and 293.  

D. Firearms, Explosives, and Weapons. 

1. Firearms, Etc.  Knowingly possessing, handling, transmitting, using, intimidating with, or 
threatening with any firearm, explosive, or destructive device.  For purposes of this 
subsection II(D)(1), firearm means any weapon, including a starter gun, which will or is 
designed to or may readily be converted to expel a projectile by the action of an 
explosive, or the frame or receiver of any such weapon, or any firearm muffler or firearm 
silencer, or any destructive device.  Such term does not include an antique firearm. 

a. Sanctions on School Grounds. 

(1) Minimum Sanction.  Mandatory expulsion for one (1) year.   

(2) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of expulsion. 

(3) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§28-1202 to 1204.04, 1215, 1216 and 1220; Neb. Rev. Stat. 
§§79-267 (5) and 293. 

b. Sanctions off School Grounds. 

(1) Citation for illegal possession of a weapon during academic school 
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year or the student admits that he or she has violated subsection II(D).    

(2) Extracurricular Sanction.  Curtailment of extracurricular activities for 
one (1) year. 

2. Use and Possession of Dangerous Weapons. Using, intimidating with, threatening with, 
handling, transmitting, possessing on one’s person or in one’s vehicle any dangerous 
weapon, including but not limited to any stun gun, paint ball gun, air soft gun, B.B. gun, 
or pellet gun. 

a. Sanctions on School Grounds. 

(1) Minimum Sanction.  Twenty (20) day expulsion.  

(2) Maximum Sanction.  Expulsion for one (1) year.   

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of expulsion.  

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§28-1202 to 1204.04; Neb. Rev. Stat. §§79-267 (5) and 293. 

b. Sanctions off School Grounds. 

(1) Citation for illegal possession of a weapon during academic school 
year or the student admits that he or she has violated subsection II(D).   

(2) Extracurricular Sanction.  Curtailment of extracurricular activities for 
one (1) year. 

3. Other Dangerous Weapons.  Using or threatening with a knife, throwing star, brass 
knuckles, chemical substances (including, but not limited to, mace, pepper guns, and 
bleach), and any other objects that could be used to injure a person.  

a. Sanctions on School Grounds. 

(1) Minimum Sanction.  Long term Suspension.   

(2) Maximum Sanction.  Expulsion for the remainder of the school year if 
the misconduct occurs during the first semester.  If the misconduct 
occurs during the second semester the expulsion shall remain in effect 
for summer school and may remain in effect for first semester of the 
following school year. Neb. Rev. Stat. §79-283 (3). 

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension or expulsion. 

(4) Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. 
Stat. §§28-1202 to 1204.04; Neb. Rev. Stat. §§79-267 (5) and 293. 

b. Sanctions off School Grounds. 

(1) Citation during academic school year or the student admits that he or 
she has violated subsection II(D).   

(2) Extracurricular Sanction.  Curtailment of extracurricular activities for 
one (1) year. 

4. Possession of Certain Prohibited Objects.  Knowingly possessing, handling, or 
transmitting knives, throwing stars, brass knuckles, or other objects not enumerated 
above which could cause injury. 

a. Minimum Sanction.  Short-term suspension.   
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b. Maximum Sanction.  Expulsion.  

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension or expulsion.   

5. Possession of Look-a-Like Weapons.  Knowingly possessing a look-a-like weapon. The 
object must closely resemble a real weapon in size, shape, and color even when examined 
up close. 

a. Minimum Sanction.  Short-term suspension.   

b. Maximum Sanction.  Long-term suspension.  

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension.   

6. Exception for Certain Firearms.  Subsection II(D) shall not apply to:  

a. The issuance of firearms to or possession of firearms by members of the Reserve 
Officers Training Corps when training; 

b. Firearms which may lawfully be possessed by the person receiving instruction 
under the immediate supervision of an adult instructor who may lawfully 
possess firearms; or 

c. Firearms and guns which may lawfully be possessed and used off school 
grounds, not at a school function, activity, or event. 

E. Extortion.  Threatening or intimidating any student for the purpose of or with the intent of 
obtaining money or anything of value from such student. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

3. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §§79-267(4) 
and 293. 

F. Sexual Assault or Attempted Sexual Assault.  Any sexual assault or attempt to sexually assault 
any person.  Sexual assault shall mean sexual assault in the first or second degree as defined in 
Section IX (EE) of this Rule and Neb. Rev. Stat. §§28-319 and 320, or sexual assault of a child in 
the first, second or third degree as defined in Section IX (EE) of this Rule and Neb. Rev. Stat. 
§§28-319.01 and 320.01.  Neb. Rev. Stat. §79-267(9). 

1. Sanctions on School Grounds. 

a. Minimum Sanction.  Mandatory expulsion for one (1) year and possible 
reassignment upon return.   

b. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of expulsion. 

c. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §§79-
267(9) and 293.  

2. Sanctions off School Grounds. 

a. Minimum Sanction.  Curtailment of extracurricular activities for one (1) year.  

b. Maximum Sanction.  Expulsion for one (1) year.  A complaint must have been 
filed by a prosecutor in a court of competent jurisdiction alleging that the 
student has sexually assaulted or attempted to sexually assault any person off 
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school grounds not at a school function, activity, or event, and the student’s 
presence at school has a direct and immediate effect on maintaining discipline, 
order, or safety in the school.  Sexual assault shall mean sexual assault in the 
first degree as defined in Neb. Rev. Stat. §§28-319, sexual assault in the second 
degree as defined in Neb. Rev. Stat. §28-320, sexual assault of a child in the 
second or third degree as defined in Neb. Rev. Stat. §28-320.01, or sexual 
assault of a child in the first degree as defined in Neb. Rev. Stat. §28-319.01, as 
such statutes now provide or may hereafter be amended.  Neb. Rev. Stat. §79-
267(9). 

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of expulsion. 

G. Sexual Contact.  The intentional touching of another person’s sexual or intimate parts or the 
intentional touching of another person’s clothing covering the immediate area of the other 
person’s sexual or intimate parts, without the consent of the other person.  Sexual contact also 
includes the non-consensual touching by the other person of the actor’s sexual or intimate parts or 
the clothing covering the immediate area of the actor’s sexual or intimate parts when such 
touching is intentionally caused by the actor.  The sexual contact must be such that it can be 
reasonably construed as being for the purpose of sexual arousal or gratification of either party.  
Neb. Rev. Stat. §§28-318(5) and 320. 

1. Sanctions on School Grounds. 

a. Minimum Sanction.  Short-term suspension.  

b.  Maximum Sanction.  Expulsion.   

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension or expulsion. 

d. Mandatory Action.  Legal authorities must be contacted upon the request of the 
offended party.  Neb. Rev. Stat. §79-293.  

2. Sanctions off School Grounds. 

a. Citation during academic school year or the student admits that he or she has 
violated subsection II(G).   

b. Extracurricular Sanction.  Curtailment of extracurricular activities for one (1) 
year. 

H. Sexual Harassment.  Unwanted or unwelcome activity of a sexual nature which materially 
interferes with or substantially disrupts the educational process.  This may include, but is not 
limited to, unwanted touching, pinching, patting, verbal comments of a sexual nature, sexual 
name-calling, pressure to engage in sexual activity, repeated propositions, written messages, notes, 
cartoons or graffiti of a sexual nature, and unwanted body contact. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

I. Harassment.  Any intentionally hurtful, demeaning, or disparaging acts, words, symbolic 
representations, or behavior used by a student or students against another student, students or staff 
member(s) that is disruptive of the educational process.  This includes, but is not limited to, 
verbal, physical, visual, or graphic actions such as name-calling, taunting, mocking, slandering, 
humiliating, defaming, teasing, pestering; and making derogatory remarks, demeaning jokes, 
disparaging drawings or notes. 

1. Maximum Sanction.  Expulsion.   
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2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

J. Bullying.  Any ongoing intentionally hostile or offensive verbal, written, graphic, demonstrative, 
electronic, or physical act used by a student or student(s) against another student or student(s) that 
has the purpose of exerting domination over another student through the act of intimidating, 
frightening, oppressing, retaliating, or adversely controlling the student, and that is disruptive of 
the educational process or any ongoing pattern of physical, verbal, written, graphic, demonstrative 
or electronic abuse, on District property, in a vehicle owned, leased, or contracted by a school 
being used for a school purpose by a school employee or his or her designee, or at a school-
sponsored activity or athletic event, or any other place where the governing law permits the 
District to discipline students for prohibited conduct.  This may include, but is not limited to, 
verbal, graphic, written or electronic activities such as name-calling, taunting, blackmailing, 
inciting to fight, terrorizing, threatening, or physical or demonstrative activities such as poking, 
blocking or impeding, following, hair pulling, mock hitting motions, intentionally bumping, 
tripping, and damaging clothing.   

1. Maximum Sanction.  Expulsion.  

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

K. Hazing. Any activity by which a person intentionally or recklessly endangers the physical or 
mental health or safety of an individual for the purpose of initiation into, admission into, affiliation 
with, or continued membership with or participation in any group or activity. Such hazing activity 
shall include, but shall not be limited to the following: whipping; beating; branding; forced and 
prolonged calisthenics; prolonged exposure to the elements; forced consumption of any food, 
liquor, beverage, drug, or harmful substance not generally intended for human consumption; 
prolonged sleep deprivation; harassing by exacting unnecessary or disagreeable work, banter, 
ridicule, or criticism; or any brutal treatment or the performance of any unlawful act which 
endangers the physical or mental health or safety of any person. Consent to the hazing by the 
student(s) shall not be a defense to hazing. 

1. Maximum Sanction.  Expulsion.  

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

III. Violations Against Public Health and Safety. 

A. Possession of Alcohol or other Drugs.  Possession or use of an illegal narcotic drug, controlled 
substance, mood-altering or behavior-affecting substance, or look-a-like substance, or possession 
or use of a prescribed medication by a student for whom the prescribed medication was not 
prescribed, or possession or use of drug paraphernalia.  Possession or use of alcohol or an alcohol-
containing beverage or liquor capable of human consumption. 

1. Sanctions on School Grounds.  

a. First Offense.  Suspension for nineteen (19) school days.  Parents, at their own 
expense, may choose to participate in a District-approved suspension reduction 
program.  Successful completion of this program may reduce the suspension and 
curtailment of extracurricular activities by a maximum of nine (9) school days 
(results in a total of ten (10) days out of school).   

b. Additional Offenses. Mandatory expulsion. Prior violations of subsections 
III(A), (B), (C), (D), or (F) will be included as previous offenses. 

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension or expulsion. 

d. Mandatory Action.  Legal authorities shall be contacted. Neb. Rev. Stat. §§79-
267(6) and 293.  
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2. Sanctions off School Grounds. 

a. Citation during academic school year or the student admits that he or she has 
violated subsection III(A).   

(1) First Offense.  Curtailment of extracurricular activities for nineteen 
(19) school days.  Parents, at their own expense, may choose to 
participate in a District-approved suspension reduction program.  
Successful completion of this program may reduce the curtailment of 
extracurricular activities by a maximum of nine (9) school days 
(results in a total of ten (10) school days curtailment of extracurricular 
activities).   

(i) Students who self-report to a building administrator or coach or 
extracurricular activity sponsor, that he or she has violated 
subsection III(A), by self-reporting their violation the morning of 
the next school day following the violation, or if the next day 
following the violation is not a school day but extracurricular 
practices, activities, or games are being held and the student self-
reports to a building administrator or coach or sponsor before the 
extracurricular practices, activities, or games commence, then the 
curtailment of extracurricular activities will be reduced to 
seventeen (17) days with the possibility of reduction to eight (8) 
days upon the completion of the District-approved suspension 
reduction program.   

(2) Additional Offenses.  Prior violations of subsections III(A), (B), (C), 
(D), or (F) on or off school grounds will be included as previous 
offenses. 

(i) Extracurricular Sanction.  Curtailment of extracurricular activities 
for one (1) year. 

B. Distribution of Alcohol or other Drugs.  Distribution or attempted distribution to or receipt or 
attempted receipt from, any other person, of any illegal narcotic drug, controlled substance, look-
a-like substance, mood-altering or behavior affecting substance,  or alcohol. 

1. Sanctions on School Grounds. 

a. Minimum Sanction.  Expulsion.   

b. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of expulsion. 

c. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §§79-
267(6) and 293.  

2. Sanctions off School Grounds. 

a. Citation during academic school year or the student admits that he or she has 
violated subsection III(B).   

b. Extracurricular Sanction.  Curtailment of extracurricular activities for one (1) 
year.   

C. Possession, Use and Transportation of Medications.  The possession, use, and transportation of 
prescribed and non-prescribed medications shall be in accordance with the following rules. 

1. Possession of Medications (Preschool and Elementary Levels).  Possession of 
prescribed or non-prescribed medications, or possession of prescribed or non-prescribed 
medications on school grounds during transportation to and from school, is prohibited.  
Elementary school students may possess and use glucose tablets and inhalers according to 
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the provisions of Rule 5600.2. 

a. First Offense.  

(1) Minimum Sanction.  Short-term suspension.   

(2) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension. 

b. Additional Offenses.   

(1) Maximum Sanction.  Expulsion.  Prior violations of subsections 
III(A), (B), (C), (D), or (F) will be included as previous offenses. 

(2) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension or expulsion. 

2. Possession of Medications (Middle School Level).  Possession of prescribed or non-
prescribed medications, or possession of prescribed medications on school grounds 
during transportation to and from school, is prohibited.  Middle school students may 
transport non-prescribed medications to and from school but must turn it into the nurse 
upon arrival at school.  Middle school students may possess and use glucose tablets and 
inhalers according to the provisions of Rule 5600.2. 

a. First Offense.   

(1) Minimum Sanction.  Short-term suspension.   

(2) Maximum Sanction.  Suspension for nineteen (19) school days.  
Parents, at their own expense, may choose to participate in a District-
approved suspension reduction program.  Successful completion of this 
program may reduce the suspension and curtailment of extracurricular 
activities by a maximum of nine (9) school days (results in a total of ten 
(10) school days curtailment of extracurricular activities). 

(3) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension. 

b. Additional Offenses.   

(1)  Maximum Sanction.  Expulsion.  Prior violations of subsections III(A), 
(B), (C), (D), or (F) will be included as previous offenses.  

(2) Extracurricular Sanction.  Suspension from extracurricular activities 
during the time of suspension or expulsion. 

3. Possession of Medications (High School Level).  Possession of prescribed medications is 
prohibited.  High school students may possess non-prescribed medications, but they may 
not possess prescribed medications except in transport to and from school.  Prescribed 
medications must be turned into the nurse upon arrival at school.  High school students 
may possess and use glucose tablets and inhalers according to the provisions of Rule 
5600.2. 

a. First Offense.   

(1) Maximum Sanction.  Suspension for nineteen (19) school days.  
Parents, at their own expense, may choose to participate in a District-
approved suspension reduction program.  Successful completion of this 
program may reduce the suspension and curtailment of extracurricular 
activities by a maximum of nine (9) school days (results in a total of ten 
(10) school days curtailment of extracurricular activities).  

(2) Extracurricular Sanction.  Suspension from extracurricular activities 
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during the time of suspension. 

b. Additional Offenses.   

(1) Maximum Sanction.  Expulsion.  Prior violations of subsections III(A), 
(B), (C), (D), or (F) will be included as previous offenses. 

(2) Extracurricular Sanction. Suspension from extracurricular activities 
during the time of suspension or expulsion. 

D. Distribution of Prescribed Medications.  Distribution or attempted distribution to or receipt or 
attempted receipt from any other person, of any prescribed medication. 

1. Minimum Sanction.  Long-term suspension.  

2. Maximum Sanction.  Expulsion. 

3. Additional Offenses.   

a. Minimum Sanction.  Expulsion.   

4. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

5. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §§79-267(6) 
and 293.  

E. Distribution of Non-Prescribed Medications.  Distribution or attempted distribution to or receipt or 
attempted receipt from any other person, of any non-prescribed medication. 

1. First Offense.  Short-term suspension.   

2. Additional Offenses.   

a. Minimum Sanction.  Long-term suspension.   

b. Maximum Sanction.  Expulsion.   

3. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

F. Under the Influence of Alcohol or Other Drugs.  Being intoxicated or under the influence of any 
illegal narcotic drug, controlled substance, prescribed medication by a student for whom the 
prescribed medication was not prescribed, mood-altering or behavior-affecting substance, or 
alcohol. 

1. Sanctions on School Grounds. 

a. First Offense.  Suspension for nineteen (19) school days.  Parents, at their own 
expense, may choose to participate in a District-approved suspension reduction 
program.  Successful completion of this program may reduce the suspension and 
curtailment of extracurricular activities by a maximum of nine (9) school days 
(results in a total of ten (10) days out of school). 

b. Additional Offenses. Mandatory expulsion. Prior violations of subsections 
III(A), (B), (C), (D), or (F) will be included as previous offenses.   

c. Extracurricular Sanction.  Suspension from extracurricular activities during the 
time of suspension or expulsion. 

d. Mandatory Action.  Legal authorities shall be contacted. Neb. Rev. Stat. §§79-
267(6) and 293. 
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2. Sanctions off School Grounds.   

a. Citation during academic school year or the student admits that he or she has 
violated subsection III(F).  

(1) First Offense.  Curtailment of extracurricular activities for nineteen 
(19) school days.  Parents, at their own expense, may choose to 
participate in a District-approved suspension reduction program.  
Successful completion of this program may reduce the curtailment of 
extracurricular activities by a maximum of nine (9) school days 
(results in a total of ten (10) school days curtailment of extracurricular 
activities).   

(a) Students who self-report to a building administrator or coach 
or extracurricular activity sponsor, that he or she has violated 
subsection III(A), by self-reporting their violation the 
morning of the next school day following the violation, or if 
the next day following the violation is not a school day but 
extracurricular practices, activities, or games are being held 
and the student self-reports to a building administrator or 
coach or sponsor before the extracurricular practices, 
activities, or games commence, then the curtailment of 
extracurricular activities will be reduced to seventeen (17) 
days with the possibility of reduction to eight (8) days upon 
the completion of the District-approved suspension reduction 
program.   

(2) Additional Offenses.  Prior violations of subsections III(A), (B), (C), 
(D), or (F) on or off school grounds will be included as previous 
offenses. 

(a) Extracurricular Sanction. Curtailment of extracurricular 
activities for one (1) year.   

G. Exposure to Bodily Fluids.  Intentionally spitting, throwing, wiping, or otherwise dispersing 
bodily fluids on or to another student or staff member for the purpose of infecting, inciting, 
demeaning, or intimidating that person. 

1. Minimum Sanction.  Short-term suspension.   

2. Maximum Sanction.  Long-term suspension.   

3. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

 H. Tobacco and E-Cigarette Products.  Possession or use of tobacco products or e-cigarette type 
products. 

1. Maximum Sanction.  Long-term suspension.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

 I.  Possession or Use of Fireworks.  Possession or use of fireworks of any description. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction. Suspension from extracurricular activities during the time of 
 suspension or expulsion. 

IV. Violations against Public Decency and Good Morals. 
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A. Public Indecency.  Behavior resulting in public indecency (see definition). This subsection shall 
apply only to students above grade five (5).  Neb. Rev. Stat. §79-267(7). 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

B. Profanity and Obscenity.  Written or oral language that is reasonably offensive or repulsive to the 
person hearing or receiving the same and which is disruptive of the educational process. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

C. Disparaging Language/Symbolism.  Disparaging or demeaning language or symbolic actions of 
any kind including, but not limited to gestures or language that is intended to disparage, demean, 
or subject another student or staff member to ridicule. 

1. Maximum Sanction.  Expulsion.  

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion.  

D. Secret Organizations/Gangs.  Participation or membership in any secret fraternity, sorority, club, 
association, or organization is prohibited. The wearing of any ring, pin, or insignia of such a secret 
organization is also prohibited. Organizations or gangs, which initiate, advocate, or promote 
violence, drug or alcohol use, sex, criminal activity, or activities which disrupt the school 
environment or threaten the safety or wellbeing of persons or property, and which identify 
themselves through the use of a name, geographic territory, unique appearance, or language, are a 
substantial disruption to and material interference with the educational environment, and are 
prohibited. The use of hand signals, graffiti, or the presence of any apparel, jewelry, accessory, or 
manner of grooming which, by virtue of its color, arrangement, trademark, symbol, or other 
attributes indicates or implies membership in or affiliation with such a group, constitutes a 
substantial disruption to and material interference with the educational environment, and are 
prohibited. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

V. Violations against Property. 

A. Damage to Property.  Willfully causing or attempting to cause substantial damage or participating 
in behavior that results in negligent damage to property, or repeated damage to property.  This 
shall include school property lent to the student which the student damages.  As to any such 
damaged property, the student’s parent(s) or guardian(s) shall be liable for the damage to the 
school property. Neb. Rev. Stat. §79-267(2). 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

3. Mandatory Action.  Legal authorities shall be contacted when the value of the property is 
five hundred dollars ($500.00) or more.  Neb. Rev. Stat. §28-519; Neb. Rev. Stat. §§79-
267(2) and 293. 

B. Theft/Larceny.  Stealing or attempting to steal property, or repeated theft of property.  This will 
include school property lent to a student that is not returned upon demand by an authorized staff 
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member and for which there is no reasonable justification for the failure to return the property. 
Neb. Rev. Stat. §79-267(2). 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

3. Mandatory Action.  Legal authorities shall be contacted when the value of the property is 
five hundred dollars ($500.00) or more. Neb. Rev. Stat. §§28-511 and 518; Neb. Rev. 
Stat. §§79-267(2) and 293. 

4. Sanctions off School Grounds.  Committing burglary or theft which constitutes a felony 
provided the student has received a citation by a law enforcement officer which involves 
the offense subject to this subsection or the student admits that he or she has violated 
subsection V(B).   

a. Extracurricular Sanction.  Curtailment of extracurricular activities for one (1) 
year. 

C. Arson or False Fire Alarm.  Intentionally starting a fire. Use of any fire causing agents to start or 
attempt to start a fire.  Purposely or knowingly causing a false fire alarm.  Neb. Rev. Stat. §§28-
502 to 504 and 907; Neb. Rev. Stat. §79-267(10). 

1. Minimum Sanction.  Short-term suspension. 

2. Maximum Sanction.  Expulsion.   

3. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

4. Mandatory Action.  Legal authorities shall be contacted if it is believed the arson was 
criminal.  Neb. Rev. Stat. §§28-502 to 504 and 907; Neb. Rev. Stat. §§79-267(10) and 
293. 

D. False Alarm or Report.  Purposely making a false alarm or false report, or purposely furnishing 
false information or making a communication or statement, whether verbal, written or electronic, 
concerning the existence of any bomb, explosive device, weapon, firearm, dangerous chemical 
substance, or biochemical or terroristic device, or concerning an intent or attempt to be made to 
kill, injure, or intimidate any individual or to use, possess, or bring on to District property or to 
any District activity or event any bomb, explosive device, weapon, firearm, dangerous chemical 
substance, or biochemical or terroristic device, or concerning the need for medical, police, or 
emergency services or procedures.  Neb. Rev. Stat. §§28-907 and 1221; Neb. Rev. Stat. §79-
267(10). 

1. Minimum Sanction.  Short-term suspension.   

2. Maximum Sanction.  Expulsion.   

3. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

4. Mandatory Action.  Legal authorities shall be contacted.  Neb. Rev. Stat. §§28-907 and 
1221; Neb. Rev. Stat. §§79-267(10) and 293. 

E. Computers.  Direct or indirect use of District computers, computer networks, or computer systems, 
which involves offensive, personal, commercial, and/or religious messages, or any unauthorized 
access or use of a District computer, computer network, or computer system which violates 
District policy or state or federal law.  Neb. Rev. Stat. §§28-1341 to 1348; Neb. Rev. Stat. §79-
267(10). 

1. Maximum Sanction.  Expulsion.   
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2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

3. Mandatory Action.  Legal authorities shall be contacted if the action constitutes a felony.  
Neb. Rev. Stat. §§28-1341 to 1348; Neb. Rev. Stat. §§79-267(10) and 293. 

VI. Violations against School Administration. 

A. Tardy/Truancy.  Unauthorized absence from school. Neb. Rev. Stat. §§79-201 and 209.  

1. Maximum Sanction.  Short-term suspension.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

B. Gambling.  Playing any game of chance for money or other stakes. Neb. Rev. Stat. §79-267(10). 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

C. Dishonesty.  Dishonesty that interferes with the educational process.  

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

D. Dress Code Violation.  Failure to comply with established building dress code. 

1. Maximum Sanction.  Long-term suspension. 

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

E. Failure to Report.  Failure to comply with assigned discipline consequence. 

1. Maximum Sanction.  Long-term suspension. 

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

F. Failure to Comply.  Failure to follow established building rules, and procedures. 

1. Maximum Sanction.  Long-term suspension. 

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

G. Open Campus/Unauthorized Area Violation.  Violating established open campus rules and/or 
being in an unauthorized location without permission. 

1. Maximum Sanction.  Long-term suspension. 

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

H. Cheating or Plagiarism. Cheating on examinations including but not limited to ELO examinations.  
Plagiarism on projects including but not limited to reports, research papers, and portfolios. 

1. Maximum Sanction.  Long-term suspension. 

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
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suspension. 

I. Insubordination.  Disrespect for, defying authority of, or refusing to obey requests or directions of 
teachers, school officials or school employees. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

J. Disruptive Behavior.  Behavior or possession of any item that materially interferes with or 
substantially disrupts class work, school activities, or the educational process. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

K. Nuisance Items.  Any item in a student’s possession that is sufficiently annoying, offensive, 
unpleasant, or obnoxious that it substantially interferes with or materially interrupts the 
educational process.  These items may include, but are not limited to all electronic devices. 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

L. Unlawful Activity.  Engaging in any unlawful activity not specifically covered herein, which 
constitutes a danger to other students or school personnel, or interferes with school purposes or the 
educational process. Neb. Rev. Stat. §79-267(10). 

1. Maximum Sanction.  Expulsion.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension or expulsion. 

M. False Complaints.  False accusations or complaints against another student or staff member. 

1. Maximum Sanction.  Long-term suspension.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

N. Student Identification.  Failure of a high school student to present the school approved student 
identification card upon the request of a District staff member while on District property, in a 
vehicle owned, leased, or contracted by a school being used for a school purpose or in a vehicle 
being driven for a school purpose by a school employee or by his or her designee, or at a school-
sponsored activity or athletic event, or any other place where the governing law permits the 
District to discipline students for prohibited conduct. 

1. Maximum Sanction.  Short-term suspension.   

2. Extracurricular Sanction.  Suspension from extracurricular activities during the time of 
suspension. 

VII. Repeated Offenses or Series of Prohibited Conduct. 

A. Two (2) or more violations of prohibited conduct or violation of two (2) or more of the acts 
prohibited herein within the current building level, which constitute a substantial interference with 
school purposes. Neb. Rev. Stat. §79-267(11). 

1. Sanction.  Unless otherwise provided herein, prohibited conduct otherwise subject to 
short-term suspension shall may be subject to long-term suspension; conduct otherwise 
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subject to long-term suspension shall may be subject to expulsion; prohibited conduct 
initially subject to expulsion shall may be again subject to expulsion. 

VIII. Curtailment of Extracurricular Activities. 

A. General Statement.  When reasonably necessary to aid the student, further school purposes, or 
prevent interference with the educational process, the District shall curtail a student’s participation 
in District extracurricular activities.  Students shall not be permitted to be on District property or 
participate in or attend District-sponsored extracurricular activities during the time period that the 
student is excluded from school for disciplinary reasons.  In addition, students may be curtailed 
from extracurricular activities for misconduct taking place off school grounds and not at a school 
function, activity, or event. Curtailment may also occur outside the academic school year if the 
misconduct takes place during a school sponsored activity pursuant to the provisions of this 
section.  

B. Period of Ineligibility for Conduct on School Grounds. 

1. Period of Ineligibility.  During any time period that a student is excluded from school due 
to short-term suspension, long-term suspension, expulsion, or emergency exclusion for 
conduct occurring on District property, in a vehicle owned, leased, or contracted by a 
school being used for a school purpose or in a vehicle being driven for a school purpose 
by a school employee or by his or her designee, or at a school-sponsored activity or 
athletic event, or any other place where the governing law permits the District to 
discipline students for prohibited conduct, the student so excluded shall also be ineligible 
for participation in extracurricular activities for the entire period of exclusion, and will 
also be prohibited from being on District property or attending any District-sponsored 
extracurricular events during the period of exclusion from school.  

C. Period of Ineligibility for Conduct off School Grounds. 

1. Period of Ineligibility.  The prohibited conduct contained in Sections II (B), (D), (F), and 
(G), III (A), (B), and (F), and V (B) of this Rule, shall subject the student to the periods 
of ineligibility for extracurricular activities therein provided for conduct occurring off 
school grounds and not at a school event during the academic school year. 

D. District Events During Ineligibility Period.  Students who are ineligible for participation in 
extracurricular activities will also be prohibited from attending any District-sponsored 
extracurricular events during the ineligibility period. 

E. Effective Following Semester if Necessary.  The ineligibility period shall remain in effect during 
the following semester (including the following school year) if there are insufficient school days 
in the semester to complete the ineligibility period. 

F. Extracurricular Commutation.  Penalties assigned under this Section may be reduced by the 
Superintendent or Superintendent’s designee upon the successful completion of counseling, 
community service, or other alternatives to curtailment set by the District.  The District shall have 
the sole discretion in determining whether the student is eligible for commutation, and what form 
the counseling, community service, or other alternatives to curtailment must be successfully 
completed before commutation may take place.  Any costs associated with counseling, community 
service, or other alternatives to curtailment shall be borne by the student or the student’s parent(s) 
or guardian(s).  

G. Effective Date.  The effective date of the curtailment of extracurricular activities shall be the date 
that the principal or principal’s designee provides the student with the oral or written notice of the 
charges, except the principal shall not issue a letter of curtailment until there is a student 
admission, court decision or citation. 

IX. DEFINITIONS. 

A. “Academic school year” shall mean the time students are in school during the dates and times set by 
the school calendar and adopted by the Board, including summer school. 
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B. “Alcoholic beverage” shall mean any substance subject to the jurisdiction of the Nebraska Liquor 
Commission. 

C. “Citation” shall mean a written complaint, writ, summons, requirement to appear, ticket, uniform 
citation form, decree, notice, warrant, indictment, information, or other legal process issued by a law 
enforcement officer or prosecuting authority, which charges the student with committing an offense 
against the law, whether given directly to the student or the student's parent or guardian, or forwarded 
to a federal, state, county, or municipal attorney, prosecutor, or prosecuting authority. 

D. “Controlled substance” shall mean opiates, opium derivatives, depressants, stimulants, and the 
substances and derivatives as defined by Neb. Rev. Stat. §28-401(4) including, but not limited to, 
“uppers”, “downers”, barbiturates, amphetamines, LSD, heroin, hashish, hallucinogenic substances, 
cocaine, and substances such as glue, to the extent any such substance is used for the purpose of mood 
or behavior alteration by a student, and any other substance which alters the mood or behavior and 
which is not taken for medical purposes (e.g., steroids).  

E. “Current building level” shall mean the current education level in which the student is enrolled (i.e., 
grades 9-12 are the high school building level, grades 6-8 are the middle school building level, and 
grades K-5 are the elementary school building level). 

F. “Curtailment of extracurricular activities” shall mean that the student is ineligible for participation in 
or attending any extracurricular activities.  During any time that a student is excluded from school for 
conduct occurring while within school jurisdiction, the student is ineligible for participation in or 
attending any extracurricular activities.  

G. “Destructive device” shall mean (1) any explosive, incendiary, chemical or biological poison,  or 
poison gas-bomb, grenade, rocket having a propellant charge of more than four (4) ounces, missile 
having an explosive or incendiary charge of more than one-quarter ounce, mine, booby trap, Molotov 
cocktail, bottle or pipe bomb, vessel or container intentionally caused to rupture or mechanically 
explode or device similar to any of the devices described in the proceeding clauses; (2) any type of 
weapon (other than a shotgun shell which is generally recognized as particularly suitable for sporting 
purposes) by whatever name known which will, or which may be readily converted to expel a 
projectile by the action of an explosive or other propellant, and which has any barrel with a bore of 
more than one-half inch in diameter; and (3) any combination of parts either designed or intended for 
use in converting any device into any destructive device or from which a destructive device may be 
readily assembled.  

H. “Distribution or attempted distribution to or receipt or attempted receipt from, any other person” shall 
mean all actions, activities, and communications, whether verbal, written, or electronic, involved with 
the transfer or attempt to transfer, or the receipt or attempt to receive any illegal narcotic drug, 
controlled substance, look-a-like substance, mood-altering or behavior affecting substance, alcohol, 
prescribed medications, or non-prescribed medications.  These terms shall be broadly construed and 
interpreted to include, but not be limited to, any and all actions, activities, and communications 
concerning the sale, transfer, trading, offering, gifting, receiving, purchasing, soliciting, and/or 
acceptance of the aforesaid substances, whether or not a transfer is actually made, and whether or not 
the student comes into actual possession thereof. 

I.  “Drug paraphernalia”  shall mean all equipment, products, materials, and items which are used, 
intended for use, altered for use, or designed for use, in manufacturing, injecting, ingesting, inhaling, 
vaporizing, or otherwise introducing into the human body any controlled substance.  

J. “Exclusion” shall mean that time period a student is excluded from school during short-term 
suspension, long-term suspension, emergency exclusion, or expulsion.  It may also mean that time 
period that the student is mandatorily reassigned. 

K. “Expulsion” shall mean exclusion from all schools in the District (except the location designated for 
alternative education). 

L. “Extracurricular activities” shall mean all athletic teams, activities, groups, clubs, homecomings, 
proms, dances, graduation ceremonies, and all other organizations or events sponsored by or associated 
with the District which are not part of the District curriculum.  
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M.  “Firearms” shall mean (1) any weapon (including a starter gun) which will or is designed to or may 
readily be converted to expel a projectile by the action of an explosive; (2) the frame or receiver of any 
such weapon; (3) any firearm muffler or firearm silencer; or (4) any destructive device.  Such term 
does not include an antique firearm.  

N. “Illegal narcotic drug” shall mean the illegal substances as defined by Neb. Rev. Stat. §28-401(15). 

O. “Ineligibility period” shall mean that period of time that a District student is prohibited from 
participating in and/or attending any District extracurricular activities. 

P. “Injury” shall mean damage to a person that results in a specific wound or wounds that requires first 
aid treatment or a physician’s care. 

Q. “Long-term suspension” shall mean exclusion from all schools in the District for more than five (5) 
school days but less than twenty (20) school days.  If there are insufficient school days in the first 
semester to complete the suspension period, the suspension period will be carried over to the second 
semester. 

R. “Look-a-like substance” (also known as imitation controlled substance) shall mean any substance 
which is not a controlled substance, but which by its appearance (including, but not limited to, color, 
shape, size, markings, or packaging) or by representations made, induce or are intended to induce, 
persons to believe that the substance is a controlled substance.  “Look-a-like substance” shall include 
any beverage containing alcohol or a beverage that is represented to contain alcohol.   

S. “Medication” shall be broadly defined and shall mean all prescribed medications, over the counter and 
other non-prescribed medications, and all chemical substances, compounds, homeopathic substances, 
herbs, vitamins, and/or devices, which purport to aid in a person’s health or well-being or are intended 
for use in the diagnoses, cure, mitigation, treatment, or prevention of diseases, or are intended to affect 
the structure or any function of the body; and any device, instrument, apparatus, implement, machine, 
contrivance, implant, or other similar or related article, including any component part or accessory, 
which is prescribed by a physician, physician assistant, or advanced practice registered nurse, and 
dispensed by a pharmacist or other person authorized by law.   

T. “Non-prescribed medication” shall mean all medications which are available without a prescription or 
order from a person who is licensed under the laws of Nebraska to prescribe medications. 

U. “On school grounds” shall mean on District property, in a vehicle owned, leased, or contracted by the 
District being used for a school purpose or in a vehicle being driven for a school purpose by a school 
employee or his or her designee, or at a school-sponsored activity or athletic event, or any other place 
where the governing law permits the District to discipline students for prohibited conduct. 

V. “One year” shall mean the three hundred sixty-five (365) days that follow the acts at issue. 

W.  “Possession of a substance” shall mean situations where a student has on his person, within his 
personal property, within his vehicle, within school property assigned to him or under his control, a 
substance prohibited under this Rule, while on school property or at a school sponsored or school-
related activity or event.  Small or trace amounts of a prohibited substance constitute possession of a 
substance, and positive results from alcohol or other drug screening and testing technology are 
evidence of the possession of prohibited substances. 

X. “Prescribed medication” shall mean all medications which are available only with a prescription or 
order from a person who is licensed under the laws of Nebraska to prescribe medications. 

Y. “Prior violations” shall mean violations of the cited subsections, which occurred while the student is in 
the current building level.  Student conduct violations which occurred in another school district at the 
current building level shall be included as prior violations.  For suspension, expulsion, or reassignment 
purposes, prior violations shall only include previous student conduct violations which occurred on 
school grounds.  For curtailment of extracurricular activities purposes, prior violations shall include 
previous student conduct violations which occurred on or off school grounds.  

Z. “Public indecency” shall mean performing, procuring, or assisting any other person to perform, in a 
public place and where the conduct may reasonably be expected to be publicly viewed:  (1) An act of 
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sexual penetration; (2) An exposure of the genitals, female breasts or buttocks of the body done with 
intent to affront or alarm any person; or (3) A lewd fondling or caressing of the body of another person 
of the same or opposite sex. 

AA. “Reasonable information that the student has committed a prohibited act” shall mean such amount of 
information from which a reasonable school administrator who is not acting based on improper 
motives such as discrimination, retaliation, revenge, or retribution, could reasonably conclude that the 
student engaged in the prohibited acts in question.  Such amount of information shall not be evidence 
beyond all reasonable doubt, or clear and convincing evidence, or even a preponderance of the 
evidence. Such reasonable information shall be evaluated within the context of an orderly and effective 
educational process, and shall not be evaluated within the context of any laws, regulations, rules, 
practices, or procedures which may be applicable in any criminal or civil judicial proceedings, 
administrative officer proceedings, law enforcement or administrative agency investigation 
proceedings, or formal evidentiary proceedings. 

BB. “School day” shall mean any day that school is in session and students are attending academic courses.  
It does not include days that practices for extracurricular activities are held during the summer, or 
weekends and vacations that occur during the academic school year. 

CC. “School jurisdiction” shall mean on District property, in a vehicle owned, leased, or contracted by the 
District being used for a school purpose or in a vehicle being driven for a school purpose by a school 
employee or his or her designee, or at a school-sponsored activity or athletic event, or any other place 
where the governing law permits the District to discipline students for prohibited conduct. 

DD.  “Semester” shall mean the equivalent of one half of the required student instructional days. 

EE. “Sexual assault” shall mean sexual assault in the first degree or second as defined in Neb. Rev. Stat. 
§§28-319 and 320, or sexual assault in the second degree as defined in Neb. Rev. Stat. §28-320, sexual 
assault of a child in the first, second or third degree as defined in Neb. Rev. Stat. §§28-319.01 and 
320.01, or sexual assault of a child in the first degree as defined in Neb Rev. Stat. §28-319.01, as such 
statutes now provide or may hereafter be amended.  Sexual assault in the first degree occurs when a 
person subjects another person to sexual penetration without the consent of the victim, or when a 
person who is nineteen years of age or older subjects another person who is at least twelve but less 
than sixteen years of age to sexual penetration. Neb. Rev. Stat. §28-319.  Sexual assault in the second 
degree occurs when a person subjects another person to sexual contact without the consent of the 
victim and the actor causes serious personal injury to the victim. Neb. Rev. Stat. §28-320.  Sexual 
assault of a child in the first degree occurs when a person who is nineteen years of age or older subjects 
another person under twelve years of age to sexual penetration. Neb. Rev. Stat. §28-319.01.  Sexual 
assault of a child in the second degree occurs when a person who is nineteen years of age or older 
subjects another person fourteen years of age or younger to sexual contact and the actor causes serious 
personal injury to the victim. Neb. Rev. Stat. §28-320.01.  Sexual assault of a child in the third degree 
occurs when a person who is nineteen years of age or older subjects another person fourteen years of 
age or younger to sexual contact and the actor does not cause personal injury to the victim. Neb. Rev. 
Stat. §28-320.01. 

FF. “Sexual or intimate parts” shall mean the genital area, groin, inner thighs, buttocks or breasts.  

GG. “Short-term suspension” shall mean exclusion from all schools in the District not to exceed five (5) 
school days.  If there are insufficient school days in the first semester to complete the suspension 
period, the suspension period will be carried over to the second semester. 

HH.  “Under the influence” shall mean the manifestation of physical and physiological symptoms or      
reactions caused by the use of any illegal narcotic drug, controlled substance, mood-altering or 
behavior- affecting substance, prescribed medication by a student for whom the prescribed medication 
was not prescribed, or alcohol.  Factors which may be taken into consideration are: the odor of a 
prohibited substance on the student’s breath or clothes, glassy eyes, slurred speech, physical mobility, 
and such other factors which the training of school administrators indicates as being evidence of the 
use of prohibited substances or being under the influence of the same.  Positive results from alcohol or 
other drug screening and testing technology are evidence of the use and possession of prohibited 
substances or being under the influence of the same. 
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II. “Use of substance” shall mean situations where there is reasonable suspicion to believe a student has 
assimilated a prohibited substance or is under the influence of the same while on school property or in 
attendance at a school-sponsored or school-related activity or event.  Factors which may be taken into 
consideration are: the odor of a prohibited substance on the student’s breath or clothes, glassy eyes, 
slurred speech, physical mobility, and such other factors which the training of school administrators 
indicates as being evidence of the use of prohibited substances or being under the influence of the 
same.  Positive results from alcohol or other drug screening and testing technology are evidence of the 
use and possession of prohibited substances or being under the influence of the same.   

Legal Reference: Neb. Rev. Stat. §§28-319, 319.01, 320 and 320.01 
  Neb. Rev. Stat. §28-401 

Neb. Rev. Stat. §§28-502 and 504 
Neb. Rev. Stat. §§28-511, 518 and 519 
Neb. Rev. Stat. §28-907 
Neb. Rev. Stat. §28-1202 et seq. 
Neb. Rev. Stat. §28-1341 
Neb. Rev. Stat. §79-267 254 et seq. 
Neb. Rev. Stat. §79-293 
 

Related Rules: 5300.3, 5400.1, 5400.2, 5400.3, 5400.4, 5400.5, 5410.1,  5470.1, 5480.1, 5490.1, 5600.2 
 
Rule Approved:  May 7, 2001   
Revised:  April 15, 2002; May 5, 2003; March 15, 2004; June 5, 2006      
July 9, 2007; June 2, 2008; February 2, 2009; May 18, 2009; May 17, 2010                      
April 4, 2011, April 16, 2012; April 22, 2013; November 4, 2013; January 6, 2014;  Millard Public Schools 
April 21, 2014; April 20, 2015; April 18, 2016 Omaha, Nebraska  
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AGENDA SUMMARY SHEET 
 
 
AGENDA ITEM:    Policy 7600 – Access Control and Video Management Systems  
  
 
MEETING DATE:     April 18, 2016    
 
 
DEPARTMENT:    Technology Division    
 
 
TITLE AND    First Reading of Updated Policy 7600 
BRIEF DESCRIPTION:   Policy 7600 has been updated to reflect changes made to security systems and 

related procedures.      
 
 
ACTION DESIRED:   New Business, First Reading of Policy 7600 
    
 

RECOMMENDATIONS:   After second reading it is recommended that Policy 7600 be approved  
as amended and that Rule 7600.1 be deleted.   

 
 
 
PERSONS RESPONSIBLE: Dr. Curtis Case    
 
 
 
 
SUPERINTENDENT’S  
APPROVAL:   ____________________________________ 
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Technology 
 
Electronic Monitoring and Surveillance Access Control and Video Management Systems 7600 
 
The Board of Education has the responsibility to maintain and protect the property of the District and to provide for 
the safety and security of its students, staff and visitors. To meet this responsibility, the District may utilize 
electronic monitoring and surveillance  access control and video management systems at its facilities and in school 
buses and vehicles used by the District. Such systems will be used to promote the safety and security of students, 
staff, visitors and to protect district property. Electronic monitoring and surveillance shall only be utilized as 
approved by the Superintendent or designee, and will comply with all applicable state and federal law. The use of 
such access control and video management systems shall be subject to the procedures promulgated by the 
Superintendent (or designee). 
 
Legal Reference: 
 
Related Policies & Rules:  7600.1 
 
Policy Adopted: March 19, 2007  Millard Public Schools 
Revised:  May 2, 2016 Omaha, Nebraska 
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Technology 
 
Electronic Monitoring and Surveillance Systems  7600.1 
 
I. Definitions 

 
Monitoring and Surveillance Systems may include, but are not limited to, analog/digital camera recording 
systems, closed circuit television systems, covert camera systems, Global Positioning Satellite (GPS) in-
vehicle location identification systems, tracking and asset identification software, electronic pass-key 
systems, and other similar systems that the District may utilize (hereinafter "systems"). 

 
II. Purpose/System Coverage 

 
A. The District may use such systems to monitor and protect district property and promote and foster the 

safety and security of students, staff and visitors. 
 

B. The District shall notify its students and staff that electronic surveillance and monitoring may take 
place on all district property and in all transportation vehicles used by the District. The District shall 
incorporate such notice in the student handbooks and staff handbooks. 

 
C. The District shall notify visitors and members of the public of the use of such surveillance by 

appropriate signage at the main entrance of each building. 
 
D. The Superintendent or designee shall be responsible for designating authorized users and shall provide 

for the necessary training of such authorized users. 
 
E. The District shall provide reasonable safeguards to the system to restrict unauthorized access and to 

protect the system from unauthorized use. All students, staff and visitors are strictly prohibited from 
any unauthorized use, tampering or otherwise interfering with any monitoring or surveillance system. 

 
III. System Records 

 
A. The use of such systems shall be the responsibility of the Superintendent or designee. Building 

Principals or Administrators shall be authorized users and shall monitor the system on a regular basis 
to ensure the system is operational and functioning properly. 

 
B. Data from the system is only to be viewed by authorized users or other specified personnel as may be 

authorized by the Superintendent or designee. Such data including, but not limited to, recordings and 
logs should be reviewed when necessary as determined by the Superintendent or designee. 

 
C. Data recorded or logged on the system shall be kept no longer than 21 days from the date such data 

was recorded or logged unless a request for preservation of such data is received by the District or the 
District personnel have determined that it is necessary to retain such data for a longer period. 

 
D. In the event that data from the system is to be preserved longer than the 21 days, the Building Principal 

or Administrator shall contact the Executive Director of Technology who shall thereafter be 
responsible for securing, preserving and storing the requested data. Such data retained by the District 
shall be kept so long as is necessary or required by law. 

 
IV. Surveillance System Modifications & Expansion 

 
A. The monitoring and surveillance system(s) at any site shall not be modified, equipment moved or 

relocated, or the system otherwise altered from its installed state without prior consultation with and 
approval of the District's Technology Division. Alterations to the monitoring and surveillance system 
shall be documented in writing with a signature of approval from the Superintendent or designee. 

124



B. Electronic monitoring and Surveillance systems throughout the District shall include like equipment 
and technologies and functionality. New equipment should be compatible with legacy systems and 
interoperable. 

 
Legal Reference: 
 
Related Policies & Rules:  7600 
 
Policy Adopted: March 19, 2007  Millard Public Schools 
Revised: April 13, 2009 Omaha, Nebraska 
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AGENDA SUMMARY SHEET 
  
 

Agenda Item:     High School Small Class Size Report   

  

 

Meeting Date:    April 18, 2016 

 

 

Department:      Educational Services  

  

 

Title and Brief   
Description:        High School Small Class Size Report  

  

 

Action Desired:    Approve recommendations within the High School Small Class Size Report    

 

 

Background:  On April 6, 2015, the Selective Abandonment Report regarding High 

School Small Class Size Analysis was shared with the Board of Education.  

At that time, it was recommended that Educational Services reinstate the 

Board of Education Policy: Curriculum, Instruction, and Assessment: 

Secondary Class Size, which was approved by the Board of Education on 

May 5, 2015, as Policy 6225.  The policy calls for an annual Board of 

Education report of course class sizes within secondary schools with 

recommendation of courses to be combined, canceled, or to be monitored 

based on enrollment of 14 or less students for three consecutive school 

years.   

 

 

Recommendation: It is recommended that the Board of Education approve the proposed course 

retentions, combinations or cancelations within the three traditional high 

schools for the 2016-2017 school year and that the Associate Superintendent 

for Educational Services, or designee, be authorized to execute the decision.    
 

 

Strategic Plan Reference:   District Strategic Plan: Parameter – No existing program, course, and/or 

service will be maintained unless it: meets a clearly demonstrated mission-

related need and survives a cost-benefit analysis and periodic evaluation. 

 

 

Timeline:      In preparation for registration for 2016-2017 school year    

 

 

Responsible Person(s):    Dr. Mark Feldhausen and Dr. Nancy Johnston 

  

 

Superintendent’s Approval:  ______________________________________ 
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As per Board of Education Policy 6225, an analysis of course sizes within the high schools has been 

completed.  A list of courses that have not met the minimum class size due to enrollments of 14 or less and 

recommendations for consideration are noted.  Enrollment history is gathered from Infinite Campus (Millard 

Public Schools Student Information System) records. 

 

The following statement was posted inside the cover of the 2016-2017 High School Curriculum Handbook 

and Registration Guide:  

 

It is the intent of District and High School administrators to offer all courses and programs as 

noted within the 2016-2017 High School Curriculum Handbook and Registration Guide.  

However, courses and/or program offerings may be canceled due to budget constraints and/or 

low enrollment numbers. 

 

 

Cancel 

The following courses are being recommended for cancelation due to the class size of less than 15 

consecutively over the past two years and including the upcoming school year based on early enrollment 

figures.  Courses listed within the following two tables are subject to annual review and may be offered in 

future years pending student interest and enrollment. 

 

Building 
Course 

Code 
Course Name 

2014-15 

Actual 

2015-16 

Actual 

2016-17 

Early 

Enrollment 

Millard North 0063 Literacy for Life II 14 4 13 

0457 AP Comparative Gov & Politics 9 8 11 

 

Millard South 0063 Literacy for Life II 13 0 3 

0457 AP Comparative Gov & Politics 12 0 7 

0799 AP Music Theory 8 7 5 

 

Millard West 0063 Literacy for Life II 0 0 0 

0667 Digital Electronics I 1 14 11 

0683A/B Automated Manufacturing Tech I  10/9 6/6 4/4 

0684A/B Automated Manufacturing Tech II 0/0 8/7 3/3 

0747 Music Connections  5 5 6 

 

 

While some courses did not fall at 14 or under, there are classes being recommended by the high school 

administrators to cancel for the 2016-2017 school year based on their early enrollment numbers along with 

review of the prior two years.   

 

 

Building 
Course 

Code 
Course Name 

2014-15 

Actual 

2015-16 

Actual 

2016-17 

Early 

Enrollment 

Millard North 0504 Keyboarding & Input Technology  19 0 4 

0023 A/B Advanced Debate 19/18 13/10 3/3 

0026 Theatre Technology 18 15 9 
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Building 
Course 

Code 
Course Name 

2014-15 

Actual 

2015-16 

Actual 

2016-17 

Early 

Enrollment 

Millard South 0254A/B Calculus III Differential Equations NA/NA NA/NA 6/6 

0542 Accounting III NA 17 6 

0543 Managerial Accounting NA 5 0 

0614 Computer Aided-Drafting NA 0 7 

0709 Commercial Graphic Design 11 17 8 

 

Millard West 0383A/B AP Physics I: Algebra-Based 62/59 0/0 6/6 

0457 AP Comparative Gov & Politics 11 23 5 

0668 Digital Electronics II NA 14 8 

 

 

Retain and Continue to Monitor 

Based on the increase or fluctuation of class size for the following courses, they are being recommended to 

be retained and monitored.  While some have been below 15 students for three consecutive school years, 

with the readopting of the Small Class Size Report, consideration was given to monitor and allow buildings 

to adjust accordingly during the next school year pending student enrollment.   

 

 

Building 
Course 

Code 
Course Name 

2014-15 

Actual 

2015-16 

Actual 

2016-17 

Early 

Enrollment 

Millard North 0073A/B IB Film SL 8/8 11/8 12/12 

0730A/B Advanced Studio Art 12/12 9/8 14/12 

0747 Music Connections 13 14 13 

 

Millard South 0199A/B AP German 6/4 11/12 8/8 

0257A/B AP Computer Science 14/13 13/11 9/9 

 

Millard West 0677 Engineering Design & Development I 16 3 12 

0678 Engineering Design & Development II 16 3 12 

 

 

Combine with another Course 

Due to low class sizes consecutively the past three years, the following courses are being recommended for 

combination with a similar course.  These courses will continue to be monitored during the 2016-2017 

school year. 

 

Building 
Course 

Code 
Course Name 2014-15 2015-16 

2016-17 

Early 

Enrollment 

Millard North 

 

0074A/B 

0075A/B 

IB Film HL I combined with 

IB Film HL II 

8/5 

6/6 

6/6 

4/2 

7/7 

5/5 

0139A/B 

0140A/B 

AP French combined with 

IB French SL 

5/6 

9/8 

7/6 

8/8 

11/11 

10/10 

0119A/B 

0120A/B 

AP German combined with  

IB German SL 

13/11 

2/2 

21/18 

9/8 

15/14 

5/5 
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Building 
Course 

Code 
Course Name 2014-15 2015-16 

2016-17 

Early 

Enrollment 

Millard North 
continued 

 

0172A/B 

0161A/B 

AP Latin combined with 

IB Latin 

15/15 

3/3 

10/10 

2/2 

20/20 

6/6 

0683A/B 

 

0684A/B 

Automated Manufacturing Tech I 

combined with  

Automated Manufacturing Tech II 

14/13 

 

1/1 

5/4 

 

4/3 

10/8 

 

1/2 

0767A/B 

0769A/B 

IB Music SL Band combined with  

IB Music SL Orchestra 

16/15 

11/11 

5/6 

8/7 

4/4 

15/15 

0706A/B 

 

0727A/B 

0728A/B 

0729A/B 

Introduction to IB Visual Arts 

combined with  

IB Visual Arts SL 

IB Visual Arts HL I 

IB Visual Arts HL II 

12/11 

 

0/0 

3/3 

5/4 

6/5 

 

2/2 

3/3 

3/3 

8/8 

 

1/1 

2/2 

2/2 

 

Millard South 

 

0562 

 

0985A/B 

0987A/B 

Digital Design (11 sections) 

combined with 

STARS 

STARS Internship 

NA 

 

7/5 

2/2 

262 

 

4/6 

0/0 

266 

 

4/3 

1/1 

0572 

 

0656 

Visual Graphics  

combined with  

Advanced Visual Graphics  

NA 

 

6 

31 

 

5 

43 

 

8 

0664 

 

0666 

Principles of Engineering I 

combined with 

Principles of Engineering II 

15 

 

11 

24 

 

19 

8 

 

7 

0667 

0668 

Digital Electronics I combined with 

Digital Electronics II 

10 

10 

5 

5 

12 

11 

0675 

 

0676 

Civil Engineering & Architecture I 

combined with 

Civil Engineering & Architecture II 

5 

 

5 

14 

 

11 

18 

 

18 

0677 

 

0678 

Engineering Design & Development I 

combined with 

Engineering Design & Development II 

10 

 

9 

5 

 

5 

7 

 

6 

0683A/B 

 

0684A/B 

Automated Manufacturing Tech I 

combined with 

Automated Manufacturing Tech II 

26/25 

 

17/16 

31/28 

 

5/4 

22/22 

 

12/12 
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AGENDA SUMMARY SHEET 

 

 

Agenda Item: Enter into Collective Bargaining Negotiations with the Service 

Employees International Union Local 226 (“SEIU”) for the 2016-17 

Contract for Custodial, Grounds and Maintenance employees. 

 

Meeting Date: April 18, 2016 

 

Department General Administration / Human Resources 

 

Title and Brief 

Description: Request to commence Collective Bargaining with SEIU. 

 

Action Desired: Approval 

 

Background: Service Employees International Union Local 226 (“SEIU”) 

represents custodial, grounds, and maintenance employees in 

collective bargaining matters.  The current bargaining agreement 

expires July 31, 2016.  Under Nebraska law, either party (the District 

or the Union) may request the commencement of collective 

bargaining.  A copy of the letter from SEIU requesting the 

commencement of bargaining for the FYE17 contract is attached.   

 

Options/Alternatives 

Considered: N/A 

 

Recommendations: It is recommended that the District recognize Service Employees 

International Union Local 226 as the collective bargaining agent for 

custodial, grounds, and maintenance employees in the District; and 

further that the District meet and confer with the SEIU to negotiate 

the FYE17 employment contract for said employee group at times 

and places mutually agreed to by the parties. 

 

Strategic Plan 

Reference: N/A 

 

Timeline: Immediate 

 

Responsible 

Persons: Chad Meisgeier, Ken Fossen, Bob Snowden 

 

 

 

Superintendent’s Signature:  ______________________________________________ 
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AGENDA SUMMARY SHEET 

 

Agenda Item: Appointment of Negotiations Team for 

Custodial/Maintenance/Grounds Employees Contract 

 

Meeting Date: April 18, 2016 

 

Department General Administration / Human Resources 

 

Title and Brief Appointment of Negotiations Team for the custodial/maintenance/ 

Description: grounds employees’ contract – The designation of the members who 

will serve as the District’s representatives during the collective 

bargaining process for custodial/maintenance/grounds employees. 

 

Action Desired: Approval 

 

Background: Nebraska law provides school employees the right to bargain 

collectively with the school district in certain matters related to their 

employment contract.  The union that represents these employees has 

a team of members who meet with a similar team appointed by the 

District.  The District’s team has the task of negotiating the proposed 

terms of the collective bargaining agreement; however, final 

approval for the agreement rests with the Board of Education. 

 

 It is the administration’s recommendation that the District’s team this 

year be comprised of Ken Fossen, Bob Snowden, Duncan Young, 

and Chad Meisgeier, with Chad Meisgeier serving as the lead 

negotiator for the team. 

 

Options/Alternatives 

Considered: The Board could appoint different members to the team. 

 

Recommendations: It is recommended that the Board appoint Ken Fossen, Bob 

Snowden, Duncan Young, and Chad Meisgeier for the District’s 

negotiations team for collective bargaining related to the FYE17 

employment contract for the custodial, maintenance, and grounds 

employees; and that the Board appoint Chad Meisgeier as the lead 

negotiator for the team.   

 

Strategic Plan 

Reference: N/A 

 

Timeline: Immediate 

 

Responsible 

Persons: Chad Meisgeier, Bob Snowden, Ken Fossen 
 

Superintendent’s Signature:  ______________________________________________ 
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AGENDA SUMMARY SHEET 

 

 

Agenda Item: Recognize the Millard Education Association for the 2017-18 

Teachers Contract. 

 

Meeting Date: April 18, 2016 

 

Department General Administration / Human Resources 

 

Title and Brief 

Description: Recognize the Millard Education Association as the collective 

bargaining agent for teachers for the 2017-18 contract year. 

 

Action Desired: Approval 

 

Background: The Millard Education Association represents the teachers in 

collective bargaining matters.  The current bargaining agreement 

expires July 31, 2017.  Under Nebraska law, either party (the District 

or the Union) may request the commencement of collective 

bargaining.  A copy of the letter from MEA requesting the 

commencement of bargaining for the FYE18 contract is attached.  

The District will appoint its bargaining team when it is time to begin 

negotiations.   

 

Options/Alternatives 

Considered: N/A 

 

Recommendations: It is recommended that the District recognize the MEA as the 

collective bargaining agent for teachers in the District for the 2017-

18 contract. 

 

Strategic Plan 

Reference: N/A 

 

Timeline: Immediate 

 

Responsible 

Persons: Chad Meisgeier, Kevin Chick, Ken Fossen  

 

 

 

Superintendent’s Signature:  ______________________________________________ 
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AGENDA SUMMARY SHEET 

 

 

Agenda Item: Recognize the Millard Education Association for the 2017-18 Nurses 

Contract. 

 

Meeting Date: April 18, 2016 

 

Department General Administration / Human Resources 

 

Title and Brief 

Description: Recognize the Millard Education Association as the collective 

bargaining agent for nurses for the 2017-18 contract year. 

 

Action Desired: Approval 

 

Background: The Millard Education Association represents the nurses in 

collective bargaining matters.  The current bargaining agreement 

expires July 31, 2017.  Under Nebraska law, either party (the District 

or the Union) may request the commencement of collective 

bargaining.  A copy of the letter from MEA requesting the 

commencement of bargaining for the FYE18 contract is attached.  

The District will appoint its bargaining team when it is time to begin 

negotiations.   

 

Options/Alternatives 

Considered: N/A 

 

Recommendations: It is recommended that the District recognize the MEA as the 

collective bargaining agent for nurses in the District for the 2017-18 

contract. 

 

Strategic Plan 

Reference: N/A 

 

Timeline: Immediate 

 

Responsible 

Persons: Chad Meisgeier, Kevin Chick, Ken Fossen  

 

 

 

Superintendent’s Signature:  ______________________________________________ 
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AGENDA SUMMARY SHEET 
 

AGENDA ITEM: Award of Contract for MWHS Renovation Project 
 
MEETING DATE: April 18, 2016 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Award of Contract for MWHS Renovation Project – The contract for the 

construction of a revised project after the bids for the original project were rejected 
at a previous meeting. 

 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: The original project involved the expansion of the seating area in the Millard West 

High School cafeteria area as well as the construction of additional space 
(southwest side of building) for general and IT classrooms. The bids received for 
the original project were substantially above the estimated cost and were rejected.  
Subsequently, a revised project was developed and let for bids. 

 
This project is funded via the 2013 bond issue. 
 
See the attached letter and bid tab from the project architect for more information. 

 
 Mike Purdy (Purdy & Slack) will be present to answer any questions board 

members may have. 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the MWHS Renovation Project be awarded 

to Phoenix Construction Group, LLC in the amount of $213,000 and that the 
Associate Superintendent for General Administration be authorized to execute any 
and all documents related to such project. 

 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Summer 2016 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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Contractor
Carberry 

Construction, Inc.
K.C. Peterson 

Construction Co.
Phoenix Construction 

Group, LLC

LumpSum Base Bid $278,250 $226,500 $213,000

Addenda No.1  Yes Yes Yes

Bid Security Yes Yes Yes

MILLARD WEST HIGH SCHOOL RENOVATION

Tabulation of Bids - April 6th, 2016  10:00 AM CDT 

Millard Public Schools - March 2016 Purdy & Slack Architects, P.C. - 13050
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AGENDA SUMMARY SHEET 
 

AGENDA ITEM: Award of Contract for MNHS Parking Lot Lighting Project 
 
MEETING DATE: April 18, 2016 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Award of Contract for MNHS Parking Lot Lighting Project – the award of the 

contract for a “summer project” funded by bond monies. 
 
ACTION DESIRED: Approval     x         Discussion             Information Only                                      .       
 
BACKGROUND: This is a “summer project” for 2016.  The low bid came in a little over the 

estimate.   
 

For more specific information, see the attached engineer’s letter and bid tab.  Also, 
take note of the before-and-after renderings (using a drone photo) from Morrissey 
Engineering. 

 
 Andy Lang (Morrissey Engineering) will be present to answer any questions board 

members may have. 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: It is recommended that the contract for the MNHS Parking Lot Lighting Project be 

awarded to Down Electric in the amount of $457,302 and that the associate 
superintendent for general administration be authorized to execute any and all 
documents related to such project. 

 
STRATEGIC PLAN 
REFERENCE: n/a  
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: Summer 2016 
 
RESPONSIBLE PERSON: Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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4940 North 118th Street 
Omaha, NE 68164 
P: 402.491.4144 

www.morrisseyengineering.com 

 

 

 

 

 
April 11, 2016 
 
Millard Public Schools 
5606 South 147th Street 
Omaha, NE 68137 
 
Attn: Dr. Ken Fossen 
 
Project #16069: Millard North Site Lighting 
RE: Bid Proposals dated April 7, 2016 
 
Ken: 
 
Bids were received for the Millard North Site Lighting Project in Conference Room C at the Don Stroh 
Administration Center on April 7, 2016 at 10:00 a.m.  Per the attached bid tab, three bids were received.  
The low base bid was submitted by Downs Electric in the amount of $457,302 (four hundred fifty seven 
thousand three hundred and two dollars).  Downs Electric has successfully completed many projects with 
Morrissey Engineering including several for Millard Public Schools.  We recommend proceeding with the 
low bid. 
 
The bid amount of $457,302 is slightly above the project estimate of $450,000.  Two other bids were 
received that were significantly higher than Downs Electric’s bid.  Activity of the current market and 
bidding a substantial summer project in late spring can contribute to the spread. 
 
Downs Electric indicated on their Bid Proposal they would finish by August 15, 2016 which is before the 
specified completion date of September 15, 2016. 
  
We recommend a contract be awarded to Downs Electric in the amount of $457,302 (four hundred fifty 
seven thousand three hundred and two dollars). 
 
Please advise if you require any additional information. 
 
Sincerely, 
 
 
 
Andrew Lang, PE 
 
Enclosure 
 
c:  Steve Mainelli - Millard Public Schools 
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PROJECT:  MPS Millard North Site Lighting

BID DATE: 4/7/2016

BID TIME: 10:00 a.m.

MEI PROJECT NO.: 16069

BIDDERS Base Bid Addendum #1 Addendum #2 Bid Bond Comments

To replace and upgrade existing site lighting complete as described in construction documents dated 3/17/2016 for

Millard North High School Site Lighting Upgrade

$698,900 Y Y

$565,916 

Addendum 2 verbally 

acknowledged prior to reading 

any bids.

BID TABULATION

Downs Electric

OK Electric

Sadler Electric

Y

Y

Y

$457,302 Y Y

Y Y
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AGENDA ITEM:  Administrator Recommended for Hire 
 
 
MEETING DATE:  April 18, 2016 
 
 
DEPARTMENT:  Human Resources 
 
 
TITLE & DESCRIPTION:  Assistant Principal at Russell Middle School 
 
 
ACTION DESIRED:  Approval 
 
 
BACKGROUND: The position was advertised on Millard’s job posting website, Career Link 
 (Regionally and Nationally), the NCSA website, and the Nebraska Department of 

Education ‘Teach in Nebraska’ website.  Sixteen internal and forty-three external 
applications were received. The applications were reviewed by Kevin Chick and 
Teresa Perkins. Six internal candidates were interviewed for the position.  The 
interview team included Kevin Chick, Dr. Jim Sutfin, Dr. Kim Saum-Mills, Dr. 
Heather Phipps, Teresa Perkins, Mitch Mollring, Terry Houlton, Marshall Smith, 
Megan Septak, Jennifer Carson, Candy Iberg, Allison Grandgenett, Grant 
Christiansen, Lauren Egli, Connie Novacek, and Scott Haug. 
 
 

 
RECOMMENDATION:  The Superintendent’s recommendation is approval of Nathan A. Seggerman for 

Assistant Principal of Russell Middle School.  Mr. Seggerman’s educational 
experience includes: Science Teacher, Millard West High School (2009-Present); 
Biology Department Instructor, University of Nebraska, Lincoln (2007-2009) 

 
 
EDUCATION:  BA  –  University of Nebraska, Lincoln (2009) 

  MA  –  University of Nebraska, Kearney – Biology (2013) 
  MA  – University of Nebraska, Kearney – Educational Administration (2015) 

  
 
OPTIONS & ALTERNATIVES: N/A 
 
 
RECOMMENDATION:  Approval 
 
 
PERSON RECOMMENDING:  Kevin Chick 
 
 
SUPERINTENDENT APPROVAL: 
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AGENDA SUMMARY SHEET 
 
 
 
 

Meeting Date: April 18, 2016 

Department Human Resources 

Action Desired: Approval 

Background: Personnel items:  (1) Recommendation to Hire; (2) Resignation 
Agenda; (3) Leave of Absence Agenda; (4) Contract Addendum 

Options/Alternatives  
Considered: N/A 
 
Recommendations: Approval 

Strategic Plan 
Reference: N/A 

Implications of  
Adoption/Rejection: N/A 
 
Timeline: N/A 

Responsible 
Persons: Kevin Chick 
 Executive Director of Human Resources 
 
   
 
 
Superintendent’s Signature: __________________________________________ 
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April 18, 2016 

 
 

TEACHERS RECOMMENDED FOR HIRE 
 
 

Recommend: The following teachers be hired for the 2016/2017 school year: 
 
 

1. Byron P. Braasch – MA+33 – University of Nebraska, Lincoln.  Music teacher at 
Millard West High School for the 2016-2017 school year.  Previous Experience:  
Lewis & Clark Middle School, Nebraska (2007-2015); Bellevue West High School, 
Nebraska (1988-2007); Norfolk High School, Nebraska (1985-1988)   

2. Charles A. Lambert – MA+3 – Doane University, Nebraska.  Industrial Technology 
teacher at Millard West High School for the 2016-2017 school year.  Previous 
Experience: Boystown, Nebraska (2014-Present); Papillion-La Vista Schools, 
Nebraska (1996-2006); Fremont Public Schools, Nebraska (1993-1995) 

3. Sarah L. Hvistendahl – BA – University of Nebraska, Lincoln.  Resource teacher at 
Sandoz Elementary School for the 2016-2017 school year. 

4. Jami L. Redel – BA – Midland University.  Physical Education teacher at Kiewit 
Middle School for the 2016-2017 school year. 

5. Colton K. Spearman – BA+28 – Doane College.  Special Education Resource teacher 
at Horizon High School for the 2016-2017 school year. 

6. Amanda K. Falter – MA – University of Nebraska, Lincoln.  Speech Language 
Pathologist at Hitchcock Elementary School for the 2016-2017 school year.  Previous 
Experience: Lincoln Public Schools (2013-Present) 

7. Marcus F. McKenna – BA – University of Nebraska, Lincoln.  Math teacher at 
Millard West High School for the 2016-2017 school year. 

8. Kimberley L. Hunt – BA+36 – University of Nebraska, Omaha.  Physical Education 
teacher at Andersen Middle School for the 2016-2017 school year.  Previous 
Experience: Papillion-La Vista Schools (2003-Present) 

9. Jennafer A. Harris – BA – University of Nebraska, Omaha.  Math/Science teacher at 
Central Middle School for the 2016-2017 school year. 
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April 18, 2016 
 
 

RESIGNATIONS 
 
 
Recommend:  The following resignations be accepted: 
 

 
1. Viann S. Elliott – Science teacher at Millard North High School.  Retiring at the end of 

the 2015-2016 school year. 
2. Barbara D. Stratman – ELL teacher at Montclair Elementary School.  Resigning at the 

end of the 2015-2016 school year to take a position with Gallup. 
3. Tiffany J. Tatro – Math teacher at Beadle Middle School.  Resigning at the end of the 

2015-2016 school year to attend Church Service Training in California. 
4. Chelsey N. Holmquist – Vocal Music teacher at Rockwell Elementary School.  Resigning 

at the end of the 2015-2016 because of family relocation. 
5. Joy J. Wallar – Counselor at Millard North Middle School.  Resigning at the end of the 

2015-2016 school year for family reasons. 
6. Molly R. Schacher – Vocal Music teacher at Central Middle School.  Resigning at the 

end of the 2015-2016 school year because of family relocation. 
7. Nicole K. Weideman – Title I Preschool teacher at Holling Heights Elementary School.  

Resigning at the end of the 2015-2016 school year because of family relocation. 
8. Robert E. Lamberty – Assistant Principal at Millard West High School.  Resigning at the 

end of the 2015-2016 school year for a position outside of education. 
9. Jill M. Kimbrough – Computer teacher at Beadle Middle School.  Resigning at the end of 

the 2015-2016 school year because of family relocation. 
10. Joseph M. Greco – Social Studies teacher at Millard South High School.  Resigning at the 

end of the 2015-2016 school year to take an administrative position at St. Bernard’s 
School. 

11. Anne E. Johnson – French teacher at Millard West High School.  She is resigning at the 
end of the 2015-2016 school year to take a teaching position with Westside Schools. 

12. Matthew Mueller – Math teacher at Millard North High School.  He is resigning at the 
end of the 2015-2016 school year to take a teaching position with Concordia Jr.-Sr. High 
School. 
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April 18, 2016 

 

LEAVE OF ABSENCE 

Recommend: The following Leave of Absence be accepted: 
 
1. Heather L. Bruntz – Grade 6 teacher at Kiewit Middle School.  Requesting a 

Leave of Absence for the 2016-2017 school year for family reasons. 
2. Emily Hamilton – Grade 2 teacher at Disney Elementary School. Requesting a 

Leave of Absence for the 2016-2017 school year for family reasons. 
3. Chelsea A. Gordon – Grade 1 teacher at Reagan Elementary School.  Requesting 

a Leave of Absence for the 2016-2017 school year for family reasons. 
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April 18, 2016 

AMENDMENT TO CONTINUING CONTRACTS 

Recommend: Amendment to the following contract: 
 

1. Gail E. Daly – READ teacher at Hitchcock Elementary School.  
  Amend contract from (1.0) FTE to (.6) FTE for the 2016-2017 school year. 
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AGENDA SUMMARY SHEET 
 
 
Agenda Item: Legislative Report 

 
Meeting Date: April 18, 2016 

 
Department External Affairs 

 
Title and Brief 
Description: Legislative Report 

 
 
Action Desired: Information Only 

 
Background: The purpose of this report is to share introduced legislation 

impacting Millard Public Schools. 
 
Options/Alternatives 
Considered: None 

 
Recommendations: None 

 
 
Responsible 
Persons: Nolan Beyer, Director of Activities, Athletics & External 

Affairs 
 
 
 
Superintendent’s Signature:    
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM: Construction Report - Rockwell  
 
MEETING DATE: April 18, 2016 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: District Construction Projects Report – A report of the on-going progress on various 

construction projects in the District. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: n/a 
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Ed Rockwell (Gen. Mgr. for Support Services) and Ken Fossen (Assoc. Supt. Gen. 

Admin.)  
 
 Note: Steve Mainelli (Project Manager) will be covering this report for Ed Rockwell  
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 
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 1

 
Millard Public Schools       Project Management 

Construction Report to the Board of Education 
 

Board meeting date: April 18, 2016              For period ending: March 31, 2016 
 

Location:  District - Wide      Project Manager: Ed Rockwell 
Project Title:  Security Improvements – Phase IV Maglocks Executed Proposal:  $   190,810 
Architect / Engineer:  none      Amendments:  $     00,000  
Dealer-Installer:  Prime Communications   Total Project:  $   190,810 

 
Description of work: 
This project was added back into the scope of security improvements, utilizing savings from completion of 
the first three phases, those costing significantly less than original estimates. For approximately 15 years, the 
card access doors at all buildings have been secured with magnetic locks or “maglocks”. Fire officials 
required request to exit, or “REX” motion detectors on the interior side of these doors, to ensure that 
emergency egress could never be prevented by an energized maglock. That requirement severely 
compromised security protection from intruders. These improvements replace maglocks with electric latch 
retraction or electric strikes and without REX motion detectors, effectively eliminating the security risk at 
all (191) card access doors.   
 
Status of progress: 
Project is approximately 60% completed at end of March, with full completion expected in early May. 
 
Change Order information: 
None 
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 2

Location:  Cody Elementary      Project Manager: Steve Mainelli 
Project Title:  Drainage Improvements    Bid Award:   $  58,222 
Architect / Engineer: LRA       Change Orders:   $    0,000  (0.0%) 
Contractor:   Swain Construction    Amended Contract: $  58,222 

   
Description of work: 
Several long term issues of water ponding, flooding through exterior doors and generally poor drainage 
conditions along the west side of the building are being corrected. Improvements include replacing some 
existing drain systems and adding new storm drains, grading, concrete and sod.  
 
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  Holling Heights Elementary     Project Manager: Ed Rockwell 
Project Title:  Paving Phase II and Lighting Improvements Bid Award:   $ 160,777 
Architect / Engineer: LRA       Change Orders:   $   00,000 (0.0%) 
Contractor:   Swain Construction    Amended Contract: $ 160,777 

   
Description of work: 
The new paving in this project finishes the work at the south drive and dock area, remaining from Phase I in 
2007. The site lighting improvements will provide lighting for the first time to outlying parking and drive 
areas and will replace several non-compliant wall packs. All new lighting will be high-quality LED. 
 
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
None 
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Location:  West High School      Project Manager:       Ed Rockwell 
Project Title:  Parking Improvements    Bid Award:            $ 948,256 
Architect / Engineer: LRA       Change Orders:           $   00,000 (0.0%) 
Contractor:   ShawMark Concrete    Amended Contract:     $ 948,256 

   
Description of work: 
Three new parking lots are being constructed along the west side of the building and at the southwest corner 
of the site. The three lots will provide 217 new and additional parking stalls, enabling space for the majority 
of cars currently parked on neighborhood streets. The project also provides the building pad, storm and 
sanitary sewer utilities for the IT Additions Project commencing later in the summer.  

  
Status of progress: 
Contractor has mobilized, started demolition, excavating and grading and has installed temporary egress 
sidewalks. The two smaller lots will be completed at the end of July, with the third and largest lot completed 
in mid-October. 
 
 
Change Order information: 
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Location:  Rockwell Elementary      Project Manager: Ed Rockwell 
Project Title:  Portable Classroom Removals   Bid Award:   $   86,000 
Architect / Engineer: Reinhardt & Associates   Change Orders:   $     0,000 (0.0%) 
Contractor:   Sibbernsen Excavating    Amended Contract: $   86,000 

   
Description of work: 
Six portable classrooms are being demolished in place and hauled off site. Foundation piers will be removed, 
utilities will be terminated at main panel and valve locations and the site will be graded and seeded. Some of 
the programs served by these buildings have already been relocated to former MSAP space at the CMS 
Annex, with the balance to be relocated to Cottonwood Elementary in late May.  

 
Status of progress: 
Contractor is arranging for permits and making plans for an early June start. 
 
 
 
Change Order information: 
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Location:  Horizon High School      Project Manager: Steve Mainelli 
Project Title:  Culinary to Health Science Renovations  Bid Award:   $ 143,854 
Architect / Engineer: BCDM Architects    Change Orders:   $   00,000 (0.0%) 
Contractor:   Rife Construction    Amended Contract: $ 143,854 

   
Description of work: 
The current culinary program space is being converted to accommodate enrollment in the Health Science 
Academy. Existing food service equipment will be salvaged and retained. The removals include heat pumps 
and roof-mounted ventilation equipment which formerly supported the kitchen hood systems.  

 
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a mid-May start. 
 
 
 
Change Order information: 
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Location:  South High School      Project Manager: Steve Mainelli 
Project Title:  JAFROTC Renovations    Bid Award:   $ 136,000 
Architect / Engineer: Reinhardt & Associates   Change Orders:   $   00,000 (0.0%) 
Contractor:   KC Petersen     Amended Contract: $ 136,000 

   
Description of work: 
A portion of the existing student lounge is being converted into a classroom, office and storeroom space for 
the new program. The balance of the existing space will remain in use as a student lounge until needed for 
expansion of the program, when the space will then serve as a second JROTC classroom. 
 

  
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  Beadle Middle School     Project Manager: Ed Rockwell 
Project Title:  Roof Repair and Re-coating   Bid Award:   $   40,160 
Architect / Engineer: BVH Architects   Change Orders:  $        000   (0.0%) 
Contractor:   Schefers Roofing   Amended Contract: $   40,160 

   
Description of work: 
The project area includes all three of the 2006 addition roofs. An issue known in the industry as “ridging” 
causes the symptoms seen in the surface membrane. When severe, the symptoms can include cracking, 
splitting and allowing moisture to gain entry into the substrate layers. The work involves spot repairs to the 
existing areas remaining, then a new acrylic coating over the entire surface of all three roofs.    

 
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  North High School      Project Manager: Steve Mainelli 
Project Title:  Floor Slab Settlement Repairs   Bid Award:   $   48,000 
Architect / Engineer: BCDM Architects    Change Orders:   $     0,000 (0.0%) 
Contractor:   Lund-Ross Constructors   Amended Contract: $   48,000 

   
Description of work: 
A process called “foam-jacking” will inject expanding foam under the existing slab in a 4’ grid pattern. The 
pressures under the slab are monitored and closely controlled, in an effort to restore the slab to the proper 
elevation without breaking the slab in localized areas. Existing lockers and VCT flooring will be removed, 
the slab will be raised, then lockers and new carpeting will be installed throughout the area.  

 
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  South High School      Project Manager: Maint Dept 
Project Title:  Bleacher and Electrical Upgrades   Bid Award:   $   14,448 
Architect / Engineer: None      Change Orders:   $     0,000 (0.0%) 
Contractor:   BR Bleachers/Corvus    Amended Contract: $   14,448 

   
Description of work: 
The “home” bleachers at the north wall of the main gym need understructure repairs and reinforcement 
installed to provide further years of service (1970). The electrical system was found to be proper and in good 
condition, with no need for upgrades. End curtains are being installed to prevent debris from accessing the 
understructure mechanism. 

 
Status of progress: 
End curtains were installed at spring break. The remaining understructure repairs are being re-scheduled 
when the space is available.  
 
 
 
Change Order information: 
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Location:  West High School     Project Manager: Ed Rockwell 
Project Title:  Re-roofing Phase I  Pool Area  Bid Award:   $ 261,000 
Architect / Engineer: BVH Architects   Change Orders:  $     0,000   (0.0%) 
Contractor:   Boone Brothers Roofing  Amended Contract: $ 261,000 

   
Description of work: 
This phase will be the first capital re-roofing work at the facility since new construction in 1995. The area 
over the pool has been patched and repaired several times. Similar to Millard North’s old pool roof, this roof 
also allows a condensation condition which (during cold weather) causes black streaks to run down the 
interior walls of the pool building that will also be corrected, as it was at MNHS. 
 

  
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  Montclair Elementary      Project Manager: Ed Rockwell 
Project Title:  Electrical System Repairs and Replacements Bid Award:   $ 000,000 
Architect / Engineer: Morrissey Engineering    Change Orders:   $   00,000 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
On March 21, 2016, a fuse block in a duct heater circuit shorted, burned and started a chain of events that 
caused widespread failures and fire in other switch boards. School was dismissed for the 3 ½ days required 
to make temporary repairs. This project completely replaces the 46 year-old main electrical service 
equipment. 
 
Status of progress: 
Temporary repairs were completed and power restored March 24. This project, to permanently replace the 
equipment on both the main floor and upper level, is currently in design.  
 
 
Change Order information: 
None 
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Location:  Willowdale Elementary     Project Manager: Steve Mainelli 
Project Title:  Intercom System Replacement   Bid Award:   $   41,905 
Architect / Engineer: Morrissey Engineering    Change Orders:   $   00,000 (0.0%) 
Contractor:   Kidwell Inc     Amended Contract: $   41,905 

   
Description of work: 
The entire original intercom system will be replaced, including the head end equipment, new handsets and 
new speakers for the classrooms and other areas.  
 
Status of progress: 
Contractor is currently ordering materials, preparing a crew and arranging equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  North Middle School      Project Manager: Ed Rockwell 
Project Title:  RTU Replacements Phase II   Bid Award:   $ 487,800 
Architect / Engineer: Morrissey Engineering    Change Orders:   $   00,000 (0.0%) 
Contractor:   Mechanical Systems    Amended Contract: $ 487,800 

   
Description of work: 
In the second phase of a three phase project, three more multi-zone roof top units and two more single-zone 
roof top units (original to the 1973 building) are being replaced.  
 
 
Status of progress: 
Contractor is currently ordering the new units, preparing a crew and equipment for a late May start. 
 
 
 
Change Order information: 
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Location:  North High School      Project Manager: Steve Mainelli 
Project Title:  Exterior Lighting Improvements   Bid Award:   $ 457,302 
Architect / Engineer: Morrissey Engineering     Change Orders:   $   00,000 (0.0%) 
Contractor:   Downs Electric (apparent low bidder)  Amended Contract: $ 457,302 

   
Description of work: 
The existing exterior lighting system, including wall packs and pole lighting in outer areas, is being replaced. 
Existing locations are being replaced and several new fixtures will be added in both parking and pedestrian 
areas, along with new controls. All new lighting will be LED.  
 

 
Status of progress: 
Project bid April 7, apparent low bidder is Downs Electric. Approval of a contract award is on the agenda 
for the April 18 board meeting. 
 
 
Change Order information: 
None 
 
 

 
Existing Main Lot 

 

 

 
Proposed Main Lot 

 

 
   Existing Entry Sidewalk            Proposed Entry Sidewalk 
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Location:  South High School      Project Manager: Ed Rockwell 
Project Title:  Baseball Field Lighting Improvements  Bid Award:   $ 000,000 
Architect / Engineer: Morrissey Engineering     Change Orders:   $   00,000 (0.0%) 
Contractor:   TBD      Amended Contract: $ 000,000 

   
Description of work: 
Originally planned as an alternate project to protect the budget, the delay or cancellation of several other 
projects has provided an opportunity to fund these improvements. The four existing towers will be reused, 
with new fixtures, electrical feeders and controls to be installed. 

  
Status of progress: 
Project will go out to bid in early September, seeking award of contract at the October 13 board meeting. 
Construction will occur in the late fall and winter, to be completed prior to spring baseball in March 2017. 
 
 
Change Order information: 
None 
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Location:  District-wide All Buildings     Project Manager: Ed Rockwell 
Project Title:  Electrical Metering Improvements   Bid Award:   $ 120,787 
Architect / Engineer: Morrissey Engineering    Change Orders:   $     0,000 (0.0%) 
Contractor:   Thompson Electric    Amended Contract: $ 120,787 

   
Description of work: 
As part of the energy improvement group, this project will provide and install web-based, digital electrical 
use meters at every facility (35). The real-time information from the meters will allow managers to be aware 
of detailed energy use while it is occurring and historically, providing the opportunity to avoid peak demand 
costs and to employ other BAS (building automation system) strategies to save energy and budget. 
 
Status of progress: 
The three high schools are completed, with installations in progress at all remaining buildings and full 
completion scheduled for end of May, 2016. 
 
 
Change Order information: 
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Location:  Abbott Elementary      Project Manager: Steve Mainelli 
Project Title:  LED Lighting Improvements   Bid Award:   $ 298,400 
Architect / Engineer: Morrissey Engineering     Change Orders:   $   00,000 (0.0%) 
Contractor:   Atlas Electric     Amended Contract: $ 298,400 

   
Description of work: 
This project is an example of a building with existing T-12 florescent lighting, providing substantial 
opportunities for energy savings and lighting quality improvements. New LED fixtures will be installed 
throughout, along with occupancy sensors to allow lights to remain off in unoccupied areas of the building. 
 
Status of progress: 
Contractor started evening work in late March and is expected to complete the project by early summer, 
latest. 
 
 
Change Order information: 
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Location:  Ezra Elementary     Project Manager: Steve Mainelli 
Project Title:  LED Lighting Improvements   Bid Award:   $ 323,000 
Architect / Engineer: Morrissey Engineering     Change Orders:   $   00,000 (0.0%) 
Contractor:   Atlas Electric     Amended Contract: $ 323,000 

   
Description of work: 
This project is an example of a building with existing T-12 florescent lighting, providing substantial 
opportunities for energy savings and lighting quality improvements. New LED fixtures will be installed 
throughout, along with occupancy sensors to allow lights to remain off in unoccupied areas of the building.  
 

  
Status of progress: 
Project was substantially completed in late March, ahead of schedule. Final completion is expected in early 
April. 
 
 
 
Change Order information: 
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Location:  Willowdale Elementary     Project Manager: Steve Mainelli 
Project Title:  LED Lighting Improvements   Bid Award:   $ 332,775 
Architect / Engineer: Morrissey Engineering    Change Orders:   $   00,000 (0.0%) 
Contractor:   Superior Lighting    Amended Contract: $ 332,775 

   
Description of work: 
This project is an example of a building with existing T-12 florescent lighting, providing substantial 
opportunities for energy savings and lighting quality improvements. New LED fixtures will be installed 
throughout, along with occupancy sensors to allow lights to remain off in unoccupied areas of the building.  
 
Status of progress: 
Project may start in the evenings in the late spring, with full completion over the summer months. 
 
 
Change Order information: 
None 
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AGENDA SUMMARY SHEET 
 
 

AGENDA ITEM: Construction Report (Sampson) 
 
MEETING DATE: April 18, 2016 
 
DEPARTMENT: General Administration 
 
TITLE & BRIEF 
DESCRIPTION: Construction Report – A report from the District’s construction management firm 

with regard to the progress on projects related to the 2013 bond issue. 
 
ACTION DESIRED: Approval             Discussion             Information Only     x                                 .       
 
BACKGROUND: The District has engaged the services of Sampson Construction to act as the 

construction manager for the District’s construction/renovation projects related to 
the 2013 bond issue. 

 
 Dave Cavlovic (Samson Construction) will be present at the meeting to present the 

construction update (see attached) and to answer questions. 
 
OPTIONS AND 
ALTERNATIVES: n/a 
 
RECOMMENDATION: n/a 
 
STRATEGIC PLAN 
REFERENCE: n/a 
 
IMPLICATIONS OF 
ADOPTION/REJECTION: n/a 
 
TIMELINE: n/a 
 
RESPONSIBLE PERSON: Sampson Construction (CMa), Ed Rockwell (Gen. Mgr. Support Services), and 

Ken Fossen, Associate Superintendent (General Administration) 
 
SUPERINTENDENT’S 
APPROVAL: __________________________ 

173

kksullivan
Jim



 

 
MILLARD PUBLIC SCHOOLS 

Bond Construction Progress Report 

April 2016 

174



 4/12/2016  

 

Bond Construction Progress Report 

Contents 

I. Executive Summary 

II. Project Status Report 

a. Bryan Elementary - Complete 

b. Black Elk Elementary - Complete 

c. North High School – Active 

d. South High School – Pending 

e. West High School – Active 

f. Ron Witt Support Services Center - Complete 

g. Abbott Elementary – Complete 

h. Ackerman Elementary - Complete 

i. Aldrich Elementary - Complete 

j. Cottonwood Elementary - Complete 
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l. Harvey Oaks Elementary - Complete 
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p. Neihardt Elementary – Active 

q. Rockwell Elementary – Complete 

r. Upchurch Elementary – Active 

s. Willowdale Elementary – Complete 

III. Overall Project Schedule 

IV. Overall Project Budget 
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Executive Summary 

Millard North High School and Neihardt Elementary School are both now under construction.  

Neihardt currently involves fire sprinkler and lighting work being done in evening hours, and preparation 

for the summer.  The construction market is continuing to be busy, which was reflected in the bids 

received for the small portion of interior work at West High this summer.  Multiple bids were received, 

but cost was higher than initially estimated. 

The short summary below is a snapshot of the budget status, in round numbers, as it relates to 

contingency as a whole.  This snapshot includes Sampson managed projects of $37,035,969, but is 

representative of the complete 2013 Bond Budget of $79,965,000. 

First, it is important to understand that, in terms of dollars, the Bond is 48% complete, 16% in 

construction, and 36% still in the planning stage.  The contingency increase shown below for completed 

projects consists of the balance of unused soft costs and contingency increase combined.  The other 

values are based on current estimates and assuming that projects track historically similar. 

Starting Contingency Amount   $5.98 million 

Completed    add  $3.90 million 

In Construction   add  ($1.21) million 

Lighting (awarded/out for bid) less  ($2.89 million) 

Funds from Hail Insurance add  $0.64 million 

 Current Contingency    $6.42 million 
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Project #1  

Bryan Elementary Interior and Exterior Renovations 

5010 S 144th Street, 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor: F&B Constructors  

Project Budget: $4,300,956 

Estimated Construction Budget: $3,258,300 

Construction Start:  Spring 2014     Construction Completion: Summer 2015

    

Scope Description: 

This project consists of the removal and replacement of the existing exterior curtain walls.  This includes 

the glazing, electrical, and mechanical fin tubes.  The building will get re-roofed with the exception of 

the North addition.  Interior renovation will include four new ADA restrooms, finishes and lighting.  The 

building will receive a new secure entry vestibule along with new kindergarten corridor openings.  Other 

updates include upgrading fire alarm system, occupancy sensors, intercom system and mechanical 

systems as budget allows. 

Project Photos: 

  

Current Activity: 

Complete   
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Project #2/14  

Black Elk Elementary Classroom and MP Room Additions 

6708 S. 161st Ave, 68135 

 

Architect/Engineer: Carlson West Povondra/Morrissey       General Contractor: Prairie Construction  

Project Budget: $2,138.730 

Estimated Construction Budget: $1,620,250 

Construction Start:  Spring of 2014    Construction Completion: Fall 2014 

   

Scope Description: 

This project consists of a single story 6 classroom addition of approximately 6,000SF on the Southwest 

corner of the building, a 3,500SF multi-purpose addition on the North side of the building, and lockable 

classroom doors.  Site work will be required to accommodate the additions.  

Project Photos:  

 

 

Current Activity:  

Complete 

178



 4/12/2016  

 

Project #3 

North High School Connector Addition and Renovation 

1010 S. 144th St., 68154 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Pkg I: KE Flex  

Project Budget: $11,574,756       Pkg II:  Lund-Ross 

Estimated Construction Budget: $8,768,755 

Construction Start: Spring 2015     Construction Completion: Fall 2016  

Description: 

Scope includes the addition of the main and second level corridors between the North and South 

classroom wings.  A new secure main entrance will be established along with a new administration/ 

guidance program area.  A lecture hall will be incorporated into the new layout.  New paint and flooring 

in areas affected by construction.  Fire sprinkler system will be provided as required by fire marshal. 

Project Photos:  
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Current Activity:  This project is on schedule.  Current activities include masonry, metal panels, tile, 

drywall, lighting, and painting.  Many of the critical tie-ins from existing systems to new systems have 

been completed. 
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Project #4 

South High School Industrial Tech Addition and Renovation 

14905 Q St., 68137 

 

Architect/Engineer:  BCDM / Morrissey    General Contractor:    

Project Budget: $2,697,712 

Estimated Construction Budget: $2,043,721 

Construction Start:  Spring 2016     Construction Completion:  Fall 2017 

    

Scope Description: 

This project consists of a 5,000SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Metal Shop, and Graphics space.  The addition will be on the west and will begin in the 

spring of 2016.  Finishes inside the existing building will be limited to the renovation of the previously 

mentioned spaces. 

 

 

 

Current Activity: 

Pending  
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Project #5 

West High School Industrial Tech Addition and Renovation 

5710 S 176th Ave, 68135 

 

Architect/Engineer:  Purdy and Slack / Morrissey  General Contractor:    

Project Budget: $1,560,236 

Estimated Construction Budget: $1,181,997 

Construction Start: Spring of 2016    Construction Completion: Winter 2016 

    

Scope Description: 

This project consists of a 4,800SF Industrial Technology addition and renovation of the existing Industrial 

Technology, Labs and Classroom space.  A new mezzanine space above the commons cafeteria space is 

planned to provide additional seating for lunch periods. The addition will be near the Southwest side of 

the building and will begin in the spring of 2016.  This work will be on-going during the school year and 

will need to be completed prior to renovation work in the existing school being done.  The renovation 

work will be scheduled at times when the school is not occupied, or at least the renovation area is not 

occupied.  Finishes inside the existing building will be limited to the renovation of the previously 

mentioned spaces.  The renovation space in this project is significantly smaller than that at South High 

School.  This project will coordinate closely with a separate project for additional parking in the adjacent 

area to the addition. 

  

Current Activity: 

Only one bid was received for this project initially, and it was rejected.  A re-bid of a small portion of this 

project was on April 6th, 2016.  The scope of this work is limited to summer and interior renovation.  Bids 

will be presented to the BOE on April 18, 2016.  The mezzanine and addition work is scheduled to bid 

early fall.  

 

 

182



 4/12/2016  

 

Project #6 

Ron Witt Support Services Center Phase II Exterior Renovation 

13737 Industrial Road, 68137 

 

Architect/Engineer: BCDM / Morrissey    General Contractor: Lueder  

  

Project Budget: $696,767      

Estimated Construction Budget: $527,854 

Construction Start:  Summer 2014    Construction Completion: July 15th 

    

Scope Description: 

Project includes the renovation of the existing exterior conditions for the portion of the main building 

that was not remodeled in 2010. Remodel includes new TPO roof (approximately 53,000 SF), skylights, 

exterior hollow metal and overhead doors.  Budget also includes replacing of corroded room and 

sidewall panels and repainting of sidewalls.  Rebuild approximately 2,250 sf of the exterior walls at old 

cafeteria. And install new gutters and downspouts as well. 

Project Photos: 

   

Current Activity:   

Complete   
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Project #7 

Abbott Elementary Open to Close 

1313 N. 156th St, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: Prairie Construction 

   

Project Budget: $849,734 

Estimated Construction Budget: $643,738 

Construction Start:  Summer 2015     Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity: 

Complete   
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Project #8 

Ackerman Elementary Open to Close 

5110 S. 156th St, 68135 

 

Architect/Engineer: Carlson West Povondra / Morrissey  General Contractor: F&B Constructors  

Project Budget: $235,636 

Estimated Construction Budget: $178,512 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos:  

 

 

Current Activity: 

Complete 
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Project #9 

Aldrich Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: CLH  / Farris     General Contractor: Holtze   

Project Budget: $647,812 

Estimated Construction Budget: $490,767 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:           

 

 

Current Activity:  

Complete   
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Project #10 

Cottonwood Elementary Open to Close 

615 Piedmont Dr. 68154 

 

Architect/Engineer: Purdy and Slack                General Contractor: Prairie Construction  

Project Budget: $962,391 

Estimated Construction Budget: $729,084 

Construction Start:  Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces   

Project Photos:  

      

 

 

Current Activity:   

Complete   
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Project #11 

Ezra Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  Purdy and Slack / Morrissey General Contractor: McGinnis Construction 

  

Project Budget: $842,346 

Estimated Construction Budget: $638,141 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

 

Current Activity: 

Complete 
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Project #12 

Harvey Oaks Elementary Open to Close 

15228 Shirley St, 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Hargrave   

Project Budget: $767,518 

Estimated Construction Budget: $581,453 

Construction Start: Summer 2014    Construction Completion: Summer 2014

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces 

 Project Photos:  

 

 

Current Activity:  

Complete   
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Project #13 

Hitchcock Elementary Open to Close 

5809 S. 104th St. 68127 

 

Architect/Engineer: Reinhardt / Alvine   General Contractor: Lund-Ross    

Project Budget: $198,238 

Estimated Construction Budget: $150,180 

Construction Start: Summer 2015   Construction Completion: Summer 20015 

    

Scope Description: 

Scope includes new doors to classrooms from the corridor.  These doors will be provided with classroom 

security locksets. Replacement of finishes will be limited to those affected by construction. Mechanical 

work will be limited to that affected by the newly enclosed spaces. 

Project Photos: 

 

Current Activity:  

Complete 

190



 4/12/2016  

 

Project #15 

Disney Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne  

     

Project Budget: 2,009,568 

Estimated Construction Budget: $1,522,400 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project was originally scheduled for two summers.  After a review of the existing conditions, the 

scope was able to be significantly reduced and still comply with the Bond objectives.  Therefore, the 

timeframe required for construction was reduced and work will now be limited to the summer of 2015. 

Project Photos: 

 

Current Activity:  

Complete  
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Project #16 

Montclair Elementary Open to Close 

2405 S. 138th St., 68144 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Rife Construction  

Project Budget: $1,859,352 

Estimated Construction Budget: $1,408,600 

Construction Start: Summer 2014    Construction Completion: Summer 2015

    

Scope Description: 

This project is currently scheduled for two summers of work due to the amount of new walls that will 

need to be added in order to close the classroom spaces.  Renovations of finishes are still limited to the 

areas directly impacted.  Mechanical work will be limited to that affected by the newly enclosed spaces.  

This project will most likely see less hard walls than shown in the RFP documents because of the 

Montessori Program.  

Project Photos:  

     

 

Current Activity:  

Complete         
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Project #17 

Neihardt Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor:    

Project Budget: $3,491,400 

Estimated Construction Budget: $2,645,000 

Construction Start: Summer 2016     Construction Completion: Fall 2016 

    

Scope Description: 

This project is currently scheduled for one summer.  The current design reduces the amount of new wall 

construction required, therefore reducing the required length of the project.  Renovations of finishes are 

still limited to the areas directly impacted.  Mechanical work will be limited to that affected by the newly 

enclosed spaces.   

Project Photos: 

                      

Current Activity:  

Work has begun on the lighting and fire sprinkler in the evenings as possible.  The full open-to-close 

activity will begin when school is out for the summer.
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Project #18 

Rockwell Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: BCDM / Morrissey   General Contractor: Lund-Ross    

Project Budget: $1,121,604 

Estimated Construction Budget: $849,700 

Construction Start: Summer 2015   Construction Completion: Summer 2015 

   

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical Work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

           

Current Activity:  

Complete  
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Project #19 

Upchurch Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer:  CLH / Morrissey    General Contractor:    

Project Budget: $67,980 

Estimated Construction Budget: $51,500 

Construction Start: Summer 2016    Construction Completion: Summer 2016

    

Scope Description: 

This project will provide security enhancements to the existing doors so that existing classroom areas 

can be locked down.  Renovation of finishes will be limited to those directly affected by construction.    

 

 

Current Activity:  

Project is ready for construction to begin in the summer of 2016.
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Project #20 

Willowdale Elementary Open to Close 

506 N. 162nd Ave, 68118 

 

Architect/Engineer: Purdy and Slack / Morrissey   General Contractor: Meco-Henne 

   

Project Budget: $1,013,232 

Estimated Construction Budget: $767,600 

Construction Start: Summer 2015    Construction Completion: Summer 2015

    

Scope Description: 

This project will enclose the classrooms with corridor walls and lockable doors.  Renovation of finishes 

will be limited to those directly affected by construction.  Mechanical work will be limited to that 

affected by the newly enclosed spaces.   

Project Photos: 

 

Current Activity:  

Complete  
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ID Project

#

Description Task Name A / E Firm Duration Start Finish

1 Millard Public Schools Bond Issue 1323 days Tue 8/6/13 Thu 8/30/18

2 Pre-Construction Activities 535 days Tue 8/6/13 Mon 8/24/15

11 1 Int / Ext Bryan Elementary BCDM 518 days Fri 9/6/13 Tue 9/1/15

25 3 Connector North High School BCDM 798 days Tue 12/17/13 Thu 1/5/17

26 A/E Schematic Design 105 days Tue 12/17/13 Mon 5/12/14

27 A/E Design Development 60 days Tue 6/3/14 Mon 8/25/14

28 Prepare Construction Docs Phase

I

25 days Tue 8/26/14 Mon 9/29/14

29 Prepare Construction Docs Phase

II

70 days Tue 8/26/14 Mon 12/1/14

30 BOE Approval of Construction 

Documents Phase I

1 day Mon 10/6/14 Mon 10/6/14

31 BOE Approval of Construction 

Documents Phase II

1 day Mon 

12/15/14

Mon 

12/15/14

32 Bid Period Phase I 22 days Tue 10/7/14 Wed 11/5/14

33 Bid Period Phase II 31 days Tue 12/16/14 Tue 1/27/15

34 BOE Approval of Bid Phase I 1 day Mon 11/17/14Mon 11/17/14

35 BOE Approval of Bid Phase II 1 day Mon 2/2/15 Mon 2/2/15

36 Contracts 8 days Tue 2/3/15 Thu 2/12/15

37 Procurement / Owner Prep 10 days Fri 2/13/15 Thu 2/26/15

38 Construction Phase I 55 days Fri 12/26/14 Thu 3/12/15

39 Construction Phase II 449 days Mon 3/16/15 Thu 12/1/16

40 Occupy / Move / Training / 

Closeout

25 days Fri 12/2/16 Thu 1/5/17

41 4 Add / Renov South High School BCDM 563 days Tue 7/5/16 Thu 8/30/18

53 5 Add / Renov West High School Purdy & Slack 821 days Mon 6/9/14 Mon 7/31/17

54 Summer High School 2014 30 days Mon 6/9/14 Fri 7/18/14

55 Summer High School 2015 30 days Mon 6/8/15 Fri 7/17/15

56 A/E Schematic Design 35 days Tue 8/25/15 Mon 10/12/15

57 BOE Schematic Design Approval 1 day Mon 10/19/15Mon 10/19/15

58 A/E Design Development 30 days Tue 10/20/15 Mon 11/30/15

59 Prepare Construction Docs 45 days Tue 12/1/15 Mon 2/1/16

60 BOE Approval of Construction 

Documents

1 day Mon 2/15/16 Mon 2/15/16

61 Bid Period - Interior 37 days Tue 2/16/16 Wed 4/6/16

62 BOE Approval of Bid 1 day Thu 4/7/16 Thu 4/7/16

63 Contracts 8 days Fri 4/8/16 Tue 4/19/16

64 Procurement / Owner Prep 30 days Wed 4/20/16 Tue 5/31/16

65 Construction 39 days Wed 6/1/16 Mon 7/25/16

66 Bid Mezzanine and Addition 21 days Thu 8/4/16 Thu 9/1/16

67 BOE Approval of Bid 1 day Mon 9/5/16 Mon 9/5/16

11/5

1/27

4/6

Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOct

2013 2014 2015 2016 2017 2018

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Millard Public Schools 
CMa Sampson Construction

Page 1

Project: MPS Overall

Date: Tue 4/12/16
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ID Project

#

Description Task Name A / E Firm Duration Start Finish

68 Mezzanine and Addition 

Construction

235 days Tue 9/6/16 Mon 7/31/17

69 Occupy / Move / Training / 

Closeout

30 days Tue 7/26/16 Mon 9/5/16

70 6 Exterior Ron Witt Support Services BCDM 514 days Fri 9/6/13 Wed 8/26/15

82 7 Open / Closed Abbott Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

95 8 Open / Closed Ackerman Elementary Carlson West Povondra 260 days Fri 9/6/13 Thu 9/4/14

107 9 Open / Closed Aldrich Elementary CLH 259 days Fri 9/6/13 Wed 9/3/14

119 10 Open / Closed Cottonwood Elementary Purdy & Slack 265 days Fri 9/6/13 Thu 9/11/14

131 11 Open / Closed Ezra Elementary Purdy & Slack 281 days Wed 8/6/14 Wed 9/2/15

143 12 Open / Closed Harvey Oaks Elementary Purdy & Slack 254 days Fri 9/6/13 Wed 8/27/14

155 13 Open / Closed Hitchcock Elementary Reinhardt 516 days Fri 9/6/13 Fri 8/28/15

168 2 / 14 Add /

Security

Black Elk Elementary Carlson West Povondra 211 days Thu 11/21/13 Thu 9/11/14

180 15 Open / Closed Disney Elementary Purdy & Slack 284 days Wed 8/6/14 Mon 9/7/15

192 16 Open / Closed Montclair Elementary Purdy & Slack 1006 days Fri 9/6/13 Fri 7/14/17

206 17 Open / Closed Neihardt Elementary Purdy & Slack 590 days Mon 6/9/14 Fri 9/9/16

207 Summer School 2014 30 days Mon 6/9/14 Fri 7/18/14

208 Summer School 2015 30 days Mon 6/8/15 Fri 7/17/15

209 A/E Schematic Design 30 days Tue 8/25/15 Mon 10/5/15

210 BOE Schematic Design Approval 1 day Mon 10/19/15Mon 10/19/15

211 A/E Design Development 25 days Tue 10/20/15 Mon 11/23/15

212 Prepare Construction Docs 25 days Tue 11/24/15 Mon 12/28/15

213 BOE Approval of Construction 

Documents

1 day Mon 1/4/16 Mon 1/4/16

214 Bid Period 23 days Tue 1/5/16 Thu 2/4/16

215 BOE Approval of Bid 1 day Mon 2/15/16 Mon 2/15/16

216 Contracts 10 days Tue 2/16/16 Mon 2/29/16

217 Procurement / Owner Prep 20 days Tue 3/1/16 Mon 3/28/16

218 Construction 89 days Tue 3/29/16 Fri 7/29/16

219 Occupy / Move / Training / 

Closeout

30 days Mon 8/1/16 Fri 9/9/16

220 18 Open / Closed Rockwell Elementary BCDM 284 days Wed 8/6/14 Mon 9/7/15

232 19 Open / Closed Upchurch Elementary CLH 263 days Tue 8/25/15 Thu 8/25/16

233 A/E Schematic Design 45 days Tue 8/25/15 Mon 10/26/15

234 BOE Schematic Design Approval 1 day Mon 11/2/15 Mon 11/2/15

235 A/E Design Development 5 days Tue 11/3/15 Mon 11/9/15

236 Prepare Construction Docs 15 days Tue 11/10/15 Mon 11/30/15

237 Installation 30 days Fri 6/3/16 Thu 7/14/16

238 Training / Closeout 30 days Fri 7/15/16 Thu 8/25/16

239 20 Open / Closed Willowdale Elementary Purdy & Slack 264 days Wed 9/3/14 Mon 9/7/15

2/4

Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOct

2013 2014 2015 2016 2017 2018

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Millard Public Schools 
CMa Sampson Construction

Page 2

Project: MPS Overall

Date: Tue 4/12/16

198



MILLARD PUBLIC SCHOOLS  2013 BOND ISSUE

COST REPORT

4/12/2016

Additions & Renovations (Sampson Cma)
Bryan Elem 4,300,956 3,258,300 3,026,000 213,316 7.05% 3,239,316 716,826 509,940 206,886 325,830 225,870 551,700

Black Elk Elem 2,138,730 1,620,250 1,718,775 28,109 1.64% 1,746,884 356,455 341,482 14,973 162,025 (111,661) 50,364

North High 11,574,757 8,768,755 9,840,150 118,222 1.20% 9,958,372 1,929,126 1,275,823 653,303 876,876 (1,189,617) (312,742)

South High 2,697,712 2,043,721 0 0 0.00% 2,043,721 449,619 200,397 249,222 204,372 0 204,372

West High 1,560,236 1,181,997 0 0 0.00% 2,147,968 260,039 151,606 108,433 118,200 (965,971) (847,771)

Ron Witt 696,767 527,854 600,210 12,277 2.05% 612,487 116,128 105,366 10,762 52,785 (73,871) (21,086)

Open to Closed Renovations (Sampson Cma)
Abbott 849,734 643,738 702,400 12,070 1.72% 714,470 141,622 101,119 40,503 64,374 (30,229) 34,145

Ackerman 235,636 178,512 130,000 0 0.00% 130,000 39,273 29,514 9,758 17,851 58,270 76,121

Aldrich 647,812 490,767 350,750 (5,483) -1.56% 345,267 107,969 72,335 35,634 49,077 181,134 230,211

Cottonwood 962,391 729,084 380,000 11,942 3.14% 391,942 160,398 104,706 55,692 72,908 392,834 465,743

Ezra 842,346 638,141 448,770 8,478 1.89% 457,248 140,391 89,383 51,008 63,814 231,902 295,716

Harvey Oaks 767,518 581,453 351,012 17,020 4.85% 368,032 127,920 85,557 42,362 58,145 255,783 313,929

Hitchcock 198,238 150,180 282,900 1,649 0.58% 284,549 33,040 63,358 (30,318) 15,018 (164,687) (149,669)

Black Elk Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above Incl. above

Disney 2,009,568 1,522,400 629,300 8,212 1.30% 637,512 334,928 173,671 161,257 152,240 1,046,146 1,198,386

Montclair 1,859,352 1,408,600 1,385,533 55,283 3.99% 1,440,816 309,892 179,055 130,837 140,860 98,621 239,481

Neihardt 3,491,400 2,645,000 1,590,000 0 0.00% 1,590,000 581,900 192,734 389,166 264,500 1,055,000 1,319,500

Rockwell 1,121,604 849,700 773,900 (3,827) -0.49% 770,073 186,934 114,726 72,208 84,970 151,835 236,805

Upchurch 67,980 51,500 0 0 0.00% 30,135 11,330 34,786 (23,456) 5,150 21,365 26,515

Willowdale 1,013,232 767,600 606,500 20,788 3.43% 627,288 168,872 92,569 76,303 76,760 216,614 293,374

Total Sampson CMa $37,035,969 $28,057,552 $22,816,200 $498,056 2.18% $27,536,080 $6,172,661 $3,918,128 $2,254,534 $2,805,755 $1,399,338 $4,205,093

Additions 
Rohwer 1,980,000 1,500,000 1,687,900 93,760 5.55% 1,781,660 330,000 321,554 8,446 150,000 (273,214) (123,214)

Upchurch 1,830,605 1,386,822 1,469,972 59,954 4.08% 1,529,926 305,101 280,902 24,198 138,682 (118,905) 19,777

Total MPS Additions $3,810,605 $2,886,822 $3,157,872 $153,714 4.87% $3,311,586 $635,101 $602,457 $32,644 $288,682 ($392,119) ($103,437)

Electronic Security (MPS)
13 Phase I Video Intercoms*    ** 1,136,166 629,696 780,469 (4,825) -0.62% 775,645 443,500 462,835 (19,335) 62,970 (165,283) (102,314)

14 Phase IIA Intrusion Detection  ** 960,500 470,000 284,126 22,326 7.86% 306,452 443,500 458,492 (14,992) 47,000 148,556 195,556

14 Phase IIB Intrusion Detection  ** 1,246,500 730,000 315,567 50,259 15.93% 365,826 443,500 460,499 (16,999) 73,000 347,175 420,175

15 Phase III Integration  ** 2,056,835 1,466,668 341,500 0 0.00% 341,500 443,500 860,634 (417,134) 146,667 708,034 854,701

16 Phase IV Maglock Conversions 264,000 200,000 190,810 0 0 190,810 44,000 0 44,000 20,000 9,190 29,190

Interior Security (MPS)
13 Phase I HS Classroom Locks 144,896 109,770 17,700 0 0.00% 17,700 24,149 61,563 (37,413) 10,977 54,657 65,634

13 Phase II MS Classroom Locks 138,653 105,040 19,400 4,511 23.25% 23,911 23,109 60,989 (37,880) 10,504 43,249 53,753

13 Phase III Elem Classroom Locks 196,020 148,500 27,023 825 3.05% 27,848 32,670 157,023 (124,353) 14,850 (3,701) 11,149

14 Phase IV Panic Device Locks 670,164 507,700 15,689 0 0.00% 15,689 111,694 114,074 (2,380) 50,770 489,631 540,401

Total MPS Security $6,813,734 $4,367,374 $1,992,284 $73,097 3.67% $2,065,380 $2,009,622 $2,636,108 ($626,485) $436,737 $1,631,508 $2,068,246

Summer Projects (MPS) 2014
13 Buell Stair Railing Improvements 0 0 15,700 0 0.00% 15,700 0 21,362 (21,362) 0 (37,062) (37,062)

14 Ackerman Roof Coat 184,800 140,000 104,493 0 0.00% 104,493 30,800 24,120 6,681 14,000 42,188 56,188

14 Cody Re-roof Phase I 531,300 402,500 211,778 1,815 0.86% 213,593 88,550 67,801 20,749 40,250 209,656 249,906

14 Neihardt Skylight 161,436 122,300 237,096 0 0.00% 237,096 26,906 14,679 12,227 12,230 (102,569) (90,339)

 Contract    Award 
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 Soft Cost 

Balance 

 Change Orders 

%  Change Orders   $ 

 Construction 

Budget 

 Contingency 
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 Contingency 

Budget 

 Soft Cost   

Budget 

 Total Project 
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Construction Soft Costs (22%)

 Latest        
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 Construction 

Budget 

 Contingency 

Change 

 Contingency 
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 Total Project 
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 Latest        
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14 Norris Phase I Roof 349,800 265,000 153,146 12,013 7.84% 165,159 58,300 58,086 214 26,500 100,055 126,555

14 Willowdale Paving 323,400 245,000 298,401 0 0.00% 298,401 53,900 57,693 (3,793) 24,500 (57,194) (32,694)

14 CMS P2 Drain Imp 211,530 160,250 191,672 13,528 7.06% 205,200 35,255 35,621 (366) 16,025 (45,316) (29,291)

14 CMS Fire Detec Rpl 231,000 175,000 186,670 40,279 21.58% 226,949 38,500 15,627 22,873 17,500 (29,076) (11,576)

14 CMS Floor Repl Media 184,800 140,000 140,280 6,553 4.67% 146,833 30,800 88,637 (57,837) 14,000 (64,669) (50,669)

14 KMS Track Repl 382,800 290,000 271,525 133 0.05% 271,658 63,800 63,842 (42) 29,000 18,300 47,300

14 KMS Int Key Conv 44,880 34,000 0 0 0 0 7,480 17,496 (10,016) 3,400 23,984 27,384

14 NMS Kitchen & Fire Repl 135,960 103,000 97,900 308 0.31% 98,208 22,660 12,906 9,754 10,300 14,546 24,846

14 NMS Ext Door & Win Repl 27,720 21,000 16,995 0 0.00% 16,995 4,620 10,859 (6,239) 2,100 (2,234) (134)

14 RMS Phase I Paving 204,600 155,000 159,240 3,591 2.26% 162,831 34,100 34,078 22 15,500 (7,810) 7,690

14 NHS Track Repl 145,200 110,000 108,144 0 0.00% 108,144 24,200 23,889 311 11,000 2,167 13,167

14 NHS Roof Coat 554,400 420,000 220,797 0 0.00% 220,797 92,400 44,068 48,332 42,000 247,535 289,535

14 NHS Pool Reno 2,059,200 1,560,000 1,860,000 225,612 12.13% 2,085,612 343,200 182,040 161,160 156,000 (364,452) (208,452)

14 SHS P IV & V Roof 1,042,800 790,000 812,000 48,182 5.93% 860,182 173,800 166,002 7,798 79,000 (62,384) 16,616

14 SHS Tennis Resurf 70,752 53,600 97,874 0 0.00% 97,874 11,792 13,677 (1,885) 5,360 (46,159) (40,799)

14 WHS Tennis Repl 501,600 380,000 497,940 0 0.00% 497,940 83,600 71,898 11,702 38,000 (106,238) (68,238)

14 SHS P2 Elec Switch Repl 264,000 200,000 138,411 3,828 2.77% 142,239 44,000 17,607 26,393 20,000 84,154 104,154

14 Buell Seating 72,600 55,000 97,700 3,415 3.50% 101,115 12,100 6,652 5,448 5,500 (40,667) (35,167)

14 DSAC P1 Paving 89,760 68,000 70,163 1,929 2.75% 72,092 14,960 25,702 (10,742) 6,800 (14,834) (8,034)

Total MPS Summer Projects 2014 7,774,338 5,889,650 5,987,925 361,187 6.03% 6,349,112 1,295,723 1,074,341 221,382 588,965 (238,080) 350,885

Summer Projects (MPS) 2015
15 AMS/KMS Cooling Tower Repl 146,520 111,000 188,513 0 0.00% 188,513 24,420 24,020 400 11,100 (77,113) (66,013)

15 Buell Repair Study 0 0 0 0 0.00% 0 0 14,833 (14,833) 0 (14,833) (14,833)

15 Buell Stadium Turf*** 501,600 380,000 354,415 (800) -0.23% 353,615 83,600 37,027 46,573 38,000 72,959 110,959

15 Stage Curtain Replacements*** 0 0 0 0 0.00% 0 0 20,350 (20,350) 0 (20,350) (20,350)

15 Cody Floor Replacement 191,400 145,000 94,000 0 0.00% 94,000 31,900 56,190 (24,290) 14,500 26,710 41,210

15 Neihardt/Rockwell Cooling Tower 99,000 75,000 107,950 878 0.81% 108,828 16,500 18,021 (1,521) 7,500 (35,349) (27,849)

15 NHS Band Floor Replacement 34,980 26,500 40,600 1,383 3.41% 41,983 5,830 3,900 1,930 2,650 (13,553) (10,903)

15 NHS Tennis Resurfacing 132,000 100,000 95,351 (500) -0.52% 94,851 22,000 17,145 4,855 10,000 10,004 20,004

15 NMS RTU Replacement Phs I 681,120 516,000 507,250 0 0.00% 507,250 113,520 86,544 26,976 51,600 35,726 87,326

15 RMS Track Replacement 330,000 250,000 248,903 (9,074) -3.65% 239,829 55,000 54,689 311 25,000 10,482 35,482

15 SHS Roof Phs VI 198,000 150,000 119,698 142 0.12% 119,840 33,000 38,610 (5,610) 15,000 24,550 39,550

15 Upchurch Heat Pump 47,520 36,000 35,100 0 0.00% 35,100 7,920 5,101 2,819 3,600 3,719 7,319

15 WHS Drainage Improvements 118,800 90,000 91,463 18,513 20.24% 109,975 19,800 26,338 (6,538) 9,000 (26,513) (17,513)

15 WHS Track Spray/Stripe 79,860 60,500 58,743 1,000 1.70% 59,743 13,310 15,794 (2,484) 6,050 (1,727) 4,323

15 Abbott Flooring (Sampson Alt) 118,800 90,000 0 0 0.00% 0 19,800 0 19,800 9,000 109,800 118,800

15 Hitchcock Flooring (Sampson Alt) 145,200 110,000 0 0 0.00% 0 24,200 0 24,200 11,000 134,200 145,200

15 Disney Flooring (Sampson Alt) 151,800 115,000 0 0 0.00% 0 25,300 0 25,300 11,500 140,300 151,800

15 Rockwell Flooring (Sampson Alt) 231,000 175,000 0 0 0.00% 0 38,500 0 38,500 17,500 213,500 231,000

15 Montclair Drainage Improvements 48,642 36,850 53,635 3,901 7.84% 57,536 8,107 24,266 (16,159) 3,685 (36,845) (33,160)

0 0 0 0 0 0 0

Total MPS Summer Projects 2015 $3,256,242 $2,466,850 $1,995,620 $15,443 0.77% $2,011,064 $542,707 $442,826 $99,881 $246,685 $555,667 $802,352

Summer Projects (MPS) 2016
16 Cody Re-Roof PH II 343,200 260,000 0 0 0 260,000 57,200 31,547 25,653 26,000 0 26,000

16 Cody Drainage Improvements 56,100 42,500 58,222 0 0 58,222 9,350 7,939 1,411 4,250 (15,722) (11,472)

16 Norris Re-Roof PH II 528,000 400,000 0 0 0 400,000 88,000 42,790 45,210 40,000 0 40,000
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16 Holling Paving - Lights 270,600 205,000 160,777 0 0 160,777 45,100 22,911 22,189 20,500 44,223 64,723

16 Willowdale Intercom Replacement 64,020 48,500 41,905 0 0 41,905 10,670 8,102 2,568 4,850 6,595 11,445

16 BMS Roof Repair and Re-Coat 101,640 77,000 40,160 0 0 40,160 16,940 29,063 (12,123) 7,700 36,840 44,540

16 NMS RTU Replacements PH II 693,000 525,000 487,800 0 0 487,800 115,500 65,320 50,180 52,500 37,200 89,700

16 NHS Floor Slab Repair 66,000 50,000 48,000 0 0 48,000 11,000 16,778 (5,778) 5,000 2,000 7,000

16 SHS Bleacher - Electrical 33,000 25,000 0 0 0 25,000 5,500 14,448 (8,948) 2,500 0 2,500

16 WHS Re-Roofing Phase I Pool 356,400 270,000 261,000 0 0 261,000 59,400 90,818 (31,418) 27,000 9,000 36,000

16 WHS Parking Lot Addition 913,994 692,420 948,256 0 0 948,256 152,332 71,008 81,324 69,242 (255,836) (186,594)

16 Door & Frame Replacements 66,000 50,000 0 0 0 50,000 11,000 6,666 4,334 5,000 0 5,000

16 SHS Baseball Field Lighting 165,000 125,000 0 0 0 125,000 27,500 0 27,500 12,500 0 12,500

16 NHS Exterior Lighting Imp 660,000 500,000 0 0 0 500,000 110,000 18 109,982 50,000 0 50,000

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

Total MPS Summer Projects 2016 $4,316,954 $3,270,420 $2,046,121 $0 0.00% $3,406,121 $719,492 $407,409 $312,084 $327,042 ($135,701) $191,341

Lighting Energy Projects (MPS) 2015
15 CMS Light Improvements 0 0 429,975 0 0.00% 429,975 0 22,689 (22,689) 0 (452,664) (452,664)

15 DSAC Light Improvements 0 0 171,477 0 0.00% 171,477 0 308 (308) 0 (171,785) (171,785)

15 Harvey Oaks Light Improvements 0 0 259,370 3,563 1.37% 262,933 0 (3,850) 3,850 0 (259,083) (259,083)

15 Rockwell Lighting (Sampson Alt) 0 0 0 0 0.00% 0 0 0 0 0 0 0

16 Abbott Lighting Improvements 0 0 298,400 0 0 298,400 0 12,122 (12,122) 0 (310,522) (310,522)

16 Ezra Lighting Improvements 0 0 323,000 0 0 323,000 0 12,694 (12,694) 0 (335,694) (335,694)

16 Willowdale Lighting Improvements 0 0 332,775 0 0 332,775 0 12,125 (12,125) 0 (344,900) (344,900)

16 Occupancy Sensors Pkg I (canceled) 0 0 227,890 0 0 0 (227,890) (227,890)

16 Occupancy Sensors Pkg 2 (canceled) 0 0 332,287 0 0 0 (332,287) (332,287)

15 Electrical Metering 0 0 120,787 0 0 120,787 0 36,450 (36,450) 0 (157,237) (157,237)

15 Gym Lighting Upgrades 0 0 161,131 12,131 7.53% 173,262 0 124,290 (124,290) 0 (297,552) (297,552)

0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

Total MPS Lighting / Energy Projects $0 $0 $2,096,915 $15,694 0.75% $2,672,786 $0 $216,828 ($216,828) $0 ($2,889,613) ($2,889,613)

Global Expenses 0 0 0 0 0 0 0 129,820 (129,820) 0 (129,820) (129,820)

Funding from Insurance Claims 0 0 0 0 0 0 0 0 0 0 642,651 642,651

Future Years Summer Projects 16,957,158 12,846,332 0 0 0.00% 12,846,332 2,826,193 0 2,826,193 1,284,633 0 1,284,633

Total 2013 Bond Issue $79,965,000 $59,785,000 $40,092,936 $1,117,190 2.79% $60,198,459 $14,201,500 $9,427,916 $4,773,584 $5,978,500 $443,831 $6,422,331

* Project Total Committed reflects Separate Funding from MPS Foundation

** Soft Cost Values do not reflect 22% Grey Cells Represent construction complete and Soft Cost Balance applied to Contingency

*** Emergency Fund Projects
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Bryan Elementary Renovations
Code 07-7860-1400-132-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted 3/6/2014

Date / Time Bids Due: 3-26-14  @ 10am

Bid Location: DSAC

Bid to BOE Packet: 3/26/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 94,837$          Sampson 87,803$                93% 7,034$               

3120 A & E fee -$                           195,000$        BCDM 194,376$              100% 625$                   

3119 A & E additional services -$                           8,970$             Alt Faç/Wtrprfng -$                       0% 8,970$               

3920 Outsourced printing & distribution -$                           1,662$             A&D 1,662$                   100% -$                   

3126 Site survey -$                           2,700$             Lamp Rynearson 2,700$                   100% -$                   

3127 Geotechnical services -$                           12,020$          Terracon 6,073$                   51% 5,947$               

3709 Environmental insp & mgmt -$                           -$                 -$                       0% -$                   

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           25,325$          AMI 24,050$                95% 1,275$               

3715 Asbestos abatement -$                           30,461$          Bockmann 30,461$                100% -$                   

3715 Asbestos abatement -$                           40,390$          McGill 40,390$                100% -$                   

5301 MPS equipment -$                           697$                MPS 697$                      100% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,419$             MPS 1,419$                   100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

3000 Roofing Consultant -$                           36,500$          RSI 36,500$                100% -$                   

5223 Commissioning -$                           21,000$          Morrissey 21,000$                100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5225 Balancing -$                           11,700$          Specialized 11,700$                100% -$                   

3425 Temp Service and Data/WAN (Cox) -$                           24,606$          Cox 712$                      3% 23,894$             

3270 Storage Trailers -$                           5,163$             AT&S 5,163$                   100% -$                   

3000 Security Cameras -$                           879$                Miller Elec/Dakota 879$                      100% -$                   

3120 A/E Payment for Error -$                           (9,225)$           (9,225)$                 100% -$                   

5300 MPS Relocations -$                           1,875$             CCS Presentations 1,875$                   100% -$                   

3000 Shelving -$                           634$                SBI 634$                      100% -$                   

3190 Access Control -$                           2,362$             Prime 2,362$                   100% -$                   

3190 Key Pads -$                           898$                Dakota 898$                      100% -$                   

5300 -$                           -$                 -$                       0% -$                   

3190 signs -$                           47$                  Metal Logos 47$                        100% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 716,826$                   509,940$        462,196$               47,744$             

  

General Contractor   

5210 Construction Contract 3,258,300$               3,239,316$     F&B 3,239,316$           100% (0)$                      

Subtotal 3,258,300$               3,239,316$     3,239,316$            (0)$                      

  

Project total 3,975,126$               3,749,256$     3,701,512$           99% 47,744$             

Bid Information

Final Completion:

Liquidated Damages Start:

Construction Information

General Contractor:

Construction Start:

Construction Substantial Completion:

2,500$                                       Liquidated Damages $/day:

F&B Constructors

5/1/2014

7-25-14 and 7-25-15

8/25/2015

7/26/2014 and 7-26-15
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Black Elk Elementary Classroom & MP Room Additions
Code 07-7860-1401-158-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 10am

Bid Location: DSAC-A

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 3/3/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 52,016$          Sampson 49,418$                95% 2,598$               

3120 A & E fee -$                           104,363$        CWP 104,363$              100% -$                   

3119 A & E additional services -$                           4,850$             Blakeman 3,998$                  82% 852$                  

3920 Outsourced printing & distribution -$                           1,936$             A&D 1,936$                  100% -$                   

3126 Site survey -$                           5,862$             E&A 5,862$                  100% -$                   

3127 Geotechnical services -$                           20,590$          Terracon 13,115$                64% 7,475$               

3709 Environmental insp & mgmt -$                           4,550$             AMI -$                      0% 4,550$               

3190 Contractor Direct -$                           (3,385)$           Lueder (3,385)$                 100% -$                   

3190 Contractor Direct -$                           1,540$             Prairie 1,540$                  100% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,002$             1,002$                  100% -$                   

5210 Storage trailer rental -$                           1,800$             Turf Builders 1,800$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

3190 Locate existing utilities - interior -$                           1,018$             Waldinger 1,018$                  100% -$                   

3000 Roof Consultant -$                           23,000$          RSI 23,000$                100% -$                   

5223 Commissioning -$                           7,200$             Morrissey 7,200$                  100% -$                   

3195 Security  -$                           3,133$             Prime Comm -$                      0% 3,133$               

3190 Locate existing Utilities - Exterior -$                           4,575$             ESI 4,575$                  100% -$                   

3190 Locate existing Utilities - Exterior -$                           10,156$          Tritz 10,156$                100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3000 Cox Relocation -$                           13,555$          Cox 4,031$                  30% 9,524$               

3000 OPPD Relocation -$                           5,789$             OPPD -$                      0% 5,789$               

5225 Test and Balance -$                           2,850$             Specialized 2,850$                  100% -$                   

5300 FF&E -$                           28,211$          Virco 28,211$                100% -$                   

5300 FF&E -$                           9,260$             School Specialty 9,260$                  100% -$                   

5300 FF&E -$                           8,731$             All Makes 8,731$                  100% -$                   

5300 FF&E -$                           990$                ATD American 990$                      100% -$                   

5300 FF&E -$                           4,710$             University Pub 4,710$                  100% -$                   

5300 FF&E -$                           205$                MPS Warehouse 205$                      100% -$                   

5300 FF&E -$                           5,595$             Indoff Inc 5,595$                  100% -$                   

5300 FF&E -$                           2,479$             MW Storage Solu 2,479$                  100% -$                   

5300 FF&E -$                           903$                Rockbrook Camera 903$                      100% -$                   

5300 FF&E -$                           609$                H&B 609$                      100% -$                   

3000 Access Relocations -$                           3,133$             Prime 3,133$                  100% -$                   

3190 Cameras -$                           491$                Miller 491$                      100% -$                   

5300 Furniture -$                           6,000$             Office Install Spec. 6,000$                  100% -$                   

5300 FF&E -$                           1,350$             Hempel 1,350$                  100% -$                   

Subtotal 356,455$                  341,482$        307,561$               33,921$             

  

General Contractor   

5210 Construction Contract 29,775$          29,775$                100% -$                   

5210 Construction Contract 1,620,250$               1,717,109$     1,717,109$           100% 0$                       

Subtotal 1,620,250$               1,746,884$     1,746,884$            0$                       

  

Project total 1,976,705$               2,088,366$     2,054,445$           98% 33,922$             

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start: 7-17-14 & 7-31-14

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 3/17/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: North High School Connector Addition & Renovation
Code 07-7860-1402-342-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: Multiple

Date Public Notice Posted: Multiple

Date / Time Bids Due: Multiple

Bid Location: Multiple

Bid to BOE Packet: Multiple

BOE Approval Date: Multiple

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 238,967$        Sampson 175,712$              74% 63,255$             

3120 A & E fee -$                            540,000$        BCDM 519,264$              96% 20,736$             

3119 A & E additional services -$                            -$                 BCDM 4,200$                   0% (4,200)$              

3920 Outsourced printing & distribution -$                            5,940$             A&D 5,940$                   100% -$                    

3126 Site survey -$                            2,500$             Lamp Rynearson 1,976$                   79% 524$                   

3127 Geotechnical services -$                            18,668$           Terracon 16,708$                 90% 1,960$                

3709 Environmental insp & mgmt -$                            3,700$             Lamp Rynearson -$                       0% 3,700$                

6350 Permits & fees -$                            -$                 -$                       0% -$                    

3135 Materials testing & special insp -$                            -$                 -$                       0% -$                    

3715 Asbestos abatement -$                            1,055$             AMI 1,055$                   100% -$                    

5301 MPS equipment -$                            -$                 -$                       0% -$                    

9350 Security or fire watch services -$                            4,479$             Miller Elec -$                       0% 4,479$                

5335 Technology equipment -$                            -$                 -$                       0% -$                    

4150 Moving supplies (MPS Dist) -$                            -$                 -$                       0% -$                    

3270 Storage trailer rental -$                            2,665$             AT&S 2,800$                   105% (135)$                  

3280 Stormwater -$                            2,200$             Lamp Rynearson 2,200$                   100% -$                    

3126 Traffic Study -$                            4,600$             Lamp Rynearson 4,600$                   100% -$                    

3520 Public Notice -$                            35$                   Daily Record 35$                         100% -$                    

3000 Move TV's -$                            230$                CCS 230$                      100% -$                    

3000 Roofing Consultant -$                            26,000$           RSI 21,500$                 83% 4,500$                

9350 Guard Services -$                            500$                American Security 500$                      100% -$                    

3120 A&E Fee FF&E -$                            26,200$           BCDM 17,381$                 66% 8,819$                

5225 Test and Balance -$                            11,360$           Specialized 2,000$                   18% 9,360$                

5223 Commissioning -$                            26,400$           Morrissey 7,920$                   30% 18,480$             

5300 Technology equipment -$                            104$                Apple -$                       0% 104$                   

5300 -$                            1,840$             CCS 1,743$                   95% 97$                     

5300 -$                            23$                   HP -$                       0% 23$                     

5300 -$                            27$                   Midland Computer -$                       0% 27$                     

5300 -$                            31$                   Office Depot -$                       0% 31$                     

5300 -$                            13,660$           All Makes 13,659$                 100% 0$                        

5300 -$                            4,479$             Miller Elec 4,479$                   100% 0$                        

3190 -$                            1,932$             Comm Services 1,932$                   100% -$                    

3190 -$                            5,092$             Cox 5,092$                   100% -$                    

5300 TV's -$                            1,131$             NFM 1,131$                   100% -$                    

3190 Irrigation -$                            420$                Quality Irrigation 420$                      100% -$                    

3190 Camera Relocates -$                            2,225$             Miller Elec 2,225$                   100% -$                    

3190 -$                            1,770$             Prime 1,770$                   100% -$                    

3190 Extreme Switch -$                            1,521$             Prime 1,521$                   100% -$                    

5300 -$                            570$                Cambium Data 570$                      100% -$                    

5300 Chairs -$                            81,157$           All Makes -$                       0% 81,157$             

5300 Office Furniture -$                            114,895$        All Makes -$                       0% 114,895$           

5300 Loose Furnishings -$                            129,447$        All Makes -$                       0% 129,447$           

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

-$                            -$                 -$                       0% -$                    

Subtotal 1,929,126$                1,275,823$     818,562$               457,261$           

  

General Contractor   

5210 Construction Contract 87,278$           KE Flex 87,278$                 100% -$                    

5210 Construction Contract 8,768,755$                9,872,222$     Lund-Ross 6,685,937$           68% 3,186,285$        

Subtotal 8,768,755$                9,959,500$     6,773,215$            3,186,285$        

  

Project total 10,697,881$              11,235,323$   7,591,777$           68% 3,643,546$        

Liquidated Damages $/day: 7,500$                          

Construction Substantial Completion: 12/1/2016

Final Completion:

Liquidated Damages Start: Multipl

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: South High School Industrial Tech Addition & Renovation
Code 07-7860-1403-340-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 63,083$          Sampson 4,471$                   7% 58,612$             

3120 A & E fee -$                           137,000$        BCDM -$                       0% 137,000$           

3119 A & E additional services -$                           230$                BCDM 230$                      100% -$                   

3920 Outsourced printing & distribution -$                           -$                 -$                       0% -$                   

3126 Site survey -$                           -$                 -$                       0% -$                   

3127 Geotechnical services -$                           -$                 -$                       0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                       0% -$                   

6350 Permits & fees -$                           -$                 -$                       0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                       0% -$                   

3715 Asbestos abatement -$                           -$                 -$                       0% -$                   

5301 MPS equipment -$                           -$                 -$                       0% -$                   

9350 Security or fire watch services -$                           -$                 -$                       0% -$                   

5335 Technology equipment -$                           -$                 -$                       0% -$                   

4150 Moving supplies (MPS Dist) -$                           84$                  84$                        100% -$                   

3270 Storage trailer rental -$                           -$                 -$                       0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

-$                           -$                 -$                       0% -$                   

Subtotal 449,619$                   200,397$        4,785$                    195,612$           

  

General Contractor   

5210 Construction Contract 2,043,721$               -$                 -$                       0% -$                   

Subtotal 2,043,721$               -$                 -$                        -$                   

  

Project total 2,493,340$               200,397$        4,785$                   2% 195,612$           

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: West High School Industrial Tech & Renovation
Code 07-7860-1404-344-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 40,554$          Sampson 16,052$                40% 24,503$             

3120 A & E fee -$                           56,050$          Purdy & Slack 47,650$                85% 8,400$               

3119 A & E additional services -$                           18,300$          Purdy & Slack 18,300$                100% -$                   

3920 Outsourced printing & distribution -$                           -$                 -$                      0% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           6,760$             Terracon -$                      0% 6,760$               

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Roof Consultant -$                           24,500$          RSI -$                      0% 24,500$             

3520 Public notice -$                           17$                  Daily Record 17$                        100% -$                   

5300 -$                           5,425$             Mid-States -$                      0% 5,425$               

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 260,039$                  151,606$        82,019$                 69,588$             

  

General Contractor   

5210 Construction Contract 1,181,997$               -$                 -$                      0% -$                   

Subtotal 1,181,997$               -$                 -$                       -$                   

  

Project total 1,442,036$               151,606$        82,019$                54% 69,588$             

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Ron Witt Support Sevices Center Phase II Exterior Renovation
Code 07-7860-1405-020-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 4/22/2014

Date Public Notice Posted: 4/24/2014

Date / Time Bids Due: 11-20-14 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 11/25/2014

BOE Approval Date: 12/1/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 23,456$          Sampson 19,991$                85% 3,465$               

3120 A & E fee -$                           37,500$          BCDM 37,300$                99% 200$                  

3119 A & E additional services -$                           1,869$             BCDM 1,869$                  100% -$                   

3920 Outsourced printing & distribution -$                           1,078$             A&D 1,078$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           80$                  American Security 80$                        100% -$                   

5335 Technology equipment -$                           960$                CCS -$                      0% 960$                  

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Roofing Consultant -$                           37,000$          RSI 33,300$                90% 3,700$               

3190 Utility locate -$                           696$                Waldinger 696$                      100% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Owner Direct -$                           131$                Prime Comm. 131$                      100% -$                   

5300 Security Moves -$                           2,306$             Prime Comm. 2,306$                  100% -$                   

3190 Fire Alarm Inquiry -$                           270$                Protex 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 116,128$                  105,366$        97,042$                 8,325$               

  

General Contractor   

5210 Construction Contract 527,854$                  612,487$        612,487$              100% -$                   

Subtotal 527,854$                  612,487$        612,487$               -$                   

  

Project total 643,982$                  717,853$        709,529$              99% 8,325$               

Bid Information Construction Information

General Contractor: Leuder

Construction Start: 3/15/2015

Construction Substantial Completion: 7/15/2015

Liquidated Damages $/day: 2,500$                                            

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Abbott Elementary Open to Close
Code 07-7860-1406-149-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 12/16/2014

Date Public Notice Posted: 12/17/2014

Date / Time Bids Due: 1-20-15 @2pm

Bid Location: DSAC

Bid to BOE Packet: 1/27/2015

BOE Approval Date: 2/2/2015

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,484$          Sampson 25,160$                95% 1,324$               

3120 A & E fee -$                           33,250$          Purdy & Slack 33,250$                100% -$                   

3119 A & E additional services -$                           13,000$          Morrissey 11,700$                90% 1,300$               

3920 Outsourced printing & distribution -$                           1,337$             A&D 1,337$                  100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           861$                Terracon 313$                      36% 548$                  

3715 Asbestos abatement -$                           11,282$          AMI / McGill 11,282$                100% -$                   

5300 MPS equipment -$                           6,843$             Midwest Storage 6,843$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           678$                678$                      100% -$                   

3270 Storage trailer rental -$                           2,430$             AT&S 3,708$                  153% (1,278)$              

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public notice -$                           35$                  Daily Record 34$                        97% 1$                       

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

5300 Balancing -$                           800$                Specialized 800$                      100% -$                   

5300 Window Blinds -$                           619$                -$                      0% 619$                  

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 141,622$                  101,119$        98,605$                 2,515$               

  

General Contractor   

5210 Construction Contract 643,738$                  714,470$        714,470$              100% -$                   

Subtotal 643,738$                  714,470$        714,470$               -$                   

  

Project total 785,360$                  815,589$        813,075$              100% 2,515$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Ackerman Elementary Open to Close
Code 07-7860-1407-150-320-xxxxx

Construction Manager Sampson

Architect Carlson West Povondra

Engineer Morrissey

Date out to Bid: 2/3/2014

Date of Public Notice: 2/6/2014

Date / Time Bids Due: 3-19-14 @ 2pm

Bid Location: DSAC-A

Bid to BOE Packet: 4/1/2014

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 14,321$          Sampson 13,604$                95% 717$                  

3120 A & E fee -$                           13,588$          CWP 13,045$                96% 543$                  

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           421$                A&D 421$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           444$                444$                      100% -$                   

4150 Storage trailer rental -$                           450$                AT&S 450$                      100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           270$                CCS 270$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 39,273$                     29,514$          28,255$                 1,260$               

  

General Contractor   

5210 Construction Contract 178,512$                  130,000$        130,000$              100% -$                   

Subtotal 178,512$                  130,000$        130,000$               -$                   

  

Project total 217,785$                  159,514$        158,255$              99% 1,260$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014

Bid Information Construction Information

General Contractor: F&B Constructors

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Aldrich Elementary Open to Close
Code 07-7860-1408-156-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Farris

Date out to Bid: 2/18/2014

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date: 4/2/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 22,484$          Sampson 21,361$                95% 1,123$               

3120 A & E fee -$                           45,000$          CLH 45,000$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           779$                A&D 779$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           408$                Terracon 408$                      100% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           308$                308$                      100% -$                   

4150 Storage trailer rental -$                           1,024$             AT&S 1,024$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

5300 MPS FFE Carpentry -$                           1,728$             1,728$                  100% -$                   

5300 Owner Direct -$                           583$                Grainger 583$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 107,969$                  72,335$          71,211$                 1,123$               

  

General Contractor   

5210 Construction Contract 490,767$                  345,267$        345,267$              100% -$                   

Subtotal 490,767$                  345,267$        345,267$               -$                   

  

Project total 598,736$                  417,602$        416,478$              100% 1,123$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/23/2014

Final Completion:

Liquidated Damages Start: 7/24/2014

Bid Information Construction Information

General Contractor: Holtze Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Cottonwood Elementary Open to Close
Code 07-7860-1409-146-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/21/2014

Date Public Notice Posted: 1/23/2014

Date / Time Bids Due: 2-12-14 @ 3pm

Bid Location: DSAC-C

Bid to BOE Packet: 2/11/2014

BOE Approval Date: 2/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 28,712$          Sampson 27,276$                95% 1,436$               

3120 A & E fee -$                           38,950$          Purdy & Slack 38,951$                100% (1)$                     

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           537$                A&D 537$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           5,000$             Terracon 775$                      15% 4,225$               

3709 Environmental insp & mgmt -$                           1,359$             AMI 1,359$                  100% -$                   

6350 Permits & fees -$                           2,428$             MUD 2,428$                  100% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           1,800$             McGill 1,800$                  100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           690$                690$                      100% -$                   

4150 Storage trailer rental -$                           2,923$             AT&S 2,923$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,200$             Morrissey 3,200$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5225 Balancing -$                           5,590$             Balcon 5,590$                  100% -$                   

3270 Storage Trailers -$                           2,435$             2,435$                  100% -$                   

5300 FF&E -$                           8,665$             MW Stor Sol 8,665$                  100% -$                   

3000 Consultant -$                           2,400$             Matco 2,400$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 160,398$                  104,706$        99,046$                 5,661$               

  

General Contractor   

5210 Construction Contract 729,084$                  391,942$        391,942$              100% 0$                       

Subtotal 729,084$                  391,942$        391,942$               0$                       

  

Project total 889,482$                  496,648$        490,987$              99% 5,661$               

Liquidated Damages $/day: 2,000$                                            

Construction Substantial Completion: 7/30/2014

Final Completion: 8/30/2014

Liquidated Damages Start: 7/31/2014

Bid Information Construction Information

General Contractor: Prairie

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Ezra Elementary Open to Close
Code 07-7860-1410-151-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/5/2015

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 26,336$          Sampson 25,020$                95% 1,317$               

3120 A & E fee -$                           34,200$          Purdy & Slack 34,200$                100% -$                   

3119 A & E additional services -$                           13,500$          Morrissey 12,150$                90% 1,350$               

3920 Outsourced printing & distribution -$                           571$                A&D 571$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           791$                AMI 791$                      100% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           860$                Terracon 959$                      112% (99)$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5300 MPS equipment -$                           9,522$             Midwest Storage 9,522$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           144$                144$                      100% -$                   

3270 Storage trailer rental -$                           2,105$             AT&S 2,105$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Owner Direct -$                           549$                Ahern 549$                      100% -$                   

3190 Owner Direct -$                           788$                Prime 788$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 140,391$                  89,383$          86,815$                 2,567$               

  

General Contractor   

5210 Construction Contract 638,141$                  457,248$        McGinnis 457,248$              100% -$                   

Subtotal 638,141$                  457,248$        457,248$               -$                   

  

Project total 778,532$                  546,630$        544,063$              100% 2,567$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/15/2015

Final Completion: 8/15/2015

Liquidated Damages Start: 7/16/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

212



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Harvey Oaks Elementary Open to Close
Code 07-7860-1411-147-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 2/4/2014

Date Public Notice Posted: 2/6/2014

Date / Time Bids Due: 3-12-14 @ 11am

Bid Location: DSAC-C

Bid to BOE Packet: 3/11/2014

BOE Approval Date: 3/17/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 24,853$          Sampson 23,610$                95% 1,243$               

3120 A & E fee -$                           32,300$          Purdy & Slack 32,300$                100% -$                   

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           251$                A&D 251$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           2,795$             AMI 2,795$                  100% -$                   

3715 Asbestos abatement -$                           5,738$             McGill 5,737$                  100% 1$                       

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,074$             1,074$                  100% -$                   

3270 Storage trailer rental -$                           1,050$             American Trailer 1,050$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record 20$                        100% -$                   

3190 Smart Board relocation -$                           450$                CCS 450$                      100% -$                   

3000 Abatement -$                           5,650$             McGill -$                      0% 5,650$               

4150 Storage trailer rental -$                           3,184$             AT&S 3,184$                  100% -$                   

5300 -$                           8,192$             MW Stor Solu 8,192$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 127,920$                  85,557$          78,664$                 6,894$               

  

General Contractor   

5210 Construction Contract 581,453$                  368,032$        366,431$              100% 1,601$               

Subtotal 581,453$                  368,032$        366,431$               1,601$               

  

Project total 709,373$                  453,589$        445,095$              98% 8,494$               

Liquidated Damages $/day: 1,000$                                            

Construction Substantial Completion: 7/16/2014

Final Completion:

Liquidated Damages Start: 7/17/2014

Bid Information Construction Information

General Contractor: Hargrave Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Hitchcock Elementary Open to Close
Code 07-7860-1412-136-320-xxxxx

Construction Manager Sampson

Architect Reinhardt

Engineer Alvine

Date out to Bid: 12/16/2014

Date Public Notice Posted:

Date / Time Bids Due: 1/22/2015 @ TBD

Bid Location: DSAC

Bid to BOE Packet: 12/9/2014

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 13,577$          Sampson 12,899$                95% 678$                  

3120 A & E fee -$                           16,000$          Reinhardt 16,000$                100% -$                   

3119 A & E additional services -$                           5,800$             Morrissey 5,220$                  90% 580$                  

3920 Outsourced printing & distribution -$                           475$                A&D 475$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           7,855$             AMI 8,536$                  109% (681)$                 

3715 Asbestos abatement -$                           13,190$          McGill 13,190$                100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           796$                796$                      100% -$                   

3270 Storage trailer rental -$                           3,296$             AT&S 3,296$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

5300 Equipment Relocate -$                           2,352$             Sheppards 2,352$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 33,040$                     63,358$          62,780$                 578$                  

  

General Contractor   

5210 Construction Contract 150,180$                  284,549$        Lund Ross 284,549$              100% -$                   

Subtotal 150,180$                  284,549$        284,549$               -$                   

  

Project total 183,220$                  347,907$        347,329$              100% 578$                  

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/10/2015

Final Completion: 8/10/2015

Liquidated Damages Start: 7/11/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015

214



MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Black Elk Elementary(open-close)

All Information for the Open to Close project is included in the Addition project.
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Disney Elementary Open to Close
Code 07-7860-1414-141-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/6/2015

Date Public Notice Posted:

Date / Time Bids Due: 2-10-15  TBD

Bid Location: DSAC

Bid to BOE Packet: 2/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 49,455$          Sampson 46,983$                95% 2,473$               

3120 A & E fee -$                           75,050$          Purdy & Slack 75,050$                100% 0$                       

3119 A & E additional services -$                           6,800$             Morrissey 6,120$                  90% 680$                  

3920 Outsourced printing & distribution -$                           744$                A&D 744$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           2,390$             Terracon 1,530$                  64% 861$                  

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           5,914$             AMI 5,914$                  100% (0)$                     

3715 Asbestos abatement -$                           8,600$             Bockman 8,600$                  100% -$                   

5300 MPS equipment -$                           4,371$             Midwest Storage 4,371$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           2,568$             Choice Solutions -$                      0% 2,568$               

4150 Moving supplies (MPS Dist) -$                           285$                285$                      100% -$                   

3270 Storage trailer rental -$                           2,484$             AT&S 2,484$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

5223 Commissioning -$                           3,500$             Morrissey 3,500$                  100% -$                   

3520 Public Notice -$                           17$                  Daily Record 17$                        100% -$                   

3190 Technology equipment -$                           922$                Prime 465$                      50% 457$                  

3190 Technology equipment -$                           2,567$             Choice Solutions -$                      0% 2,567$               

3000 Shelving -$                           509$                Patton 509$                      100% -$                   

5225 Balancing -$                           7,379$             Waldinger 7,379$                  100% -$                   

5301 MPS Warhouse -$                           116$                MPS 116$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 334,928$                  173,671$        164,066$               9,605$               

  

General Contractor   

5210 Construction Contract 1,522,400$               637,512$        Meco Henne 637,512$              100% (0)$                     

Subtotal 1,522,400$               637,512$        637,512$               (0)$                     

  

Project total 1,857,328$               811,182$        801,578$              99% 9,604$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/31/2015

Final Completion: 8/31/2015

Liquidated Damages Start: 8/1/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Montclair Elementary Open to Close
Code 07-7860-1415-138-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 3/4/2014

Date Public Notice Posted: 3/6/2014

Date / Time Bids Due: 4-1-14 @ 2pm

Bid Location: DSAC

Bid to BOE Packet: 4/15/2014

BOE Approval Date: 4/21/2014

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 46,480$          Sampson 44,157$                95% 2,323$               

3120 A & E fee -$                           74,100$          Purdy & Slack 74,100$                100% 0$                       

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           658$                A&D 658$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           5,000$             Terracon 1,771$                  35% 3,229$               

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           744$                AMI 744$                      100% -$                   

5300 MPS equipment -$                           2,158$             Midwest Storage -$                      0% 2,158$               

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,490$             1,490$                  100% (0)$                     

4150 Storage trailer rental -$                           9,487$             AT&S 9,487$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           20$                  Daily Record -$                      0% 20$                     

5223 Commissioning -$                           25,900$          Morrissey 25,900$                100% -$                   

5301 MPS equipment -$                           977$                EPCO 977$                      100% -$                   

3190 Partition -$                           190$                Cormaci 190$                      100% -$                   

3000 Test and Balance -$                           7,130$             Specialized 7,130$                  100% -$                   

5300 FF&E -$                           4,521$             ME Storage Sol. 4,521$                  100% -$                   

3190 Ductmork Modification -$                           200$                JW Smith 200$                      100% -$                   

-$                           -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 309,892$                  179,055$        171,325$               7,730$               

  

General Contractor   

5210 Construction Contract 1,408,600$               1,440,816$     Rife 1,438,002$           100% 2,814$               

Subtotal 1,408,600$               1,440,816$     1,438,002$            2,814$               

  

Project total 1,718,492$               1,619,871$     1,609,327$           99% 10,544$             

Liquidated Damages $/day: 5,000$                                            

Construction Substantial Completion: 7-25-14 & 7-26-15

Final Completion: 8/26/2015

Liquidated Damages Start: 7/26/2014 & 7-27-15

Bid Information Construction Information

General Contractor: Rife Construction

Construction Start: 6/4/2014
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Neihardt Elementary Open to Close
Code 07-7860-1416-144-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 78,804$          Sampson 27,605$                35% 51,199$             

3120 A & E fee -$                           113,050$        Purdy & Slack 102,880$              91% 10,170$             

3119 A & E additional services -$                           -$                 -$                      0% -$                   

3920 Outsourced printing & distribution -$                           862$                A&D 862$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Notification -$                           17$                  Daily Record 17$                        100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 581,900$                  192,734$        131,365$               61,369$             

  

General Contractor   

5210 Construction Contract 2,645,000$               1,590,000$     -$                      0% 1,590,000$        

Subtotal 2,645,000$               1,590,000$     -$                       1,590,000$        

  

Project total 3,226,900$               1,782,734$     131,365$              7% 1,651,369$        

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Rockwell Elementary Open to Close
Code 07-7860-1417-148-320-xxxxx

Construction Manager Sampson

Architect BCDM

Engineer Morrissey

Date out to Bid: 12/2/2014

Date Public Notice Posted: 12/2/2014

Date / Time Bids Due: 1-14-15 @ 10am

Bid Location: DSAC

Bid to BOE Packet: 1/13/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 31,865$          Sampson 30,272$                95% 1,593$               

3120 A & E fee -$                           43,000$          BCDM 43,000$                100% -$                   

3119 A & E additional services -$                           6,300$             Morrissey 6,300$                  100% -$                   

3920 Outsourced printing & distribution -$                           860$                A&D 860$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           862$                Terracon 862$                      100% -$                   

3709 Environmental insp & mgmt -$                           2,758$             Terracon 2,886$                  105% (128)$                 

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           3,955$             AMI 4,533$                  115% (578)$                 

3715 Asbestos abatement -$                           10,458$          10,458$                100% -$                   

5300 MPS equipment -$                           6,508$             Midwest Storage 6,508$                  100% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           1,081$             1,081$                  100% -$                   

3270 Storage trailer rental -$                           6,074$             AT&S 6,074$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Electric Latch -$                           987$                Prime 987$                      100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 186,934$                  114,726$        113,840$               886$                  

  

General Contractor   

5210 Construction Contract 849,700$                  770,073$        Lund Ross 770,073$              100% -$                   

Subtotal 849,700$                  770,073$        770,073$               -$                   

  

Project total 1,036,634$               884,799$        883,913$              100% 886$                  

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Upchurch Elementary Open to Close
Code 07-7860-1418-163-320-xxxxx

Construction Manager Sampson

Architect CLH Architects

Engineer Morrissey

Date out to Bid:

Date Public Notice Posted:

Date / Time Bids Due:

Bid Location:

Bid to BOE Packet:

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 10,997$          Sampson 7,356$                  67% 3,641$               

3120 A & E fee -$                           5,819$             CLH Architects 5,240$                  90% 579$                  

3119 A & E additional services -$                           3,088$             Morrissey 3,088$                  100% -$                   

3920 Outsourced printing & distribution -$                           -$                 A&D -$                      0% -$                   

3126 Site survey -$                           200$                Tritz 200$                      100% -$                   

3127 Geotechnical services -$                           -$                 -$                      0% -$                   

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           -$                 -$                      0% -$                   

3715 Asbestos abatement -$                           -$                 -$                      0% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           -$                 -$                      0% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           -$                 -$                      0% -$                   

3270 Storage trailer rental -$                           -$                 -$                      0% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3000 Securty -$                           10,407$          Prime Comm -$                      0% 10,407$             

3000 Material -$                           2,658$             Grainger 2,658$                  100% -$                   

5308 Wall Mags -$                           1,618$             Metal Door 1,618$                  100% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 11,330$                     34,786$          20,159$                 14,627$             

  

General Contractor   

5210 Construction Contract 51,500$                     -$                 -$                      0% -$                   

Subtotal 51,500$                     -$                 -$                       -$                   

  

Project total 62,830$                     34,786$          20,159$                58% 14,627$             

Liquidated Damages $/day:

Construction Substantial Completion:

Final Completion:

Liquidated Damages Start:

Bid Information Construction Information

General Contractor:

Construction Start:
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MILLARD PUBLIC SCHOOLS

PROJECT SUMMARY

4/12/2016

Project name: Willowdale Elementary Open to Close
Code 07-7860-1419-155-320-xxxxx

Construction Manager Sampson

Architect Purdy & Slack

Engineer Morrissey

Date out to Bid: 1/20/2015

Date Public Notice Posted:

Date / Time Bids Due: 2/26/2015  TBD

Bid Location: DSAC

Bid to BOE Packet: 3/10/2015

BOE Approval Date:

Pentamation Original Contract Vendor Invoiced % Balance

Cost Code Budget Amount Name to Date Invoiced to Invoice

Indirect costs

3125 CMa fee 29,719$          Sampson 28,233$                95% 1,486$               

3120 A & E fee -$                           39,900$          Purdy & Slack 39,900$                100% -$                   

3119 A & E additional services -$                           14,100$          Morrissey 12,690$                90% 1,410$               

3920 Outsourced printing & distribution -$                           625$                A&D 625$                      100% -$                   

3126 Site survey -$                           -$                 -$                      0% -$                   

3127 Geotechnical services -$                           861$                Terracon 679$                      79% 182$                  

3709 Environmental insp & mgmt -$                           -$                 -$                      0% -$                   

6350 Permits & fees -$                           -$                 -$                      0% -$                   

3135 Materials testing & special insp -$                           861$                Terracon -$                      0% 861$                  

3715 Asbestos abatement -$                           684$                AMI 684$                      100% -$                   

5301 MPS equipment -$                           -$                 -$                      0% -$                   

9350 Security or fire watch services -$                           413$                CCS 413$                      100% -$                   

5335 Technology equipment -$                           -$                 -$                      0% -$                   

4150 Moving supplies (MPS Dist) -$                           715$                715$                      100% -$                   

3270 Storage trailer rental -$                           1,683$             AT&S 1,683$                  100% -$                   

3280 Insurance(builders risk) -$                           -$                 -$                      0% -$                   

3520 Public Notice -$                           18$                  Daily Record 18$                        100% -$                   

3190 Intrusion Device Repair -$                           404$                Prime 404$                      100% -$                   

5300 Window Blinds -$                           2,586$             Ehly's 2,586$                  100% -$                   

5300 -$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

-$                           -$                 -$                      0% -$                   

Subtotal 168,872$                  92,569$          88,631$                 3,938$               

  

General Contractor   

5210 Construction Contract 767,600$                  627,288$        Meco Henne 627,288$              100% 0$                       

Subtotal 767,600$                  627,288$        627,288$               0$                       

  

Project total 936,472$                  719,858$        715,919$              99% 3,939$               

Liquidated Damages $/day: 2,500$                         

Construction Substantial Completion: 7/27/2015

Final Completion: 8/27/2015

Liquidated Damages Start: 7/28/2015

Bid Information Construction Information

General Contractor:

Construction Start: 6/1/2015
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